

**American Recovery and Reinvestment Act (ARRA) of 2009  
SFMTA Capital Projects  
Project Status Summary – Interim Line Management Center**



Title	ARRA Funding	Total Appropriations	Total Obligation	Total Expenditure	Status
<a href="#"><u>Interim Line Management Center</u></a>	\$400,000	NA	NA	NA	<b>Awarded</b>

**Description**

This project will support the plan, design, and building of an interim Line Management Center (LMC) to relieve pressure at the existing OCC while a new Central Control is being designed and built. Funding generally will be used to equip the site, including but not limited to, procuring consoles, computers, furniture, installing cables and phone hook-ups, and ensuring adequate ventilation and air-conditioning.

The Interim Line Management Center is consistent with the following SFMTA Strategic Plan goals:

Goal 1: Customer Focus

To provide safe, accessible, clean, environmentally sustainable service and encourage the use of auto-alternative modes through the Transit First Policy.

Goal 2: System Performance

To get customers where they want to go, when they want to be there.

Goal 5: SFMTA Workforce

To provide a flexible, supportive work environment and develop a workforce that takes pride and ownership of the Agency’s mission and vision and leads the agency into an evolving, technology-driven future

**Project Status**

**1. Computer Equipment**

Bid period for Furniture for the Line Management Center closed and bids are under review.

- Advertised: June 1, 2009
- Bids Due: June 24, 2009
- Award: July 16, 2009

## 2. Furniture

- Advertised: June 19, 2009
- Bids Due: July 29, 2009
- Anticipated Award: August 2009

### **Contracting Information**

Once project status has been listed as “advertised” all bid-related contracting information can be found at the website of the [Office of Contract Administration](#).

### **Status**

Scope	Indicates that project staff are currently developing project scope to precede solicitation process.
Advertised	Indicates that RFP or bid documents have been released to the public. SFMTA project staff are currently receiving proposals/bids.
Review	Indicates submission period is closed. Proposals/bids are currently under review.
Award	Indicates that contract has been awarded after review and negotiations.