

## Central Subway Contracting Opportunities

Type of Contract	Cost	Construction Start	Contract Bid Due Date	Bid Status
<b>Utility Relocation at Portal and Moscone Station</b>	\$10,000,000	1st QT 2010 13 mo. Duration	n/a	<u>CLOSED</u>
<b>Utility Relocation at Union Square/ Market Street Station</b>	\$18,000,000	4th QT 2010 14 mo. Duration	TBA	
<b>Tunneling</b> 1.7 mile Twin Bore Tunnels	\$200,000,000	2nd QT 2011 38 mo. Duration	TBA	
<b>Union Square/ Market Street Station (UMS)</b> Underground-Center Platform with Mezzanine and Concourse (Hybrid of Top - Down construction supported by Cutter – Soil Mix walls and Sequential Excavation) Length: 225 ft Depth: 100 ft	\$170,000,000	2nd QT 2012 55 mo. Duration	TBA	
<b>Moscone Station (MOS)</b> Underground-Center Platform with Mezzanine and Concourse (Top - Down construction supported by diaphragm walls) Length: 200 ft Depth: 50 ft	\$90,000,000	3rd QT 2012 49 mo. Duration	TBA	
<b>Chinatown Station (CTS)</b> Underground-Center Platform with Mezzanine and Concourse (Sequential Excavation) Length: 200 ft Depth: 60 ft Extended Cavern: 340 ft	\$130,000,000	2nd QT 2012 62 mo. Duration	TBA	
<b>Brannan Surface Station</b> Center Platform Trackwork and Systems	\$150,000,000	4th QT 2012 61 mo. Duration	TBA	