



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Central Subway	Central Subway	CS050	Construction	Winter 2010	Winter 2021
Communications - IT	Integrated Systems Replacement Project	CI01-CF	Construction	Winter 2013	Fall 2018
Facility	Facility & Life Safety System Renovation	FC011	Construction	Winter 2018	Fall 2019
Facility	Facility Condition Assessment Implementation	FC014	Construction	Summer 2016	Spring 2020
Facility	New Castro Station Elevator	FC050	Detail Design	Fall 2018	Fall 2019
Facility	New Castro Station Elevator	FC050	Construction	Fall 2019	Summer 2021
Facility	Transit Operator Convenience Facilities Phase III	FC051	Preliminary Engineering	Winter 2019	Fall 2019
Facility	Transit Operator Convenience Facilities Phase III	FC051	Detail Design	Fall 2019	Fall 2020
Facility	Transit Operator Convenience Facilities Phase III	FC051	Construction	Fall 2020	Fall 2021
Facility	Islais Creek Phase II	FC053	Construction	Fall 2015	Summer 2019
Facility	Presidio Lifts	FC054	Construction	Spring 2019	Winter 2021
Facility	Burke Overhead Lines & Parts	FC057	Construction	Winter 2018	Summer 2022
Facility	Escalator Rehabilitation	FC060	Construction	Winter 2015	Winter 2020
Facility	1200 15th Street Renovation	FC066	Preliminary Engineering	Winter 2019	Fall 2019
Facility	1200 15th Street Renovation	FC066	Detail Design	Fall 2019	Spring 2021
Facility	MME HVAC and Boiler Improvement	FC067	Detail Design	Summer 2018	Fall 2019
Facility	MME HVAC and Boiler Improvement	FC067	Construction	Fall 2019	Fall 2020
Facility	Muni Metro East Expansion Phase II – Paving	FC068	Preliminary Engineering	Winter 2019	Summer 2019
Facility	Muni Metro East Expansion Phase II – Paving	FC068	Detail Design	Summer 2019	Spring 2021
Facility	Muni Metro East Expansion Phase II – Paving	FC068	Construction	Spring 2021	Summer 2024
Facility	Muni Metro Escalator Rehabilitation Phase III	FC071	Preliminary Engineering	Winter 2019	Spring 2019
Facility	Muni Metro Escalator Rehabilitation Phase III	FC071	Detail Design	Spring 2019	Spring 2020
Facility	Presidio Facility Reconstruction	FC072	Planning	Spring 2020	Fall 2022
Facility	Presidio Facility Reconstruction	FC072	Preliminary Engineering	Fall 2022	Winter 2023
Facility	Woods Facility Rehabilitation	FC073	Preliminary Engineering	Winter 2019	Spring 2019
Facility	Woods Facility Rehabilitation	FC073	Detail Design	Spring 2019	Fall 2020
Facility	Woods Facility Rehabilitation	FC073	Construction	Fall 2020	Spring 2022
Facility	Potrero Facility Reconstruction	FC074	Planning	Winter 2019	Fall 2021
Facility	Potrero Facility Reconstruction	FC074	Preliminary Engineering	Spring 2018	Fall 2021
Facility	Potrero Facility Reconstruction	FC074	Detail Design	Fall 2021	Summer 2023
Facility	Potrero Facility Reconstruction	FC074	Construction	Summer 2023	Fall 2026
Fleet	Paratransit Fleet Expansion	FT051	Construction	Spring 2019	Fall 2019
Fleet	40' & 60' Trolley Coach Fleet Replacement	FT052	Construction	Summer 2016	Winter 2020
Fleet	Cable Car Renovation	FT053	Construction	Summer 2016	Summer 2023
Fleet	40' & 60' Motor Coach Fleet Replacement	FT054	Construction	Summer 2018	Summer 2021
Fleet	Farebox Replacement	FT056	Construction	Summer 2016	Summer 2021
Fleet	PCC Streetcar Rehabilitations	FT057	Construction	Summer 2016	Summer 2021
Fleet	Light Rail Vehicle Fleet Replacement & Expansion	FT059	Construction	Spring 2017	Summer 2028
Fleet	Milan & Vintage Streetcar Rehabilitations	FT061	Detail Design	Summer 2019	Spring 2020
Fleet	Milan & Vintage Streetcar Rehabilitations	FT061	Construction	Summer 2016	Summer 2021
Fleet	LRV2 & LRV3 Overhauls	FT062	Construction	Winter 2019	Spring 2023
Fleet	LRV2 & LRV3 Heating, Ventilation & Air Conditioning (HVAC)	FT068	Construction	Winter 2019	Fall 2021
Fleet	LRV4 Maintenance Equipment Procurement Phase I	FT074	Construction	Summer 2016	Spring 2020
Fleet	40' & 60' Motor Coach & Trolley Coach Midlife Overhauls	FT080	Preliminary Engineering	Summer 2019	Spring 2020
Fleet	40' & 60' Motor Coach & Trolley Coach Midlife Overhauls	FT080	Construction	Winter 2020	Spring 2023
Fleet	Electric Bus Procurement	FT082	Planning	Winter 2019	Spring 2019
Fleet	Electric Bus Procurement	FT082	Preliminary Engineering	Summer 2019	Summer 2019
Fleet	Electric Bus Procurement	FT082	Detail Design	Fall 2019	Fall 2019
Fleet	Electric Bus Procurement	FT082	Construction	Winter 2020	Fall 2021
Fleet	Forklift Replacement	FT085	Construction	Winter 2019	Summer 2021
Other	Motorcycle Safety Education, Enforcement	OT050	Construction	Fall 2019	Summer 2025
Other	Long Term Youth Bicycle Safety Education Program	OT051	Construction	Summer 2018	Spring 2021
Other	SF Existing Residents TDM Program	OT055	Construction	Summer 2018	Spring 2024
Other	Targeted Counterterrorism Training and Multiagency Security	OT057	Preliminary Engineering	Fall 2018	Summer 2019
Other	Bike to Work Day	OT064	Construction	Summer 2019	Summer 2020
Other	Programmatic Line: Safe Streets Project Evaluation Program	OT067	Planning	Summer 2017	Winter 2019
Other	2020 Transportation Sector Climate Action Strategy	OT072	Planning	Summer 2018	Spring 2021
Other	Community Based Transportation Plans	OT073	Planning	Summer 2020	Summer 2022
Other	Engineering Technical Feasibility and Cost Estimation for TDM	OT074	Planning	Summer 2019	Spring 2024
Other	TDM for Tourists	OT078	Planning	Summer 2019	Spring 2025
Other	TDM: Bicycle Outreach and Education	OT080	Planning	Fall 2018	Spring 2023
Other	Travel Decision Survey	OT086	Planning	Summer 2018	Spring 2023
Other	ConnectSF: Transit Corridors Study	OT089	Planning	Fall 2018	Fall 2020
Other	ConnectSF: Streets and Freeways Study Project	OT090	Planning	Fall 2018	Fall 2020
Other	Place Based Planning Program	OT091	Planning	Summer 2019	Summer 2023
Other	Mobility Planning Program	OT092	Planning	Summer 2020	Spring 2023
Other	Play Streets FY19/20	OT096	Planning	Fall 2018	Winter 2020



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Other	CityWide Curb Management	OT097	Planning	Winter 2019	Spring 2022
Streets (Bike, Ped, Traff, School)	Program: Bicycle Traffic Signal Upgrades	ST026	Detail Design	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Bicycle Traffic Signal Upgrades	ST026	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Traffic Calming Application-Based Local Street	ST028	Planning	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Traffic Calming Application-Based Local Street	ST028	Detail Design	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Traffic Calming Application-Based Local Street	ST028	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Residential Streets Safety Spot Improvements	ST029	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Annual Traffic Calming Removal and Replacement	ST030	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Citywide Neighborway Design and Implementation	ST031	Planning	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Citywide Neighborway Design and Implementation	ST031	Detail Design	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Citywide Neighborway Design and Implementation	ST031	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Mission Streetscape Plan Implementation	ST032	Planning	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Mission Streetscape Plan Implementation	ST032	Detail Design	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Mission Streetscape Plan Implementation	ST032	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Vision Zero Bikeway Upgrades	ST036	Detail Design	Winter 2019	Spring 2023
Streets (Bike, Ped, Traff, School)	Program: Vision Zero Bikeway Upgrades	ST036	Construction	Winter 2019	Spring 2023
Streets (Bike, Ped, Traff, School)	Program: Speed Radar Sign Installation	ST037	Preliminary Engineering	Winter 2019	Spring 2023
Streets (Bike, Ped, Traff, School)	Program: Speed Radar Sign Installation	ST037	Detail Design	Winter 2019	Spring 2023
Streets (Bike, Ped, Traff, School)	Program: Speed Radar Sign Installation	ST037	Construction	Winter 2019	Spring 2023
Streets (Bike, Ped, Traff, School)	Program: Community Response Implementation	ST038	Construction	Winter 2018	Summer 2018
Streets (Bike, Ped, Traff, School)	Program: Streets Coordination Improvements	ST039	Preliminary Engineering	Summer 2016	Spring 2021
Streets (Bike, Ped, Traff, School)	Program: Streets Coordination Improvements	ST039	Detail Design	Summer 2016	Spring 2021
Streets (Bike, Ped, Traff, School)	Program: Streets Coordination Improvements	ST039	Construction	Summer 2016	Spring 2021
Streets (Bike, Ped, Traff, School)	Program: WalkFirst Quick & Effective Pedestrian Safety	ST040	Construction	Spring 2016	Spring 2021
Streets (Bike, Ped, Traff, School)	Program: Bike Facility Maintenance: Delineators & Green	ST041	Construction	Summer 2015	Winter 2017
Streets (Bike, Ped, Traff, School)	Program: Traffic Improvements Around Schools	ST042	Planning	Summer 2016	Spring 2017
Streets (Bike, Ped, Traff, School)	Program: Traffic Improvements Around Schools	ST042	Detail Design	Summer 2016	Spring 2017
Streets (Bike, Ped, Traff, School)	Program: Traffic Improvements Around Schools	ST042	Construction	Summer 2016	Spring 2017
Streets (Bike, Ped, Traff, School)	Program: Proactive Local Traffic Calming Track	ST043	Planning	Fall 2019	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Proactive Local Traffic Calming Track	ST043	Detail Design	Fall 2020	Spring 2021
Streets (Bike, Ped, Traff, School)	Program: Proactive Local Traffic Calming Track	ST043	Construction	Spring 2021	Fall 2022
Streets (Bike, Ped, Traff, School)	Program: Citywide Quick and Effective Bike Improvements	ST045	Preliminary Engineering	Summer 2016	Fall 2018
Streets (Bike, Ped, Traff, School)	Program: Citywide Quick and Effective Bike Improvements	ST045	Detail Design	Summer 2016	Fall 2018
Streets (Bike, Ped, Traff, School)	Program: Citywide Quick and Effective Bike Improvements	ST045	Construction	Summer 2016	Spring 2020



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Streets (Bike, Ped, Traff, School)	Program: Long-term Bike Parking	ST047	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Program: Short-term Bike Parking	ST048	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	4th Street Pedestrian Bulb-outs	ST051	Construction	Fall 2018	Spring 2019
Streets (Bike, Ped, Traff, School)	5th Street Corridor Improvements	ST052	Detail Design	Spring 2019	Fall 2019
Streets (Bike, Ped, Traff, School)	5th Street Corridor Improvements	ST052	Construction	Winter 2020	Spring 2021
Streets (Bike, Ped, Traff, School)	6th Street Streetscape	ST053	Construction	Spring 2020	Fall 2022
Streets (Bike, Ped, Traff, School)	Bay Area Bike Share Expansion	ST057	Construction	Summer 2018	Summer 2023
Streets (Bike, Ped, Traff, School)	Cesar Chavez/Bayshore/Potrero Intersection Improvement	ST058	Construction	Spring 2019	Fall 2020
Streets (Bike, Ped, Traff, School)	Cesar Chavez/Bayshore/Potrero Intersection Improvement	ST059	Preliminary Engineering	Winter 2019	Fall 2019
Streets (Bike, Ped, Traff, School)	Cesar Chavez/Bayshore/Potrero Intersection Improvement	ST059	Detail Design	Winter 2020	Fall 2020
Streets (Bike, Ped, Traff, School)	Cesar Chavez/Bayshore/Potrero Intersection Improvement	ST059	Construction	Summer 2021	Spring 2023
Streets (Bike, Ped, Traff, School)	Arguello Boulevard Bicycle Strategy	ST065	Construction	Summer 2016	Summer 2017
Streets (Bike, Ped, Traff, School)	Excelsior Neighborhood Traffic Calming	ST066	Detail Design	Winter 2019	Spring 2020
Streets (Bike, Ped, Traff, School)	Excelsior Neighborhood Traffic Calming	ST066	Construction	Winter 2020	Fall 2020
Streets (Bike, Ped, Traff, School)	Financial District Connections Bicycle Strategy	ST067	Planning	Summer 2017	Spring 2018
Streets (Bike, Ped, Traff, School)	Page Street Neighborway (Webster to Stanyan)	ST071	Planning	Winter 2018	Spring 2019
Streets (Bike, Ped, Traff, School)	Page Street Neighborway (Webster to Stanyan)	ST071	Preliminary Engineering	Summer 2019	Summer 2020
Streets (Bike, Ped, Traff, School)	Page Street Neighborway (Webster to Stanyan)	ST071	Detail Design	Summer 2020	Winter 2021
Streets (Bike, Ped, Traff, School)	Page Street Neighborway (Webster to Stanyan)	ST071	Construction	Summer 2021	Fall 2022
Streets (Bike, Ped, Traff, School)	Townsend Street Bicycle Strategy	ST074	Detail Design	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Townsend Street Bicycle Strategy	ST074	Construction	Summer 2016	Spring 2020
Streets (Bike, Ped, Traff, School)	Central SoMa Plan	ST076	Planning	Winter 2017	Spring 2020
Streets (Bike, Ped, Traff, School)	Civic Center Public Realm Plan	ST077	Detail Design	Fall 2019	Winter 2021
Streets (Bike, Ped, Traff, School)	Civic Center Public Realm Plan	ST077	Construction	Summer 2021	Fall 2023
Streets (Bike, Ped, Traff, School)	Folsom-Howard Streetscape	ST080	Detail Design	Spring 2019	Summer 2020
Streets (Bike, Ped, Traff, School)	Folsom-Howard Streetscape	ST080	Construction	Fall 2020	Spring 2024
Streets (Bike, Ped, Traff, School)	Lombard Street Streetscape	ST084	Construction	Summer 2015	Fall 2019
Streets (Bike, Ped, Traff, School)	Octavia Boulevard Enhancements Phase II	ST087	Construction	Spring 2020	Spring 2022
Streets (Bike, Ped, Traff, School)	Page Street Neighborway (Market to Webster)	ST088	Construction	Summer 2019	Spring 2021
Streets (Bike, Ped, Traff, School)	Taylor Street Streetscape	ST094	Detail Design	Summer 2019	Spring 2020
Streets (Bike, Ped, Traff, School)	Taylor Street Streetscape	ST094	Construction	Winter 2021	Spring 2023
Streets (Bike, Ped, Traff, School)	Upper Market Pedestrian Improvements	ST097	Construction	Summer 2019	Spring 2021
Streets (Bike, Ped, Traff, School)	WalkFirst Corridor	ST098	Preliminary Engineering	Spring 2020	Spring 2022



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Streets (Bike, Ped, Traff, School)	WalkFirst Corridor	ST098	Detail Design	Summer 2022	Fall 2022
Streets (Bike, Ped, Traff, School)	Washington/Trenton Bulb-out & Beacons	ST100	Construction	Spring 2020	Fall 2021
Streets (Bike, Ped, Traff, School)	Application-Based Residential Street Traffic Calming FY	ST105	Planning	Summer 2017	Winter 2018
Streets (Bike, Ped, Traff, School)	Application-Based Residential Street Traffic Calming FY	ST105	Preliminary Engineering	Winter 2018	Spring 2018
Streets (Bike, Ped, Traff, School)	Application-Based Residential Street Traffic Calming FY	ST105	Detail Design	Spring 2018	Spring 2019
Streets (Bike, Ped, Traff, School)	Brannan Street Safety Project	ST120	Construction	Winter 2019	Fall 2020
Streets (Bike, Ped, Traff, School)	Rectangular Rapid Flashing Beacons	ST122	Construction	Fall 2018	Fall 2019
Streets (Bike, Ped, Traff, School)	Mariposa Bike Connection	ST136	Detail Design	Fall 2019	Summer 2020
Streets (Bike, Ped, Traff, School)	Mariposa Bike Connection	ST136	Construction	Winter 2021	Spring 2021
Streets (Bike, Ped, Traff, School)	Mission & Trumbull Street Intersection Upgrades	ST140	Construction	Summer 2016	Spring 2018
Streets (Bike, Ped, Traff, School)	Alemanly Interchange Improvement Project - Phase 1	ST142	Construction	Winter 2019	Spring 2020
Streets (Bike, Ped, Traff, School)	7th & 8th Streets South of Folsom Streetscape Project	ST145	Construction	Summer 2019	Spring 2021
Streets (Bike, Ped, Traff, School)	Folsom Street & Howard Street Streetscape Near Term	ST149	Construction	Fall 2017	Winter 2018
Streets (Bike, Ped, Traff, School)	Move Western Addition Mid-Term Improvements	ST155	Preliminary Engineering	Summer 2020	Spring 2021
Streets (Bike, Ped, Traff, School)	Move Western Addition Mid-Term Improvements	ST155	Construction	Summer 2021	Spring 2023
Streets (Bike, Ped, Traff, School)	Sloat Skyline Alternatives Analysis	ST157	Planning	Spring 2017	Fall 2018
Streets (Bike, Ped, Traff, School)	Sloat Skyline Alternatives Analysis	ST157	Preliminary Engineering	Winter 2019	Fall 2019
Streets (Bike, Ped, Traff, School)	Sloat Skyline Alternatives Analysis	ST157	Detail Design	Winter 2020	Fall 2020
Streets (Bike, Ped, Traff, School)	Sloat Skyline Alternatives Analysis	ST157	Construction	Winter 2021	Spring 2023
Streets (Bike, Ped, Traff, School)	Mission Street Excelsior	ST158	Detail Design	Summer 2018	Summer 2020
Streets (Bike, Ped, Traff, School)	Mission Street Excelsior	ST158	Construction	Summer 2020	Summer 2022
Streets (Bike, Ped, Traff, School)	Valencia Street Bikeway Implementation Plan	ST165	Planning	Winter 2018	Summer 2018
Streets (Bike, Ped, Traff, School)	Terry Francois Boulevard Bikeway Improvements	ST169	Construction	Summer 2018	Fall 2019
Streets (Bike, Ped, Traff, School)	Alemanly Boulevard Buffered Bike Lane	ST172	Detail Design	Winter 2019	Winter 2021
Streets (Bike, Ped, Traff, School)	Alemanly Boulevard Buffered Bike Lane	ST172	Construction	Winter 2019	Winter 2021
Streets (Bike, Ped, Traff, School)	13th St Protected Bike Lanes	ST177	Preliminary Engineering	Summer 2020	Spring 2021
Streets (Bike, Ped, Traff, School)	13th St Protected Bike Lanes	ST177	Detail Design	Summer 2021	Spring 2022
Streets (Bike, Ped, Traff, School)	13th St Protected Bike Lanes	ST177	Construction	Winter 2023	Fall 2023
Streets (Bike, Ped, Traff, School)	The Embarcadero at Pier 39 / Fisherman's Wharf - Com	ST179	Planning	Winter 2014	Spring 2019
Streets (Bike, Ped, Traff, School)	The Embarcadero at Pier 39 / Fisherman's Wharf - Com	ST179	Preliminary Engineering	Spring 2019	Spring 2020
Streets (Bike, Ped, Traff, School)	The Embarcadero at Pier 39 / Fisherman's Wharf - Com	ST179	Detail Design	Summer 2020	Spring 2021
Streets (Bike, Ped, Traff, School)	The Embarcadero at Pier 39 / Fisherman's Wharf - Com	ST179	Construction	Fall 2021	Summer 2023
Streets (Bike, Ped, Traff, School)	The Embarcadero SB Bike Lane Spot Improvements	ST180	Detail Design	Spring 2019	Summer 2019



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Streets (Bike, Ped, Traff, School)	The Embarcadero SB Bike Lane Spot Improvements	ST180	Construction	Fall 2019	Winter 2020
Streets (Bike, Ped, Traff, School)	Lake Merced Pedestrian Safety	ST181	Planning	Winter 2019	Spring 2019
Streets (Bike, Ped, Traff, School)	Lake Merced Pedestrian Safety	ST181	Detail Design	Summer 2019	Winter 2021
Streets (Bike, Ped, Traff, School)	Lake Merced Pedestrian Safety	ST181	Construction	Fall 2021	Fall 2023
Streets (Bike, Ped, Traff, School)	Ocean Avenue Safety Improvements	ST183	Planning	Spring 2018	Spring 2020
Streets (Bike, Ped, Traff, School)	Ocean Avenue Safety Improvements	ST183	Preliminary Engineering	Spring 2019	Spring 2020
Streets (Bike, Ped, Traff, School)	Ocean Avenue Safety Improvements	ST183	Detail Design	Summer 2020	Spring 2021
Streets (Bike, Ped, Traff, School)	Ocean Avenue Safety Improvements	ST183	Construction	Fall 2021	Winter 2024
Streets (Bike, Ped, Traff, School)	Otis Street Improvement - Hub Master Plan	ST184	Planning	Spring 2020	Fall 2021
Streets (Bike, Ped, Traff, School)	Otis Street Improvement - Hub Master Plan	ST184	Preliminary Engineering	Spring 2020	Fall 2021
Streets (Bike, Ped, Traff, School)	Upper Market Street Safety Project Curb Management	ST187	Planning	Spring 2019	Winter 2020
Streets (Bike, Ped, Traff, School)	Upper Market Street Safety Project Curb Management	ST187	Detail Design	Winter 2020	Summer 2020
Streets (Bike, Ped, Traff, School)	Upper Market Street Safety Project Curb Management	ST187	Construction	Summer 2020	Fall 2020
Streets (Bike, Ped, Traff, School)	Valencia Bikeway Curb Management Plan	ST188	Detail Design	Summer 2018	Spring 2020
Streets (Bike, Ped, Traff, School)	Valencia Bikeway Curb Management Plan	ST188	Construction	Fall 2018	Fall 2020
Streets (Bike, Ped, Traff, School)	Monterey Street Safety Improvements	ST192	Planning	Winter 2019	Spring 2020
Streets (Bike, Ped, Traff, School)	Monterey Street Safety Improvements	ST192	Preliminary Engineering	Winter 2019	Spring 2020
Streets (Bike, Ped, Traff, School)	Monterey Street Safety Improvements	ST192	Detail Design	Summer 2020	Winter 2021
Streets (Bike, Ped, Traff, School)	Monterey Street Safety Improvements	ST192	Construction	Fall 2021	Summer 2023
Streets (Bike, Ped, Traff, School)	Beale Street Bikeway	ST193	Detail Design	Winter 2019	Spring 2019
Streets (Bike, Ped, Traff, School)	Beale Street Bikeway	ST193	Construction	Fall 2019	Summer 2020
Streets (Bike, Ped, Traff, School)	Bayview CBTP Implementation	ST195	Preliminary Engineering	Fall 2017	Winter 2019
Streets (Bike, Ped, Traff, School)	Bayview CBTP Implementation	ST195	Detail Design	Summer 2020	Summer 2021
Streets (Bike, Ped, Traff, School)	Bayview CBTP Implementation	ST195	Construction	Spring 2021	Winter 2023
Streets (Bike, Ped, Traff, School)	Cesar Chavez East Bike and Pedestrian Improvement	ST196	Detail Design	Summer 2022	Spring 2023
Streets (Bike, Ped, Traff, School)	Bayview CBTP Near Term Implementation	ST197	Preliminary Engineering	Winter 2019	Summer 2019
Streets (Bike, Ped, Traff, School)	Bayview CBTP Near Term Implementation	ST197	Detail Design	Summer 2019	Winter 2020
Streets (Bike, Ped, Traff, School)	Bayview CBTP Near Term Implementation	ST197	Construction	Spring 2020	Fall 2020
Streets (Bike, Ped, Traff, School)	22nd Street Caltrain Station E-Lockers	ST199	Detail Design	Spring 2018	Fall 2018
Streets (Bike, Ped, Traff, School)	22nd Street Caltrain Station E-Lockers	ST199	Construction	Winter 2019	Fall 2019
Streets (Bike, Ped, Traff, School)	Valencia Street Bikeway Near-Term Improvements Phase	ST205	Construction	Fall 2018	Spring 2019
Streets (Bike, Ped, Traff, School)	Yerba Buena/Hazelwood Follow the Paving	ST207	Detail Design	Summer 2018	Winter 2019
Taxi	Alternative Fuel Vehicle Incentives Program	TA050	Construction	Summer 2018	Spring 2023
Taxi	Taxi Stand Expansion and Renovation	TA051	Construction	Summer 2018	Fall 2018
Taxi	Ramp Taxi Vehicle Purchase Subsidy	TA054	Planning	Summer 2018	Spring 2019



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Traffic/Signals	City Coordination Opportunities: New Traffic Signals	SG011	Construction	Summer 2018	Spring 2023
Traffic/Signals	Grants & Development Opportunities: New Traffic Signa	SG012	Construction	Summer 2016	Summer 2021
Traffic/Signals	Traffic Signal Visibility Upgrades	SG015	Construction	Summer 2016	Summer 2021
Traffic/Signals	Program: Traffic Signal Hardware Replacement	SG017	Construction	Winter 2019	Spring 2023
Traffic/Signals	Program: Traffic Sign Replacement	SG018	Construction	Winter 2019	Spring 2023
Traffic/Signals	NoMa/SoMa Signal Retiming & Upgrades	SG051	Construction	Winter 2015	Summer 2020
Traffic/Signals	Mission Bay Variable Message Signs	SG055	Construction	Winter 2019	Spring 2020
Traffic/Signals	Gough Street Traffic Signal Upgrades	SG058	Construction	Summer 2018	Summer 2020
Traffic/Signals	Contract 64: New Traffic Signals	SG059	Construction	Spring 2018	Fall 2019
Traffic/Signals	Contract 35: Traffic Signal Modifications	SG060	Construction	Summer 2019	Summer 2020
Traffic/Signals	Contract 65: New Traffic Signals	SG061	Detail Design	Winter 2019	Spring 2020
Traffic/Signals	Contract 65: New Traffic Signals	SG061	Construction	Summer 2020	Fall 2022
Traffic/Signals	Contract 66: New Traffic Signals	SG062	Detail Design	Summer 2021	Fall 2022
Traffic/Signals	Contract 66: New Traffic Signals	SG062	Construction	Fall 2022	Spring 2025
Traffic/Signals	Contract 36: Traffic Signal Modifications	SG063	Detail Design	Summer 2019	Fall 2021
Traffic/Signals	Contract 36: Traffic Signal Modifications	SG063	Construction	Fall 2019	Winter 2022
Traffic/Signals	Great Highway Traffic Signal Upgrades	SG064	Detail Design	Spring 2019	Fall 2019
Traffic/Signals	Great Highway Traffic Signal Upgrades	SG064	Construction	Summer 2019	Fall 2020
Traffic/Signals	Arguello Boulevard Traffic Signal Upgrades	SG065	Construction	Fall 2018	Fall 2019
Traffic/Signals	3rd Street Video Detection Replacement Phase II	SG070	Construction	Spring 2019	Summer 2020
Traffic/Signals	3rd Street Video Detection Replacement Phase III	SG071	Construction	Spring 2020	Summer 2021
Traffic/Signals	3rd Street Video Detection Replacement Phase IV	SG072	Construction	Spring 2021	Summer 2022
Traffic/Signals	T Third Signal Retiming & Sign Upgrades	SG073	Construction	Summer 2017	Fall 2020
Traffic/Signals	Western Addition Area - Traffic Signal Upgrades	SG089	Detail Design	Winter 2018	Winter 2020
Traffic/Signals	Western Addition Area - Traffic Signal Upgrades	SG089	Construction	Spring 2020	Fall 2022
Traffic/Signals	Alemany Boulevard Pavement Renovation - Conduits	SG093	Detail Design	Summer 2018	Fall 2018
Traffic/Signals	Alemany Boulevard Pavement Renovation - Conduits	SG093	Construction	Winter 2019	Fall 2020
Traffic/Signals	27th and Guerrero Streets New Traffic Signals	SG094	Detail Design	Winter 2019	Spring 2023
Traffic/Signals	27th and Guerrero Streets New Traffic Signals	SG094	Construction	Winter 2019	Spring 2023
Transit Fixed Guideway	Surface Track Pavement State of Good Repair (SGR) P	TF010	Planning	Summer 2016	Spring 2020
Transit Fixed Guideway	Surface Track Pavement State of Good Repair (SGR) P	TF010	Preliminary Engineering	Summer 2016	Spring 2020
Transit Fixed Guideway	Surface Track Pavement State of Good Repair (SGR) P	TF010	Detail Design	Summer 2016	Spring 2020
Transit Fixed Guideway	Surface Track Pavement State of Good Repair (SGR) P	TF010	Construction	Summer 2016	Spring 2020
Transit Fixed Guideway	Ultrasonic Rail Testing Program	TF011	Planning	Summer 2016	Spring 2020
Transit Fixed Guideway	Ultrasonic Rail Testing Program	TF011	Preliminary Engineering	Summer 2016	Spring 2020
Transit Fixed Guideway	Ultrasonic Rail Testing Program	TF011	Detail Design	Summer 2016	Spring 2020
Transit Fixed Guideway	Ultrasonic Rail Testing Program	TF011	Construction	Summer 2016	Spring 2020
Transit Fixed Guideway	Advanced Train Control System Final Cut Over	TF01-CF	Construction	Fall 2014	Spring 2021
Transit Fixed Guideway	Advanced Train Control System Management Center So	TF02-CF	Construction	Spring 2011	Spring 2020
Transit Fixed Guideway	Balboa Park Station Eastside Connection	TF03-CF	Construction	Fall 2013	Fall 2018
Transit Fixed Guideway	Cable Car Barn Turn Table	TF052	Preliminary Engineering	Summer 2018	Winter 2019
Transit Fixed Guideway	Cable Car Barn Turn Table	TF052	Detail Design	Summer 2019	Winter 2020
Transit Fixed Guideway	Cable Car Barn Turn Table	TF052	Construction	Winter 2020	Spring 2022
Transit Fixed Guideway	Cable Car Curved Track Replacement	TF053	Preliminary Engineering	Winter 2017	Fall 2018
Transit Fixed Guideway	Cable Car Curved Track Replacement	TF053	Detail Design	Winter 2019	Summer 2021
Transit Fixed Guideway	Cable Car Curved Track Replacement	TF053	Construction	Fall 2019	Fall 2022
Transit Fixed Guideway	Cable Car Gear Box Rehabilitation	TF054	Construction	Winter 2014	Spring 2021
Transit Fixed Guideway	Cable Car Sheave Rebuild	TF055	Construction	Spring 2017	Spring 2019



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Transit Fixed Guideway	Divide Feeder Circuit Carl & 11th	TF056	Construction	Summer 2018	Winter 2020
Transit Fixed Guideway	Fillmore Substation Upgrade	TF058	Preliminary Engineering	Winter 2021	Fall 2021
Transit Fixed Guideway	Fillmore Substation Upgrade	TF058	Detail Design	Fall 2021	Winter 2023
Transit Fixed Guideway	Fillmore Substation Upgrade	TF058	Construction	Spring 2023	Fall 2024
Transit Fixed Guideway	Islais Creek Bridge Overhead Reconstruction	TF059	Construction	Winter 2019	Fall 2021
Transit Fixed Guideway	Marina Substation Upgrade	TF061	Preliminary Engineering	Summer 2017	Winter 2018
Transit Fixed Guideway	Marina Substation Upgrade	TF061	Detail Design	Spring 2018	Fall 2019
Transit Fixed Guideway	Marina Substation Upgrade	TF061	Construction	Fall 2019	Spring 2021
Transit Fixed Guideway	Market Street Track Pavement Repair	TF062	Construction	Winter 2018	Summer 2019
Transit Fixed Guideway	Muni Metro Track Switch Machines State of Good Repair	TF063	Planning	Summer 2016	Summer 2016
Transit Fixed Guideway	Muni Metro Twin Peaks Track Replacement	TF064	Construction	Spring 2016	Spring 2020
Transit Fixed Guideway	Rail Grinding	TF066	Construction	Winter 2014	Spring 2020
Transit Fixed Guideway	Train Signal Upgrade Program	TF067	Planning	Fall 2017	Fall 2017
Transit Fixed Guideway	4th & King Interlocking Reconfiguration	TF068	Construction	Spring 2016	Fall 2020
Transit Fixed Guideway	Overhead Contact System (OCS) State of Good Repair	TF069	Construction	Winter 2017	Winter 2022
Transit Fixed Guideway	Green Center Light Rail Center Track Replacement	TF06-CF	Construction	Winter 2013	Fall 2018
Transit Fixed Guideway	San Jose Substation Upgrade Phase I	TF071	Detail Design	Winter 2017	Winter 2018
Transit Fixed Guideway	San Jose Substation Upgrade Phase I	TF071	Construction	Summer 2019	Spring 2021
Transit Fixed Guideway	San Jose Substation Upgrade Phase II	TF072	Preliminary Engineering	Summer 2018	Spring 2019
Transit Fixed Guideway	San Jose Substation Upgrade Phase II	TF072	Detail Design	Spring 2019	Fall 2020
Transit Fixed Guideway	Subway Special Track Replacement	TF073	Preliminary Engineering	Winter 2019	Summer 2019
Transit Fixed Guideway	Subway Special Track Replacement	TF073	Detail Design	Summer 2019	Fall 2020
Transit Fixed Guideway	Subway Special Track Replacement	TF073	Construction	Fall 2020	Spring 2022
Transit Fixed Guideway	Special Trackwork & Surface Rail State of Good Repair	TF074	Planning	Summer 2016	Summer 2016
Transit Fixed Guideway	Special Trackwork & Surface Rail State of Good Repair	TF074	Detail Design	Summer 2016	Fall 2019
Transit Fixed Guideway	Subway Electrical & Mechanical Systems State of Good	TF075	Planning	Spring 2016	Summer 2016
Transit Fixed Guideway	Subway Electrical & Mechanical Systems State of Good	TF075	Preliminary Engineering	Fall 2016	Winter 2017
Transit Fixed Guideway	Subway Electrical & Mechanical Systems State of Good	TF075	Detail Design	Winter 2017	Fall 2018
Transit Fixed Guideway	Subway Electrical & Mechanical Systems State of Good	TF075	Construction	Fall 2016	Spring 2021
Transit Fixed Guideway	Subway Replacement Wiring Phase I	TF077	Construction	Spring 2017	Summer 2019
Transit Fixed Guideway	Subway Track Fastener & Rail Replacement State of Good	TF078	Planning	Summer 2016	Summer 2021
Transit Fixed Guideway	Traction Power State of Good Repair (SGR) Program	TF080	Planning	Spring 2016	
Transit Fixed Guideway	Traction Power State of Good Repair (SGR) Program	TF080	Construction	Summer 2018	Winter 2021



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Transit Fixed Guideway	West Portal Advanced Train Control System Switch Acti	TF081	Construction	Fall 2016	Winter 2023
Transit Fixed Guideway	Ultrasonic Rail Testing Phase II	TF083	Construction	Fall 2017	Fall 2020
Transit Fixed Guideway	Manual Trolley Switch System Replacement Phase I	TF084	Construction	Spring 2019	Spring 2020
Transit Fixed Guideway	Track Support Structure Replacement	TF087	Construction	Winter 2018	Winter 2020
Transit Fixed Guideway	Procurement & Replacement of Track Switch Machines	TF089	Planning	Winter 2018	Summer 2018
Transit Fixed Guideway	Procurement & Replacement of Track Switch Machines	TF089	Detail Design	Fall 2018	Spring 2019
Transit Fixed Guideway	Procurement & Replacement of Track Switch Machines	TF089	Construction	Winter 2019	Spring 2022
Transit Fixed Guideway	33 Stanyan: Pole Replacement and Overhead Reconst	TF08-CF	Construction	Fall 2016	Winter 2019
Transit Fixed Guideway	Special Track Work Replacement	TF090	Construction	Fall 2018	Winter 2021
Transit Fixed Guideway	Cable Car Barn 12 KV Service and Electrical Upgrade	TF095	Preliminary Engineering	Summer 2016	Spring 2020
Transit Fixed Guideway	Cable Car Barn 12 KV Service and Electrical Upgrade	TF095	Detail Design	Summer 2016	Spring 2020
Transit Fixed Guideway	Cable Car Barn 12 KV Service and Electrical Upgrade	TF095	Construction	Summer 2016	Spring 2020
Transit Fixed Guideway	Upgrade Supervisory Control & Data Acquisition (SCAD	TF105	Planning	Summer 2016	Spring 2020
Transit Fixed Guideway	Upgrade Supervisory Control & Data Acquisition (SCAD	TF105	Preliminary Engineering	Summer 2016	Spring 2020
Transit Fixed Guideway	Upgrade Supervisory Control & Data Acquisition (SCAD	TF105	Detail Design	Summer 2016	Spring 2020
Transit Fixed Guideway	Upgrade Supervisory Control & Data Acquisition (SCAD	TF105	Construction	Summer 2016	Spring 2020
Transit Fixed Guideway	Train Control System Upgrade	TF107	Planning	Summer 2016	Spring 2020
Transit Fixed Guideway	Light Rail Vehicle Control Center Support	TF10-CF	Construction	Summer 2016	Summer 2019
Transit Fixed Guideway	Backup Batteries Replacement for Substation SCADA &	TF113	Preliminary Engineering	Fall 2018	Fall 2018
Transit Fixed Guideway	Backup Batteries Replacement for Substation SCADA &	TF113	Detail Design	Fall 2018	Winter 2019
Transit Fixed Guideway	Backup Batteries Replacement for Substation SCADA &	TF113	Construction	Winter 2019	Fall 2020
Transit Optimization - Expansion	Program: Collision Reduction Program: Spot Improve	TO010	Preliminary Engineering	Fall 2018	Summer 2022
Transit Optimization - Expansion	Program: Collision Reduction Program: Spot Improve	TO010	Detail Design	Fall 2018	Spring 2023
Transit Optimization - Expansion	Program: Collision Reduction Program: Spot Improve	TO010	Construction	Fall 2018	Spring 2023
Transit Optimization - Expansion	Program: Muni Metro Subway Station Enhancements	TO011	Preliminary Engineering	Winter 2017	Fall 2021
Transit Optimization - Expansion	Program: Muni Metro Subway Station Enhancements	TO011	Detail Design	Summer 2017	Spring 2023
Transit Optimization - Expansion	Program: Muni Metro Subway Station Enhancements	TO011	Construction	Spring 2019	Spring 2024
Transit Optimization - Expansion	Program: Accessible Light Rail Stops	TO013	Planning	Fall 2018	Winter 2019
Transit Optimization - Expansion	Program: Accessible Light Rail Stops	TO013	Preliminary Engineering	Winter 2019	Spring 2023
Transit Optimization - Expansion	Program: Accessible Light Rail Stops	TO013	Detail Design	Winter 2019	Spring 2023
Transit Optimization - Expansion	Program: Accessible Light Rail Stops	TO013	Construction	Winter 2019	Spring 2023
Transit Optimization - Expansion	Program: Accessible Stops Spot Improvements	TO014	Construction	Fall 2018	Spring 2023
Transit Optimization - Expansion	Surface Signaling on The Embarcadero & Third Street	TO050	Detail Design	Fall 2017	Winter 2021



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Transit Optimization - Expansion	Surface Signaling on The Embarcadero & Third Street	TO050	Construction	Spring 2018	Winter 2021
Transit Optimization - Expansion	Embarcadero Pocket Track	TO051	Planning	Summer 2019	Winter 2020
Transit Optimization - Expansion	Embarcadero Pocket Track	TO051	Preliminary Engineering	Winter 2020	Summer 2020
Transit Optimization - Expansion	Embarcadero Pocket Track	TO051	Detail Design	Fall 2020	Winter 2022
Transit Optimization - Expansion	Embarcadero Pocket Track	TO051	Construction	Spring 2022	Summer 2023
Transit Optimization - Expansion	14 Mission: Inner Mission Transit & Streetscape Enhanc	TO053	Construction	Summer 2015	Fall 2021
Transit Optimization - Expansion	14 Mission: Outer Mission (South of Randall) Transit Prid	TO054	Preliminary Engineering	Fall 2021	Summer 2022
Transit Optimization - Expansion	14 Mission: Downtown (11th Street to Spear) Transit Prid	TO055	Preliminary Engineering	Spring 2019	Spring 2020
Transit Optimization - Expansion	14 Mission: Downtown (11th Street to Spear) Transit Prid	TO055	Detail Design	Spring 2020	Spring 2022
Transit Optimization - Expansion	14 Mission: Downtown (11th Street to Spear) Transit Prid	TO055	Construction	Spring 2022	Fall 2023
Transit Optimization - Expansion	22 Fillmore: 16th Street Transit Priority Project	TO057	Detail Design	Summer 2016	Winter 2019
Transit Optimization - Expansion	22 Fillmore: 16th Street Transit Priority Project	TO057	Construction	Fall 2018	Fall 2021
Transit Optimization - Expansion	Muni Forward OCS Spot Improvements	TO058	Detail Design	Summer 2018	Fall 2019
Transit Optimization - Expansion	Muni Forward OCS Spot Improvements	TO058	Construction	Summer 2019	Winter 2022
Transit Optimization - Expansion	28 19th Avenue Rapid Project (South of Golden Gate Pa	TO059	Detail Design	Winter 2015	Winter 2019
Transit Optimization - Expansion	28 19th Avenue Rapid Project (South of Golden Gate Pa	TO059	Construction	Summer 2019	Spring 2022
Transit Optimization - Expansion	30 Stockton: Chestnut Street Transit Priority Project	TO060	Construction	Fall 2017	Spring 2020
Transit Optimization - Expansion	30 Stockton: Van Ness Transit Priority Project	TO065	Construction	Winter 2016	Fall 2021
Transit Optimization - Expansion	7 Haight-Noriega: Haight Street Transit Priority Project	TO066	Construction	Winter 2016	Fall 2020
Transit Optimization - Expansion	8 Bayshore: Visitacion Valley (Santos to Arleta) Transit P	TO067	Construction	Winter 2020	Winter 2022
Transit Optimization - Expansion	L Taraval Improvement Project	TO068	Detail Design	Fall 2016	Spring 2019
Transit Optimization - Expansion	L Taraval Improvement Project	TO068	Construction	Winter 2019	Summer 2022
Transit Optimization - Expansion	14 Mission: Mission Street and South Van Ness Avenue	TO06-CF	Detail Design	Winter 2016	Fall 2021
Transit Optimization - Expansion	14 Mission: Mission Street and South Van Ness Avenue	TO06-CF	Construction	Winter 2016	Fall 2021
Transit Optimization - Expansion	27 Bryant: Transit Reliability Project	TO070	Preliminary Engineering	Winter 2019	Summer 2019
Transit Optimization - Expansion	27 Bryant: Transit Reliability Project	TO070	Detail Design	Fall 2019	Spring 2020
Transit Optimization - Expansion	27 Bryant: Transit Reliability Project	TO070	Construction	Summer 2020	Summer 2022
Transit Optimization - Expansion	Cable Car Traffic Calming & Safety Improvements	TO074	Planning	Summer 2020	Spring 2021
Transit Optimization - Expansion	Cable Car Traffic Calming & Safety Improvements	TO074	Detail Design	Summer 2021	Spring 2022
Transit Optimization - Expansion	Transit Reliability Spot Improvements	TO077	Construction	Winter 2019	Spring 2023
Transit Optimization - Expansion	Better Market Street	TO078	Detail Design	Fall 2019	Spring 2021
Transit Optimization - Expansion	Better Market Street	TO078	Construction	Spring 2021	Summer 2027
Transit Optimization - Expansion	5 Fulton: East of 6th Ave (Inner) Rapid Project	TO07-CF	Construction	Summer 2016	Winter 2019



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Transit Optimization - Expansion	Geary Rapid Project (Market to Stanyan)	TO080	Detail Design	Spring 2016	Spring 2019
Transit Optimization - Expansion	Geary Rapid Project (Market to Stanyan)	TO080	Construction	Fall 2018	Spring 2021
Transit Optimization - Expansion	Geary Boulevard Improvement Project (Phase 2)	TO081	Preliminary Engineering	Fall 2015	Spring 2019
Transit Optimization - Expansion	Geary Boulevard Improvement Project (Phase 2)	TO081	Detail Design	Fall 2019	Fall 2021
Transit Optimization - Expansion	Geary Boulevard Improvement Project (Phase 2)	TO081	Construction	Fall 2021	Spring 2026
Transit Optimization - Expansion	Geneva Harney Bus Rapid Transit	TO082	Preliminary Engineering	Winter 2017	Spring 2020
Transit Optimization - Expansion	Geneva Harney Bus Rapid Transit	TO082	Detail Design	Winter 2022	Spring 2024
Transit Optimization - Expansion	Muni Subway Expansion Project	TO083	Preliminary Engineering	Spring 2018	Spring 2023
Transit Optimization - Expansion	Van Ness Bus Rapid Transit	TO084	Detail Design	Spring 2014	Fall 2016
Transit Optimization - Expansion	Van Ness Bus Rapid Transit	TO084	Construction	Summer 2012	Fall 2022
Transit Optimization - Expansion	E/F Line Improvements: Extension to Aquatic Park	TO085	Preliminary Engineering	Winter 2020	Winter 2022
Transit Optimization - Expansion	Muni Forward Programmatic Corridors: Planning & Cond	TO086	Preliminary Engineering	Winter 2019	Fall 2020
Transit Optimization - Expansion	Mission Bay Loop	TO087	Construction	Fall 2014	Fall 2019
Transit Optimization - Expansion	Red Transit-Only Lane Lifecycle Replacement and Imple	TO088	Detail Design	Summer 2016	Summer 2018
Transit Optimization - Expansion	Red Transit-Only Lane Lifecycle Replacement and Imple	TO088	Construction	Fall 2018	Spring 2023
Transit Optimization - Expansion	UCSF Platform and Track Improvement Project	TO089	Preliminary Engineering	Summer 2015	Spring 2017
Transit Optimization - Expansion	UCSF Platform and Track Improvement Project	TO089	Detail Design	Winter 2017	Spring 2018
Transit Optimization - Expansion	UCSF Platform and Track Improvement Project	TO089	Construction	Spring 2018	Summer 2020
Transit Optimization - Expansion	King Street Substation Upgrades	TO091	Construction	Spring 2018	Spring 2020
Transit Optimization - Expansion	Van Ness Bus Rapid Transit: Associated Improvements	TO192	Construction	Fall 2016	Fall 2021
Transit Optimization - Expansion	Muni Roadway Elevation Improvements	TO194	Preliminary Engineering	Winter 2017	Summer 2017
Transit Optimization - Expansion	Muni Roadway Elevation Improvements	TO194	Detail Design	Summer 2017	Spring 2019
Transit Optimization - Expansion	Muni Roadway Elevation Improvements	TO194	Construction	Summer 2017	Fall 2020
Transit Optimization - Expansion	Bus Transit Signal Priority	TO198	Construction	Summer 2019	Spring 2023
Transit Optimization - Expansion	Geneva/San Jose M-Line Terminal	TO202	Preliminary Engineering	Spring 2018	Spring 2019
Transit Optimization - Expansion	Geneva/San Jose M-Line Terminal	TO202	Detail Design	Spring 2019	Winter 2021
Transit Optimization - Expansion	Bayshore Caltrain Station Upgrades	TO203	Planning	Winter 2019	Winter 2021
Transit Optimization - Expansion	Bayshore Caltrain Station Upgrades	TO203	Construction	Fall 2021	Winter 2024
Transit Optimization - Expansion	Cable Car Traffic Signal Preempts	TO204	Detail Design	Summer 2018	Summer 2020
Transit Optimization - Expansion	Cable Car Traffic Signal Preempts	TO204	Construction	Summer 2019	Summer 2021
Transit Optimization - Expansion	Equity Strategy Improvements	TO205	Preliminary Engineering	Spring 2018	Spring 2020
Transit Optimization - Expansion	Equity Strategy Improvements	TO205	Detail Design	Spring 2018	Spring 2021
Transit Optimization - Expansion	Equity Strategy Improvements	TO205	Construction	Winter 2019	Spring 2022



SFMTA | 2019-23 CAPITAL IMPROVEMENT PROGRAM

DRAFT 11/27/2018

Project Schedules					
Program	CIP Name	CIP ID	Phase Name	Start	End
Transit Optimization - Expansion	1 California Transit Priority Project	TO206	Planning	Fall 2137	Fall 2142
Transit Optimization - Expansion	1 California Transit Priority Project	TO206	Preliminary Engineering	Spring 2022	Spring 2023
Transit Optimization - Expansion	22 Fillmore: Fillmore Street Transit Priority Project	TO207	Preliminary Engineering	Summer 2019	Spring 2020
Transit Optimization - Expansion	22 Fillmore: Fillmore Street Transit Priority Project	TO207	Detail Design	Spring 2020	Spring 2022
Transit Optimization - Expansion	22 Fillmore: Fillmore Street Transit Priority Project	TO207	Construction	Spring 2022	Fall 2023
Transit Optimization - Expansion	30 Stockton: 3rd Street Transit Priority Project	TO208	Planning	Fall 2018	Fall 2019
Transit Optimization - Expansion	30 Stockton: 3rd Street Transit Priority Project	TO208	Preliminary Engineering	Winter 2019	Fall 2019
Transit Optimization - Expansion	30 Stockton: 3rd Street Transit Priority Project	TO208	Detail Design	Fall 2019	Summer 2021
Transit Optimization - Expansion	30 Stockton: 3rd Street Transit Priority Project	TO208	Construction	Summer 2021	Winter 2023
Transit Optimization - Expansion	5 Fulton: Arguello to 25th Ave Rapid Project	TO209	Preliminary Engineering	Fall 2018	Fall 2019
Transit Optimization - Expansion	5 Fulton: Arguello to 25th Ave Rapid Project	TO209	Construction	Summer 2020	Spring 2022
Transit Optimization - Expansion	7 Haight-Noriega: West of Stanyan Transit Priority Project	TO210	Preliminary Engineering	Fall 2021	Summer 2022
Transit Optimization - Expansion	J Church Muni Forward	TO211	Planning	Fall 2018	Spring 2020
Transit Optimization - Expansion	K Ingleside Transit Priority Project	TO212	Planning	Summer 2022	Spring 2023
Transit Optimization - Expansion	M Oceanview Muni Forward	TO213	Planning	Summer 2022	Spring 2023
Transit Optimization - Expansion	N Judah: Judah Street Transit Priority Project	TO214	Planning	Fall 2019	Summer 2020
Transit Optimization - Expansion	Rail Transit Signal Priority	TO216	Preliminary Engineering	Summer 2019	Spring 2020
Transit Optimization - Expansion	Rail Transit Signal Priority	TO216	Detail Design	Winter 2020	Spring 2021
Transit Optimization - Expansion	Rail Transit Signal Priority	TO216	Construction	Summer 2020	Spring 2023
Transit Optimization - Expansion	8 Bayshore: Geneva Avenue Transit Priority Project	TO217	Preliminary Engineering	Summer 2020	Winter 2021
Transit Optimization - Expansion	Major Corridor Project Development	TO218	Planning	Winter 2019	Spring 2023
Transit Optimization - Expansion	M-Line Park Merced Surface Realignment	TO219	Preliminary Engineering	Winter 2010	Fall 2018
Transit Optimization - Expansion	M-Line Park Merced Surface Realignment	TO219	Detail Design	Winter 2019	Spring 2020
Transit Optimization - Expansion	M-Line Park Merced Surface Realignment	TO219	Construction	Summer 2020	Spring 2023
Transit Optimization - Expansion	Transit Stop Enhancement Program	TO220	Detail Design	Spring 2021	Spring 2022
Transit Optimization - Expansion	Better Market Street: Quick Implementation	TO221	Detail Design	Winter 2019	Fall 2019
Transit Optimization - Expansion	Better Market Street: Quick Implementation	TO221	Construction	Summer 2019	Winter 2021
Transit Optimization - Expansion	29 Sunset Muni Forward	TO222	Planning	Winter 2022	Summer 2022
Transit Optimization - Expansion	Powell Street Plaza & Transit Reliability Improvements	TO223	Preliminary Engineering	Summer 2018	Winter 2019
Transit Optimization - Expansion	Powell Street Plaza & Transit Reliability Improvements	TO223	Detail Design	Spring 2019	Spring 2020
Transit Optimization - Expansion	Powell Street Plaza & Transit Reliability Improvements	TO223	Construction	Winter 2021	Summer 2021
Transit Optimization - Expansion	30 Stockton: 3rd Street TPP Early Implementation	TO224	Construction	Summer 2019	Spring 2020