
American Recovery and Reinvestment Act (ARRA) of 2009 
SFMTA Capital Projects 
Project Status Summary – ATCS Inductive Loop Cable in the Muni Metro Subway 
 
 

Title 
ARRA 

Funding 
Total 

Appropriations 
Total 

Obligation
Total 

Expenditure Status 
ATCS Inductive Loop Cable $1,000,000 NA NA NA Awarded  

 
 
Description 
The ATCS inductive loop is a specially insulated (special order) copper cable installed in the length of the subway.  It provides a 
transmission medium for messages between trains in the subway, via under-car antennas, and the controlling computers at Central 
Control.  These are safety-critical communications, vital to the safe operation of trains in the subway. The existing inductive loop has 
been broken in hundreds of locations and the number of splices exceeds the vendor's recommendation. This project will purchase 
replacement loop and reinstall in the length of the subway. 
 
The ATCS Inductive Loop Cable project is consistent with the following SFMTA Strategic Plan goals: 

Goal 1 – Customer Focus 
To provide safe, accessible, clean, environmentally sustainable service and encourage the use of auto-alternative modes through the 
Transit First Policy. 

1.1 Improve safety and security across all modes of transportation 
1.2 Improve cleanliness of SFMTA stations and vehicles by providing a clean, comfortable experience 

 
Goal 2 – System Performance 
To get customers where they want to go, when they want to be there. 

2.2 – Ensure efficient transit connectivity and span of service 
 
 
Project Status 

• Purchase Order Advertised: June 2009 
• Bids Due:    July 20, 2009 
• Anticipated Award:   August 2009 

 
 
Contracting Information 
Once project status has been listed as “advertised” all bid-related contracting information can be found at the website of the Office of 
Contract Administration. 

http://mission.sfgov.org/OCABidPublication/BidDetail.aspx?K=2417
http://mission.sfgov.org/OCABidPublication/
http://mission.sfgov.org/OCABidPublication/


Status 
Scope Indicates that project staff are currently developing project scope to precede solicitation process. 
Advertised Indicates that RFP or bid documents have been released to the public.  SFMTA project staff are currently receiving 

proposals/bids. 
Review Indicates submission period is closed.  Proposals/bids are currently under review. 
Award Indicates that contract has been awarded after review and negotiations. 
 


