MTA Bicycle Program Report to the BAC
September 2007

A. PLANNING

1. BICYCLE PLAN EIR: A Memo updating the Project Description for the EIR
Initial Study was submitted to EIR Consultant. This predicates a return to the
SFMTA'’s Board (MTAB) to ask for a scope increase of the project. A return to
the MTAB is anticipated in November. The first internal draft of the Initial Study
should be completed by the first week of October.

Key Tentative Date Summary:

A.l.a. EIR

Initial Study - Final Draft — 12//2007

Transportation Impact - Final Draft — 4/2008

Public Draft EIR — 8/2008

EIR Comments and Responses — Final Draft — Spring 2009
EIR Certification — Spring 2009

BOS Appeal Period Ends — Spring 2009

Final EIR — Spring/Summer 2009

A.l.b. Plan

Chapter 1 - present to BAC via Task Force on 10/25/07
Chapter 2 — present to BAC via Task Force on 1/24/08
Chapters 3-8 — present to BAC via Task Force on 3/27/08
Citywide Public Meeting- May 2008

Final Presentation/Hearing at BAC-June 2008

*Implementation after FEIR and Superior Court’s Approval. Presumed Fall 2009

2. CITYWIDE BICYCLE COUNTS - Final results should be available by next
BAC meeting.

3. COLORED BIKE LANE STUDY- Staff will be attending the CTCDC meeting
in October. A report back to the BAC will be forthcoming.



B. BICYCLE FACILITIES

1. MAINTANCE OF FACILITIES- Staff is continuing to working on addressing
the procedures involved in replacing striping after a construction project of
maintenance.

2. MARKET/OCTAVIA DESIGN CHARETTE -Staff participated in a design
charette/workshop regarding the Market Street and Octavia intersection.

3. POINT LOBOS (48THAVENUE TO BALBOA STREET): The Planning
Association of Richmond would like the bicycle item be presented in one of their
upcoming board meetings. Staff is coordinating this meeting.

4. 9™ STREET AND HOWARD STREET INTERSECTION: Shops completed
the removal of the double right-turn lane on Howard Street at 9th Street.

5. MARINA GREEN BICYCLE AND PEDESTRIAN IMPROVEMENTS- Staff is
coordinating with the Marina Green project to ensure that any work proposed by
Rec and Park or NPS meets our design guidelines, ensures the continuity of our
network, and fits within our overall EIR. There may be some limited future
funding opportunities with the Bay Trail too. SFMTA's role is mainly advisory.

C. FUNDING

1. 2007-08 PROP K SAFETY PROG ARF: The SFCTA CAC gave their approval
to the ARF 9/26, albeit with some confused questions and discussion.

2. SFCTA CAC VACANCY- There are some current vacancies within this
Citizen Advisory Committee.

3. PROP K 5YPP- SFCTA will be kicking off the new 5YPP process in soon.
Stay tuned for more info.

B. SAFETY OUTREACH

1. SF LCI (BIKE ED INSTRUCTOR) TRAINING SEMINAR OCT 5-7-Final pre-
tests are being submitted 9/27-28.Local LCls held a ride-through 9/23 in
preparation for next weekend’s seminar. It's going to be a long weekend!

2. 2005-06 BIKE INJURY COLLISION REPORT-Staff is cleaning up the final
draft for review by the BAC.

3. REPORT CARD CONTRACT-Staff worked on the final changes to meet the
new timeline established by the delay in getting on Civil Service Commission



agenda until October 1. The RFP is currently available on the web at:
www.sfmta.com/bikes under “Projects & Planning” > “Upcoming”

4. OUTDOOR MEDIA CAMPAIGNS- The buses trucks and LRV tracks-focused
bike safety campaign is up on 125 transit vehicles and 50 shelters, AND IT
LOOKS GREAT. Positive public comment is already coming in. The Light Your
Bike Campaign will be next out and will proceed as planned in
October/November around the daylight savings time change, 10/28.

PARKING:

1. CLEAR CHANNEL NEWSRACKS-Staff is setting up a meeting with DPW and
other MTA staff to address upcoming conflicts in newsrack and bicycle rack
locations. DPW is aware that new bicycle racks cannot be installed until the
injunction is cleared.

OTHER
1. CA WALK/BIKE CONFERENCE- Staff attended the CA Walk Bike
Conference in Davis Sept 11-14. Nick Out


http://www.sfmta.com/bikes

