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MTA Bicycle Program Report to the BAC  

4/17/06 
 
 
A BICYCLE FACILITIES  
 

1. ALEMANY BOULEVARD BIKE LANE (SAN JOSE AVENUE TO 
ROUSSEAU STREET) –The rain has impacted the ability of the paint shop 
to complete this project.  They are about 50% complete at this point. 

 
2. NORTH POINT STREET BIKE LANES (VAN NESS AVENUE TO THE 

EMBARCADERO) – Legislation for bike lanes was approved at the CONS 
Hearing on April 17.  Bicycle Program staff developed a memo to Nat Ford 
describing the process that this project has followed to date.   

 
3. MARKET STREET BIKE LANES (VAN NESS AVENUE TO OCTAVIA 

BOULEVARD) – Legislation for this project was approved at the CONS 
Hearing on April 17.  Bicycle Program staff developed a memo to Nat Ford 
describing the process for this project and other recent projects (Illinois, 
The Wiggle) that have not gone through our normal legislative process. 

 
4. THE WIGGLE (VARIOUS BIKEWAY IMPROVEMENTS) – We have begun 

drafting work orders for improvements along The Wiggle.  Paint shop 
removed striping on Haight and Scott Streets in preparation for more work 
when the sun comes out.  

 
5. ILLINOIS STREET BIKE LANE (16TH STREET TO MARIN STREET) AND 

CARGO WAY BIKE LANE (THIRD STREET TO JENNINGS STREET) – 
The bike lane proposal will next go to the Port Commission on April 25. 

 
6. FOURTEENTH STREET BIKE LANE (MARKET TO DOLORES STREETS) 

– Work was completed March 27, which is now the official start date of the 
6 month trial. 

 
 
B BICYCLE PARKING 

1. BICYCLE RACKS –  The next shipment of racks should arrive shortly.  
Installation of 345 racks will begin in May and continue through September. 



 
2. LOCKERS-  Staff investigated the condition of the bicycle lockers which were 

removed by Muni in post-911 haste from the 22nd St/Caltrain Station.  We have 
been instructed that although they are in a disassembled state, they are 
usable.  A suitable replacement location is being explored.  

 
3. BIKE TO WORK DAY – Nick and Deirdre determined unused pole locations 

around the City to be considered for Bike To Work Day banner postings.  We 
will prioritize these streets for maximum impact. 

 
 
C SAFETY/OUTREACH 
 

1. BIKE TO WORK DAY – Bus posters are going to print – for posting by May 1. 
Staff will participate in Bike to Work/TDM Fair at City Hall South Light Court, 
May 9, 7:30 -10:30 am. 

 
2. BROUCHURE- The Bicycle Program Brochure and Safe Bicycling in San 

Francisco continues to be developed.  Drafts are forthcoming. 
 
 

 
D PLANNING/FUNDING 
 

1. BAYVIEW TRANSPORTATION IMPROVEMENTS PROJECT – Staff 
responded to a memo from DPW requesting comments on proposed changes 
to the bicycle route network. 

 
2. BIKES ON LRVS- Staff met with the Safety Division and Stuart Sunshine 

regarding outstanding issues around bicycle access on LRVs.  A draft pilot 
project is being developed.  This item is tentatively scheduled to be heard at 
the MTAB on May 2nd. 

 
3. PROP K and TFCA- Staff continues to work on funding applications.  It is 

anticipated that they will be submitted for the April 25th deadline. 
 

 
E OTHER 
 

1. ACTING POSITION- Oliver Gajda will be the Acting Bicycle Program Manager 
until further notice. 
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2. WEB STATISTICS - Average monthly hits on Bicycle Program website 
increased to 4,500.  Our top page, “Commuting by Bike in San Francisco” 
ranked #11 of 390 DPT web pages in total hits for 2005. 

 
3. BICYCLE FRIENDLY COMMUNITITES-The Bicycle Friendly Communities 

application has been submitted.  We anticipate notification in April regarding 
the League of American Bicyclists’ decision whether to award San Francisco 
this designation. 
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