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Project Schedule

Project Kickoff Recommended Final Approvals Construction
Design {Anticipated (Anticipated Fall

(March to May) (Late Spring 2022) Summer 2022) 2022)

We're
Here : . .
p First Round - Stakeholder * Second Round -Stakeholder *Bring Section 1 and 2 to
Outreach Outreach Engineering Public Hearing
e Survey Analysis * Design Approvals for approval

* Bring Section 2 to the
SFMTA Board for approval
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