
Van Ness BRT CAC
October 28, 2021 

1



For those calling in, please mute your phones when not speaking.
1. Call to Order. 
2. Public comment: Members of the public may address the Van Ness BRT 

Community Advisory Committee on matters that are within its jurisdiction and 
are not on today’s calendar

3. Approval of minutes – September 23, 2021. 
4. Presentation, discussion and possible action regarding update from SFMTA 

staff.
-Project Schedule.
-Construction update.
-Update on neighboring projects. 
-Outreach update. 

5. Member comment: Members of the committee may address the Van Ness BRT 
Community Advisory Committee on matters that are within its jurisdiction and 
are not on today’s calendar

6. Adjourn

Agenda

https://www.sfmta.com/sites/default/files/reports-and-documents/2021/09/cac_meeting_minutes_09.23.21.pdf


• CAC members will be asked to RSVP to confirm 
quorum.

• If no quorum can be reached, meeting to be canceled.

CAC administration reminder



• See Public Comment Policy on back of agenda.
• Public comment for matters within the Van Ness 

BRT Community Advisory Committee jurisdiction 
and are not on today’s calendar.

Public Comment



• September 23, 2021

Approval of Minutes



Staff updates

• Project schedule

Start Finish

Fall 2016 Winter 2022

Summer 2020 Fall 2021

Spring 2021 Summer 2021 to Fall 2021



• As of September: Construction is approximately at 88.1% completion based on 
expenditures (September was 86.47%)

Staff Updates

Utilities% Roadway % Sidewalk %

1A* 100% 100% 95%

1B* 100% 95% 90%

1C* 100% 95% 90%

1D* 100% 95% 90%



Construction update
Current work

• ~95% of the bulb out work is complete
• Irrigation and backfill work ongoing in the median
• All traffic signals except Lombard have been cutover to the new 

signal boxes
• Tree planting at the sidewalk is progressing towards Mission; 

median trees to follow

Staff Updates



Staff Updates

Outreach Updates

• Fall 2021 quarterly newsletter forthcoming
• Currently planning for opening ceremony early Spring 

2022



Staff Updates

For more information visit SFMTA.com/Geary or contact GearyRapid@SFMTA.com

Geary Rapid Project
Construction work on the Geary Rapid Project, in coordination with San 
Francisco Public Utilities Commission and San Francisco Public 
Works, is nearly complete. Installation of red transit lane treatments is 
underway. All other contract work is complete, including 1.5 miles 
of new sewer, almost three miles of upgraded water mains, 1.5 miles 
of roadway repaving, three new and eight upgraded traffic signals, four new 
pedestrian crossings, 32 pedestrian bulb-outs, 12 transit bulb-outs and 38 
upgraded curb ramps.

https://click.message.sfmta.com/?qs=4c95cd7c9147869a9c644fbfd02c8cdad700df7152feb60ab6154a7bc4b0caf3b954a41c62221dc4cffbcc70b6debf84cb04042d95b586d2


Member Comment

• Members of the committee may address the Van 
Ness BRT Community Advisory Committee on 
matters that are within its jurisdiction and are not 
on today’s calendar.



6:00 p.m.

27
January   

Next Meeting

February 24, 6:00 p.m.



sfmta.com/vanness

Thank You

SFMTA.com/VanNess
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