
THIS PRINT COVERS CALENDAR ITEM NO.: 10.4 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION:  Finance and Technology 

 

BRIEF DESCRIPTION:  

 

Approving Modification No. 2 to Contract No. SFMTA-2020-61-FHWA, for the Connected 

Corridor Project, a traffic safety proof of concept pilot project, to delete a traffic simulation and 

research element of the Project and accept donations of software, equipment and services valued 

at $1,376,289 from Project contractors and subcontractors, and to reduce the contract amount 

$30,289.84 for a modified contract amount of $1,484,202.36. 

 

SUMMARY: 

 

 On November 3, 2020 the SFMTA Board of Directors awarded Contract SFMTA-2020-61-

FHWA (Contract) to Arcadis U.S., Inc., for sole source procurement of software, equipment, 

and related professional services for a Connected Vision Zero Corridor Proof of Concept 

Project, for an amount not to exceed $1,514,492.20 and a term not to exceed 12 months.  The 

SFMTA Board also approved a donation of professional services and equipment from 

Arcadis U.S., Inc. and its four subcontractors valued at $864,200.   

 The Project uses sensors and cameras to gather vehicle and pedestrian traffic data that is used 

to modify traffic signal timing in ten intersections on 3rd Street to improve traffic safety. The 

sensors and cameras record shapes only, they do not record or retain images of faces, license 

plate numbers or other personal or identifying information.  

 Contract Modification No. 2 will delete unnecessary work, reduce the contract amount to 

$1,484,202.36, and accept donations of software, equipment and services from Project 

contractors and subcontractors valued at $1,376,289, which the SFMTA will use as local 

match to federal funds provided under a Federal Highway Administration grant. 

 

ENCLOSURES: 

1. SFMTAB Resolution 

2. SFMTA Contract No. 2020-61-FHWA Modification No.2 

3. Donation Agreements 

 
 

 

APPROVALS:       DATE 

 

DIRECTOR   ______________________________________ ____________ 

 

SECRETARY _______________________________________ ____________ 

 

ASSIGNED SFMTAB CALENDAR DATE: November 2, 2021

October 26, 2021

October 26, 2021



 

PURPOSE 

 

Approving Modification No. 2 to Contract No. SFMTA-2020-61-FHWA, for the Connected 

Corridor Project, a traffic safety proof of concept pilot project, to delete a traffic simulation and 

research element of the Project and accept donations of software, equipment and services valued 

at $1,376,289 from Project contractors and subcontractors, and to reduce the contract amount 

$30,289.84 for a modified contract amount of $1,484,202.36. 

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

This action supports the following SFMTA Strategic Plan Goal and Objectives: 

 

Goal 1: Create a safer transportation experience for everyone 

 Objective 1.1: Achieve Vision Zero by eliminating all traffic deaths 

 Objective 1.2: Improve the safety of the transit system 

 

Goal 2: Make transit and other sustainable modes of transportation the most attractive and 

preferred means of travel 

 Objective 2.1: Improve transit service 

 Objective 2.2: Enhance and expand use of the city’s sustainable modes of transportation 

 Objective 2.3: Manage congestion and parking demand to support the Transit First policy 

 

This action supports the following Transit First Policy Principles: 

 

1. To ensure quality of life and economic health in San Francisco, the primary objective 

of the transportation system must be the safe and efficient movement of people and 

goods. 

 

2. Public transit, including taxis and vanpools, is an economically and environmentally 

sound alternative to transportation by individual automobiles. Within San Francisco, 

travel by public transit, by bicycle and on foot must be an attractive alternative to 

travel by private automobile. 

 

4. Transit-priority improvements, such as designated transit lanes and streets and 

improved signalization, shall be made to expedite the movement of public transit 

vehicles (including taxis and vanpools) and to improve pedestrian safety. 

 

10. The City and County shall encourage innovative solutions to meet public 

transportation needs wherever possible and where the provision of such service will 

not adversely affect the service provided by the Municipal Railway. 

 

DESCRIPTION  

 

On November 3, 2020 the SFMTA Board of Directors adopted Resolution Nos. 201103-094 and 

201103-095.  The former resolution awarded Contract SFMTA-2020-61-FHWA to Arcadis U.S., 

Inc., for sole source procurement of software, equipment and related professional services to 

support the traffic safety pilot Connected Vision Zero Corridor Proof of Concept Project 

(Project), for an amount not to exceed $1,514,492.20 and a term not to exceed 12 months.  The 
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latter resolution accepted $864,200 in gifts of in-kind services and equipment from Arcadis U.S., 

Inc. and its four subcontractors. 

 

The Project was renamed to the Connected Corridor Proof of Concept Pilot Project to better 

reflect its main theme of connecting disparate real-time data sources and inputs from multimodal 

travel across multiple intersections in a corridor into one unified platform.  The platform includes 

the ability to modify signal timing to respond to changing traffic flow conditions and tools to 

visualize movements to inform safety improvement decision making capabilities. 

 

Prior Modifications to Contract No. SFMTA-2020-61-FHWA 

 

On August 21, 2021 the SFMTA Director of Transportation approved Contract Modification No. 

1 (under delegated authority to approve contract modifications) to remove Contract Item 5 – 

Intelligent Transportation System (ITS) Workshop and reallocate funds to Contract Item 4 – 

Business Intelligence (BI) Reporting & Dashboards to fund development of data dashboards.     

 

Arcadis U.S., Inc will perform validation of traffic sensor data through observations of in-person 

and video footage.  The in-person and video review will classify and count vehicle turning 

movements and pedestrian crossings - data will be compared to the traffic sensor data for 

accuracy.  The validation will be performed at all 10 intersections in the Project corridor on 3rd 

Street, from Channel to 20th Streets. 

 

Contract Modification No. 2 

 

Contract Modification No. 2 removes Item 6. Traffic Simulation & Research from the scope of 

work.  Item 6 has a budget of $30,289.84, none of which has been used. The contract amount 

will be reduced to $1,484,202.36 to reflect the removal of Item 6. 

 

Contract Modification No. 2 accepts the donations of equipment and consulting services from 

Cisco, valued at $422,089, and hardware and software calibration services and licenses from 

Quanergy, valued at $100,000, which the Agency received in May 2019 but were inadvertently 

not previously submitted to the SFMTA Board for formal acceptance. Contract Modification No. 

2 also accepts the donation of administrative and consulting services from Arcadis, US, Inc., 

valued at $94,200, hardware and software calibration services and licenses from Quanergy, 

valued at $110,000, and traffic flow engine software and licenses from TNL, valued at $650,000.  

Contract Modification No. 2 also decreases the value of donated software, equipment and to 

reflect a net decrease of the donation of $10,000, for a total donation value of $854,200. The 

revised donation amounts are reflected in Table 1.   

 

Contract Modification No. 2 will remove two vendors from the Project: Globe Tracker and 

Volkswagen Research USA.  The term of the contract is not changed. 
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Vendor Gift Scope Estimated Value 

Arcadis Administrative and consulting 

services 

$94,200 

Quanergy LiDAR calibration services 

and software licenses 

$110,000 

TNL TNL traffic flow engine 

software licenses 

$650,000 

Cisco Equipment and Consulting 

Services 

$422,089 

Quanergy LiDAR calibration services 

and software licenses 

(May 2019) 

$100,000 

 Total Value of Donations $1,376,289 

Table 1. Donated Equipment, Software and Services 

 

PUBLIC OUTREACH AND STAKEHOLDER ENGAGEMENT 

 

In May 2021, the SFMTA informed the Supervisors for Districts 6 and 10 of the Project and 

released additional information to the public at large via a blog post and updates to the Project 

website.  Community outreach is not needed specific to Modification #2 as it is a contract 

administration change. 

 

ALTERNATIVES CONSIDERED 

 

The SFMTA could decide not to amend Contract 2020-61-FHWA to remove Item 6, but staff 

and the Contractor have determined that work is not necessary for the Project.  The SFMTA 

could reject the donated services, equipment and software, but doing so may lead to loss of 

federal funding unless the SFMTA identified other funds for local match.   

 

FUNDING IMPACT 

 

The overall contract amount is reduced by $30,289.84 for a modified amount of $1,484,202.36.   

 

The primary source of funding for this Contract is from a Federal Highway Administration 

(FHWA) grant.  The FHWA awarded the SFMTA nearly $11 million in 2018 as part of the 

FHWA’s Advanced Transportation Congestion Management Technologies Deployment 

(ATCMTD) Program to implement technology solutions to improve traffic safety. 

The FHWA grant requires a one-to-one federal dollar-to-dollar local match.  The grant allows 

gifts of in-kind services or equipment to be fulfill the local match requirements.  Arcadis U.S., 

Inc. and its subcontractors have offered to provide the following in-kind services and equipment: 

 

The Resolution accepts a services and equipment valued at $522,089 from Cisco and Quanergy.  

That amount will count towards the FHWA requirement of a one-to-one federal dollar-to-dollar 

local match for the Project.  
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ENVIRONMENTAL REVIEW 

 

The proposed Project is subject to the California Environmental Quality Act (CEQA) and the 

National Environmental Policy Act (NEPA).   

 

On September 3, 2020, the California Department of Transportation (Caltrans), under authority 

delegated by the Federal Highway Administration, determined that the Project has no significant 

impacts on the environment as defined by NEPA. Caltrans determined that pursuant to 23 USC 

326, the Project is a Categorical Exclusion under 23 CFR 771.117(c): activity (c)(21). 

 

On September 22, 2020, the SFMTA, under authority delegated by the Planning Department, 

determined (Case Number 2020-008518ENV) that the Connected Vision Zero Corridor Project 

is categorically exempt from CEQA as defined in Title 14 of the California Code of Regulations 

Section 15301. CEQA provides a categorical exemption from environmental review for 

operation, repair, maintenance, or minor alteration of existing public facilities including existing 

highways and streets, sidewalks, gutters, bicycle and pedestrian trails, and similar functions as 

defined in Title 14 of the California Code Regulations Section 15301. 

 

The proposed Contract Modification No. 2 falls within the scope of the environmental review 

described above.  

 

A copy of the NEPA and CEQA determinations are on file with the Secretary to the SFMTA 

Board of Directors and is incorporated herein by reference. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney has reviewed this item. 

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board of Directors approve Modification No. 2 to Contract 

No. SFMTA-2020-61-FHWA, for the Connected Corridor Project, a traffic safety proof of 

concept pilot project, to delete a traffic simulation and research element of the Project and accept 

donations of software, equipment and services valued at $1,376,289 from Project contractors and 

subcontractors, and to reduce the contract amount $30,289.84 for a modified contract amount of 

$1,484,202.36. 



 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

 

 WHEREAS, The SFMTA’s Connected Corridor Project is a Proof of Concept Pilot 

Project that implements a system of “Smart Signals” that uses traffic sensors, cameras, and 

software to obtain real-time traffic data and applies traffic flow algorithms to modify signal 

timing along 10 intersections on 3rd Street, from Channel to 20th Street, to adjust signal timing to 

respond in real-time to changing traffic flow conditions and to improve traffic safety for 

pedestrians, bicyclists, and transit riders, while maintaining efficient traffic flow; and, 

 

 WHEREAS, The sensors and cameras that the Project uses record shapes only, they do 

not record faces, license plate numbers or other personal or identifying information; and, 

 

 WHEREAS, On November 3, 2020, the SFMTA Board awarded the Agreement between 

the City and County of San Francisco and Arcadis, U.S. Inc., for sole source procurement of 

software, equipment and related professional services to support the traffic safety pilot 

Connected Corridor Project, Contract No. SFMTA-2020-61-FHWA, for an amount not to exceed 

$1,514,492.20 and a term not to exceed 12 months (Resolution No. 201103-094); and, 

 

 WHEREAS, This Contract SFMTA-2020-61-FHWA has previously been amended once 

by Contract Modification No. 1, dated August 21, 2021, which removed Contract Item 5 – 

Intelligent Transportation System (ITS) Workshop and reallocated funds to Contract Item 4 – 

Business Intelligence (BI) Reporting & Dashboards to validate traffic sensor data; and, 

 

 WHEREAS, This Second Modification to Contract SFMTA-2020-61-FHWA will 

remove Item 6 – Traffic Simulation & Research, and decrease the value services and equipment 

donated by the contractor and subcontractors to $854,200; and,  

 

 WHEREAS, Arcadis, US., Inc. proposes to donate administrative and consulting services 

valued at $94,200; Quanergy proposes to donate hardware and software calibration services and 

licenses valued at $110,000; and, TNL proposes to donate traffic flow engine software and 

licenses valued at $650,000; and, 

 

 WHEREAS, Cisco under a separate agreement has donated equipment and services to the 

SFMTA valued $422,089 that will be used in this Project, which agreement was inadvertently 

not previously submitted to the SFMTA Board for approval; and, 

 

 WHEREAS, Quanergy under a separate agreement in May 2019 donated to the SFMTA 

professional services valued at $100,000 that will be used in this Project, which agreement was 

inadvertently not previously submitted to the SFMTA Board for approval; and,  

 

 WHEREAS, Globe Tracker, and Volkswagen Research USA, were Project 

subcontractors but have withdrawn from the Project and will not donate the previously offered 

services, software and equipment valued at $122,500 and $60,000, respectively; and, 

 



 

 

 WHEREAS, The Project is funded by a FHWA grant that requires a one-to-one federal 

dollar-to-dollar local funding match, and allows gifts of in-kind services or equipment to fulfill 

the local funding match requires; and, 

 

WHEREAS, The Project is subject to the California Environmental Quality Act (CEQA) 

and the National Environmental Policy Act (NEPA); On September 3, 2020, the California 

Department of Transportation (Caltrans), under authority delegated by the Federal Highway 

Administration, determined that the Project has no significant impacts on the environment as 

defined by NEPA. Caltrans determined that pursuant to 23 USC 326, the Project is a Categorical 

Exclusion under 23 CFR 771.117(c): activity (c)(21); and, 

 

WHEREAS, On September 22, 2020, the SFMTA, under authority delegated by the 

Planning Department, determined (Case Number 2020-008518ENV) that the Connected Vision 

Zero Corridor Project is categorically exempt from CEQA as defined in Title 14 of the California 

Code of Regulations Section 15301; CEQA provides a categorical exemption from 

environmental review for operation, repair, maintenance, or minor alteration of existing public 

facilities including existing highways and streets, sidewalks, gutters, bicycle and pedestrian 

trails, and similar functions as defined in Title 14 of the California Code Regulations Section 

15301; and, 

 

WHEREAS, The changes proposed in Contract Modification 2 fall within the scope of 

the environmental review described above; and, 

 

WHEREAS, A copy of the NEPA and CEQA determinations are on file with the 

Secretary to the SFMTA Board of Directors and is incorporated herein by reference; now, 

therefore, be it 

 

 RESOLVED, That the SFMTA Board of Directors approves Modification No. 2 to 

Contract No. SFMTA-2020-61-FHWA, sole source procurement of software, equipment, and 

related professional services to support the traffic safety pilot Project Connected Corridor 

Project, to remove Contract Item 6. Traffic Simulation & Research, and to reduce the contract 

amount $30,289.84 for a modified contract amount of $1,484,202.36; and be it 

 

 FURTHER RESOLVED, That the San Francisco Municipal Transportation Agency 

Board of Directors approves and accepts the donation to the SFMTA from Cisco of equipment 

and consulting services from Cisco, valued at approximately $422,089, as described in the Cisco 

Systems, Inc. Equipment Donation Agreement dated May 6, 2019; and be it;  

 

 FURTHER RESOLVED, That the San Francisco Municipal Transportation Agency 

Board of Directors approves and accepts the donation to the SFMTA of administrative and 

consulting services from Arcadis, US, Inc., valued at $94,200, as described in the Donation 

Agreement between Arcadis and the City and County of San Francisco acting by and through its 

Municipal Transportation Agency dated November 2, 2021; and be it;   

 

FURTHER RESOLVED, That the San Francisco Municipal Transportation Agency 

Board of Directors approves and accepts the donation to the SFMTA from Quanergy of hardware 

and software calibration services and licenses valued at $110,000, as described in the Donation 

Agreement between Quanergy and the City and County of San Francisco acting by and through 



 

 

its Municipal Transportation Agency dated November 2, 2021; and be it 

 

FURTHER RESOLVED, That the San Francisco Municipal Transportation Agency 

Board of Directors retroactively approves and accepts the donation to the SFMTA from 

Quanergy of hardware and software calibration services and licenses valued at $100,000, which 

was provided in March 2020; and be it; 

 

FURTHER RESOLVED, That the San Francisco Municipal Transportation Agency 

Board of Directors approves and accepts the donation to the SFMTA of traffic flow engine 

software and licenses from TNL, valued at $650,000, as described in the Donation Agreement 

between TNL and the City and County of San Francisco acting by and through its Municipal 

Transportation Agency dated November 2, 2021; and be it;  

 

 FURTHER RESOLVED, That the SFMTA Board of Directors authorizes the Director of 

Transportation, in consultation with the City Attorney, to take such action as the Director deems 

necessary to effect the intent and purposes of this Resolution.  

 

 I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of November 2, 2021. 

 

 

  ______________________________________ 

       Secretary to the Board of Directors  

     San Francisco Municipal Transportation Agency
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City and County of San Francisco 

Municipal Transportation Agency 

One South Van Ness Ave., 7th Floor 

San Francisco, California 94103 

Second Amendment 

Contract No. SFMTA-2020-61-FHWA 

 

THIS SECOND AMENDMENT (Amendment) is made as of  , in San 

Francisco, California, by and between Arcadis U.S., Inc. (Contractor), and the City and County 

of San Francisco, a municipal corporation (City), acting by and through its Municipal 

Transportation Agency (SFMTA) to Contract No. SFMTA-2020-61-FHWA for procurement of 

software, equipment and related professional services to support a traffic safety proof of concept 

(Project).  

Recitals 

A. City and Contractor have entered into the Agreement (as defined below).  

B. City and Contractor desire to modify the Agreement on the terms and conditions set forth 

herein to: remove Item 6, Traffic Simulation & Research from the contract and approve the 

donation of $94,200 in software, equipment and services from Arcadis U.S., Inc., of 

$110,000 in LiDAR calibration expert services from Quanergy, and of $650,000 in traffic 

flow engine licensed software from TNL, and modify the nature and scope of other donated 

services and equipment, and decrease the contract amount by $30,289.84 for an amended 

contract amount of $1,484,202.36. 

C. The Agreement was procured through the sole source requirements as a pilot project 

authorized under Administrative Code 21.5(e) and software procurement under 

Administrative Code section 21.30, and this Amendment is consistent with those authorities. 

D. Approval for this Amendment was obtained when the Civil Service Commission approved 

Contract number 40839-19/20 on March 23, 2021. 

NOW, THEREFORE, Contractor and the City agree as follows: 

Article 1 Definitions 

The following definitions shall apply to this Amendment: 

1.1 Agreement.  The term “Agreement” shall mean the Agreement dated November 

25, 2020, between Contractor and City, as amended by the First Amendment, dated August 21, 

2021, and this Second Amendment. 

1.2 Other Terms.  Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 
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Article 2 Modifications to the Agreement   

The Agreement is modified as follows: 

2.1 New Section 1.22 is added to Article 1 (Definitions) to read as follows: 

1.22 “Technical Solution” means the combination of hardware, software, 

services and documentation required to achieve project goals of: increasing safety to all 

modes, improving public transit speeds, reducing signal delays and reducing idling and 

greenhouse gas emissions. 

2.2 Section 3.3.1 The Contract Amount is decreased by $30,289.84 for a modified 

Contract Amount of $1,484,202.36; Section 3.3.1 is replaced in its entirety to read as follows: 

3.3.1 Amount.  Compensation under this Agreement shall not exceed One 

Million Four Hundred and Eighty-Four Thousand Two Hundred and Two Dollars 

($1,484,202), as further described in Appendix B.1 (Schedule of Prices). 

2.3 Section 4.2 Donated Equipment, Software and Services is amended to modify the 

donation values and the deletion of costs, milestones and schedules related to the removal of 

Contract Item 6 Traffic Simulation and Research; Section 4.2 is replaced in its entirety to read as 

follows: 

4.2 Donated Equipment, Software and Services.  Contractor and the listed 

Subcontractors have agreed to donate Licensed Materials, including Software, 

Equipment, and related professional services, as described below to be issued 

under this Agreement. Donation Agreements with those parties are attached to 

this Amendment as Appendices C.1, C.2 and C.3. 

Donor Donation Value 

Arcadis Administrative and consulting 

services 

$94,200.00 

Quanergy LiDAR calibration expert services $110,000.00 

TNL TNL traffic flow engine licensed 

software  

$650,000.00 

 Total Donation $854,200.00 

 

2.4 Appendix A is modified to remove Item 6 Traffic Simulation and Research; 

Appendix A is replaced in its entirety by a new Appendix A attached hereto.   
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2.5 Appendix B.1 is modified to remove Item 6 Traffic Simulation and Research and 

rebalance Item percentage costs based on revised total contract amount; Appendix B.1 is 

replaced in its entirety by a new Appendix B.1 attached hereto.  

2.6 Appendix B.2 is modified to remove Item 6 Traffic Simulation and Research and 

rebalance payment milestone percentages; Appendix B.2 is replaced in its entirety by a new 

Appendix B.2 attached hereto.  

2.7 Appendix B.3 has been modified to remove Item 6 Traffic Simulation and 

Research; Appendix B.3 is replaced in its entirety by a new Appendix B.3 attached hereto.  

 

Article 3 Effective Date   

Each of the modifications set forth in Section 2 shall be effective on and after the 

Effective Date of this Amendment, which is the date the Amendment is approved by all parties. 

Article 4 Legal Effect  

Except as expressly modified by this Amendment, all of the terms and conditions of the 

Agreement shall remain unchanged and in full force and effect.  

Article 5 Included Appendices 

The following Appendices are incorporated by reference as if fully set out in this 

Amendment: 

Appendices: 

A: Scope of Services 

B.1: Schedule of Prices 

B.2: Payment Milestones 

B.3: Project Delivery Schedule 

C.1  Arcadis Donation Agreement 

C.2  Quanergy Donation Agreement 

C.3  TNL Donation Agreement 
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IN WITNESS WHEREOF, Contractor and City have executed this Amendment as of the 

date first referenced above. 

CITY 

 

San Francisco  

Municipal Transportation Agency 

 

 

  

Jeffrey P. Tumlin 

Director of Transportation 
 

Authorized By: 

 

Municipal Transportation Agency  

Board of Directors 

 

Resolution No: ___________________ 

 

Adopted: _______________________ 

 

Attest:  _________________________ 

            Secretary, Board of Directors 

Approved as to Form: 

Dennis J. Herrera 

City Attorney 

By: _______________________________ 

Robert K. Stone 

         Deputy City Attorney 

CONTRACTOR 

 

Arcadis US Inc. 

 

 

 

_____________________________________ 

Alison C. Jones 

Senior Vice President 

100 Montgomery St., Suite 300 

San Francisco, CA 94104 

 

 

 

City Supplier Number: 0000025180 
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Appendix A 

Scope of Services 

A. Description of Services 

Arcadis shall provide and perform the following services and tasks for the Proof of 

Concept Project (Project): 

 

1. Operational Readiness & Process Documentation 

a. Arcadis shall design, develop, test, and deploy the Technical Solution and 

Organization Structure required to support the Technical Solution including but 

not limited to: 

i. install, configure, test, deploy, operate, and maintain Technical Solution 

and organizational processes,  

ii. provide required equipment, software, and IT services specification and 

configurations, 

iii. define organizational structure, roles and responsibilities to deploy and 

scale the solution 

iv. Bill of Materials (BoM),  

v. deployment and process documentation for Technical Solution at scale 

2. Sensor Deployment & Sensor Communication 

a. Arcadis shall deploy Sensor devices, including sourcing, coordinating installation 

with SFMTA Signal Shop and Network team, configuring, testing, and calibration 

of LiDAR detectors, object detection sensors, and associated software. 

b. Arcadis shall provide all equipment as per SFMTA specifications to enable 

LiDAR detectors communicating directly with the SFMTA data center for central 

processing.  

i. Order shall be placed with SFMTA as “End Customer” to assure proper 

service and install base information eliminating the need to transfer 

ownership of any equipment or licenses. 

ii. All equipment shall be sourced per SFMTA specifications and shipped to 

SFMTA Project Manager for install and configuration by SFMTA Project 

team. 

iii.  Contractor will purchase all licenses (adaptive traffic system software and 

LiDAR sensor software) procured under this Agreement with SFMTA as 

End Customer.  

c. Arcadis shall coordinate with SFMTA Fleet Management for the installation and 

removal of equipment in Light Rail Vehicles (LRVs). 

d. Arcadis shall configure and operate cellular communication from the installed 

devices in LRVs and enable the data collection services to capture high frequency 

vehicle location, speed, and bearing data elements. 

3. Data Architecture Setup and Database Deployment 

a. Arcadis shall install, configure, test, and deploy in the SFMTA data center the 

Technical Solution which includes: 
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i. The TNL Traffic Flow Engine software, databases, management and 

monitor services,  

ii. integrations with D4 Signal Controllers, LiDAR software, Vehicle 

Location data, and Passenger Count. 

b. Technical Solution shall include development, test, integration testing, and 

operationalizing the solution with adherence to SFMTA Backup and Availability 

standards. 

4. Business Intelligence (BI) Reporting & Dashboards 

a. Arcadis shall design, develop, test, and deploy BI Dashboards and reports on the 

SFMTA Power BI platform, including data architecture, extract/transform/load 

(ETL), and scheduling. 

b. Arcadis shall provide both pre-defined “canned” reports and ability for ad-hoc 

reporting based on available data 

c. Arcadis shall perform data validation of traffic sensor data and provide accuracy 

reports on an intersection level basis 

5. Intelligent Transportation System (ITS) Workshop Discussion 

a. Arcadis shall coordinate preliminary discussions on how to prepare, schedule, and 

conduct an Intelligent Transport System (ITS) Workshop with SFMTA personnel 

to share Arcadis’ global best practices on traffic management and analytics  

6. Not Used 

7. Project Management 

a. Arcadis shall provide project management services and shall be fully responsible 

for delivery of Project objectives. 

b. Arcadis shall leverage the Agile methodology approach to project development by 

emphasizing incremental delivery, team collaboration, continual planning and 

continual learning to perform project services listed under the Contract. Meetings 

shall include but not limited to: 

i. weekly status meeting on progress, issues, risks, budget and cost, and 

timeline, 

ii. monthly Steering Committee meetings are to be scheduled, prepared, 

conducted, and notes distributed, and 

iii. conduct a retrospective at each stage to capture lessons learned and 

improve the process. 

c. Arcadis shall provide documentation for the Project, including:  

i. documenting key stages of the Project 

ii. technical architecture and design 

iii. data architecture and design 

iv. signal configuration management 

v. detailed deployment instructions at scale,  
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vi. Bill of Materials (BOM) of the equipment including part, specification, 

quantity and price 

vii. Process architecture 

8. Third-Party Subcontract Management 

a. Arcadis shall be fully responsible for managing any and all Third-Party 

Subcontracts, including establishing and managing appropriate Non-Disclosure 

Agreements (NDA).  

b. Arcadis shall be fully responsible for delivery of any tasks under its third-party 

subcontracts. 

c. Arcadis shall be fully responsible for administration of all invoices to the SFMTA 

and management of its third-party subcontract’s invoices and payment schedules. 

d. Arcadis shall be fully responsible for the delivery of the Technical Solution in its 

entirety including procurement of all required equipment, development, testing, 

deployment of the solution, documentation, project management and third-party 

subcontracts administration and management. 

e. All invoicing and donation documentation shall adhere to FHWA acceptable 

standards and processes. 

All written Deliverables, including any copies, shall be submitted on recycled paper and 

printed on double-sided pages to the maximum extent possible. 

 

B. Department Liaison 

In performing the Services provided for in this Agreement, Contractor’s liaison with the 

SFMTA will be Robert Lim (Robert.Lim@sfmta.com). 
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Appendix B.1 

 

Schedule of Prices 

 

TOTAL CONTRACT AMOUNT:  $1,484,202.36 

 

ITEM DESCRIPTION AMOUNT 

1 Operational Readiness & Process Documentation Not to exceed 7% of total cost 

2 Sensor Deployment & Sensor Communication Not to exceed 19% of total cost 

3 Data Architecture Setup and Database Deployment Not to exceed 46% of total cost 

4 Business Intelligence (BI) Reporting & Dashboards Not to exceed 17% of total cost 

5 Intelligent Transportation System (ITS) Workshop Discussion Not to exceed 1% of total cost 

6 Not Used N/A 

7 
Proof of Concept Sub-contractor and administrative processes defined and signed-off 

by Core Team 
Not to exceed 5% of total cost 

8 Final acceptance of all deliverables Not to exceed 5% of total cost 
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Appendix B.2 

 

Payment Milestones 

 

Item Description 
Milestone 

Percentage 

Sub-milestone 

Percentage 

1 Operational Readiness & Process Documentation 7%   

1.1 Process Architecture and Concept of Operations template approved by Technical Program 

Director 

  
2% 

1.2 Concept of Operations approved by Core Team   2% 

1.3 Concept of Operations approved by Steering Committee   3% 

2 Sensor Deployment & Sensor Communication 19%   

2.1 Cisco network switches, power supplies, service, and TNL Object Detection Sensors and T-

Mobile Cellular Devices ordered 

  
5% 

2.2 Quanergy LiDAR sensors, brackets, software ordered   9% 

2.3 Coordination of install with SFMTA Signal Shop completed   5% 

3 Data Architecture Setup and Database Deployment 46%   

3.1 Traffic Flow Engine designed, configured and tested     

3.1.1 Solution Design approved by Steering Committee   5% 

3.1.2 Traffic Flow Engine configured     

3.1.2.1 Traffic Flow Engine design completed and signed-off by Technical Program Director   5% 

3.1.2.2 Traffic Flow Engine configuration completed and signed-off by Technical Program Director   5% 

3.1.2.3 Traffic Flow Engine Unit Testing completed and signed-off by Technical Program Director   5% 

3.2 Traffic Flow Engine integrated     

3.2.1 Integration Architecture defined and signed-off by Technical Program Director   5% 

3.2.2 D4 Traffic Signal Controller Integration, Passenger count Orb/CAD integration, LiDAR, 

LRV Location, Object Detection Integrations - Designed, developed, unit tested and signed-

off by Technical Program Director 

  10% 
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Item Description 
Milestone 

Percentage 

Sub-milestone 

Percentage 

3.3 Testing (Logic, integration, performance, solution) completed and signed-off by core team   10% 

3.4 Technical Operations - Architecture, Design, Implementation, Operations completed   1% 

4 Business Intelligence (BI) Reporting & Dashboards 17%   

4.1 Metrics initial scope defined and designed through conducting and documenting workshops / 

interviews / emails with SFMTA small teams 

  2% 

4.2 Agile Reporting and Dashboard development     

4.2.1 Sprint 1 + 2 User Reviews completed   3% 

4.2.2 Sprint 3 + 4 User Reviews completed   3% 

4.2.3 Sprint 5 + 6 User Reviews completed   3% 

4.2.4 Sprint 7 + 8 User Reviews completed   3% 

4.3 Reports and Dashboards operational and signed-off by Steering Committee   1% 

4.4 Data Validation  2% 

5 Intelligent Transportation System (ITS) Workshop Discussion 1% 1% 

6 Not Used   

7 Proof of Concept Sub-contractor and administrative processes defined and signed-off 

by Core Team 

5% 5% 

8 Final acceptance of all deliverables 5% 5% 
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Appendix B.3 

 

Project Delivery Schedule 

 

Item Description 

Duration 

(Planned duration not 

to exceed NTP+9 mos.) 

1 Operational Readiness & Process Documentation NTP + 8 mos. 

1.1 Process Architecture and Concept of Operations template approved by Technical Program 

Director 

 

1.2 Concept of Operations approved by Core Team NTP + 6 mos. 

1.3 Concept of Operations approved by Steering Committee NTP + 8 mos. 

2 Sensor Deployment & Sensor Communication 
 

2.1 Cisco network switches, power supplies, service, and TNL Object Detection Sensors and 

T-Mobile Cellular Devices ordered 

NTP + 1 mo. 

2.2 Quanergy LiDAR sensors, brackets, software ordered NTP + 1 mo. 

2.3 Coordination of install with SFMTA Signal Shop completed NTP + 4 mos. 

3 Data Architecture Setup and Database Deployment NTP + 8 mos. 

3.1 Traffic Flow Engine designed, configured and tested NTP + 1 mo. 

3.1.1 Solution Design approved by Steering Committee NTP + 1 mo. 

3.1.2 Traffic Flow Engine configured   

3.1.2.1 Traffic Flow Engine design completed and signed-off by Technical Program Director NTP + 2 mos. 

3.1.2.2 Traffic Flow Engine configuration completed and signed-off by Technical Program 

Director 

NTP + 3 mos. 

3.1.2.3 Traffic Flow Engine Unit Testing completed and signed-off by Technical Program Director NTP + 5 mos. 

3.2 Traffic Flow Engine integrated   

3.2.1 Integration Architecture defined and signed-off by Technical Program Director NTP + 1 mo. 



 

SFMTA P-650-FTA (3-21)                                                    B.3-2                                                                                                     SFMTA-2020-61-FHWA 

KL                                                                                                                                                         n:\transpor\rstone\techks\arcadis cmod 2 sfmta-2020-61-fhwa - rs aug 16.docx 

Item Description 

Duration 

(Planned duration not 

to exceed NTP+9 mos.) 

3.2.2 D4 Traffic Signal Controller Integration, Passenger count Orb/CAD integration, LiDAR, 

LRV Location, Object Detection Integrations - Designed, developed, unit tested and signed-

off by Technical Program Director 

NTP + 5 mos. 

3.3 Testing (Logic, integration, performance, solution) completed and signed-off by core team NTP + 7 mos. 

3.4 Technical Operations - Architecture, Design, Implementation, Operations completed NTP + 8 mos. 

4 Business Intelligence (BI) Reporting & Dashboards NTP + 8 mos. 

4.1 Metrics initial scope defined and designed through conducting and documenting workshops 

/ interviews / emails with SFMTA small teams 

NTP + 1 mo. 

4.2 Agile Reporting and Dashboard development   

4.2.1 Sprint 1 + 2 User Reviews completed NTP + 1 mo. 

4.2.2 Sprint 3 + 4 User Reviews completed NTP + 3 mos. 

4.2.3 Sprint 5 + 6 User Reviews completed NTP + 5 mos. 

4.2.4 Sprint 7 + 8 User Reviews completed NTP + 7 mos. 

4.3 Reports and Dashboards operational and signed-off by Steering Committee  NTP + 8 mos. 

4.4 Data Validation NTP + 6 mos. 

5 Intelligent Transportation System (ITS) Workshop Discussion NTP + 6 mos. 

6 Not Used  

7 Proof of Concept Sub-contractor and administrative processes defined and signed-off 

by Core Team 

NTP + 1 mo. 

8 Final acceptance of all deliverables NTP + 9 mos. 
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Appendix C.1 

 

Arcadis Donation Agreement 
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Appendix C.2 

 

Quanergy Donation Agreement 
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Appendix C.3 

 

TNL Donation Agreement 
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