
 

THIS PRINT COVERS CALENDAR ITEM NO. : 10.4 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION: Transit Services 

 

BRIEF DESCRIPTION: 

 

Authorizing the Director of Transportation to execute Contract Modification No. 3 to Contract 

No. SFMTA 2009/10-22, Environmental Impact Analysis and Transportation Impact Study for 

the Transit Effectiveness Project with Turnstone Consulting to increase the contract amount by 

$361,264, for a total contract amount not to exceed $2,761,913. 

 

SUMMARY: 

 

 On September 6, 2011, the Municipal Transportation Agency Board of Directors awarded 

Contract No. SFMTA 2009/10-22, for an Environmental Impact Analysis and 

Transportation Impact Study for the Transit Effectiveness Project, to Turnstone 

Consulting in the amount of $2,000,000. 

 The work being performed under this contract includes providing consulting services and 

support related to the environmental review process for the Transit Effectiveness Project 

(TEP).  The TEP is an ongoing systemwide program that aims to improve service 

reliability, reduce travel time on transit, and improve customer experiences and service 

efficiency, and successful implementation is dependent upon adequate environmental 

review. 

 In two prior contract modifications, the contract amount was increased by a total of 

$400,649. 

 Modification No. 3 is necessary to respond to a greater than expected number of project 

related public comments received by the City and to conduct an analysis for several 

newly-added TEP project elements by increasing the contract amount by $361,264, for a 

total contract amount not to exceed $2,761,913. 

 

ENCLOSURES: 

 

1. SFMTAB Resolution 

2. Contract Modification No. 3 

 

APPROVALS:       DATE 

 

DIRECTOR      ______________________________________ 11/12/13    

 

SECRETARY _______________________________________ 11/12/13  

 

ASSIGNED SFMTAB CALENDAR DATE: November 19, 2013 
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PURPOSE 

 

Authorizing the Director of Transportation to execute Contract Modification No. 3 to Contract 

No. SFMTA 2009/10-22 with Turnstone Consulting to increase the contract amount by $361,264, 

for a total contract amount not to exceed $2,761,913. 

 

GOAL 

 

The environmental review consulting services provided by Turnstone Consulting will specifically 

address the following SFMTA Strategic Plan goals and objectives: 

 

Goal 1:  Create a safer transportation experience for everyone; 

 

Objective: 1.3 Improve the safety of the transportation system. 

 

Goal 2:  Make transit, walking, bicycling, taxi, ridesharing and carsharing the preferred 

means of travel; 

 

Objective 2.2 Improve transit performance. 

 

Objective 2.3 Increase use of all non-private auto modes. 

 

Goal 3:  Improve environment and quality of life in San Francisco; 

 

Objective 3.2 Increase the transportation system’s positive impact to the economy. 

 

Objective 3.3 Allocate capital resources effectively. 

 

Objective 3.4: Deliver services efficiently. 

 

Goal 4:  Create a workplace that delivers outstanding service; 

 

Objective 4.4 Improve relationships and partnerships with our stakeholders. 

 

DESCRIPTION 

 

Background 

 

The TEP was initiated as a comprehensive review of the Muni transit system, and included 

rigorous technical analysis, extensive stakeholder input, and research of best practices from other 

transit agencies. The TEP is a joint effort of the SFMTA and the City Services Auditor (CSA) 

from the Controller’s Office and aims to strengthen Muni’s ability to respond to current travel 

needs, provide a blueprint for future service, apply best practices to service delivery, and promote 

the system’s long-term financial stability. 
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The goals of the TEP are  

1) improve service reliability  

2) reduce travel time 

3) improve customer experience; and  

4) improve service effectiveness and efficiency  

 

These goals will: 

1) improve conditions for current customers  

2) increase transit ridership by attracting new customers 

3) develop positive relationships with communities, customers, and employees, and  

4) deliver cost-effective service to optimize existing resources  

 

On September 6, 2011, the Municipal Transportation Agency Board of Directors adopted 

Resolution No. 11-118, which awarded Contract No. SFMTA 2009/10-22, for an Environmental 

Impact Analysis and Transportation Impact Study for the Transit Effectiveness Project, to 

Turnstone Consulting in the amount of $2,000,000.   

 

Under the terms of the contract, Turnstone Consulting, working collaboratively with staff from 

the City Planning Department, SFMTA, and other relevant entities, are to complete an 

environmental assessment of the TEP scope of work, including review of new service policies, 

network updates, travel time reduction proposals and associated capital improvements.   

 

Turnstone Consulting has worked to satisfy all environmental review requirements under the 

California Environmental Quality Act (CEQA). The work is divided into two phases: (1) 

required steps for completing an Environmental Impact Report, and (2) tasks that support the 

environmental review approval process or may arise as needed. 

 

In November 2012, the Director of Transportation approved Contract Modification No. 1 in the 

amount of $184,000.  This contract modification increased various environmental review tasks 

related to the overall TEP scope of work and the Transportation Impact Study and Air Quality 

Impact Study, and the additional analysis and level of support associated with these tasks.   

 

In August 2013, the Director of Transportation approved Contract Modification No. 2 in the 

amount of $216,649.  This modification included scope of work changes in relation to tasks 

associated with the Air Quality Impact Report and the Draft Environmental Impact Report and 

increased the contract amount. These two contract modifications  did not require SFMTA Board 

approval since they were within the Director of Transportation’s delegated authority.  

 

Contract Modification No. 3 further amends the contract in order to increase the contract amount 

by $361,264 for completion of the final Environmental Impact Report due to the greater than 

expected number of project-related public comments received and to conduct an analysis for 

several newly-added project elements, for a total contract amount not to exceed $2,761,913.  

Since this contract modification will exceed the Director of Transportation’s authority to 

approve, staff is requesting MTA Board approval.  
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ALTERNATIVES CONSIDERED 

 

Initially, the required environmental review for the TEP without the assistance of a consultant 

was considered.  However, Planning Department staff does not currently perform large-scale 

EIRs without the assistance of consultants. Therefore, in 2011, the SFMTA selected Turnstone  

Consulting to assist with the completion of required environmental review.   

 

The possibility of adequately fulfilling all environmental review requirements for the TEP, 

without modifying the existing contract was considered.  Based on a number of factors, including 

responding to a larger-than-expected number of TEP project related public comments and the 

need for an expanded scope of work that includes several additional project-level elements, staff 

determined that the existing contract budget was insufficient to complete the required 

environmental review process. Not approving the proposed contract amendment could result in 

an inadequate environmental review process.  

 

There is a 15% LBE goal set for this contract.  This goal has been met, as the contract’s current 

LBE percentage is over 16%.  

 

FUNDING IMPACT 

 

Funding for the contract will be provided from SFMTA operating funds. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 
 

The City Attorney’s Office has reviewed this calendar item.  

 

RECOMMENDATION 

 

Staff recommends that this Board authorize the Director of Transportation to execute Contract 

Modification No. 3 to Contract No. SFMTA 2009/10-22 with Turnstone Consulting to increase 

the contract amount by $361,264, for a total contract amount not to exceed $2,761,913. 



 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

 

 WHEREAS, On September 6, 2011, the Municipal Transportation Agency Board of 

Directors awarded Contract No. SFMTA 2009/10-22, for an Environmental Impact Analysis and 

Transportation Impact Study for the Transit Effectiveness Project, to Turnstone Consulting in the 

amount of $2,000,000; and, 

 

 WHEREAS, In November 2012, the Director of Transportation approved Contract 

Modification No. 1 to increase various environmental review tasks related to the overall TEP 

scope of work and the Transportation Impact Study and Air Quality Impact Study, and additional 

analysis and level of support associated with these tasks in the amount of $184,000; and, 

 

 WHEREAS, In August 2013, the Director of Transportation approved Contract 

Modification No. 2 to make scope of work changes in relation to tasks associated with the Air 

Quality Impact Report and the Draft Environmental Impact Report and increased the contract 

amount in the amount of $216,649; and, 

 

 WHEREAS, Contract modifications No. 1 and 2 did not require SFMTA Board approval 

since they were within the Director of Transportation’s delegated authority to approve; and, 

 

 WHEREAS, Contract Modification No. 3 further amends the contract in order to increase 

the contract amount by $361,264 for completion of the final Environmental Impact Report due to 

the greater than expected number of project-related public comments received by the City and to 

conduct an analysis for several newly-added project elements, for a total contract amount not to 

exceed $2,761,913; and, 

 

 WHEREAS, Since this contract modification will exceed the Director of Transportation’s 

authority to approve, staff is requesting SFMTA Board approval; now, therefore, be it 

 

 RESOLVED, That SFMTA Board of Directors authorizes the Director of Transportation 

to execute Contract Modification No. 3 to Contract No. SFMTA 2009/10-22,  Environmental 

Impact Analysis and Transportation Impact Study for the Transit Effectiveness Project with 

Turnstone Consulting to increase the contract amount by $361,264, for a total contract amount 

not to exceed $2,761,913. 

 

I certify that the foregoing resolution was adopted by the San Francisco Municipal Transportation 

Agency Board of Directors at its meeting of November 19, 2013. 

 

__________________________________________ 

Secretary to the Board of Directors 

San Francisco Municipal Transportation Agency  



 

City and County of San Francisco 

Municipal Transportation Agency 

One South Van Ness, 7
th

 Floor  

San Francisco, California 94103 
 

Third Amendment to 

Contract between the City and County of San Francisco and 

Turnstone Consulting 

 

for TEP Environmental Impact Analysis 

 

Contract No CPT 644 

No. SFMTA 2009/10-22 

 

 

This Amendment is made this ____________ day of ____________, 2013, in the City and 

County of San Francisco, State of California, by and between:  Turnstone Consulting 

(“Contractor”), and the City and County of San Francisco, a municipal corporation (“City”), 

acting by and through its San Francisco Municipal Transportation Agency ("SFMTA”) 

(collectively, the "Parties"). 

 

Recitals 

 

A. On or about September 20, 2011, City and Contractor entered into Contract No. 
SFMTA – 2009/10-22 for Environmental Impact Analysis and Transportation Impact Study on 
the SFMTA’s Transit Effectiveness Project ("Contract"). 

B. On or about November 29, 2012, the Parties amended the Contract to modify the 
scope of the contract to add additional analysis and level of effort associated with needed tasks 
that were not originally anticipated for the Environmental and Transportation Impact Study. 

C. On or about August 13, 2013, the Parties further amended the Contract to modify the 
scope of work for Tasks 5 and 7, and to increase the contract amount for several tasks due to the 
increased complexity of the overall project and the need for more resources in order to meet 
contract deadlines. 

D. The Parties wish to further amend the Contract to modify the scope of work for Tasks 
8 and to increase the contract amount for completion of Task 10 due to the greater than expected 
number of project-related public comments received by the City and to conduct an analysis for 
several newly-added project elements.  The original contract, as amended, will remain unaltered, 
unless noted below. 

NOW, THEREFORE, Contractor and the City agree as follows: 

1.  Definitions.  The following definitions shall apply to this Amendment: 

 a.  Agreement.  The term “Agreement” shall mean the Agreement dated 

September 20, 2011 between the Contractor and the City, as amended by the: First Amendment, 

dated November 29, 2012, and Second Amendment, dated August 13, 2013.   



 

  

  b.  Other Terms.  Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 

 

2.  Modifications to the Agreement.  The Agreement is hereby modified as follows: 

 a.  Section 5(a).  Section “Compensation” of the Agreement currently reads 
as follows: 

 a.  Amount.  Compensation under this Agreement shall be based on a fixed 
amount for Tasks 1-11 not to exceed (One Million, Six Hundred Fifty-Three Thousand, Seven 
Hundred Forty-Six Dollars ($1,653,746), and, for As-Needed Tasks 12-18, either a negotiated 
lump sum price per Task, or actual direct costs plus a negotiated fixed profit per Task, for a total 
amount for Tasks 12-18 not to exceed Seven Hundred Forty-Six Thousand, Nine Hundred Three 
Dollars ($746,903).  In no event shall the total amount of this Agreement exceed Two Million, 
Four Hundred Thousand, Six Hundred Forty-Nine Dollars ($2,400,649). 

 Section 5(a) is hereby amended in its entirety to read as follows: 

  a.  Amount.  Compensation under this Agreement shall be based on a fixed 
amount for Tasks 1-11 not to exceed (Two Million, Fifteen Thousand, Ten Dollars ($2,015,010), 
and, for As-Needed Tasks 12-18, either a negotiated lump sum price per Task, or actual direct 
costs plus a negotiated fixed profit per Task, for a total amount for Tasks 12-18 not to exceed 
Seven Hundred Forty-Six Thousand, Nine Hundred Three Dollars ($746,903).  In no event shall 
the total amount of this Agreement exceed Two Million, Seven Hundred Sixty-One Thousand, 
Nine Hundred Thirteen Dollars ($2,761,913).       

  b.  Appendix A. Section “Appendix A - Services to be provided by 
Contractor. Task 8” is amended to read as follows: 

 

TASK 8: RESPONSE TO COMMENTS 

Following the public review period for the Draft EIR, the Contractor shall prepare a Response to 
Comments document.  The Contractor shall work with Planning Department staff to organize 
comments on the Draft EIR in the format preferred by Planning Department staff, using a matrix 
format to identify the commenter, and the topics and subtopics to be grouped together for single 
master responses.  The Contractor shall be responsible for developing the first draft of responses. 
 Based on consolidated sets of comments from the Planning Department, SFMTA, and the City 
Attorney’s Office, with appropriate direction from the Planning Department with respect to any 
conflicting comments, Contractor shall prepare Draft 2 of the Comments and Responses 
document.  

Prior to finalizing the Response to Comments document, the Contractor shall prepare a second 
draft and final Mitigation Monitoring and Reporting Plan (MMRP), if significant impacts are 
identified.  Based on the second draft Responses to Comment document and on input regarding 
the second draft MMRP from the Planning Department, SFMTA, and the City Attorney’s Office, 
the Contractor will update and finalize the MMRP for use by SFMTA staff in preparing action 
documents for the SFMTA Board of Directors.   

Based on consolidated sets of comments from the Planning Department, SFMTA and the City 
Attorney’s Office, with appropriate direction from the Planning Department with respect to any 
conflicting comments, Contractor shall prepare a Screencheck Draft of the Comments and 



 

Responses document.  Based on a final set of consolidated comments from the City, the 
Contractor will prepare the final Responses to Comments document.  

The Final Responses to Comments document will be published and distributed to appropriate 
public agencies and those who commented on the Draft EIR.  The Contractor shall be responsible 
for distributing up to 200 hard copies and 200 CDs of the Response to Comments document.  
Copies of the bracketed comment letters will be provided on CDs as one of the Appendices 
accompanying the hard copies of the Responses to Comments Document; no more than 5 hard 
copies of the Appendices will be prepared.  The Contractor shall also be responsible for attending 
and participating in one EIR certification hearing as described in Task 9. 

Task 8 budget anticipates organizing and addressing up to 450 pages of comment letters and up 
to 60 public hearing comments, providing new discussion to explain technical or quantitative 
analyses prepared by City staff or Consultants already included in the Draft EIR (no new 
technical analyses are proposed); and assuming that many comments raise the same or similar 
issues so that up to 5 master responses can be prepared to address most of the comments. If 
additional effort from the Contractor is needed, the budget for this Task will be further adjusted 
accordingly. 

 

Deliverable 8a: Matrix of Comments organized by environmental topic area;  

Deliverable 8b: Draft 1 of Response to Comments;  

Deliverable 8c: Draft 2 of Response to Comments; 

Deliverable 8d: Screencheck of Response to Comments; 

Deliverable 8e: Final Response to Comments; 

Deliverable 8f: Draft 2 of MMRP; and 

Deliverable 8g: Final MMRP. 

 

 c.  Appendix B.  Section “Appendix B - Calculation of Charges” is replaced in 
its entirety with a new Appendix B attached to this Amendment. 

 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day first 

mentioned above. 

 

CITY 

 

Municipal Transportation Agency 

 

 

 

  

Edward D Reiskin  

Director of Transportation 

CONTRACTOR 

 

Turnstone 

 

 

 

_____________________________________ 

Barbara W. Sahm 

Principal  

 

330 Townsend Street, Suite 216 

San Francisco, CA 94107 

City vendor number: 5853 

San Francisco Municipal Transportation 

Agency 

 

 



 

Approved as to Form:                                         

      

 

Dennis J. Herrera 

City Attorney 

 

By   

 John I. Kennedy 

 Deputy City Attorney 

 

 

San Francisco Municipal Transportation 

Agency Board of Directors 

Resolution No. _____________ 

 

Adopted: _________________ 

Attest:    

_________________________ 

Secretary, SFMTA Board of Directors 

 

 

 

  



 

 

Appendix B 

Calculation of Charges 

 

In accordance with this Agreement, the Contractor’s total compensation under this Agreement is 

detailed below, inclusive of all costs required to complete all work specified in Appendix A.  In 

no event shall the total costs under this Agreement exceed the amount provided in Section 5 of 

this Agreement.   

 

TABLE 1.   CALCULATION OF CHARGES  
 

Task Phase Task Description Task Cost 

Task 1 1 

Project Kick-off Meetings, Information 

Review and Project Work Plan $26,037  

Task 2 1 Public Project Scoping Meeting and NOP $63,959  

Task 3 1 Initial Study $233,191  

Task 4 2 Transportation Impact Study $367,880  

Task 5 3 Air Quality Impact Study $104,240  

Task 6 3 Alternatives Development and Analysis $42,733  

Task 7 3 Draft EIR $425,271*  

Task 8 4 Response to Comments $458,838 

Task 9 4 

Preparation for and Participation in Hearing 

of Final EIR $28,657  

Task 10 4 Final EIR Document $53,520  

Task 11 4 Administration $210,684  

Subtotal Tasks 1-11     $2,015,010  

Task 12 As Needed As Needed EIR Appeal $746,903  

Task 13 As Needed As Needed TTRP Microsimulation   

Task 14 As Needed As Needed Pilot Project Evaluation   

Task 15 As Needed As Needed Additional Technical Studies    

Task 16 As Needed As Needed  Additional DEIR Alternative   

Task 17 As Needed As Needed Compliance with NEPA    

Task 18 As Needed 

As Needed Outreach, Engineering and 

Environmental Support   

Subtotal Tasks 12-18     $746,903  

Total Tasks 1-18     $2,761,913  

*$69,000 of this amount is reserved for time and materials-based billing of Draft EIR and NOA 

printing charges. 
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