
THIS PRINT COVERS CALENDAR ITEM NO. : 10.3 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION: Capital Programs & Construction 
 

BRIEF DESCRIPTION: 

 

Extending the time to award San Francisco Municipal Transportation Agency (SFMTA) Contract 

No. 1281, Muni Metro Subway Escalator Rehabilitation – Phase II to January 30, 2015; and 

authorizing the Director of Transportation to execute a contract with Schindler Elevator 

Corporation, located at 555 McCormick Street, San Leandro, California 94577, as the lowest 

responsive and responsible bidder, to modernize/replace 17 escalators in the Metro Subway stations, 

in an amount not to exceed $19,582,833, and for a term of 1335 calendar days.  

 

SUMMARY: 

 

 On December 4, 2013, the Director of Transportation notified the Board that he had authorized 

a bid call for Contract No. 1281, Muni Metro Subway Escalator Rehabilitation – Phase II. 

 Under the project, the Contractor will modernize/replace 17 escalator units—two at Hallidie 

Plaza, two at Van Ness Station, three at Church Station, four at Castro Station, two at Powell 

Station, two at Civic Center Station, and two at Montgomery Station.   

 The SFMTA received and publicly opened two bids for Contract No. 1281 with Schindler 

Elevator Corporation submitting the lowest responsive and responsible bid in the amount of 

$19,582,833. 

 Both bids substantially exceeded the Engineer’s Estimate.  As a result, staff had to secure 

additional funding and the contract could not be awarded within 120 days from bid opening.  

Staff therefore requests that this Board extend the time to award the contract to January 30, 

2015.  Schindler has agreed to this extension. 

 Funding is provided by federal and local sources.  
 

ENCLOSURES: 

 

1. SFMTAB Resolution 

2. Project Budget & Financial Plan 
 

 

APPROVALS:         DATE 
 

DIRECTOR   1/9/15 
 

SECRETARY   1/9/15 

 

ASSIGNED SFMTAB CALENDAR DATE: January 20, 2015 
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PURPOSE 

 

The purpose of this calendar item is to extend the time to award San Francisco Municipal 

Transportation Agency Contract No. 1281, Muni Metro Subway Escalator Rehabilitation – Phase II 

to January 30, 2015; and authorize the Director of Transportation to execute the contract with 

Schindler Elevator Corporation, as the lowest responsible and responsive bidder, to 

modernize/replace 17 escalators in the Muni Metro Subway stations, in the amount of $19,582,833, 

and for a term of 1335 calendar days. 

 

GOAL 

 

The work performed under Contract No. 1281 would assist in the implementation of the following 

goals, objectives, and initiatives in the SFMTA Strategic Plan: 

 

Goal 1: Create a safer transportation experience for everyone 

 

 Objective 1.3 Improve the safety of the transportation system 

 

Goal 3: Improve the environment and quality of life in San Francisco 

 

Objective 3.2 Increase the transportation system’s positive impact to the economy 

Objective 3.2 Deliver services efficiently 

 

DESCRIPTION  

 

Background 

 

The escalators at the Muni Metro Stations were constructed as part of the BART/Muni Metro 

project completed in 1972.  The SFMTA is responsible for the maintenance of 28 escalators. 

 

The modernization/replacement of the escalators started in February 2011.  Due to budget 

limitations, this work was programmed to be performed in several phases.  The first phase of the 

project, which was completed in May 2013, concentrated on five high priority outdoor escalators: 

one at Church Station, two at Hallidie Plaza, and two at Van Ness Station. 

 

The SFMTA originally intended to upgrade the remaining 23 escalators under Phase II.  However, 

the scope was reduced from 23 to 17 escalators due to budget constraints.  The remaining six 

escalators, four at Embarcadero and two at West Portal, will be addressed in the next phase and 

when funding becomes available 

 

 

 

 

 

 

 

 

 



 

PAGE 3 

 

Scope of Work 

 

The scope of work for Phase II is to modernize/replace 17 units over the next four years. Five 

outdoor escalators will be replaced, but will retain the existing truss systems.  For 12 indoor 

escalators, the contractor will either completely remove the escalator, including its truss, and install 

a new one, or, at its option, follow the same replacement process as the outdoor escalators n. These 

two options effectively achieve the same result.  Escalators to be modernized under this contract 

include either street or indoor escalators at the following stations: 

 

- Two escalators at Hallidie Plaza outside Powell Station (west up escalator, west 

 down escalator) 

- Two escalators at Van Ness (west/east platform) 

- Three escalators at Church (south street, inbound/outbound platform) 

- Four escalators at Castro (north street, south street, inbound/outbound platform) 

- Two escalators at Powell (west/east platform) 

- Two escalators at Civic Center (west/east platform) 

- Two escalators at Montgomery (west/east platform)  

 

The time allotted to substantially complete construction of the project is 1335 calendar days from 

the date of the written Notice to Proceed. Liquidated damages are $5,000 per calendar day of delay 

to substantially complete construction, and $2,000 per calendar day of delay in completion of the 

project milestones. 

 

Bid Opening & Bids Received 

 

On August 18, 2013, SFMTA’s Capital Programs and Construction Division received and publicly 

opened two bid proposals. Immediately before opening of the bids, SFMTA announced the 

construction budget in the amount at $10,700,000. 

 

The two bids received were as follows: 

 

Bidders Total Bid Price 

1 Schindler Elevator Corporation 

555 McCormick Street, 

San Leandro, CA 94577 

$19,582,833 

2 KONE, Inc. 

15021 Wicks Blvd 

San Leandro, CA 94577 

$22,500,000 

 

Staff reviewed the two bid proposals and determined that Schindler Elevator Corporation is the 

lowest responsive and responsible bidder. The Contract Compliance Office reviewed the bid 

proposals and confirmed that Schindler Elevator Corporation will meet the revised Small Business 

Enterprise (SBE) participation goal of five percent established for this contract and will commit to 

meeting the Non-discrimination Equal Employment Requirements of the contract. Schindler 

Elevator Corporation is in compliance with Chapter 12B Equal Benefits Provision of the San 

Francisco Administrative Code. 
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Discrepancy Between Engineer’s Estimate and Bid Price 

 

The difference between the bid prices and engineer’s estimate reflects the current construction 

environment involving construction of elevators and escalators.   

 

The construction industry within the San Francisco Bay Area, as well as across the nation, has 

picked up remarkably, bringing along an enormous amount of work for the elevator/escalator 

industry.  The strong market has created a huge cost escalation for trades requiring special 

expertise.  This condition affects both contractors seeking skilled workers (who may be in short 

supply), and potential clients with construction projects.  These values are difficult to quantify and 

justify into a cost reflected in the Engineer’s Estimate. 

 

Our Engineer’s Estimate was based on objective data available from previous contracts and the 

national unit price from RSMeans.  RSMeans is a construction estimation database provided by 

Reed Construction Data, a consortium that collects construction information to assist engineers in 

the industry to provide accurate estimates and projection for project costs. RSMeans estimates a 

new escalator installation should cost $237,000 (adjusted for the Bay Area), using national data 

collected from the previous years. 

 

In April 2010, when the construction climate was relatively slow, the Engineer’s Estimate for 

Contract 1237 was $4.7M for five outdoor escalator units. The low bid was $2.4M, translating to a 

unit cost per escalator of $296,000.  Based on the $296,000 unit cost, engineering staff estimated 

an escalator unit cost of $387,000 for Contract 1281.   

 

During the estimating process, staff attempted to obtain informal quotes from several escalator 

companies; however, none of the companies would provide quotes.   

 

Elevator and escalator companies are currently beyond capacity with limited numbers of 

specialized mechanic/installer trade personnel.  These restrictions impact both schedule and cost.  

Besides the cost escalation, recent failures with escalators have resulted in SFMTA Maintenance 

monitoring maintenance activities more closely.  As a result, the contract specifications now 

include what amounts to extended warranty obligations.  The basic three-year warranty period does 

not begin until acceptance of the last elevator.  Until then, even though the elevators are in use, the 

contractor has a duty, at its expense, to repair any problems that may arise.  This undoubtedly has 

contributed to higher costs for the contractor.   

 

As a result of the increased costs of the contract, staff has had to identify additional funding to 

make up the shortfall between the Engineer’s Estimate and the low bid.  See the attached financial 

plan. 
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Need to Extend Time to Award 

 

San Francisco Administrative Code Section 6.6(A) requires that all contracts that are fully or 

partially funded by Federal grants be awarded within120 days from the date bids are received. 

However, such time to award may be extended prior to award of the contract upon (a) written 

agreement of the apparent responsible bidder with the lowest responsive bid; (b) approval by the 

Mayor or the Mayor's Designee or by resolution of the board or commission concerned; and (c) any 

necessary approvals of the Federal, State or other governmental funding agency. 

 

Due to the additional time required to identify additional funding for the project, the 120-day 

period to award the contract expired. In a letter dated November 25, 2014, Schindler Elevator 

Corporation agreed to hold its bid price and extend the time for award of contract until January 30, 

2015. No approvals are necessary from any Federal, State or other governmental funding agency. 

 

Subcontractors 

 

Bidders are required by the California Subletting and Subcontracting Fair Practices Act (Public 

Contract Code section 4104) to list all subcontractors that will perform more than one-half of one 

percent of the value of the Contract. Schindler Elevator Corporation listed the following 

subcontractors: 

 

Subcontractor Scope Status Value 

AMST Cladding, Metal Gates, 

Barricades 

 $401,301 

American Truck & Trailer 

Body Co 

Rail Truck  $395,000 

Golden Gate Truck Center Rail Truck Chassis  $108,420 

Bowers Electric, Inc. Electric Work SBE $687,138 

AA-Pacific Builders Barricades SBE, LBE $407,957 

 

ALTERNATIVES CONSIDERED 

 

The project team held discussions with Maintenance staff concerning whether the work should be 

done by in-house staff. The preference was to have a contractor perform the work because 

contractors have enough crews with electrical and construction expertise to complete the work in a 

timely manner, with minimal impact to Operations. Staff determined that contracting out was the 

practical alternative. 

 

FUNDING IMPACT 

 

Funding for the entire project comes from a combination of Federal and Local funds. All funding 

for this project has been secured. 

 

The budget and financial plan for this project is presented in Enclosure 2 of the calendar item. 
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OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney has reviewed this report. 

 

This item is categorically exempt from Environmental Review: CEQA Guidelines 15301 Class 1 

(d) Restoration or rehabilitation of deteriorated or damaged structures, facilities, or mechanical 

equipment to meet current standards of public health and safety.  This determination is on file with 

the Secretary to the SFMTA Board of Directors. 

 

No other approvals from any other agency are required for the award of this contract. 

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board of Directors extend the time to award SFMTA Contract 

No. 1281, Muni Metro Subway Escalator Rehabilitation – Phase II, to January 30, 2015, and 

authorize the Director of Transportation to execute the contract with Schindler Elevator 

Corporation, as the lowest responsive and responsible bidder, to modernize/replace 17 escalators in 

the Muni Metro Subway stations, in the amount of $19,582,833, and for a term of 1335 calendar 

days.  

 

 



 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

RESOLUTION No. ______________________ 

 

 WHEREAS, The Muni Metro Subway Escalator Rehabilitation – Phase II is a project to 

modernize/replace 17 escalators in the Muni Metro Subway stations; and, 

 

WHEREAS, On December 4, 2013, the Director of Transportation notified the SFMTA 

Board of Directors that he had authorized a bid call for Contract No. 1281, Muni Metro Subway 

Escalator Rehabilitation – Phase II; and, 

 

WHEREAS, On August 18, 2014, SFMTA received and publicly opened two bid proposals in 

response to its invitation for bids; and, 

 

WHEREAS, SFMTA determined that Schindler Elevator Corporation, located at 555 

McCormick Street, San Leandro, California 94577, is the lowest responsive and responsible bidder, 

in the amount of $19,582,833; and, 

 

WHEREAS, The SFMTA Contract Compliance Office reviewed the bid proposals and 

confirmed that Schindler Elevator Corporation will meet the revised Small Business Enterprise 

participation goal of five percent established for this contract and will commit to meeting the Non-

discrimination Equal Employment Requirements of the contract; and 

 

WHEREAS, The project is funded by Federal grants (80%) and by local funding sources 

(20%); and 

 

WHEREAS, Because the SFMTA had to secure additional funding for the contract, it was 

unable to award the contract with 120 days, as required under Section 6.6(A) of the S.F. 

Administrative Code; however, Schindler Elevator Corporation has agreed to an extension of the time 

to award until January 30, 2015; now, therefore, be it 

 

RESOLVED, That the SFMTA Board of Directors extends the time to award SFMTA 

Contract No. 1281, Muni Metro Subway Escalator Rehabilitation – Phase II, to January 30, 2015; and 

be it further 

 

RESOLVED, That SFMTA Board of Directors awards SFMTA Contract No. 1281, Muni 

Metro Subway Escalator Rehabilitation – Phase II and authorizes the Director of Transportation to 

execute the contract with Schindler Elevator Corporation, located at 555 McCormick Street, San 

Leandro, California 94577, as the lowest responsive and responsible bidder, to modernize/ replace 17 

escalators in the Muni Metro Subway stations, in the amount of $19,582,833, and for a term of 1335 

calendar days. 
 

I certify that the foregoing resolution was adopted by the San Francisco Municipal Transportation 

Agency Board of Directors at its meeting of January 20, 2015. 

 

 __________________________________________ 

Secretary to the Board of Directors 

San Francisco Municipal Transportation Agency  



 

ENCLOSURE 2 

Contract No. 1281 

Muni Metro Subway Escalator Rehabilitation – Phase II  

Project Budget and Financial Plan 

 

 

PROJECT BUDGET 

 

Category Budget 

Conceptual Engineering Phase 

 Staff Support (SFMTA and Other Dept. Services) 
$63,862 

Detail Design Phase 

 Staff Support (SFMTA and Other Dept. Services) 
$1,531,907 

Construction Phase 

 Construction Contract, Contingency, and Staff Support 
$24,662,833 

Total Cost $26,258,605 

 

 

FINANCIAL PLAN 

 

Project Funding Source Amount 

Federal Grant $21,006,884 

Local Grants $5,251,721 

Total $26,258,605 
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