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SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION:   Finance and Information Technology 

 

BRIEF DESCRIPTION: 

 

Approving the Second Amendment to Agreement between the City and County of San Francisco 

and Architectural Resources Group, Inc. for Historic Resource Evaluation for Transit Shelters, to 

extend the Agreement by three and a half months to August 6, 2015, to increase the contract 

amount by $6,760, for a total contract amount of $19,150, and to adjust the payment schedule. 

 

SUMMARY: 

 

 On October 15, 2014, the SFMTA entered into an agreement with Architectural Resources 

Group, Inc. (ARG) in the amount of $12,390 for a historic resource evaluation of eight transit 

shelters; the original term of the Agreement ended on March 18, 2015. 

 On March 10, 2015, the Director of Transportation executed the First Amendment to 

Agreement, extending the term to April 22, 2015. 

 The work has taken more time than anticipated because of the difficulty of locating resource 

material and extra review required by the San Francisco Planning Department. 

 The payment schedule will also be adjusted to provide for two payments instead of one. 

 

ENCLOSURES: 

1. SFMTAB Resolution 

2. Second Amendment to Agreement with ARG 

 

APPROVALS:       DATE 

 
DIRECTOR      ______________________________________ _4/14/15_ 

 
SECRETARY _______________________________________ __4/14/15__ 

 
ASSIGNED SFMTAB CALENDAR DATE: April 21, 2015 
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PURPOSE 

 

Approving the Second Amendment to Agreement between the City and County of San Francisco 

and Architectural Resources Group, Inc. for Historic Resource Evaluation for Transit Shelters to 

extend the Agreement by three and a half months to August 6, 2015, to increase the contract 

amount by $6,760, for a total contract amount of $19,150, and to adjust the payment schedule. 

 

GOAL 

 

This item will meet the following goals and objectives of the SFMTA Strategic Plan: 

 

Goal 2: Make transit, walking, bicycling, taxi, ride-sharing and carsharing the preferred 

means of travel 

Objective 2.1:  Improve customer service and communications 

 

DESCRIPTION 

 

Following a Request for Proposals process in 2014, the SFMTA entered into an agreement with 

ARG in the amount of $12,390 for a historic resource evaluation of eight transit shelters to 

determine whether they have historic significance (Agreement).  Some of the shelters appear to 

be approximately 100 years old, having been built at about the time of the construction of the 

original Muni rail lines.  The locations are as follows: 

 

1.  21st & Chattanooga Streets (Southwest) 

2.  Duboce & Noe Streets (Northwest) 

3.  Junipero Serra Boulevard & Ocean Avenue (Northwest) 

4.  Laguna Honda (e/s) @ Forest Hill (Northeast) 

5.  Parnassus Avenue & Langly Porter Street (South) 

6.  Potrero Avenue & 23rd Street (East) 

7.  Quintara Street & 14th Avenue (Northwest) 

8.  Sunnydale Avenue & Santos Street (Southeast) 

 

The SFMTA may wish to replace one or more of these shelters with the red wave shelter that is 

standard throughout the City in order to provide a shelter that can be more easily maintained, and 

that has lighting, seating and transit information.  ARG was chosen from a list of pre-qualified 

firms compiled by the San Francisco Planning Department. 

 

The term of the Agreement originally was from October 15, 2014 to March 18, 2015.  The First 

Amendment to the Agreement, executed by the Director of Transportation on March 10, 2015, 

extended it to April 22, 2015.  The work has taken more time than anticipated due primarily to 

the difficulty of locating resource material.  Also, the San Francisco Planning Department is 

requiring another layer of review.  The SFMTA proposes to extend the Agreement for an 

additional three and a half months and add $6,760 to ARG’s fee in order to enable the  
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completion of this historic resource evaluation.  This amendment requires Board approval since 

it includes a time extension of more than 25% of the original term of the Agreement. 
 

The contract originally called for one lump sum payment after all tasks have been completed.  

Because the term will be extended, the contract will be amended to provide for two payments, 

one for work performed to date and the remainder after all tasks have been completed. 
 

PUBLIC OUTREACH 

 

Not applicable. 

 

ALTERNATIVES CONSIDERED 
 

If the SFMTA is unable to amend this Agreement, it would have to start a new process with a 

new contractor or terminate this work. 

 

FUNDING IMPACT 

 

The additional $6,760 in fees will come from the operating budget. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney has reviewed this report. 

 

ENVIRONMENTAL REVIEW 

 

The work under this contract is statutorily exempt under CEQA Guidelines Section 15262 and 

Public Resource Code Section 21102 (feasibility or planning study for a future action that has 

not been adopted, approved or funded). 

 

RECOMMENDATION 

 

The recommendation is to approve the Second Amendment to Agreement between the City and 

County of San Francisco and Architectural Resources Group, Inc. for Historic Resource 

Evaluation for Transit Shelters, to extend the Agreement by three and a half months to August 6, 

2015, to increase the contract amount by $6,760, for a total contract amount of $19,150, and to 

adjust the payment schedule. 

 

 



   

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

 
WHEREAS, The San Francisco Municipal Transportation Agency (the “SFMTA”) has 

entered into an agreement with Architectural Resources Group, Inc. (ARG) in the amount of 

$12,390 for a historic resource evaluation for eight transit shelters that may have historic 

significance; and 

WHEREAS, The work under this contract is statutorily exempt under CEQA Guidelines 

Section 15262 and Public Resource Code Section 21102 as a feasibility or planning study for a 

future action that has not been adopted, approved or funded; and 

WHEREAS, This agreement was originally for a term from October 15, 2014 to March 

18, 2015 and was extended to April 22, 2015; and 

WHEREAS, The work has taken more time than anticipated due primarily to the 

difficulty of locating resource material and a requirement of more layers of review than expected 

from the San Francisco Planning Department; and 

WHEREAS, The SFMTA would like to extend the agreement for an additional three and 

a half months and add $6,760 to ARG’s fee in order to enable the completion of this historic 

resource evaluation; now, therefore, be it 

 RESOLVED, That the San Francisco Municipal Transportation Agency Board of 

Directors approves the Second Amendment to an Agreement between the City and County of 

San Francisco and Architectural Resources Group, Inc. for Historic Resource Evaluation for 

Transit Shelters, to extend the Agreement by three and a half months to August 6, 2015, to 

increase the contract amount by $6,760, for a total contract amount of $19,150, and to adjust the 

payment schedule. 

 

I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of April 21, 2015. 

 

 

  ______________________________________ 

                    Secretary to the Board of Directors  

     San Francisco Municipal Transportation Agency 

 



 

Enclosure 2 

 

Second Amendment to Agreement with Architectural Resources Group, Inc. 
 



 

City and County of San Francisco 

Municipal Transportation Agency 

One South Van Ness Ave. 7
th

 floor 

San Francisco, California 94103 

 

Second Amendment to Agreement 

Contract No. SFMTA-2014-49 

 

THIS AMENDMENT (this “Amendment”) is made as of___ day of April, 2015, in San 

Francisco, California, by and between Architectural Resources Group, Inc. (“Contractor”), 

and the City and County of San Francisco, a municipal corporation (“City”), acting by and 

through its Municipal Transportation Agency (“SFMTA”). 

RECITALS 

A.  City and Contractor have entered into the Agreement (as defined below). 

B. City and Contractor desire to modify the Agreement on the terms and conditions set forth 

herein to extend the duration of the contract. 

NOW, THEREFORE, Contractor and the City agree as follows: 

1. Definitions. The following definitions shall apply to this Amendment: 

1a. Agreement. The term “Agreement” shall mean the Agreement dated 

October 15, 2014 between Contractor and City, as amended by the First Amendment dated 

March 10, 2015.  

1b. Contract Monitoring Division. Contract Monitoring Division. 

Effective July 28, 2012, with the exception of Sections 14B.9(D) and 14B.17(F), all of the duties 

and functions of the Human Rights Commission under Chapter 14B of the Administrative Code 

(LBE Ordinance) were transferred to the City Administrator, Contract Monitoring Division 

(“CMD”). Wherever “Human Rights Commission” or “HRC” appears in the Agreement in 

reference to Chapter 14B of the Administrative Code or its implementing Rules and Regulations, 

it shall be construed to mean “Contract Monitoring Division” or “CMD” respectively. 

1c. Other Terms. Terms used and not defined in this Amendment shall have 

the meanings assigned to such terms in the Agreement. 

2. Modifications to the Agreement. The Agreement is modified as follows: 

2a. Section 2 (Term of the Agreement) of the Agreement is amended in its 

entirety to read as follows: 

Subject to Section 1, the term of this Agreement shall be from October 15, 2014 to August 

6, 2015. 

2b. Section 5 (Compensation) of the Agreement is amended in its entirety to 

read as follows: 



 

5. Compensation. Compensation shall be made in two lump sum payments. One 

payment in the amount of $12,390 shall be made after receipt of an invoice from 

Contractor for all work satisfactorily completed through April 30, 2015. The final payment 

in the amount of $6,760 shall be made after satisfactory completion of all remaining tasks, 

as determined by the SFMTA’s Director of Transportation or his designee, in his or her 

sole discretion. In no event shall the total amount of this Agreement exceed Nineteen 

Thousand One Hundred Fifty Dollars ($19,150). No charges shall be incurred under this 

Agreement nor shall any payments become due to Contractor until reports, services, or 

both, required under this Agreement are received from Contractor and approved by 

SFMTA as being in accordance with this Agreement. City may withhold payment to 

Contractor in any instance in which Contractor has failed or refused to satisfy any material 

obligation provided for under this Agreement. 

In no event shall City be liable for interest or late charges for any late payments. 

The Controller is not authorized to pay invoices submitted by Contractor prior to 

Contractor’s submission of CMD Progress Payment Form If Progress Payment Form is not 

submitted with Contractor’s invoice, the Controller will notify the SFMTA, the Director of 

CMD and Contractor of the omission. If Contractor’s failure to provide CMD Progress 

Payment Form is not explained to the Controller’s satisfaction, the Controller will withhold 

20% of the payment due pursuant to that invoice until CMD Progress Payment Form is 

provided. Following City’s payment of an invoice, Contractor has ten days to file an 

affidavit using CMD Payment Affidavit verifying that all subcontractors have been paid 

and specifying the amount. 

3. Effective Date. Each of the modifications set forth in Section 2 shall be effective on and 

after April 23, 2015. 

4. Legal Effect. Except as expressly modified by this Amendment, all of the terms and 

conditions of the Agreement shall remain unchanged and in full force and effect.  



 

IN WITNESS WHEREOF, Contractor and City have executed this Amendment as of the date 

first referenced above. 

 

CITY 

San Francisco  

Municipal Transportation Agency 

 

___________________________________ 

Edward D. Reiskin 

Director of Transportation 

 

Approved as to Form: 

Dennis J. Herrera 

City Attorney 

 

By: 

_____________________________________ 

Robin M. Reitzes 

Deputy City Attorney 

 

AUTHORIZED BY: 

MUNICIPAL TRANSPORTATION 

AGENCY BOARD OF DIRECTORS 

 

Resolution No:   

Adopted:   

Attest:   

Roberta Boomer, Secretary  

SFMTA Board of Directors 

CONTRACTOR 

 

Architectural Resources Group, Inc. 

 

_____________________________________ 

Naomi O. Miroglio, AIA 

Principal 

 

City vendor number: 02325 
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