
 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. 16-092 

 

 WHEREAS, On August 19, 2014, the Municipal Transportation Agency Board of Directors 

adopted Resolution No. 14-131, which awarded Contract No. 1284, Glen Park Community Plan 

Implementation Project, to Azul Works Contractors, Inc., in the amount of $1,224,874, for a term of 

90 days; and, 

 

 WHEREAS, On October 20, 2014, SFMTA issued a written notice to proceed for the work; 

and  

 

 WHEREAS, The proposed transportation improvements were evaluated in the Glen Park 

Community Plan Environmental Impact Report (EIR), certified by the San Francisco Planning 

Commission on November 10, 2011 (Case No. 2005.1004E)—under the California Environmental 

Quality Act (CEQA), the CEQA Guidelines, and Chapter 31 of the S. F. Administrative Code—as 

part of Motion No. 18490 adopting CEQA Findings, a Statement of Overriding Considerations, and 

a Mitigation Monitoring and Reporting Program (MMRP); and 

 

 WHEREAS, The SFMTA Board of Directors has reviewed the EIR and finds that since 

certification of the EIR, no changes have occurred in the proposed project or in the circumstances 

under which the project would be implemented that would cause new significant impacts or a 

substantial increase in the severity of impacts identified and analyzed in the EIR, and that no new 

information has emerged that would materially change the analysis of conclusions set forth in the 

EIR; the actions approved herein would not necessitate implementation or additional or 

considerably different mitigation measures that those identified in the EIR; and 

 

 WHEREAS, Copies of the EIR, CEQA Findings, and MMRP are on file with the Secretary 

to the SFMTA Board of Directors, and may be found in the records of the Planning Department at 

1650 Mission Street in San Francisco, and are incorporated herein by reference; and 

 

  WHEREAS, Contract Modification No. 1 is necessary to perform additional work to install 

concrete work at the BART plaza, make irrigation and landscaping changes, make traffic signal 

changes, and reconstruct the SE and NE intersection corners sidewalk and curb ramps due to design 

errors; and  

 

 WHEREAS, The Contract Modification also compensates the contractor for extra work due 

to unforeseen site conditions relating to side sewer laterals, obstructions with underground utilities, 

and removal of concrete and asphalt concrete; and 

 

 WHEREAS, The Contract Modification compensates the contractor for 245 days of 

unavoidable delays affecting the schedule—relating to delays by PG&E, changes to traffic signal 

and street lighting poles, community requests, and the additional work; further, the Contract 

Modification modifies the schedule by an additional 236 days for non-compensable (concurrent) 

delays; now, therefore, be it  



 

  

  RESOLVED, That SFMTA Board of Directors authorizes the Director of Transportation to 

execute Modification No. 1, to Contract No. 1284, Glen Park Community Plan Implementation 

Project, with Azul Works Contractors, Inc., to increase the Contract amount by $618,376, for a total 

Contract amount not to exceed $1,843,250, and extend the Contract term by 481 days, for a total 

term of 571 days, all as a result of additional work, unforeseen conditions and compensable delays. 

 
I certify that the foregoing resolution was adopted by the San Francisco Municipal Transportation 

Agency Board of Directors at its meeting of July 19, 2016. 

 

 

 _______________________________________ 

Secretary to the Board of Directors 

San Francisco Municipal Transportation Agency  

 

 


