SAN FRANCISCO
MUNICIPAL TRANSPORTATION AGENCY
BOARD OF DIRECTORS
RESOLUTION No. 16-111
WHEREAS, On July 15, 2014, the SFMTA Board of Directors approved Contract No.
2013-19 with Siemens Industry, Inc., to provide up to 260 LRVs, including two options for
expansion LRVs; and
WHEREAS, On September 3, 2014, the Board of Supervisors approved the contract in an
amount not to exceed $1.19 billion, subject to the condition that the contract contain Option 1 for
40 LRVs and Option 2 for 45 LRVs, and that the SFMTA obtain approval from the Board of
Supervisors prior to exercising Option 2; and,
WHEREAS, On March 31, 2015, the City approved Modification No. 1 to the contract to
exercise Option 1 for 40 additional LRVs to be delivered after the Phase 1 delivery of 24
vehicles, and to exercise Options for additional spare parts and equipment; and,
WHEREAS, On October 30, 2015, the City approved Modification No. 2 to the contract
to update the list of approved major suppliers listed in Section 29, clarify the purpose of Item 1.1
(Allowance) in Exhibit 2 of Volume I, and specify the payment structure for changes to the
LRVs paid under Item 1.1; and,
WHEREAS, The SFMTA now wishes to modify the contract to update the list of
approved major suppliers, modify radio/CAD/AVL systems on the Vehicles, including related
price and payment schedules, provide extra time for delivery of the vehicles and other project
submittals, add a new parent guarantee, and make miscellaneous changes to the technical
specifications, for a total cost of $19,596,728; and,
WHEREAS, Contract Modification No. 3 does not increase the total contract amount or
extend the term of the contract; and,
WHEREAS, On June 19, 2014, the San Francisco Planning Department determined
(Case Number 2014.0929E) that the Procurement of New Light Rail Vehicles is statutorily
exempt from the California Environmental Quality Act (CEQA) as defined in Title 14 of the
California Code of Regulations Section 15275(a), which provides an exemption from
environmental review for the institution or increase of passenger or commuter service on rail
lines already in use; and,
WHEREAS, The LRVs for the Central Subway Project were reviewed as part of the
Central Subway Final Supplemental Environmental Impact Statement / Supplemental
Environmental Impact Report (Central Subway SEIS/SEIR), certified by the San Francisco
Planning Commission on August 7, 2008, and on August 19, 2008, the SFMTA Board of
Directors approved Resolution 08-150 adopting Central Subway Project Alternative 3B as the

Locally Preferred Alternative, the CEQA Findings, Statement of Overriding Considerations, and
the Mitigation Monitoring and Reporting Plan; and,
WHEREAS, On July 15, 2014, when the SFMTA Board of Directors adopted Resolution
No. 14-12—incorporated herein by reference–to approve the contract to procure the LRVs, the
Board found, based on its review of the Final SEIS/SEIR, that no additional environmental
review was required under Public Resources Code section 21166; on April 5, 2016, when the
SFMTA Board of Directors adopted Resolution No. 16-044—incorporated herein by reference—
to issue Revenue Bonds, the Board further reviewed and considered the Central Subway Project
Final SEIS/SEIR and the record as a whole, finding that there were no substantial project
changes and no substantial changes in project circumstances that would require major revisions
to the Central Subway Project Final SEIS/SEIR due to the involvement of new significant
environmental effects or an increase in the severity of previously identified significant impacts,
and there was no new information of substantial importance that would change the conclusions
set forth in the Central Subway Project Final SEIS/SEIR; and,
WHEREAS, The environmental review determinations are on file with the SFMTA
Board of Directors, and may be found in the records of the Planning Department at 1650 Mission
Street in San Francisco, and are incorporated herein by reference; now, therefore be it
RESOLVED, That the SFMTA Board authorizes the Director of Transportation to
execute Modification No. 3 to SFMTA Contract No. 2013-19: Procurement of New Light Rail
Vehicles (LRV4) with Siemens Industry, Inc., to provide enhancements to passengers, enable
full systems integration, and reduce the life-cycle costs of the LRVs, for an amount not to exceed
$19,596,728, with no increase in the total contract price and no increase in the overall term of the
contract.
I certify that the foregoing resolution was adopted by the Municipal Transportation Agency
Board of Directors at its meeting of August 16, 2016.

_________________________________________
Secretary to the Board of Directors
San Francisco Municipal Transportation Agency

