
 

SAN FRANCISCO 
MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 
 

RESOLUTION No. 16-131 
 
 WHEREAS, On January 21, 2014, the San Francisco Municipal Transportation Agency 
Board of Directors adopted Resolution No. 14-021, awarding Contract No. 1270, Sunset Tunnel 
Trackway Improvement Project to Proven Management Inc., in the amount of $16,123,600, for a 
term of 390 days, to replace N-Line trackwork and overhead lines, and provide seismic upgrades 
and other infrastructure improvements to the tunnel and portals; and  
 
 WHEREAS, On April 21, 2014 SFMTA issued a written notice to proceed for the work; 
and, 
 
 WHEREAS, The Sunset Tunnel Trackway Improvement Project is subject to the California 
Environmental Quality Act (CEQA); CEQA provides an exemption from environmental review for 
the restoration or rehabilitation of deteriorated or damaged structures, facilities, or mechanical 
equipment as defined in Title 14 of the California Code of Regulations Section 15301and,  
 

WHEREAS, On October 30, 2013, the Planning Department determined that the Sunset 
Tunnel Trackway Improvement Project is categorically exempt from CEQA, pursuant to Title 14 of 
the California Code of Regulations Section 15301; and 

 
WHEREAS, A copy of the CEQA determination is on file with the Secretary to the SFMTA 

Board of Directors, and may be found in the records of the Planning Department, and are 
incorporated herein by reference; and, 

 
WHEREAS, The contract required that existing traction power cable conduits and raceways 

be reused, but in the course of the work, the raceways, conduits and supporting hardware were 
discovered to be badly corroded and could not be reused or repaired; and  
 
 WHEREAS, The replacement of the traction power cable conduits and raceways is required 
to maintain Muni system safety and reliability; and  
 
 WHEREAS, The proposed Modification No. 3 will add the replacement of the cable 
conduits and supporting infrastructure to the contract scope of work as design-build work; now, 
therefore be it 
 
 RESOLVED, The SFMTA Board of Directors authorizes the Director of Transportation to 
execute Modification No. 3 to Contract No. 1270, Sunset Tunnel Trackway Improvement Project 
with ProVen Management Inc., to compensate the Contractor for the direct costs of necessary 
additional design-build work due to differing site conditions, increasing the contract amount by 
$3,142,425 for a total amount not to exceed $19,266,025, with no extension to the term of the 
contract at this time. 
 
I certify that the foregoing resolution was adopted by the San Francisco Municipal Transportation 
Agency Board of Directors at its meeting of September 20, 2016.   
      
      ________________________________________ 
                    Secretary to the Board of Directors  
     San Francisco Municipal Transportation Agency 


