
THIS PRINT COVERS CALENDAR ITEM NO. : 12 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION: Transit Services 

 

BRIEF DESCRIPTION 

 

Requesting authorization for the Director of Transportation to execute Amendment No. 2 to 

Contract No. CPT 632 with New Flyer of America Inc., to exercise an option to purchase an 

additional 185 40-foot low floor electric trolley buses and associated spare parts, training, 

manuals and special tools, for an additional amount of $244,618,583, and a total contract amount 

not to exceed $395,067,312, with no change to the term of the contract, and commending 

Amendment No. 2 to the Board of Supervisors for approval. 

 

SUMMARY 

 

 SFMTA has modernized its procurement program with the goal of stabilizing the average 

fleet age, continuing to support San Francisco’s environmental policies and anticipate and 

accommodate vehicle expansion and fleet mix needs.  

 The 40-foot electric trolley bus procurement is the last significant piece of this five-year 

procurement strategy, replacing the oldest and SFMTA’s most unreliable subfleet.    

 On December 6, 2013, the City entered into a Bus Options Assignment Agreement with King 

County, Washington and New Flyer of America (Assignment Agreement), under which King 

County assigned to the City the right to purchase from New Flyer up to 240 40-foot electric 

trolley buses and 93 60-foot electric trolley buses. 

 On February 26, 2014, the City entered into Contract No. CPT 632 (Agreement) with New 

Flyer to purchase 60 60-foot electric trolley buses and associated spare parts, training, manuals, 

and special tools in an amount not to exceed $94,950,444. 

 On August 31, 2016, the City issued Contract Amendment No. 1 to purchase an additional 33 

60-foot electric trolley buses and associated spare parts, training, manuals and special tools 

from New Flyer. 

 

ENCLOSURES: 

1. SFMTA Board Resolution 

2. Amendment No. 2 

 

APPROVALS:       DATE 

 

DIRECTOR        4/12/17 

 

SECRETARY        4/12/17 

 

ASSIGNED SFMTAB CALENDAR DATE: April 18, 2017  
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PURPOSE 

 

The purpose of this calendar item is to authorize the Director of Transportation to execute 

Amendment No. 2 to Contract No. CPT 632 with New Flyer of America Inc., to purchase an 

additional 185 40-foot low floor electric trolley buses and associated spare parts, training, 

manuals and special tools, for an additional amount of $244,618,583, and a total contract amount 

not to exceed $395,067,312, with no change to the term of the contract and to commend 

Amendment No. 2 to the Board of Supervisors for approval. 

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES  

 

Goal 2: Make transit, walking, bicycling, taxi, ridesharing and carsharing the preferred means of 

travel. 

Objective No. 2.2:  Improve transit performance 

 

This action supports the following SFMTA Transit First Policy Principles: 

 

2. Public transit, including taxis and vanpools, is an economically and environmentally 

sound alternative to transportation by individual automobiles. Within San Francisco, 

travel by public transit, by bicycle and on foot must be an attractive alternative to travel 

by private automobile.  

 

9. The ability of the City and County to reduce traffic congestion depends on the 

adequacy of regional public transportation. The City and County shall promote the use of 

regional mass transit and the continued development of an integrated, reliable, regional 

public transportation system. 

 

DESCRIPTION 

 

SFMTA has modernized its procurement program over the past five years with the goal of 

stabilizing the average age of the bus fleet, continuing to support San Francisco’s environmental 

policies and anticipate and accommodate vehicle expansion and fleet mix needs. The 40-foot 

electric trolley bus procurement is the last significant piece of this five-year procurement 

strategy, replacing the SFMTA’s oldest and most unreliable subfleet.    

 

The existing 40-foot electric trolley buses manufactured by Electric Transit, Inc (ETI) are up to 

17 years of age, with over half of the subfleet already exceeding its useful life.  ETI is no longer 

in business and the Agency has struggled to obtain replacement parts for the aging coaches.  The 

ETI coaches consume a disproportionate amount of bus maintenance resources and make up over 

40 percent of mechanical related service delays.   

 

The procurement of New Flyer 40-foot electric trolley coaches will help improve service 

reliability to approximately 200,000 daily passengers that rely on the 40-foot electric trolley 

buses.  The fifteen trolley routes serve neighborhoods with the City’s steepest hills with 

historically high transit ridership.  
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In 2013, the SFMTA exercised its authority under the San Francisco Administrative Code to 

utilize the competitive procurement processes of another public agency to purchase commodities 

where the SFMTA determines that the other agency’s procurement process is competitive and 

use of the other agency’s procurement process would be in the City’s best interests.   

 

On December 6, 2013, the City entered into a Bus Options Assignment Agreement (Agreement) 

with King County, Washington and New Flyer, under which King County assigned to the City 

the right to purchase from New Flyer up to a total of 240 40-foot electric trolley buses and 93 60-

foot electric trolley buses from the options available under King County’s Bus Procurement 

Contract with New Flyer. 

 

After negotiating minor changes to the buses specific to the needs of the SFMTA, the City 

entered into Contract No. CPT 632 with New Flyer (Contract) to purchase 60 60-foot electric 

trolley buses and associated spare parts, training, manuals, and special tools on February 26, 

2014.  On August 31, 2016 the City issued Contract Amendment No. 1 to purchase an additional 

33 60-foot electric trolley buses and associated spare parts, training, manuals, and special tools.   

 

The SFMTA now seeks to exercise an option under the Contract to purchase an additional 185 

40-foot electric trolley buses and associated spare parts, training, manuals and special tools. 

 

STAKEHOLDER ENGAGEMENT 

 

SFMTA conducted extensive public outreach to inform the vehicle design. Within the SFMTA, 

Fleet Engineering staff worked with Transit Operators and Union Leadership, Vehicle 

Maintenance Personnel, Accessible Services, and Transit Planning. Fleet Engineering staff also 

partnered with the Muni Accessible Advisory Committee.  Positive public feedback included 

satisfaction with electric air conditioning and spacious seating configuration. In addition, contour 

seats, ADA compliant wheelchair ramp, turn signal mirrors for bicyclist safety and advanced 

surveillance camera system for driver and patron’s safety are some of the features included in the 

new trolley coaches.  

 

ALTERNATIVES CONSIDERED 

 

The alternative to exercising this option would be to rehabilitate the existing fleet to extend the 

life of these buses.  However, extending the life of the existing buses would be extremely 

difficult given that many of the parts on the vehicles are obsolete and not readily available. 

Additionally, this approach would mean that the majority of SFMTA’s electric trolley fleet will 

continue to be high floor design and will not be able to take advantage of the low floor design 

which improves the passenger flow and speeds up boarding and alight time.  Also, patrons would 

not be able to avail themselves of features such as the newly configured wheelchair securement 

and new stroller storage space which the older fleet does not have. 

 

The other alternative to exercising this option would be to look into procuring all-electric battery 

buses. The all-electric battery bus technology is improving every day, however the available 

technology is not yet ready to meet the performance requirements of the trolley routes.  The 

SFMTA’s trolley routes include some of the steepest hills in the system and include routes with 

very high ridership. The all-electric buses are being tested throughout the country, however their 

reliability and feasibility is yet to be measured in a difficult operating environment such as ours. 

In addition, the infrastructure required to accommodate electric buses would have significant 
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cost and time impacts as the SFMTA does not have suitable facilities to maintain an all-electric 

fleet at this time.  

 

In view of the above, the best alternative available to the SFMTA is to purchase additional new 

electric trolley buses to continue replacement of its fleet of old trolley buses. 

 

FUNDING IMPACT 

 

The purchase of the option vehicles under this Amendment will be funded through grants from 

the Federal Transit Administration and additional General Fund appropriation authorized under 

Proposition B, which was approved by the voters in November 2014.  

 

A budget of $265,623,242 has been allocated to fund this procurement, and sources for the funds 

have all been identified.  The budget includes the cost of the buses, capital spares, training, 

manuals, special tools, and taxes, project engineering, maintenance support and consultant 

support. 

 

This Amendment will increase the contract amount by $244,618,583, for a total contract amount 

of $395,067,312.  Following is the detailed project budget: 

 

New Flyer Amendment No. 2 Cost 

Vehicles (185 40-ft electric trolley buses) $ 213,204,915 

Spare Parts $ 6,000,000 

Special Tools & Diagnostics $ 2,000,000 

Training & Manuals $ 2,250,000 

Training Simulator $ 2,000,000 

Tax (8.50%) $ 19,163,668 

Subtotal New Flyer Contract Amendment No. 2 $ 244,618,583 

 

Other Associated Cost Items Amendment No. 2 Cost 

Warranty support  $ 1,239,625 

Project support (SFMTA staff, Other Direct Cost) $ 16,246,544 

Consultant Support and Vehicle Inspection at Plant $ 3,518,490 

Subtotal Other Associated Cost Items Amendment No. 2 $ 21,004,659 

Total Cost Amendment No. 2 $ 265,623,242  

 

Total Project Cost Summary Cost 

Base Order Plus Amendment 1 Amount $ 150,448,729 

Base Order Plus Amendment 1 Other Associated Cost Items $ 12,895,177 

Amendment No. 2 Contract Amount $ 244,618,583 

Amendment No. 2 Other Associated Cost Item $ 21,004,659 

Total Project Amount $ 428,967,148 

 

 

Amendment No. 2 will be funded by FTA Section 5307 funds and Proposition K Sales Taxes as 

detailed below. 
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Financial Plan 

Project Funding Source Amount 

Federal Grant – FY15 5337 $ 20,000,000 

Federal Grant – FY17 5337 $ 95,660,612 

Federal Grant – FY18 5337 $ 96,867,982 

Proposition K Sales Tax $ 53,124,648 

Total Funding for Amendment No. 2 $ 265,623,242 

 

ENVIRONMENTAL REVIEW 

 

On March 28, 2017, the SFMTA, under authority delegated by the Planning Department, 

determined that Amendment No. 2 to Contract No. CPT 632 is not defined as a “project” under 

the California Environmental Quality Act (CEQA) pursuant Title 14 of the California Code of 

Regulations Sections 15060(c) and 15378(b) because the actions would not result in a direct 

physical change in the environment, or a reasonably foreseeable indirect physical change in the 

environment. 

 

A copy of the CEQA determination is on file with the Secretary to the SFMTA Board of 

Directors and is incorporated herein by reference. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney’s Office has reviewed this calendar item. 

 

The contract amendment will also require approval from the Board of Supervisors. 

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board authorize the Director of Transportation to execute 

Amendment No. 2 to Contract No. CPT 632 with New Flyer of America Inc., to exercise an 

option to purchase an additional 185 40-foot low floor electric trolley buses and associated spare 

parts, training, manuals and special tools, for an additional amount of $244,618,583, and a total 

contract amount not to exceed $395,067,312, with no change to the term of the contract, and 

commend Amendment No. 2 to the Board of Supervisors for approval. 

 



 

 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. _________________ 

 

 WHEREAS, The SFMTA’s fleet of electric trolley buses includes 60 foot articulated 

trolley buses that have been in service since 1994, well past their useful life of 15 years; and, 

  

WHEREAS, Under Administrative Code Section 21.16, the SFMTA is authorized to 

utilize the competitive procurement process of another public agency to make purchase of 

commodities for the use of the City under the terms established in that agency’s competitive 

procurement process and as agreed upon by the City and the procuring agency; and 

 

WHEREAS, On December 6, 2013, the City entered into a Bus Options Assignment 

Agreement with King County, Washington and New Flyer of America (Assignment Agreement), 

under which King County assigned to the City the right to purchase from New Flyer up to 240 40-

foot electric trolley buses and 93 60-foot electric trolley buses from options available under a bus 

procurement contract that King County had previously entered into with New Flyer; and, 

 

WHEREAS, On February 26, 2014, the City entered into Contract No. CPT 632 with 

New Flyer to purchase 60 60-foot electric trolley buses and associated spare parts, training, 

manuals, and special tools under the terms and conditions of the Agreement; and, 

 

WHEREAS, On August 31, 2016, the City issued Contract Amendment No. 1 to New 

Flyer to purchase an additional 33 60-foot electric trolley buses and associated spare parts, 

training, manuals and special tools; and, 

 

WHEREAS, The Agreement includes options to purchase up to an additional 240 40-foot 

electric trolleys buses over the next six years should funding be identified; and,  

 

WHEREAS, The SFMTA now wishes to amend the Agreement to exercise the option to 

purchase 185 40-foot electric trolley buses and associated spare parts, training, manuals and 

special tools; and 

 

WHEREAS, This Amendment No.2 will be funded by a combination of federal formula 

funds and local matching funds; and 

  

WHEREAS, On March 28, 2017, the SFMTA, under authority delegated by the Planning 

Department, determined that Amendment No. 2 to Contract No. CPT 632 is not defined as a 

“project” under the California Environmental Quality Act (CEQA) pursuant Title 14 of the 

California Code of Regulations Sections 15060(c) and 15378(b) because the actions would not 

result in a direct physical change in the environment, or a reasonably foreseeable indirect 

physical change in the environment; and, 

 

 



 

 

 

WHEREAS, A copy of the CEQA determination is on file with the Secretary to the 

SFMTA Board of Directors and is incorporated herein by reference; now therefore, be it 

 

RESOLVED, That the SFMTA Board of Directors authorizes the Director of 

Transportation to execute Amendment No. 2 to Contract No. CPT 632 with New Flyer of 

America Inc., to exercise the option to purchase an additional 185 40-foot low floor electric 

trolley buses and associated spare parts, training, manuals and special tools, for an additional 

amount of $244,618,583, and a total contract amount not to exceed $395,067,312, with no 

change to the term of the contract; and be it 

 

FURTHER RESOLVED, That the SFMTA Board of Directors commends Amendment 

No. 2 to the Board of Supervisors for approval. 

 

I certify that the foregoing resolution was adopted by the Municipal Transportation Agency 

Board of Directors at its meeting of April 18, 201. 

 

 

      _________________________________________ 

      Secretary to the Board of Directors 

San Francisco Municipal Transportation Agency  
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Amendment No. 2 
 

to the 
 

Agreement between 
 

the City and County of San Francisco 
 

and 
 

New Flyer of America Inc. 
 

for the Procurement of Trolley Buses 
through Assignment from King County, Washington 

 
Contract No. CPT 632 

 
CCO No. 12-1206 

 
 

This Amendment No. 2 is made and effective this ____________ day of ____________, 2017, in 
the City and County of San Francisco, State of California, by and between:  New Flyer of 
America Inc., a North Dakota corporation, 711 Kernaghan Avenue, Winnipeg, Manitoba, 
Canada R2C 3T4 (“Contractor” or "New Flyer"), and the City and County of San Francisco, a 
municipal corporation (“City”), acting by and through its San Francisco Municipal 
Transportation Agency ("SFMTA”). 
 

Recitals 
 

A. King County, a home rule charter county and political subdivision of the State of 
Washington, by and through its Department of Transportation, Metro Transit Division, entered 
into a contract with New Flyer, identified as ETB 12-1 (“Manufacture and Delivery of 40 Foot 
and 60 Foot Articulated Heavy Duty Low Floor Electric Trolley Buses”), for the procurement of 
electric trolley buses (the “Bus Procurement Contract”). 

B. Section Al .01 of the Bus Procurement Contract established a base quantity of up 
to 500 buses to be potentially purchased by King County over a five-year period and an option 
quantity of up to an additional 200 buses.  Section B2.19 of the Bus Procurement Contract 
authorizes King County to assign to another transit property or governmental entity part or all of 
the option quantity of buses. 

C. Under the authority of Administrative Code Section 21.16, on December 6, 2013, 
the City entered into a Bus Options Assignment Agreement with King County and New Flyer 
(Assignment Agreement), under which King County assigned to the City the right to purchase 
from New Flyer up to 240 40-foot electric trolley buses and 93 60-foot electric trolley buses 
from the options available under the Bus Procurement Contract. 

D. On February 26, 2014, the City entered into Contract No. CPT 632 with New 
Flyer (the Agreement) to purchase 60 60-foot electric trolley buses and associated spare parts, 
training, manuals, and special tools under the terms and conditions of the Agreement. 

E On August 31, 2016, the City issued Contract Amendment No. 1 to purchase 33 
60-foot electric trolley buses and associated spare parts, training, manuals and special tools from 
New Flyer.  
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F The Agreement allows the City to acquire up to 240 additional 40-foot electric 
trolleys buses at various points during life of the Bus Procurement Contract, subject to securing 
adequate funding. 

G, City now wishes to exercise the option to purchase 185 40-foot electric trolley 
buses and associated spare parts, training, manuals and special tools from New Flyer under the 
terms set forth in this Amendment. 

 

Now, THEREFORE, the parties agree as follows: 

 

1. Definitions. The following definitions shall apply to this Amendment:   

1a. Agreement. The term “Agreement” shall mean the Agreement dated February 26, 

2014, between Contractor and City, as amended by: 

Contract Amendment 1, dated August 31, 2016. 

1b. Other Terms. Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 

2. Modifications to the Agreement. The Agreement is modified as follows: 

 2a. Section 1.Q. B7.02.01 (Agreement) is replaced in its entirety to read as follows: 

B7.02.01 Agreement. 

Under this Agreement, Contractor agrees to sell, and the City agrees to purchase, 60 new 
articulated low floor trolley buses, associated spare parts, training, manuals, and special tools, as 
itemized in Exhibit B-1 (Schedule of Prices) for the base Contract, 33 new articulated low floor 
trolley buses, associated spare parts, training, manuals, and special tools, as itemized in Exhibit 
B-2 (Schedule of Prices) for Contract Amendment 1, and 185 new 40-foot electric trolley buses, 
associated spare parts, training, manuals, and special tools, as itemized in Exhibit B-3 (Schedule 
of Prices) for Contract Amendment 2, according to the terms and conditions set forth in this 
Agreement.  Exhibit A sets forth the changes from the Contractor's Proposal to King County and 
the respective price differentials of those changes. 

 2b. Section 1.Q. B7.02.02.01 (Amount) is replaced in its entirety to read as follows: 

B7.02.02.01 Amount. 

The City agrees to pay an amount not to exceed Three Hundred Ninety Five Million, Sixty Seven 
Thousand, Three Hundred Twelve Dollars ($395,067,312) (the "Total Contract Amount"), as 
summarized in Exhibit B (Schedule of Prices), and in accordance with the terms and conditions 
of this Agreement.  The Total Contract Amount includes an allowance of $9,000,000 for spare 
parts.  The parties will amend this Agreement to include a final list of spare parts to be supplied 
under the Agreement.  City may withhold payment to Contractor in any instance in which 
Contractor has failed or refused to satisfy any material obligation provided for under this 
Agreement and has not remedied such default within a reasonable period of time.  In no event 
shall City be liable for interest or late charges for any late payments. 

2c. Section 1, Q. B7.02.02.02 (Invoices) is replaced in its entirety to read as follows: 

B7.02.02.02 Invoices 
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San Francisco Municipal Transportation Agency 
Fleet Engineering Section 

Attn: Gary Chang, P.E. 
Project Manager 

700 Pennsylvania Avenue 
San Francisco, CA 94107 

 
Each invoice shall include: 

 
 Relevant milestones  
 Contract order number; 
 Quantity of items; 
 Description of items; 
 Unit price; 
 Total invoice amount; 
 Sales Tax (separately itemized) 
 Due date based on contract payment terms 

 
Within thirty (30) days after receipt of an approved invoice, the City will pay the 
Contractor pursuant to its invoice as adjusted according to additions the Payment 
Schedule below and to charges by the City under the Contract.  Funds withheld and 
processed pursuant to these provisions shall not give rise to any rights in the 
Contractor for additional payments because funds were not received within thirty (30) 
days after Acceptance of each bus.  Amounts withheld from earlier payments that 
become releasable according to the Contract Documents will be paid within thirty 
(30) days after the date the amounts become releasable. 

 

2d.  Section 1, Q. B7.02.02.03 (Payment Terms): The Payment Schedule at the end of 
this subsection is deleted and replaced in its entirety to read as follows: 

 
Payment Schedule: 

 
Milestones Percentage of unit or lump sum 

price 
Pilot Coach  

(a) Acceptance of shipment of the pilot coach 
by SFMTA inspector from the 
contractor’s facility. 

60% of unit price 

(b) Conditional acceptance of the pilot coach, 
including all modifications required to 
match the production coaches, at the 
designated delivery location. 

36% of unit price 

(c) Full acceptance of pilot coach by SFMTA 3% of unit Price 
(d) All contract deliverables with the 

exception of training have been received 
and accepted as satisfactory. 

1% of unit Price 

Production Coach  
(a) Acceptance of shipment of production 

coaches by SFMTA inspector from the 
contractor’s facility. 

60 % of unit price 

(b) Conditional acceptance of production 
coaches at the designated delivery location 

36% of unit price  
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(c) Full acceptance of each vehicle by 
SFMTA 

3% of unit price 

(d) All contract deliverables with the 
exception of training have been received 
and accepted as satisfactory. 

1% of unit price 

Delivery and acceptance of spare parts as invoiced  
Completion of first 50% of hours of training as invoiced  
Completion of final 50% of hours of training as invoiced  
Delivery and Acceptance of operating, 
maintenance and parts manuals 

as invoiced  

Delivery and acceptance of special tools as invoiced  

  

 2e. Section 1, Q. B7.02.02.04 (Final Payment) is replaced in its entirety to read as 
follows: 

 
B7.02.02.04 Final Payment.  The City will make a final payment to release all retained 
funds within forty-five (45) calendar days after receipt of a final proper invoice and 
completion of all of the following: 

 
a. Acceptance of all Contract deliverables, including spare parts, special tools, 

manuals and other documentation. 
 

b. Receipt from Contractor of all certifications as required by law and/or regulations. 
 

c. Completion of post-delivery audits required under the Contract and under federal 
regulations.  
 

d. Final Acceptance by the Director of the Transportation.  
 

e. All items not included in the bus price, such as spare parts, will be billed 
separately, paid for at the time of delivery, net 30 days = 100% of the Unit Price 
of the Deliverable.  Retainage and hold backs shall not apply to items that are not 
included in the bus price. 

 

2f.  Exhibit B is deleted and replaced with a new Exhibit B, attached to this 
Amendment and incorporated by reference as though fully set forth. 

 2g. Exhibit B-3, attached to this Amendment is added and incorporated by reference 
as though fully set forth. 

 2h. Exhibit C is deleted and replaced with a new Exhibit C, attached to this 
Amendment and incorporated by reference as though fully set forth. 

3. Effective Date.  Each of the modifications set forth in Section 2 shall be effective on and 

after the date of this Amendment. 

4. Legal Effect.  Except as expressly modified by this Amendment, all of the terms and 
conditions of the Agreement shall remain unchanged and in full force and effect. 

 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day first 
mentioned above. 
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CITY 
 
San Francisco Municipal Transportation 
Agency 
 
 
  
Edward D. Reiskin 
Director of Transportation 
 

CONTRACTOR 
 
New Flyer of America Inc. 
 
 
 
_________________________ 
Paul Smith 
Executive Vice President, Sales and Marketing 
 
 
 
 
_________________________ 
David White 
Executive Vice President, Supply Management 
 
 
 
711 Kernaghan Avenue 
Winnipeg, Manitoba, 
Canada R2C 3T4 
 
City vendor number:  49642 

San Francisco Municipal Transportation 
Agency 

Board of Directors 

Resolution No. _______________ 

Dated: _____________________ 

Attest: 
_______________________________ 
Secretary, SFMTA Board of Directors 
 
Approved as to Form: 
 
Dennis J. Herrera 
City Attorney 
 
 
By   
 David A. Greenburg 
 Deputy City Attorney 
n:\ptc\as2017\1000419\01177171.doc 
 

 

Board of Supervisors 

Resolution No. _______________ 

Dated:  _____________________ 

Attest: 

 
____________________________ 
Clerk of the Board 

 

 

Exhibits: 

Exhibit B, B-3, C 
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EXHIBIT B 

 
SCHEDULE OF PRICES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

Description  Contract Amount 

CPT-632 Base Contract 

Reference Exhibit B-1 
$94,950,444 

 

CPT-632 Amendment 1 

Reference Exhibit B-2 
$55,498,285 

 

CPT-632 Amendment 2 

Reference Exhibit B-3 
$244,618,583 

Total $395,067,312 
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EXHIBIT B-3 
SCHEDULE OF PRICES FOR AMENDMENT 2 

 

          
Note 1:  Extended Prices are rounded off to the nearest dollar.  
 
 

Line 
No.  

Description  Parts & 
Labor  

Sales Tax Total  Quantity Extended Price 
(See Note 1) 

 

 

1. 

Low Floor 40-Ft 
Trolley Coaches  

$1,152,459 $97,959 $1,250,418 185 $231,327,333 

2. NOT USED N/A N/A N/A N/A N/A 

 

3. 

 

Spare Parts  

 

$6,000,000 

 

$510,0000 

 

$6,510,000 

 

 

Lump 
Sum 

 

$6,510,000 

 

4. 

 

Training  

 

$2,000,000 

 

$170,000 

 

$2,170,000 

 

Lump 
Sum 

 

$2,170,000 

 

5. 

Operating, 
Maintenance and 
Parts Manuals  

 

$250,000 

 

$21,250 

 

$271,250 

 

Lump 
Sum 

 
 

$271,250 

 

6. 

 

Special Tools  

 

$2,000,000 

 

$170,000 

 

$2,170,000 

 

Lump 
Sum 

 

$2,170,000 

7. NOT USED N/A N/A N/A N/A N/A 

8. Training Simulator $2,000,000 $170,000 $2,170,000 Lump 
Sum 

$2,170,000 

TOTAL 
 

 
$244,618,583 
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EXHIBIT C 

DELIVERY SCHEDULE 

Contractor shall complete the items indicated below before the time periods listed have elapsed. 

Item 

Calendar 
Days after 
Notice-to-
Proceed 

1  Submittal of Baseline Schedule and Management Work Plan 175 
2  Submittal of vehicle drawings and test plans 259 
3  Submittal of training program (including lesson plans) 350 
4 

 
Delivery of prototype coach

1 
428 

5  
Submittal of draft operations, maintenance, parts manuals, recommended 
spare parts 

428 

6  Approval of Prototype Coach (estimated) 518 
 

Item 

Calendar 
Days after 
Approval of 
Prototype 

7
 

Delivery of 1
st
 production coach

2 
(Lot1)

 3
 107 

8 Delivery of first half of spare parts (Lot 1) 100 

9 Delivery of second half of spare parts (Lot 2) 200 

10 Completion of training program 300 
11 Delivery of final operations, maintenance, and parts manual 100 
12 Delivery of special tools 100 
13 Delivery of Last Production Coach (Lot1)

 3
 220 

14 Delivery of 1st  Production Coach (Lot 2)
4
  240 

15 Delivery of Last Production Coach (Lot 2)
4
  360 

16 Delivery of Last Production Coach (Lot3)
5
 991 

17 Delivery of Last Production Coach (Lot 4)
6 

1721 

1
 Approval to deliver prototype will not be granted until after receipt and approval of all 

vehicle drawings, control and test plans. 
2
 Approval to deliver production vehicles will not be granted until after submittal of a 

satisfactory training plan; draft operations, maintenance and parts manuals, and 
recommended spare parts lists.  

3 
Lot 1 shall include production coach numbers 1 through 30. 

4 
Lot 2 shall include production coach numbers 31 through 60. 

5 
Lot 3 shall include production coach numbers 61 through 93. 

6 
Lot 4 shall include production numbers 94 through 278 
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