
THIS PRINT COVERS CALENDAR ITEM NO. : 10.3 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION: Transit 

 

BRIEF DESCRIPTION:  

 

Authorizing the Director of Transportation to execute Amendment No. 4 to Contract No. CPT 

713 with New Flyer of America Inc., to change 68 coaches from parallel propulsion to series 

propulsion, amend the list of additional equipment added during the production phase of the 

contract, and amend the Schedule of Prices to reflect these changes, for an additional amount of 

$14,880,231 and a total contract amount not to exceed $428,654,904, with no change to the term 

of the contract, subject to approval by the Board of Supervisors. 

 

SUMMARY: 

 

 On December 30, 2014, the San Francisco Municipal Transportation Agency (SFMTA) 

entered into Contract No. CPT 713 with New Flyer (the Contract) to purchase 61 60-ft 

(articulated) low floor, diesel hybrid buses (buses) and associated spare parts, training, 

manuals, and special tools (base order) in an amount not to exceed $68,257,536. 

 Currently, about 132 standard and 184 articulated hybrid coaches been delivered under 

the Contract and put into daily revenue service. 

 The SFMTA now wishes to change 68 coaches from parallel propulsion to series 

propulsion, amend the list of additional equipment added to the vehicles during the 

production phase of the contract, and revise the Schedule of Prices and to reflect these 

changes. 

 The series propulsion system has a higher capacity battery which would allow the 

SFMTA to run a test program to operate “Green Zones,” in which the vehicle operates 

entirely on battery power with the vehicle engine off, along several electric hybrid routes. 

 The series propulsion system is also convertible to all electric, which will be possible in 

the future when battery technology advances.   

 

ENCLOSURES: 

1. SFMTAB Resolution 

2. Amendment No. 4 

 

APPROVALS:            DATE 

 

DIRECTOR      _____________________________________ ____________ 

 

SECRETARY   _____________________________________ ____________ 

 

ASSIGNED SFMTAB CALENDAR DATE: May 15, 2018  

5/8/2018

5/8/2018
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PURPOSE 

 

The purpose of this calendar item is to request authorization for the Director of Transportation to 

execute Amendment No. 4 to Contract No. CPT 713 with New Flyer of America Inc., to change 

68 coaches from parallel propulsion to series propulsion, amend the list of additional equipment 

added during the production phase of the contract, and amend the Schedule of Prices to reflect 

these changes, for an additional amount of $14,880,231 and a total contract amount not to exceed 

$428,654,904, with no change to the term of the contract, subject to approval by the Board of 

Supervisors. 

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

Goal 2: Make transit, walking, bicycling, taxi, ridesharing and carsharing the preferred means of 

travel.  

Objective No. 2.2: Improve transit performance  

 

This action supports the following SFMTA Transit First Policy Principles:  

 

2. Public transit, including taxis and vanpools, is an economically and environmentally 

sound alternative to transportation by individual automobiles. Within San Francisco, 

travel by public transit, by bicycle and on foot must be an attractive alternative to travel 

by private automobile.  

 

9. The ability of the City and County to reduce traffic congestion depends on the 

adequacy of regional public transportation. The City and County shall promote the use of 

regional mass transit and the continued development of an integrated, reliable, regional 

public transportation system. 

 

DESCRIPTION  

 

Prior to award of the SFMTA’s contract with New Flyer for the purchase of new hybrid buses, 

the SFMTA’s rubber tire fleet included 56 standard Orion diesel hybrid buses, 138 standard and 

124 articulated Neoplan diesel buses, and 24 inactive articulated New Flyer diesel buses.  These 

buses have reached or will be reaching their expected useful lives of 12 years over the next two 

years.  In addition to replacing these vehicles, the SFMTA needs to procure additional buses to 

meet future service demand projections for the rubber tire fleet, resulting in a net increase of six 

buses for the standard fleet and 76 buses for the articulated fleet over the duration of this 

contract. 

 

The SFMTA issued a Request for Proposals (RFP) on January 31, 2014, for procurement of 30-

foot, 40-foot and articulated low floor diesel hybrid buses.  New Flyer submitted the only 

proposal in response. 
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On December 2, 2014, the SFMTA Board of Directors approved a contract with New Flyer to 

purchase 61 articulated low floor diesel hybrid buses for the base order, including related tools, 

training and spare parts, for an amount not to exceed $68,257,536 and a term of six years.  The 

contract also included periodic options over the six-year term of the Contract to purchase up to 

200 additional standard buses and up to 163 additional articulated buses.   

 

On December 23, 2014, the Board of Supervisors adopted a resolution approving the Contract. 

 

On June 29, 2015, after the Board of Supervisors adopted Resolution 224-15, the SFMTA issued 

Contract Amendment No. 1 to change the base order quantity of 61 articulated parallel 

propulsion coaches to a combination of 55 articulated parallel propulsion coaches and six 

articulated series propulsion coaches.  In addition, under Amendment No. 1, the SFMTA 

exercised an option to the purchase 24 series propulsion standard buses, 24 parallel propulsion 

standard buses, 25 series propulsion articulated buses, 25 parallel propulsion articulated buses, 

and associated spare parts, training, manuals, and special tools, leaving 265 vehicles remaining 

under the options.  Amendment No. 1 increased the contract amount by $99,382,133. 

 

On January 15, 2016, after the Board of Supervisors adopted Resolution 527-15, the SFMTA 

issued Contract Amendment No. 2 to exercise the remaining options to purchase 152 standard 

and 113 articulated low floor diesel hybrid buses, for a total of 265 additional buses, increasing 

the contract amount by $244,630,752. 

 

On December 1, 2017, after the Board of Supervisors adopted Resolution 413-17, the SFMTA 

issued Contract Amendment No. 3 to amend the list of Spare Parts and Special Tools and to 

include the list of additional equipment added during the production phase to the Contract, 

increasing the contract amount by $1,504,252. 

 

Currently, about 132 standard and 184 articulated hybrid coaches been delivered under the 

Contract and put into daily revenue service. The vehicles that we have received have delivered 

an immediate benefit to our customers. The new vehicles are cleaner, quieter, more spacious, and 

easier for people with disabilities to use. They also represent a dramatic improvement in service 

reliability. The new 60-ft. hybrid averages over 14,000 miles between breakdowns, compared to 

4,300 miles between failures on the aging Neoplan 60-ft. coaches. The new 40-ft. hybrid 

averages over 16,000 miles between breakdowns, compared to 5,030 miles between failures on 

the aging Neoplan 40-ft. coaches. 

 

At this time, the SFMTA wishes to amend the Contract to change 68 coaches from parallel 

propulsion to series propulsion.  The series propulsion system has a higher capacity battery 

which would allow the SFMTA to run a test program to operate “Green Zones,” in which the 

vehicle operates entirely on battery power with the vehicle engine off, along several electric 

hybrid routes.  These zero emission “Green Zones” will encompass up to 25 percent of daily 

operation for these vehicles.  The change to series propulsion will also enable future conversion 

of the vehicles from hybrid to all electric, which will be possible from an operational standpoint 

once electric battery and vehicle technology advances. 
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The SFMTA also wishes to amend the Schedule of Prices list to reflect the cost of the additional 

series propulsion vehicles and include the list of additional equipment, including air 

conditioning, a Conduent (ACS) radio commissioning which specifies SFMTA programming 

onsite at SFMTA post-delivery, and a Global Positioning System (GPS) based traffic priority 

signal system, added to the vehicles during the production phase of the Contract, increasing the 

contract by an additional amount of $14,880,231 for a total contract amount not to exceed 

$428,654,904. 

 

STAKEHOLDER ENGAGEMENT 

 

SFMTA Fleet Engineering staff worked with Vehicle Maintenance staff to evaluate the benefits 

of changing the propulsion system from parallel to series on the 68 coaches, and worked with 

Accessible Services staff to review and revise the seating configuration. 

 

ALTERNATIVES CONSIDERED 

 

The alternative to authorizing Amendment No. 4 would be to keep the parallel propulsion system 

instead of changing it to the series propulsion system.  SFMTA would not be able to run a 

“Green Zones” test program without changing to the series propulsion system.  This would 

further delay SFMTA’s goal of moving toward a zero emission fleet. 

 

FUNDING IMPACT 

 

The total project cost for this amendment is $16,145,051.  The budget includes modifications to 

change 68 coaches from parallel propulsion to series propulsion and to amend the list of 

Schedule of Prices and includes the list of additional equipment added to the vehicles during the 

production phase of the Contract. 

 

Amendment No. 4 will increase the contract amount by $14,880,231, for a total contract amount 

of $428,654,904. Following is the detailed project budget: 

 

New Flyer Amendment No. 4 Cost 

Modification of 68 coaches change  from parallel to series 

propulsion & to amend the list of Schedule of Prices & 

Additional Equipment added (including air conditioning, radio, 

and transit priority) 

$ 14,880,231 

Subtotal New Flyer Contract Amendment No. 4 $ 14,880,231 

 

Other Associated Cost Items Amendment No. 4 Cost 

Tax (8.5%) $ 1,264,820 

Subtotal Other Associated Cost Items Amendment No. 4 $ 1,264,820 

Total Cost Amendment No. 4 $ 16,145,051 
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Total Project Cost Summary Cost 

Base Order Plus Amendment No.1 Amount $ 167,639,669 

Base Order Plus Amendment No,1 Other Associated Cost Items $ 22,498,279 

Amendment No. 2 Contract Amount $ 244,630,752 

Amendment No. 2 Other Associated Cost Items $ 39,483,073 

Amendment No. 3 Contract Amount $ 1,504,252 

Amendment No. 4 Contract Amount $ 14,880,231 

Amendment No. 4 Other Associated Cost Items $ 1,264,820 

Total Project Cost Amount $ 491,901,076 

 

Funding Sources: 

 

Funding for Amendment No. 4 is available but the exact source(s) of funding are yet to be 

determined. The funding will come from a variety of sources including, but not limited to: 

Federal Transit Administration (FTA) Formula Funds, San Francisco County Transportation 

Authority (SFCTA) Proposition K Sales Tax, Proposition B General Fund, and/or AB664 Bridge 

Tolls. 

 

The table below summarizes the sources of funding for this project: 

 

Funding Source Amendment No. 4 Amount 

Prop K Transportation Sales Tax (17%) $2,744,659 

Federal Transit Administration Section 5307 (83%) $13,400,392 

Total Funding $16,145,051 

 

ENVIRONMENTAL REVIEW 

 

On March 30, 2018, the SFMTA, under authority delegated by the Planning Department, 

determined that Amendment No. 4 to Contract No. CPT 713 is not defined as a “project” under 

the California Environmental Quality Act (CEQA) pursuant to Title 14 of the California Code of 

Regulations Sections 15060(c) and 15378(b). 

 

A copy of the CEQA determination is on file with the Secretary to the SFMTA Board of 

Directors and is incorporated herein by reference. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney's Office has reviewed this calendar item. 

 

Amendment No. 4 will also require approval from the Board of Supervisors. 

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board authorize the Director of Transportation to execute 
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Amendment No. 4 to Contract No. CPT 713 with New Flyer of America Inc., to change 68 

coaches from parallel propulsion to series propulsion and to amend the list of Schedule of Prices 

and to include the list of additional equipment added to the vehicles during the production phase 

of this contract, for an additional amount of $14,880,231 and a total contract amount not to 

exceed $428,654,904, with no change to the term of the contract, contingent on approval by the 

Board of Supervisors. 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. _________________ 

 

 WHEREAS, Prior to commencement of the SFMTA’s contract with New Flyer for the 

purchase of new hybrid buses, the SFMTA rubber tire fleet included 56 40-foot (standard) Orion 

hybrid diesel buses, 138 standard and 124 60-foot (articulated) Neoplan diesel buses, and 24 

inactive articulated New Flyer buses that were due for replacement over the next four years; and 

 

 WHEREAS, These Orion, Neoplan and New Flyer buses have reached or will be 

reaching the end of their expected useful lives of 12 years within the next two years; and 

 

 WHEREAS, Service demands for the diesel and hybrid fleet will require the SFMTA to 

purchase buses to accommodate service expansion; and 

 

 WHEREAS, On December 30, 2014, the SFMTA entered into Contract No. CPT 713 

with New Flyer of America Inc. (the Contract) to purchase 61 articulated low floor, diesel hybrid 

buses and associated spare parts, training, manuals, and special tools (base order), and 

 

 WHEREAS, The Contract included options to purchase an additional 200 standard and 

163 articulated low floor diesel hybrid buses over the next six years should funding be identified; 

and 

 

 WHEREAS, On June 29, 2015, the SFMTA issued Contract Amendment No. 1 to change 

the base order quantity of 61 articulated parallel propulsion coaches to a combination of 55 

articulated parallel propulsion coaches and six articulated series propulsion coaches, and exercise 

the option to purchase 24 series propulsion standard coaches, 24 parallel propulsion standard 

coaches, 25 series propulsion articulated coaches, 25 parallel propulsion articulated coaches, and 

associated spare parts, training, manuals, and special tools; and 

 

 WHEREAS, On January 15, 2016, the SFMTA issued Contract Amendment No. 2 to 

purchase an additional 152 standard and 113 articulated low floor diesel hybrid buses, for an 

additional amount of $244,630,752; and 

 

 WHEREAS, On December 1, 2017, the SFMTA issued Contract Amendment No. 3 to 

amend the list of Spare Parts and Special Tools and to include the list of additional equipment 

added during the projection phase to Contract, for an additional amount of $1,504,252; and 
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 WHEREAS, The SFMTA now wishes to amend the Contract to change 68 coaches from 

parallel propulsion to series propulsion and to amend the list of Schedule of Prices and to include 

the list of additional equipment being added during the production phase to the Contract; and 

 

 

 

 WHEREAS, On March 30, 2018, the SFMTA, under authority delegated by the Planning 

Department, determined that Amendment No. 4 to Contract No. CPT 713 is not defined as a 

“project” under the California Environmental Quality Act (CEQA) pursuant Title 14 of the 

California Code of Regulations Sections 15060(c) and 15378(b); and, 

 

WHEREAS, A copy of the CEQA determination is on file with the Secretary to the 

SFMTA Board of Directors, and is incorporated herein by reference; now, therefore, be it 

 

 RESOLVED, that the SFMTA Board of Directors authorizes the Director of 

Transportation to execute Amendment No. 4 to Contract No. CPT 713 with New Flyer of 

America Inc., to change 68 coaches from parallel propulsion to series propulsion, amend the list 

of additional equipment added during the production phase of the contract, and amend the 

Schedule of Prices to reflect these changes, for an additional amount of $14,880,231 and a total 

contract amount not to exceed $428,654,904, with no change to the term of the contract; and be it  

 

 FURTHER RESOLVED, that the SFMTA Board of Directors commends Amendment 

No. 4 to Contract No. CPT 713 to the Board of Supervisors for approval. 

 

I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of May 15, 2018. 

   

      

      ______________________________________ 

                    Secretary to the Board of Directors  

     San Francisco Municipal Transportation Agency 
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Amendment No. 4 

 

to 

 

Contract between 

 

the City and County of San Francisco 

 

and 

 

New Flyer of America Inc. 

 

for Procurement of 40-Ft and 60-Ft Low Floor Diesel Hybrid Coaches 

 

Contract No. CPT 713 

 

CCO No. 14-1287 

 

 

This Amendment No. 4 to Contract is made and effective this ____________ day of 

____________, 2018, by and between:  New Flyer of America Inc., a North Dakota corporation, 

711 Kernaghan Avenue, Winnipeg, Manitoba, Canada R2C 3T4 (Contractor or New Flyer), and 

the City and County of San Francisco, a municipal corporation (City), acting by and through its 

San Francisco Municipal Transportation Agency (SFMTA). 

 

Recitals 

 

A. On December 30, 2014, the SFMTA entered into Contract No. CPT 713 with New 
Flyer (the Contract) to purchase 61 60-ft (articulated) low floor, diesel hybrid coaches (coaches) 
and associated spare parts, training, manuals, and special tools. 

B. On June 29, 2015, the SFMTA issued Contract Amendment No. 1 to change the base 
order quantity of 61 articulated parallel propulsion coaches to a combination of 55 articulated 
parallel propulsion coaches and six articulated series propulsion coaches. In addition, as 
authorized by Section 65 of the Contract, under Amendment No. 1 the SFMTA exercised its  
option to purchase 24 series propulsion standard coaches, 24 parallel propulsion standard 
coaches, 25 series propulsion articulated coaches, 25 parallel propulsion articulated coaches, and 
associated spare parts, training, manuals, and special tools. 

C. On January 15, 2016, the SFMTA issued Contract Amendment No. 2 to exercise the 
remaining options to procure 265 coaches as authorized by Section 65 of the Contract.  The 
SFMTA exercised the remaining options to purchase 30 series propulsion standard coaches, 122 
parallel propulsion standard coaches, and 113 parallel propulsion articulated coaches from New 
Flyer. 

D. On December 1, 2017, the SFMTA issued Contract Amendment No. 3 to amend the 
list of Spare Parts and Special Tools and to include the list of additional equipment added during 
the production phase to the Contract. 

E. The SFMTA and New Flyer now wish to amend the Contract to provide that 68 
coaches previously scheduled as parallel propulsion under the options exercised by Contract 
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Amendment No. 2 shall instead be scheduled as series propulsion and to include the list of 
additional equipment added during the production phase to the Contract, according to the terms 
set forth in this Amendment, and amending Exhibit 1 (Schedule of Prices) and adding Exhibit 5 
(Additional Equipment) to reflect these changes.  The aforementioned changes increase the total 
Contract Amount by $14,880,231 

F. This Amendment will increase the Total Contract Amount from $413,774,673 to 
$428,654,904. 

 

Now, THEREFORE, the parties agree as follows: 

 

1. Section 5.1 of the Contract is amended in its entirety to read as follows: 

5.1 In no event shall the amount of this Contract exceed Four Hundred Twenty-Eight 

Million, Six Hundred Fifty-Four Thousand, Nine Hundred and Four U. S. Dollars 

($428,654,904 U.S.).  This amount does not include California sales taxes, which shall be 

paid directly by the SFMTA.  The breakdown of costs associated with this Contract 

appears in Exhibit 1 (Schedule of Prices), Exhibit 4 (Additional Equipment for 

SR1955/1907/1961/1962/1963/1964) and Exhibit 5 (Additional Equipment for 

SR2043/2044/2116/2117/2118) incorporated by reference as though fully set forth herein. 

 

2. Schedules 2, 2.1 and 3.1 of Exhibit 1 of the Contract (Schedule of Prices) are deleted and 
replaced by the attached Schedules 2, 2.1 and 3.1. 

 

3. Exhibit 5 of the Contract (Additional Equipment) is added to include the additional 
equipment and price for the five series of coaches including SR 2118 (30 vehicles), SR 
2117 (68 vehicles), SR 2043 (54 vehicles), SR 2044 (44 vehicles) and SR 2116 (69 vehicles)  

 

4. Release.  The compensation (time and cost) set forth in this Amendment comprises the total 
of all compensation due to Contractor, and all subcontractors and suppliers (collectively, 
Contractor), as a result of the events giving rise to the Amendment and for the additional 
Work described in this Amendment, including, but not limited to, costs for labor, materials, 
equipment, delay, escalation, profit, inefficiency, overhead and administration. The execution 
of this Amendment constitutes a release and accord and satisfaction of any claim that 
Contractor may bring, as of the date of the approval of Amendment, for the Option Vehicles 
and parts, for additional compensation or time arising from, or related to, the procurement 
and delivery of the Option Vehicles to the SFMTA as described in this Amendment.   

 

5. Except as expressly modified by this Amendment, all of the terms and conditions of the 
Contract shall remain unchanged and in full force and effect. 
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IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day first 

mentioned above. 

 

CITY 

 

San Francisco Municipal Transportation 

Agency 

 

 

  

Edward D. Reiskin 

Director of Transportation 

 

CONTRACTOR 

 

New Flyer of America Inc. 

 

 

 

_________________________ 

Paul Soubry 

President & Chief Executive Officer 

 

 

 

_________________________ 

Glenn Asham 

Chief Financial Officer 

 

 

711 Kernaghan Avenue 

Winnipeg, Manitoba, 

Canada R2C 3T4 

 

City vendor number:  49642 

Approved as to Form: 

 

Dennis J. Herrera 

City Attorney 

 

 

By   

 David A. Greenburg 

 Deputy City Attorney 
n:\ptc\as2018\1000419\01264438.doc 

 

San Francisco Municipal Transportation 

Agency 

Board of Directors 

Resolution No. _______________ 

Dated: _____________________ 

Attest: 

_______________________________ 

Secretary, SFMTA Board of Directors 

 

Board of Supervisors 

Resolution No. _______________ 

Dated:  _____________________ 

Attest: 

 

____________________________ 

Clerk of the Board 

 

 

Exhibits: 

Exhibit 1: Schedules 2, 2.1, 3.1 

Exhibit 5: Additional Equipment SR-2118, SR-2117, SR-2043, SR-2044, SR-2116
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Ex. 1-1 
 

Exhibit 1 

Schedule of Prices 

 

SCHEDULE 2 - SCHEDULE OF PRICES 

40-FT LOW FLOOR (SERIES) DIESEL HYBRID COACHES 

 

No Qty. Description Unit Price Total Price Comments 

1 24 Option for 1-48 40-ft 

Low Floor Series Diesel 

Hybrid Coaches in year 

2015 

$723,790 $17,520,576  

+  $6,234 PPI(1) 

$730,024 

2 Per schedule 

2A 

Spare Parts for 40-ft Low 

floor Diesel Hybrid 

coaches (from Schedule 

2A) 

$1,222,851 $ 1,230,293  

+     $7,442 PPI(1) 

$1,230,293 

3 Per Tech. 

Specs., 

Attachment 

14 

Training for 40-ft Low 

Floor Diesel Hybrid 

Coaches 

$1,104,030 $ 1,104,030  

4 . 
 

  Deleted by 

Amendment No. 

1 

5 Per Section 9 

of Tech. 

Specs. 

Operating, Maintenance 

and Parts Manuals for 40-

ft Low Floor Diesel 

Hybrid Coaches 

$0 $0  

6 Per Schedule 

2B 

Special Tools for 40-ft 

Low Floor Diesel Hybrid 

Coaches (from Schedule 

2B) 

$588,341 $590,123  

+  $1,783 PPI(1) 

$590,123 

7     Deleted by 

Amendment No. 

2 

   

8 30 Option for 1-30 40-ft 

Low Floor Series Diesel 

Hybrid Coaches in year 

2017 

$723,790 $22,818,270  

+$36,819 PPI(1) 

$760,609 
 

9     Deleted by 

Amendment No.2 

   

10     Deleted by 

Amendment No.2 
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Ex. 1-2 
 

No Qty. Description Unit Price Total Price Comments 

11 Per Exhibit  

4 (SR1964) 

Additional Equipment for 

(24) 40-ft Low floor 

Series Diesel Hybrid 

coaches – Option 2015 

$20,011 

 

 

 

 

$480,252  

12 68 68 40-ft Low Floor Series 

Diesel hybrid Coaches in 

year 2018 (With 

Cummins ISL/BAE 2018 

Batteries) 

$760,609 $51,721,427 Substitution of 68 

coaches 

originally 

scheduled as 

Parallel Diesel 

hybrids under 

Options for 2018 

and 2019.  

13 Per Exhibit 5 

(SR 2118) 

Additional Equipment for 

(30) 40-ft Low floor 

Series Diesel Hybrid 

coaches – Option 2017 

$56,180 $1,685,390 Additional 

equipment for 

coaches 

purchased under 

item 8 above 

14 Per Exhibit 5 

(SR 2117) 

Additional Equipment for 

(68) 40-ft Low floor 

Series Diesel Hybrid 

coaches  

$112,626 $7,658,563 Additional 

equipment for 

coaches 

purchased under 

item 12 above 

Grand Total 
 

$104,808,924  

 

(1) PPI:  Producer’s Price Index for Transportation Equipment Manufacturing:  NAICS 336 to be 

determined at the time the options are exercised, calculated from the effective date of the 

contract.
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Ex. 1-3 
 

SCHEDULE 2.1 - SCHEDULE OF PRICES 

40-FT LOW FLOOR (PARALLEL) DIESEL HYBRID COACHES 

 

No. Qty. Description Unit Price Total Price Comments 

1 24 Option for 1-48 40-ft 

Low Floor Parallel Diesel 

Hybrid Coaches in year 

2015 

$782,035 $18,930,504  

+  $6,736 

PPI(1) 

$788,771 

2 Per schedule 

2A.1 

Spare Parts for 40-ft Low 

floor Diesel Hybrid 

coaches (from Schedule 

2A) 

$1,588,057 $1,599,224  

+   $11,167 

PPI(1) 

$1,599,224 

3 Per Tech. 

Specs., 

Attachment 14 

Training for 40-ft Low 

Floor Diesel Hybrid 

Coaches 

$1,104,030 $1,104,030  

4     Deleted by 

Amendment No. 1 

5 Per Section 9 

of Tech. Specs. 

Operating, Maintenance 

and Parts Manuals for 

40-ft Low Floor Diesel 

Hybrid Coaches 

$0 $0  

6 Per Schedule 

2B.1 

Special Tools for 40-ft 

Low Floor Diesel Hybrid 

Coaches (from Schedule 

2B) 

$932,436 $936,733  

+ $4,297 

PPI(1) 

$936,733 

7 41  Option for 1-41 40-ft 

Low Floor Parallel Diesel 

Hybrid Coach in year 

2016 

$782,035 $33,326,358  

+  $30,803 

PPI(1) 

$812,838 

8     Deleted by 

Amendment No. 2 
 

9 36  13 Option for 1-36 40-ft 

Low Floor Parallel Diesel 

Hybrid Coaches in year 

2018 

$782,035 $10,566,894 Quantity reduced 

as 23 of these 

coaches will now 

be Low Floor 

Series Diesel 

Hybrids, as listed 

in item 12 of 

Schedule 2 

+  $30,803 

PPI(1) 

$812,838 

10 45 Option for 1-45 40-ft 

Low Floor Parallel Diesel 

Hybrid Coaches in year 

$782,035 $36,577,710 Option being 

exercised instead 

for 45 Low Floor 
+  $30,803 

PPI(1) 
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Ex. 1-4 
 

No. Qty. Description Unit Price Total Price Comments 

2019 $812,838 Series Diesel 

Hybrid Coaches as 

set forth in item 12 

of Schedule 2  

11 Per Exhibit 4 

SR1963 

Additional Equipment for 

(24) 40-ft Low floor 

Parallel Diesel Hybrid 

coaches – Option 2015 

$22,375 $536,993  

12 Per Exhibit 5 

SR 2043 

Additional Equipment for 

(54) 40-ft Low floor 

Parallel Diesel Hybrid 

coaches – Option 2016 

$41,515 $2,241,816 Additional 

equipment for 

coaches purchased 

under item 7 and 9 

above 

 Grand Total 
 

$69,242,552  

 

 

(1) PPI:  Producer’s Price Index for Transportation Equipment Manufacturing:  NAICS 336 to be 

determined at the time the options are exercised, calculated from the effective day of the 

contract. 
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Ex. 1-5 
 

SCHEDULE 3.1 - SCHEDULE OF PRICES 

60-FT LOW FLOOR (PARALLEL) DIESEL HYBRID COACHES 

 

No. Qty. Description Unit Price Total Price 

1 55 60-ft Low Floor Parallel Diesel 

Hybrid Coaches – Base Contract 

$1,041,443 $57,279,351 

2 Per Schedule 

3A.1 

Spare Parts for 60-ft Low floor 

Diesel Hybrid coaches (from 

Schedule 3A) 

$2,016,616 $2,016,616 

3 Per Tech. 

Specs., 

Attachment 

14 

Training for 60-ft Low Floor 

Diesel Hybrid Coaches 

$1,104,030 $1,104,030 

4 Per Section 9 

of Tech. 

Specs. 

Interactive Multimedia Training 

for 60-ft Low Floor Diesel 

Hybrid Coaches 

$236,250 $236,250 

5 Per Section 9 

of Tech. 

Specs. 

Operating, Maintenance and 

Parts Manuals for 60-ft Low 

Floor Diesel Hybrid Coaches 

$0 $0 

6 Per Schedule 

3B.1 

Special Tools for 60-ft Low 

Floor Diesel Hybrid Coaches 

(from Schedule 3B) 

$843,850 $843,850 

7 25 Option for 1-50 60-ft Low Floor 

Parallel Diesel Hybrid Coach in 

year 2015 

$1,041,443 $26,260,325 

+       8,970 

PPI(1) 

$1,050,413 

8 48 Option for 1-48 60-ft Low Floor 

Parallel Diesel Hybrid Coaches 

in year 2016 

$1,041,443 $52,097,520 

+  43,922PPI(1) 

$1,085,365 

9 35 Option for 1-35 60-ft Low Floor 

Parallel Diesel Hybrid Coaches 

in year 2018 

$1,041,443 $37,987,775 

+    43,922PPI(1) 

$1,085,365 

10 30 Option for 1-30 60-ft Low Floor 

Parallel Diesel Hybrid Coaches 

in year 2019 

$1,041,443 $32,560,950 

+    43,922PPI(1) 

$1,085,365 

11 Per 

Exhibit 4 

(SR 1907) 

Additional Equipment for (55) 

60-ft Low floor Parallel Diesel 

Hybrid coaches – Base Contract 

$11,869 $652,772 

12 Per 

Exhibit 4 

(SR 1961) 

Additional Equipment for (25) 

60-ft Low floor Parallel Diesel 

hybrid coaches – Option 2015 

$14,911 $372,776 
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Ex. 1-6 
 

No. Qty. Description Unit Price Total Price 

13 Per Exhibit 5 

(SR 2044) 

Additional Equipment for (44) 

60-ft Low floor Parallel Diesel 

hybrid coaches – Option 2016 

$52,941 $2,329,418 

14 Per Exhibit 5 

(SR 2116) 

Additional Equipment for (69) 

60-ft Low floor Parallel Diesel 

hybrid coaches – Option 2018 

$65,458 $4,516,602 

 Grand Total 

 

  
$218,258,235 

 

(1) PPI:  Producer’s Price Index for Transportation Equipment Manufacturing:  NAICS 336, to 

be determined at the time the options are exercised, calculated from the effective date of the 

contract. 

 



 

Ex. 5-1 

EXHIBIT 5 

Additional Equipment  

 

SR 2118 

40-FT LOW FLOOR (SERIES) DIESEL HYBRID COACHES 

 

Description Total 

Change rear air charge, front air charge & tow connect to Amflo P/N CP1 $0.00  

Add (1) one additional 11" x 17" ad frame to front of SDS box $0.00  

Change entrance door control handle $0.00  

Change wheelchair ramp from NF ramp to Lift U $3,327.07  

Change exterior streetside mirror $201.33  

Change exterior curbside mirror $190.28  

Delete take one holder from dash ($29.53) 

Change red decal on bottom section of bus to red paint ($1,509.16) 

Add (1) one LED scroll sign for the rearward securement passenger $0.00  

Add flooring inserts to exit vestibule areas $367.46  

Change to Altro Rocket Flooring P/N TFFG 2704F $503.30  

Change to Bentech grabstraps P/N SH-21-TP $1,364.54  

Add CONNECT 3 year subscription $2,340.00  

Change forward facing and Tole camera housings from white to black $0.00  

Add Cubic commissioning & installation kit $0.00  

Change nylon handstraps to be provided with a fixed collar $0.00  

Add glare shield to streetside front wheelhouse $0.00  

Change Traffic Signal Priority System to GPS controlled $4,649.96  

Add camera views to dash cluster $1,410.28  

Change to push buttons same as previous SR2043 $30.42  

Add transfer cutter bracket assembly $93.35  

Add start/stop functionality for BAE 40ft configuration $72.96  

Change Voice Annunciator Requirements $13.85  

Battery Management System (Battman) is to be provided $630.50  

Delete Motorola Radio Provision / Add full system Harris Requirements  $22,423.88  

Change Seat Configuration  ($246.00) 

Change camera configuration to same as SR2043 and add 2 Terabytes $2,328.21  

Change Camera lens from 6.0mm to 4.0mm $3.93  

Add (2) Latches to Defroster door $75.99  

Delete MGM E-Stroke ($2,056.28) 

Delete front visor add front rollerblind ($17.44) 

Change to Thermo King electric RLFE HVAC $16,241.85  

Add Conduent (ACS) radio commissioning and specific SFMTA 

programming onsite at SFMTA post delivery 

$2,784.51  

Add rear door enabled signal wire and SF specific build on IVU $984.39  

Subtotal for one vehicle $56,179.65  

Grand Total for 30 Vehicles $1,685,389.50  



 

Ex. 5-2 

EXHIBIT 5 

Additional Equipment  

 

SR 2117 

40-FT LOW FLOOR (SERIES) DIESEL HYBRID COACHES 

 

Description Total 

Reverse SDS panel to face streetside window $43.67 

Change upper rear interior panel to same material as sidewall panel ($104.47) 

Change Farebox Mounting Provisions $49.63 

Change to BykRak (3 bike capacity) $70.21 

Upgrade TSP system $19.66 

Delete Transfer cutter ($29.50) 

Change Voice Annunciator Requirements $6.11 

Delete Full Drivecam installation provide provisions only ($622.64) 

Change from AMSECO Vision Seats to USSC 4ONE Aries Seats with 

plastic inserts and embedded seat logos 

$617.48 

Change from A123 batteries to 3G32K batteries $17,250.00 

Change to Cummins ISL with Auto Start/Stop Feature $28,696.87 

Change to (2) Veritech low coolant sensors 449.25 

Changes to production vehicle $10,000.00 

Change rear air charge, front air charge & tow connect to Amflo P/N CP1 $0.00  

Add (1) one additional 11" x 17" ad frame to front of SDS box $0.00  

Change entrance door control handle $0.00  

Change wheelchair ramp from NF ramp to Lift U $3,327.07  

Change exterior streetside mirror $201.33  

Change exterior curbside mirror $190.28  

Delete take one holder from dash ($29.53) 

Change red decal on bottom section of bus to red paint ($1,509.16) 

Add (1) one LED scroll sign for the rearward securement passenger $0.00  

Add flooring inserts to exit vestibule areas $367.46  

Change to Altro Rocket Flooring P/N TFFG 2704F $503.30  

Change to Bentech grabstraps P/N SH-21-TP $1,364.54  

Add CONNECT 3 year subscription $2,340.00  

Change forward facing and Tole camera housings from white to black $0.00  

Add Cubic commissioning & installation kit $0.00  

Change nylon handstraps to be provided with a fixed collar $0.00  

Add glare shield to streetside front wheelhouse $0.00  

Change Traffic Signal Priority System to GPS controlled $4,649.96  

Add camera views to dash cluster $1,410.28  

Change to push buttons same as previous SR2043 $30.42  

Add transfer cutter bracket assembly $93.35  

Add start/stop functionality for BAE 40ft configuration $72.96  

Change Voice Annunciator Requirements $13.85  



 

Ex. 5-3 

Battery Management system (Battman) is to be provided $630.50  

Delete Motorola Radio Provision / Add full system Harris Requirements  $22,423.88  

Change Seat Configuration  ($246.00) 

Change camera configuration to same as SR2043 and add 2 Terabytes $2,328.21  

Change camera lens from 6.0mm to 4.0mm $3.93  

Add (2) Latches to Defroster door $75.99  

Delete MGM E-Stroke ($2,056.28) 

Delete front visor and add front rollerblind ($17.44) 

Change to Thermo King electric RLFE HVAC $16,241.85  

Add Conduent (ACS) radio commissioning and specific SFMTA 

programming onsite at SFMTA post delivery 

$2,784.51  

Add rear door enabled signal wire and SF specific build on IVU $984.39  

Subtotal for one vehicle $112,625.92  

Grand Total for 68 Vehicles $7,658,562.56  

 



 

Ex. 5-4 

EXHIBIT 5 

Additional Equipment  

 

SR 2043 

40-FT LOW FLOOR (PARALLEL) DIESEL HYBRID COACHES 

 

Description Total 

Change rear air charge, front air charge & tow connect to Amflo P/N CP1 $2.15  

Add (1) one additional 11" x 17" ad frame to front of the SDS box  $32.06  

Change entrance door control handle $10.21  

Change wheelchair ramp from NF ramp to Lift U $3,260.86  

Change exterior streetside mirror $197.32  

Change exterior curbside mirror $186.49  

Change camera configuration to same as SR1963 and add 2 Terabytes $2,281.89  

Replace Harris Antenna to new GPS Harris antenna P/N: TMS-006134 $167.93  

Delete Motorola radio harness provision and install full Harris system $5,091.81  

Delete Take One Holder From Dash ($29.53) 

Change to Altro Rocket Flooring P/N TFFG 2704F $493.29  

Change to Bentech grabstraps P/N SH-21-TP $1,337.39  

Add CONNECT 3 year subscription $2,340.00  

Change forward facing and Tole camera housings from white to black $0.00  

Change (2) AVA LED signs from red to amber $0.00  

Add Cubic commissioning & Installation kit $0.00  

Change nylon handstraps to be provided with a fixed collar $0.00  

Change red decal on bottom section of bus to red paint ($1,509.16) 

Add Transfer Cutter Bracket Assembly $114.56  

Add (1) one LED scroll sign for the rearward securement passenger $0.00  

Relocate driver's radio handset to inside driver's door $15.39  

Change from EMP alternator to Vanner $2,077.33  

Change seat configuration to be same as previous SR1963 in addition to 

embedd 

$1,269.81  

Relocate Standee line $5.77  

Add flooring inserts to exit vestibules areas $401.55  

Change push buttons to same as previous SR1961 $29.81  

Add glare shield to streetside front wheelhouse $4.68  

Change Traffic Signal Priority System to GPS controlled $4,557.44  

Delete Motorola UHF & VHF Antennas ($319.60) 

Add Battery Management System  $638.87  

Change to conventional HVAC $14,728.80  

Add camera views to dash cluster $1,424.53  

Add back up camera to rear of coach $947.27  

NextBus System $1,752.33  

Change camera lens from 6.0mm to 4.0mm $3.85  

Subtotal for one vehicle $41,515.10  

Grand Total for 54 Vehicles $2,241,815.40  



 

Ex. 5-5 

EXHIBIT 5 

Additional Equipment  

 

SR 2044 

60-FT LOW FLOOR (PARALLEL) DIESEL HYBRID COACHES 

 

Description Total 

Change driver's rear view mirror from convex to flat $1.92  

Change  rear air charge, front air charge & front tow connect to Amflo P/N 

CP1 

$2.15  

Add (1) one additional 11" x 17" ad frame to front door of  SDS box  $32.06  

Change entrance door control handle $10.21  

Change wheelchair ramp from NF ramp to Lift U $3,260.87  

Change exterior streetside mirror $258.07  

Change exterior curbside mirror $247.24  

Change traffic signal priority to system to GPS controlled $4,591.20  

Add additional camera at stairwell to upper deck $1,838.03  

Change camera hard drive from 1 TB to 2 TB $371.25  

Replace Harris antenna to new GPS Harris Antenna P/N: TMS-006134 $24.69  

Delete Motorola radio harness provision and install full Harris radio system $5,233.85  

Delete Take One Holder from dash ($29.53) 

Add additional cornering lamp  $206.07  

Change to Altro Rocket Flooring P/N TFFG 2704F $424.56  

Change to Bentech grabstraps P/N SH-21-TP $1,337.39  

Add CONNECT 3 year subscription $2,340.00  

Change forward facing and Tole camera housing from white to black $0.00  

Change (2) AVA LED signs from red to amber $0.00  

Add Cubic Commissioning & installation kit  $0.00  

Change to nylon straps with fixed collar $0.00  

Change red decal on bottom section to red paint ($2,009.37) 

Add transfer cutter bracket assembly $91.49  

Add (1) one LED scroll sign for rearward securement passenger per spec $0.00  

Change seat configuration (Manual Claw, Delete Storage Bag, Add 

embedded stencils to onserts 

$850.50  

Relocate driver's radio handset to inside Driver's door $47.21  

Change from EMP alternator to Vanner $6,791.76  

Change push buttons to be same as previous SR1961 $29.81  

Change to conventional HVAC $24,315.02  

Relocate standee line  $14.16  

Add glare shield to streetside front wheelhouse $4.68  

Delete Motorola UHF & VHF antennas ($286.48) 

Add flooring inserts to exit vestibule areas $403.30  

Add Battery Management System $647.62  

New NextBus system $1,790.09  

Removal of dual HBAs $101.48  

Subtotal for one vehicle $52,941.30  

Grand Total for 44 Vehicles $2,329,417.20  



 

Ex. 5-6 

EXHIBIT 5 

Additional Equipment  

 

SR 2116 

60-FT LOW FLOOR (Parallel) DIESEL HYBRID COACHES 

 

Description Total 

Change Wheelchair ramp from NF to LIFT U $3,327.07  

Change exterior streetside mirror $263.44  

Change exterior curbside mirror $252.37  

Change traffic signal priority to system to GPS controlled $4,684.40  

Add additional camera at stairwell to upper deck $1,973.03  

Change camera hard drive from 1 TB to 2 TB $378.79  

Add additional cornering lamp $210.25  

Change to conventional HVAC $25,037.26  

Change to Altro Rocket Flooring P/N TFFG 2704F $433.18  

Change to Bentech grabstraps P/N SH-21-TP $1,364.54  

Add CONNECT 3 year subscription  $2,340.00  

Add flooring inserts to exit vestibule areas $401.86  

Add (1) one additional 11" x 17" ad frame to front door of SDS box $0.00  

Change driver's rear view mirror from convex to flat $0.00  

Change to  rear air charge, front air charge & front tow connect to Amflo P/N 

CP1 

$0.00  

Change entrance door control handle $0.00  

Change push buttons to be same as previous SR1961 $30.42  

Delete Take One Holder from dash ($29.53) 

Change forward facing and Tole camera housings from white to black $0.00  

Change to red decal on bottom section to red paint ($2,009.37) 

Add glare shield to streetside front wheelhouse $0.00  

Add (1) one LED scroll sign for rearward securement passenger per spec $0.00  

Change to nylon straps with fixed collar $0.00  

Add camera views to dash cluster $1,382.22  

Add Cubic Commissioning & installation kit  $0.00  

Delete Motorola Radio Provision and Add full system Harris Requirements  $24,436.31  

Add Battery Management system $630.50  

Add Transfer cutter bracket assembly $93.35  

Change seating requirements ($484.00) 

Change Voice Annunciator Requirements $6.02  

Change to Screened Engine door $413.98  

Add (2) Latches to defroster door $75.99  

Delete MGM EStroke ($2,889.69) 

Delete Front Visor add Front Rollerblind ($25.27) 

Add Conduent (ACS) radio commissioning and specific SFMTA 

programming onsite at SFMTA post delivery 

$2,784.51  

Add rear door enabled signal wire and SFMTA specific build on IVU $962.50  

Drivecam provision only for 65 units of 69 as opposed to full system install ($586.14) 

Subtotal for one vehicle $65,457.99  

Grand Total for 69 Vehicles $4,516,601.31  
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