SAN FRANCISCO
MUNICIPAL TRANSPORTATION AGENCY
BOARD OF DIRECTORS
RESOLUTION No. 180717-102
WHEREAS, On September 16, 2014, the SFMTA Board of Directors adopted Resolution No.
14-121, awarding Contract No. 1236R, Third Street Light Rail Project Mission Bay Loop (the
Contract), to Mitchell Engineering (the Contractor), in the amount of $3,521,115, for a term of 240
days, to install trackwork around the 3rd Street/18th Street/Illinois Street/19th Street block to create a
short line loop for the T-Line; and,
WHEREAS, The SFMTA issued a written notice to proceed with the work with a
commencement date of December 8, 2014; and,
WHEREAS, On January 8, 2018, the Director of Transportation approved Contract
Modification No. 1, for additional work to the sewer system under Illinois Street and further noise
and dust monitoring requirements as dictated by a Storm Water Pollution and Prevention Plan from
the Port of San Francisco; Modification No. 1 increased the Contract amount by $667,065.78; and,
WHEREAS, On April 17, 2018, the SFMTA Board approved Contract Modification No. 2,
increasing the Contract amount by $459,740, for a total amount not to exceed $4,647,920.77.
Contract Modification No. 2 approved escalation costs due to a suspension of the work as a result of
the pendency of a California Environmental Quality Act lawsuit and because of a delay in the
delegation of permitting authority from the Port of San Francisco to San Francisco Public Works,
regarding work on Port property. Contract Modification No. 2 also added two subcontractors, W.
Bradley Electric and Reliance Engineering, due to public necessity as authorized under Public
Contract Code Section 4109; and,
WHEREAS, The San Francisco Public Works Commission currently has a project, the Bay
Corridor Electrical Power Transmission and Distribution Project, to install a duct bank along Illinois
Street between 16th Street and 23rd Street to provide a power distribution system for electricity users
along the eastern waterfront; and,
WHEREAS, The San Francisco Public Utilities Commission duct bank goes directly through
the SFMTA’s project limits; and,
WHEREAS, After analysis of the proposed San Francisco Public Utilities Commission work,
the SFMTA determined that if it were constructed after completion of the Mission Bay Loop Project,
it would undermine the newly constructed SFMTA trackway, in addition to causing additional
construction impacts to the public, including noise, dust and traffic; and,
WHEREAS, The Public Works Code establishes a moratorium on excavating in streets that
have been reconstructed, repaved or resurfaced in the preceding five years; if the duct bank work
were to be performed after the Project, then it would have to be delayed for five years because of this
moratorium; and,

WHEREAS, In order to avoid these potential impacts and delay, we determined that it was
necessary for the duct bank installation work within the Project limits to be performed by Mitchell
Engineering, the contractor for the Project; and,
WHEREAS, Modification No. 3 includes design and construction of the SFPUC duct bank,
which will be totally financed by the SFPUC; and,
WHEREAS, The Mission Bay Loop Project is being partially funded by the Federal Transit
Administration; however, the utilities work under the Contract, including the San Francisco Public
Utilities Commission duct-bank work, is not part of the federally assisted project, as defined in the
grant agreement with the Federal Transit Administration; and,
WHEREAS, Both the San Francisco Public Utilities Commission and SFMTA have
determined that the negotiated price for the work is fair and reasonable; and,
WHEREAS, The Mission Bay Loop Project initially was reviewed and analyzed in the
Environmental Impact Report and Environmental Impact Statement (EIR/EIS) for the Third Street
Light Rail Project Phase 1; and,
WHREAS, The EIR/EIS for the Third Street Light Rail Project Phase 1 was certified by the
City in 1998 and the Record of Decision (ROD) for this project was issued in 1999; and,
WHEREAS, On October 12, 2012, the San Francisco Planning Department determined that
no further assessment was required under the CEQA Guidelines for the Project; and,
WHEREAS, An Environmental Assessment was completed in May 2013 for which the
Federal Transit Administration issued a Finding of No Significant Impact on July 30, 2013; and,
WHEREAS, On August 27, 2014, the Planning Department determined that there were no
circumstances occurring since October 2012 that would require additional environmental review
under the CEQA guidelines; a citizens’ group challenged the Planning Department’s determination,
but the California courts denied the challenge; and,
WHEREAS, The work being performed for the SFPUC is a subsection of its larger Bay
Corridor Electrical Power Transmission and Distribution Project, which received a Categorical
Exemption (Case Number 2016-007195ENV) from CEQA (new construction or conversion of small
structures as defined in Title 14 of the California Code of Regulations Sections 15303) from the San
Francisco Planning Department on February 1, 2017; and,
WHEREAS, All environmental documents are on file with the Secretary to the SFMTA
Board of Directors, and may be found in the records of the Planning Department at 1650 Mission
Street in San Francisco, and are incorporated herein by reference; now, therefore, be it

RESOLVED, That the SFMTA Board of Directors approves Modification No. 3 to Contract
No. 1236R, Third Street Light Rail Project Mission Bay Loop, with Mitchell Engineering, to design
and construct a duct-bank for the San Francisco Public Utilities Commission; to increase the Contract
amount by $1,744,867.67, for a total amount not to exceed $6,392,788.44; and to extend the Contract
term by 90 days, for a total term of 832 days to substantial completion.
I certify that the foregoing resolution was adopted by the San Francisco Municipal Transportation
Agency Board of Directors at its meeting of July 17, 2018.
______________________________________
Secretary to the Board of Directors
San Francisco Municipal Transportation Agency

