Update on the temporary closure of the Salesforce Transit Center

October 11, 2018
Isometric View – Fremont Street
Hanger Beam
Fremont Street Temporary Support
Initial Stabilization Removed - Phase 1
Fremont Street Temporary Support Schematic – Phase 2
Fremont Street Temporary Support Schematic – Phase 2
Fremont Street Temporary Support Phase 2 (Ground Level)
Fremont Street Temporary Support Phase 2 (Ground Level)
Fremont Street Temporary Support Phase 2 (Bus Deck Level)
Fremont Street Temporary Support Traffic Control Plan

3 lanes (Same as existing)
2 through lanes on the left
1 through lane on the right
# Fremont Street Schedule

**TEMPORARY SHORING @ FREMONT STREET**

<table>
<thead>
<tr>
<th>OCT</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
<th>13</th>
<th>14</th>
<th>15</th>
<th>16</th>
<th>17</th>
<th>18</th>
<th>19</th>
<th>20</th>
<th>21</th>
</tr>
</thead>
</table>

**PHASE 1**

- **INITIAL STABILIZATION**
  - **10/1**

**PHASE 2**

- **FINAL DESIGN / PEER REVIEW**
- **FABRICATION / DELIVERY**
- **INSTALLATION**
- **MONITORING**
- **OPEN FREMONT**

**PHASE 3**

- **NEXT STEPS, INCLUDING METALLURGICAL TESTING**
  - **10/17**
  - **ONGOING**
  - **ONGOING**

---

**LEGEND**

- **Activity**
- **Progress Line**
- **Milestone**
Isometric View – First Street
First Street Temporary Support Preparation
First Street Temporary Support
Gantry Jacks installed
First Street Temporary Supports and Traffic Control installed
First Street Temporary Support Schematic
First Street Temporary Support
Traffic Control Plan

3 lanes (Same as existing)
2 through lanes on the left
1 through lane on the right
Next Steps after Shoring Installation

- Sampling and Testing (2 weeks)
- Determine Cause/Design Potential Fixes
- MTC Peer Review of recommended fix
- Implement permanent fix
- Open the Facility
- Complete a 2\textsuperscript{nd} Peer Review of the Facility
Oversight Update

- Proposed 2018 MTC Peer Review Panel
  - Anticipates 7 members to be chosen this week
  - Complete review of permanent fix
  - Initial kickoff meeting to occur this Friday

- Structural and Seismic Review Committee (Peer Review) on original design and pertinent shop drawings
Thank You