
THIS PRINT COVERS CALENDAR ITEM NO.: 10.6 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION:  Capital Programs and Construction   
 

BRIEF DESCRIPTION:  

 

Authorizing the Director of Transportation to execute Modification No. 4 to Contract No. 1236R, 

Third Street Light Rail Project-Mission Bay Loop, with Mitchell Engineering, increasing the 

Contract amount by $827,381.36, for a total Contract amount not to exceed $7,220,169.80.  

 

SUMMARY: 

  

 On September 16, 2014, the SFMTA Board of Directors awarded Contract No. 1236R, Third 

Street Light Rail Project-Mission Bay Loop, to Mitchell Engineering to install trackwork 

around the 3rd Street/18th Street/Illinois Street/19th Street block to create a short line loop for 

the T-Line (Contract), in the amount of $3,521,115, and a term of 240 days to substantial 

completion. 

 The Contract has been amended three times, increasing the Contract amount by 

$2,871,673.44, for a current Contract amount of $6,392,788.44, and adding 592 days, 

increasing the Contract term to 832 days to substantial completion. 

 This Modification No. 4 includes costs associated with installation of a revised sewer 

alignment due to a PG&E utility vault conflict, relocation and adjustment of four vitrified clay 

pipes encountered while relocating around the PG&E vault, upgrading existing catch basins to 

meet the current SF Public Works standard, performing additional continuous noise and 

vibration monitoring for the neighbors, increasing the thickness of the sidewalk at the 

entrance to Crane Cove Park to support increase loading capacity from construction 

equipment, resolving track resistance circuit issues, and modifying the existing signal rail to 

meet current acceptable track resistance standards.   

 

ENCLOSURES: 

1. SFMTAB Resolution 

2. Contract Modification No. 4 

3. Project Budget & Financial Plan 

 

APPROVALS:       DATE 

 

DIRECTOR      ___________________________________________ ____________ 

 

SECRETARY ___________________________________________ ____________ 

 

ASSIGNED SFMTAB CALENDAR DATE:  June 18, 2019 

 

 

June 11, 2019

June 11, 2019
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PURPOSE 

 

The purpose of this calendar item is to authorize the Director of Transportation to execute 

Modification No. 4 to Contract No. 1236R, Third Street Light Rail Project-Mission Bay Loop, with 

Mitchell Engineering, increasing the Contract amount by $827,381.36, for a total Contract amount 

not to exceed $7,220,169.80.  

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

The work to be performed under Contract No. 1236R supports the following SFMTA Strategic Plan 

Goals and Objectives: 

 

Goal 2:   Make transit and other sustainable modes of transportation the most attractive and 

preferred means of travel. 

Objective 2.1  Improve transit service. 

Objective 2.2  Enhance and expand use of the city’s sustainable modes of 

transportation and land use principles   

 

Goal 3:  Improve the quality of life and environment in San Francisco and the region 

Objective 3.2 Advance policies and decisions in support of sustainable transportation 

and land use principles 

Objective 3.4 Provide environmental stewardship to improve air quality, enhance 

resource efficiency, and address climate change 

Objective 3.5 Achieve financial stability for the agency 

  

The work to be performed under Contract No. 1236R supports the following Transit First Policy 

Principles:  

 

1. To ensure quality of life and economic health in San Francisco, the primary objective of the 

transportation system must be the safe and efficient movement of people and goods.  

 

2. Public transit, including taxis and vanpools, is an economically and environmentally sound 

alternative to transportation by individual automobiles. Within San Francisco, travel by public 

transit, by bicycle and on foot must be an attractive alternative to travel by private automobile. 

 

DESCRIPTION  

 

When constructed, the Third Street Light Rail Project Mission Bay Loop (the Project) will provide 

turn-around capabilities for the T-Third light rail line through a connection from Third Street to 18th, 

Illinois, and 19th Streets. The Loop will afford the southbound train the ability to turn left on 18th 

Street, travel around the block via Illinois Street and 19th Street and make the right turn to go 

northbound on Third Street. The Loop will allow trains to turn around for special events (e.g., 

baseball games, concerts, street fairs) and during peak periods to meet the projected service needs in 
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the Central Subway Corridor, including the Chinatown, Mission Bay, and South of Market (SOMA) 

neighborhoods.  

 

Allowing half of the trains on the T-Third line to turn around at the Loop will not affect performance 

for residents of Hunters Point and those living along the 3rd Street corridor because additional train 

capacity will be added to the turn-around route as part of the Central Subway Project. The SFMTA 

constructed the turnouts from Third Street in 2003 and completed signal system testing in 2006. The 

turnouts extend over two-thirds of the block on 18th and 19th Streets towards Illinois Street. The new 

trackwork for the Loop will connect these turnouts from 18th Street to Illinois Street to 19th Street. 

 

Scope of the Original Contract 

 

Work to be performed under the Contract includes, but is not limited to, the following: 

 

 Trackwork using a paved direct fixation system. 

 Overhead Catenary System (OCS) work, including trolley poles and foundations, guy wires 

and contact wire.  

 Roadway, sidewalk and curb ramp work, including Asphalt Concrete grinding and paving. 

 Vehicle Tagging System work, including loops, conduit, pull boxes, ground rods, wire and 

cable, cabinets and bollards. 

 Rail bonding. 

 Street lighting work, including conduit, pull boxes, ground rods, and wire. 

 Traction power work, including conduit and cable. 

 Traffic signal work, including poles, mast arms, signals, conduits, pull boxes, wire and cable, 

controllers and bollards. 

 Sewer work, including force and gravity mains, steel casings, culverts, manholes and catch 

basins. 

 

Procedural History 

 

On September 16, 2014, the SFMTA Board of Directors adopted Resolution No. 14-141, which 

awarded Contract No. 1236R to Mitchell Engineering, in the amount of $3,521,115, and for a term of 

240 days. The SFMTA issued the Notice to Proceed with the work effective December 8, 2014. 

 

On September 26, 2014, the Petitioners Committee for Re-Evaluation of the T-Line Loop filed a 

Petition for Writ of Mandate (Petition) in the San Francisco Superior Court.  Petitioners alleged that 

the City failed to comply with the California Environmental Quality Act (CEQA) when it approved 

the Contract No. 1236R.  In approving the contract with Mitchell Engineering, the SFMTA Board of 

Directors relied on the information in the Central Subway Environmental Impact Report (EIR) and 

determined that no additional environmental review was required.  Petitioners argued that a 

supplemental or subsequent environmental impact was required due to new or more severe 

environmental impacts that were not studied in the Central Subway EIR. 
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The California Court of Appeal issued a stay of construction on March 3, 2015.  The SFMTA 

suspended the construction contract on March 4, 2015.   

 

The trial court denied the Petition on December 24, 2015.  The Court of Appeal lifted the stay of 

construction on January 21, 2016, and ultimately found in favor of the City on November 29, 2016. 

The California Supreme Court denied review on March 15, 2017.  After allowing time for the 

Contractor and SFMTA staff to prepare for construction to begin again, the SFMTA lifted the 

suspension on May 16, 2016, for a total suspension period of 439 days. 

 

Past Contract Modifications 

 

On January 8, 2018, the Director of Transportation approved Contract Modification No. 1 for 

$667,065.77.  Contract Modification No. 1 approved additional work relating to the construction of 

the sewer system under Illinois Street, and added noise and dust monitoring requirements as dictated 

by a Storm Water Pollution and Prevention Plan from the Port of San Francisco, which has overall 

jurisdiction over the Project site, and as requested by a local pre-school that is close to the Project 

site. 

 

On April 17, 2018, the SFMTA Board of Directors adopted Resolution No. 180417-062 approved 

Contract Modification No. 2, which extended the Contract term by 502 days and increased the 

contract amount by $459,740, for a total amount not to exceed $4,647,920.77.  This was due to delays 

related to the lawsuit mentioned above and to a delay in obtaining permitting authority from the Port 

of San Francisco for those portions of the site on Port property.  Modification No. 3 also added two 

subcontractors, W. Bradley Electric and Reliance Engineering, due to a public necessity as authorized 

under Public Contract Code Section 4109.  

 

On July 17, 2018, the SFMTA Board of Directors adopted Resolution No. 180717-102 approving 

Contract Modification No. 3 for $1,744,867.67, for a total amount not to exceed $6,392,788.44; to 

install a duct bank along Illinois Street between 16th Street and 23rd Street on behalf of the SFPUC. 

The SFPUC has a project, the Bay Corridor Electrical Power Transmission and Distribution Project, 

to install a duct bank along Illinois Street between 16th Street and 23rd Street to provide a power 

distribution system for electricity users along the eastern waterfront. This duct bank goes directly 

through the SFMTA’s Project limits. The proposed work under Contract Modification No. 3 included 

design and construction of the duct bank within the limits of the Project. Contract Modification No. 3 

also increased the term of the Contract by 90 days.   
 

On September 4, 2018, the SFMTA Board of Directors adopted Resolution No. 180904-123, which 

rescinded Modification No. 3, and approved Modification No. 3R, regarding the design and 

construction of a duct bank for the SFPUC, for the same amount and time.  Contract Modification 

No. 3 added the time necessary for the contractor to construct the duct bank on behalf of the SFPUC.  

Modification also contained a comprehensive release for all costs related to the work under that 

Modification.  The contractor also designed the duct bank for the SFPUC and was not willing to 
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release the City for costs associated with any time impacts associated with the design services.  

Indeed, staff did not receive a request from the Contractor for a compensable time extension until 

after Modification No. 3 had been approved.  Thus, staff has not had time to analyze any time 

impacts associated with the design of the duct bank work.  Under Modification No. 3R, the contractor 

released the City for compensation for the direct costs of design and installation, and time impacts 

associated with construction. Any time extension and associated costs related to design was reserved 

for a future modification.   

 

Modification No. 4 

 

Modification No. 4 increases the Contract amount by $827,381.36, for a total Contract amount not to 

exceed $7,220,169.80.  The Modification includes the following work: 

 installation of a revised sewer alignment due to a PG&E utility vault conflict 

 relocation and adjustment of four vitrified clay pipes encountered while relocating around the 

PG&E vault 

 upgrading existing catch basins to meet the current SF Public Works standard 

 performing additional continuous noise and vibration monitoring for the neighbors 

 increasing the thickness of the sidewalk at the entrance to Crane Cove Park to support 

increased loading capacity from construction equipment 

 resolving track resistance circuit issues 

 modifying the existing signal rail to meet current acceptable track resistance standards. 

 

The SFMTA Contract Compliance Office has reviewed this Contract Modification No. 4 and has 

determined that it is consistent with the SBE participation goals of 25% established for the Contract.  

 

CONTRACTOR SAFETY RECORD 

 

There have been no “serious” or ‘willful” CalOSHA recordable violations during the construction of 

this project. 

 

TRANSIT IMPACT 

 

Upon completion of the project, transit service will be more reliable and accessible.  By installing the 

sewer line and catch basins prior to the installation of the trackway, the work will reduce impact to 

transit service.  Impacts to transit during construction were mitigated to the maximum feasible extent.  

 

STAKEHOLDER ENGAGEMENT 

 

The SFMTA staff reviewed transit impacts with Transit Operations and Maintenance-of-Way.  There 

will be no impact to transit service for work covered in Modification No. 4.  

 

Community Outreach: 
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Prior to the actual start of the construction work, staff conducted a safety presentation around 

construction for Potrero Kids Preschool (800 Illinois Street), installed posters at 18th/19th/ Illinois 

streets and along 3rd Street at 18th/19th Streets that included the project summary and contact 

information, sent direct mailers to residents within 900 feet of the project area about upcoming 

construction,  met with Dogpatch Neighborhood Association and Potrero Dogpatch Merchants 

Association to provide an update and explain the outreach methods that will be deployed once 

construction activity begins, staffed a table at the Bayview-Dogpatch Sunday Streets event to discuss 

the project, met with the Ballpark Mission Bay Transportation Coordinating Council Committee to 

discuss the project, posted a blog article on the SFMTA website explaining that construction would 

commence, and met with Potrero Kids Preschool for a site visit. 

 

During construction, staff sends weekly updates to Potrero Kids Preschool and the 700 Illinois 

Condominium Complex Homeowners Association Board, sends direct mailers to residents within 900 

feet alerting them about sewer work, posts project Information on the Potrero Dogpatch Merchants 

Association website and Dogpatch Neighborhood Association website, sends numerous e-mail 

updates to stakeholders regarding the construction progress, and meets with Potrero Kids preschool to 

update them about construction activity. 

 

ALTERNATIVES CONSIDERED 
 

There is no alternative to constructing the sewer main around PG&E underground utilities. The sewer 

main is critical to SFPUC’s project.  If the sewer and catch basin work had been postponed to a later 

time, the future work will have serious impact on transit service and potentially risk undermining the 

track support structure.  Residents near the project site requested continuous noise and vibration 

monitoring – there is no alternative considered. The rail isolation work is necessary to ensure the 

automatic train control system is function properly. There is no alternative for the rail isolation work.   

 

FUNDING IMPACT 

 

This Contract, including Modification No. 4, has a total approved budget of $20.4 million. The 

Contract is fully funded by Proposition K sales tax local funds administered by the San Francisco 

County Transportation Authority, Series 2015B SFMTA General Obligation Bonds, the Public 

Transportation Modernization, Improvement, and Service Enhancement Account Program 

(PTMISEA) created by Proposition 1B, the formula-based Low Carbon Transit Operations Program 

established under California Climate law AB32, Population Baseline transfers approved by San 

Francisco voters in 2014, the federal Transportation Investment Generating Economic Recovery, or 

TIGER Discretionary Grant program, and other local sources. 

 

ENVIRONMENTAL REVIEW 

 

The Mission Bay Loop Project initially was reviewed and analyzed in the Environmental Impact 

Report and Environmental Impact Statement (EIR/EIS) for the Third Street Light Rail Project Phase 

1. The EIR/EIS was certified by the City in 1998 and the Record of Decision (ROD) for this project 
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was issued in 1999.  On October 12, 2012, the San Francisco Planning Department determined that 

no further assessment was required under the CEQA Guidelines for the Project.  An Environmental 

Assessment was completed in May 2013 for which the Federal Transit Administration issued a 

Finding of No Significant Impact on July 30, 2013.  Finally, on August 27, 2014, the Planning 

Department determined that there were no circumstances occurring since October 2012 that would 

require additional environmental review under the CEQA guidelines.  A citizens’ group challenged 

the Planning Department’s determination in court, but, as mentioned above, the Courts denied the 

challenge.  

 

The work covered in Modification No. 4 is performed on behalf of the SFPUC as a subset of its 

larger Bay Corridor Electrical Power Transmission and Distribution Project.  The SFPUC project 

received a Categorical Exemption (Case Number 2016-007195ENV) from CEQA from the San 

Francisco Planning Department on February 1, 2017.  CEQA provides a categorical exemption from 

environmental review for new construction or conversion of small structures as defined in Title 14 of 

the California Code of Regulations Sections 15303. 

 

All environmental documents are on file with the Secretary to the SFMTA Board of Directors and 

may be found in the records of the Planning Department at 1650 Mission Street in San Francisco. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

No other approvals are required. 

 

The City Attorney’s Office has reviewed the calendar item.  

  

RECOMMENDATION 

 

Staff recommends that the SFMTA Board of Directors to authorize the Director of Transportation to 

execute Modification No. 4 to Contract No. 1236R, Third Street Light Rail Project - Mission Bay 

Loop, with Mitchell Engineering, to increase the Contract amount by $827,381.36 for a total Contract 

amount not to exceed $7,220,169.80. 



 SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

 

 WHEREAS, On September 16, 2014, the SFMTA Board of Directors adopted Resolution 

No. 14-121 awarding Contract No. 1236R, Third Street Light Rail Project -Mission Bay Loop 

(the Contract), to Mitchell Engineering (the Contractor), in the amount of $3,521,115, for a term 

of 240 days, to install trackwork around the 3rd Street/18th Street/Illinois Street/19th Street 

block to create a short line loop for the T-Line; and, 

 

WHEREAS, On January 8, 2018, the Director of Transportation approved Contract 

Modification No. 1, for additional work to the sewer system under Illinois Street and further 

noise and dust monitoring requirements as dictated by a Storm Water Pollution and Prevention 

Plan from the Port of San Francisco; Modification No. 1 increased the Contract amount by 

$667,065.78; and, 

 

WHEREAS, On April 17, 2018, the SFMTA Board of Directors adopted Resolution No. 

180417-062, approving Contract Modification No. 2, increasing the Contract amount by 

$459,740, for a total amount not to exceed $4,647,920.77, and extending the Contract term by 

502 days; and, 

 

WHEREAS, On July 17, 2018, the SFMTA Board of Directors adopted Resolution No. 

180717-102, approving Modification No. 3, to install a duct bank along Illinois Street between 

16th Street and 23rd Street on behalf of the San Francisco Public Utilities Commission (SFPUC), 

increasing the Contract amount by $1,744,867.67, for a total amount not to exceed 

$6,392,788.44, and extending the Contract term by 90 days; and, 

 

WHEREAS, On September 4, 2018, the SFMTA Board of Directors adopted Resolution 

No. 180904-123, rescinding Modification No. 3 and approving Modification No. 3R to design 

and construct a duct bank for the SFPUC, increasing the Contract amount by $1,744,867.67, for 

a total amount not to exceed $6,392,788.44; extending the Contract term by 90 days, and 

revising the release of the City to cover direct costs for design and construction, but for time 

impacts associated with construction of the duct bank only; and, 

 

 WHEREAS, The proposed Modification No. 4 to Contract No. 1236R will increase the 

Contract amount by $827,381.36, for a total Contract amount not to exceed $7,220,169.80, for 

cost associated with installations of new sewer mains around PG&E underground utilities, and 

new catch basins at the intersection of 19th St. and Illinois St; and, 

 

 WHEREAS, The SFMTA Contract Compliance Office has reviewed this Contract 

Modification No. 4 and has determined that it is consistent with the SBE participation goals of 

25% established for the Contract; and, 

 

WHEREAS, The Mission Bay Loop Project initially was reviewed and analyzed in the 

Environmental Impact Report and Environmental Impact Statement for the Third Street Light 

Rail Project Phase 1; and, 



  

 

 

 

 

WHREAS, The Environmental Impact Report and Environmental Impact Statement for 

the Third Street Light Rail Project Phase 1 was certified by the City in 1998 and the Record of 

Decision for this project was issued in 1999; and, 

 

WHEREAS, On October 12, 2012, the San Francisco Planning Department determined 

that no further assessment was required under the California Environmental Quality Act (CEQA) 

Guidelines for the Project; and, 

 

WHEREAS, An Environmental Assessment was completed in May 2013 for which the 

Federal Transit Administration issued a Finding of No Significant Impact on July 30, 2013; and, 

 

WHEREAS, On August 27, 2014, the Planning Department determined that there were 

no circumstances occurring since October 2012 that would require additional environmental 

review under the CEQA guidelines; a citizens’ group challenged the Planning Department’s 

determination, but the California courts denied the challenge; and,  

 

WHEREAS, The work being performed for the SFPUC is a subset of its larger Bay 

Corridor Electrical Power Transmission and Distribution Project, which received a Categorical 

Exemption (Case Number 2016-007195ENV) from CEQA (new construction or conversion of 

small structures as defined in Title 14 of the California Code of Regulations Sections 15303) 

from the San Francisco Planning Department on February 1, 2017; and, 

 

WHEREAS, All environmental documents are on file with the Secretary to the San 

Francisco Municipal Transportation Agency Board of Directors, and may be found in the records 

of the Planning Department at 1650 Mission Street in San Francisco, and are incorporated herein 

by reference; now, therefore, be it    

 

 RESOLVED, That the San Francisco Municipal Transportation Agency Board of 

Directors authorizes the Director of Transportation to execute Modification No. 4 to Contract 

No. 1236R, Third Street Light Rail Project Mission Bay Loop, with Mitchell Engineering, to 

increase the Contract amount by $827,381.36, for a total Contract amount not to exceed 

$7,220,169.80. 
 

I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of June 18, 2019.   

      

  ______________________________________ 

                    Secretary to the Board of Directors  

     San Francisco Municipal Transportation Agency 
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CONTRACT MODIFICATION NO. 4 

 

San Francisco Municipal Transportation Agency  

Contract No. 1236R 

Third Street Light Rail Project Mission Bay Loop 

Contractor: Mitchell Engineering                      

1395 Evans Avenue 

San Francisco, CA 94124 
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The Contract is modified as follows: 

  

1. Scope of Work  

CM-4A 

 
PCC#007 - Alternative Alignment of 21” Sewer Line Constrained by 

PG&E Vault: Revise sewer alignment due to a PG&E utility vault conflict 

near the southwest corner of 18th Street and Illinois Street. This work item 

includes performing exploratory work to locate existing utilities as 

described in RE Letter #027 dated 09/01/16 and constructing an alternative 

sewer alignment in accordance to the attached revised Contract Drawings 

SW-1 Rev. 5 and SW-2 Rev. 5 dated 12/15/17. 

$293,692.95 

CM-4B PCC #011 – Relocate Four 10” VCP Culverts, Replace Brick Basins 

with Concrete Catch Basins, and Modify Existing Catch Basin at 19th 

and Illinois Street: Relocate four 10” vitrified clay pipe (VCP) culverts to 

lower elevations in order to circumvent a PG&E duct bank and replace 

three existing non-compliant catch basins with three new city standard 

catch basins as detailed in the response to RFI-023.1 dated 01/18/17. In 

addition, convert catch basin to city standard storm water inlet located at 

the southeast intersection of 19th and Illinois Street as described in 

response to RFI-027 dated 03/10/17.   

$291,289.14  

CM-4C Continuous Noise and Vibration Monitoring: Perform additional 

continuous noise and vibration monitoring as described in Contract 

Modification No. 1 from October 2017 to the September 2019. Contract 

Modification No. 1 provided monitoring services for a duration of 13 

months from August 2016 to September 2017.  

$120,960.00 

 

CM-4D Thicker Sidewalk Required at Crane Cove Park Entrance: Increase the 

sidewalk thickness from 3.5” to 5.5” at the entrance of Crane Cove Park to 

support increased surfacing loading from construction equipment as 

$4,674.41 



  

 

 

 

described in the SFMTA’s response to RFI-052 dated 10/01/18. 

CM-4E Additional Work Related to Rail Isolation Work: Expand the 

excavation limits of track pavement to follow manufacturer’s 

recommended procedures for application of rail isolation as described in 

RFI-061 dated 12/28/18. In addition, troubleshoot track resistance circuit 

issues and modify the existing signal rail in accordance with acceptable 

track resistance standards as described in RE Letter #106 dated 01/29/19. 

As the work is ongoing, this work item provides payment for work 

performed under force account beginning 01/10/19 through 03/07/19. 

Refer to attached force account summary sheet. 

$116,764.86  

 

       

2. Add the following new Contract Pay Items: 

CM-4A PCC #007 – Alternative Alignment of 21” Sewer Line 

Constrained by PG&E Vault 

LS $293,692.95 

CM-4B PCC #011 – Relocate Four 10” VCP Culverts, Replace Brick 

Basins with Concrete Catch Basins, and Modify Existing 

Catch Basin at 19th and Illinois Street 

LS $291,289.14  

CM-4C Continuous Noise and Vibration Monitoring LS $120,960.00 

CM-4D Thicker Sidewalk Required at Crane Cove Park Entrance LS $4,674.41 

CM-4E Additional Work Related to Rail Isolation Work LS $116,764.86 

 

 Total Amount of this Contract Modification: Increase $827,381.36 

 Previous Total of Contract: $6,392,788.4

4 
 New Revised Total of Contract: $7,220,169.8

0 
 

  

 Total Contract Time Added by this Contract 

Modification: 
Deferred 

   

 

 
Contract Substantial Completion Date: 03/18/2017 



  

 

 

 

 Current Contract Substantial Completion 

Date: 

03/18/2017 

 

 

 

 

 

 

 

 

3. This Modification is made in accordance with Articles 6 and 7 of the Contract General Provisions. 

4. This Modification will be processed for direct costs and not extended overhead costs since as of 

this 

date a mutual agreement has not been reached on all the time impacts and related field and home 

office extended overhead costs to the Contract. When an agreement is reached, the Contract 

Substantial Completion date will be adjusted. Contractor does not release the City from any time 

impact claims and costs associated with the extension of time. 

5. Except as provided herein all previous terms and conditions of the Contract remain unchanged. 

6. Except as provided above in Section 4, Contractor acknowledges and agrees that the compensation 

stated herein for the Additional Work described above shall be full accord and satisfaction of all 

current 

and prospective costs incurred in connection with Contractor’s performance of the Additional 

Work 

under this Contract Modification, without limitation, including any and all markups and overhead. 

Except as provided above in Section 4, Contractor releases the City from all claims, for which full 

accord 

and satisfaction is hereby made, as set forth above. 

 

Attachments: 

1. Contract Drawing SW-1 Rev.5  

2. Contract Drawing SW-2 Rev.5 

 

In Witness Whereof, the parties have executed this Modification in San Francisco, California on 

the following date:  _________________________________. 

 Mitchell Engineering CITY AND COUNTY OF SAN FRANCISCO

  MUNICIPAL TRANSPORTATION AGENCY 

By:      By:       

  Signature    Signature  

  Curtis Mitchell    Edward D. Reiskin  

  Owner    Director of Transportation  

 

Authorized By: 

MUNICIPAL TRANSPORTATION 

AGENCY 

BOARD OF DIRECTORS 

Resolution No.   



  

 

 

 

Adopted:   

        Attest: 

        By:     

                                   Secretary                           

             Municipal Transportation 

Agency 

 

        APPROVED AS TO FORM: 

        Dennis J. Herrera, City Attorney 

       By:     

      Signature  

     Robin M. Reitzes  

     Deputy City Attorney 

 

 

  



  

 

 

 

ENCLOSURE 3 

 

THIRD STREET LIGHT RAIL PROJECT - MISSION BAY LOOP  

 

San Francisco Municipal Railway Contract No. 1236R  

 

Project Budget and Financial Plan 

 

 

Cost Amount 

Environmental Assessment 

 Staff Support (SFMTA and Other City Services) 

$183,059 

Detail Design Phase 

 Staff Support (SFMTA and Other City Services) 

$1,049,457 

Construction Phase 

 Construction Contract, Contingency, and Staff Support 

$19,216,175 

Total Cost $20,448,691 

 

Funding Amount 

Federal TIGER Cycle IV Grant  $10,000,000 

State Infrastructure Bonds Local Proposition 1B $4,882,911 

Local Proposition K $157,000 

SFMTA Operating  $26,059 

LCTOPP $1,440,568 

General Obligation Bond $1,477,227 

Population Baseline $464,926 

SFPUC $2,000,000 

Total Funding $20,448,691 
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