
THIS PRINT COVERS CALENDAR ITEM NO.:  11 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 
 

DIVISION: Central Subway  

 

BRIEF DESCRIPTION:  

 

Approving Modification No. 122 to Contract No. 1300, Third Street Light Rail Program Phase 2 - 

Central Subway Stations, Surface, Track and Systems (Contract 1300) with Tutor Perini Corporation 

(Contractor) to extend Contract Time of 1700 calendar days by an additional 730 days plus 

previously approved 89 days and 51 days, for a total contract time of 2,570 days for a revised 

substantial completion date of June 29, 2020, and pay Contractor $31,240,000.00 for 781 (730 plus 

51) days of compensable unavoidable delays, resulting in a total modified contract amount of 

$878,920,542.17. 

 

SUMMARY: 

 

 On May 21, 2013, the SFMTA Board of Directors awarded Contract 1300 to Contractor 

to construct stations, trackways and systems for the Central Subway Project in an 

amount not to exceed $839,676,400, for a term of 1700 calendar days. 

 The SFMTA issued Notice to Proceed to Contractor to commence the Work, with 

Substantial Completion of the Work required by February 10, 2018. 

 The Contract has been amended 121 times to compensate Contractor for additional 

work to address unexpected site conditions and implement design changes required by 

the City, which has extended contract time 140 calendar days, and increased the 

contract sum to $847,680,542.17. 

 The purpose of this Contract Amendment 122 is to compensate Contractor for Project 

delays and to reset the Project schedule with an agreed substantial completion date.   

 The SFMTA has analyzed the various causes of Project schedule delays and has 

determined that the proposed time extension is justified. 

 

ENCLOSURES: 

1. SFMTA Board Resolution 

2. Contract Modification No. 122 

3. https://www.sfmta.com/about-sfmta/reports/central-subway-final-seisseir (Central 

Subway Final SEIS/SEIR and Mitigation Monitoring and Reporting Program) 

  

APPROVALS:            DATE 
 

DIRECTOR      _____________________________________ ____________ 

 

SECRETARY ______________________________________ ____________ 

 

ASSIGNED SFMTAB CALENDAR DATE: September 17, 2019 

September 9, 2019

September 10, 2019
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PURPOSE 

 

To obtain SFMTA Board approval of Modification No. 122 to Contract No. 1300 to extend 

Contract Time by 730 calendar days, for a total contract time of 2,570 calendar days and a 

substantial completion date of June 29, 2020 and pay Contractor $31,240,000.00. 

 

STRATEGIC GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

This action supports the following SFMTA Strategic Plan Goal and Objectives: 

 

Goal 2 – Make transit and other sustainable modes of transportation the most attractive and 

preferred means of travel.  

 Objective 2.1: Improve transit service. 

 Objective 2.2:  Enhance and expand use of the city’s sustainable modes of 

transportation 

 Objective 2.3:  Manage congestion and parking demand to support the Transit First 

 policy. 

 

Goal 3 – Improve the environment and quality of life in San Francisco 

Objective 3.1: Reduce the Agency’s and the transportation system’s resource 

consumption, emissions, waste and noise. 

Objective 3.2: Increase the transportation system’s positive impact to the economy. 

Objective 3.3: Allocate capital resources effectively. 

Objective 3.4: Deliver services efficiently. 

Objective 3.5: Reduce capital and operating structural deficits.  

 

This item will support the following Transit First Policy Principles: 

1. Improves the safe and efficient movement of people and goods.  

2. Improves public transit as an attractive alternative to travel by private automobile. 

8. Allocates transit investments to meet the demand for public transit generated by new 

public and private commercial and residential developments. 

9. Promotes the use of regional mass transit and the continued development of an integrated, 

reliable, regional public transportation system. 

 

DESCRIPTION  
 

Contract 1300  

 

On May 21, 2013, the SFMTA Board of Directors adopted Resolution No. 13-061 awarding 

Contract 1300 to Tutor Perini Corporation to construct the stations, trackway, and control 

systems for the Central Subway, for an amount not to exceed $839,676,400, for a term of 1700 

days to Substantial Completion.  The SFMTA issued notice to proceed to Contractor effective 

June 17, 2013; Contractor was to achieve substantial completion by February 10, 2018.  
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Prior Amendments to Contract 1300 

 

Contract 1300 previously has been amended 121 times to address unexpected site conditions and 

design changes required by the City, which has increased the contract amount by $8,004,142.17, 

resulting in a total amended contract amount of $847,680,542.17 and extended contract time by 

140 days.  The Director of Transportation approved those amendments under authority the 

SFMTA delegated by SFMTA Board Resolution No. 180821-114, which authorized the Director 

to approve $30,000,000 in amendments to Contract 1300.   

 

Proposed Amendment 

 

The proposed Amendment will extend Contract Time 730 calendar days, which would move the 

Project Substantial Completion date to June 29, 2020.  The proposed Amendment would pay 

Contractor $29,200,000 for 730 compensable unavoidable days of delay.  In addition, the 

proposed Amendment would pay Contractor $2,040,000 for 51 days of delay that the SFMTA 

had previously denied as compensable, but that the as-built schedule analysis indicated should be 

compensated.  Those figures were determined by multiplying the numbers of compensable days 

of delay by the $40,000 Established Daily Delay Rate that Contractor stated in its bid.   

 

The Amendment requires SFMTA Board approval, because the amended contract value will 

exceed the Director of Transportation’s $30,000,000 approval authority granted by SFMTA 

Board Resolution No. 180821-114.   The resulting amended contract value will be 

$878,920,542.17. 

 

Basis for Contract Modification  

 

Approximately 65 percent of the work under Contract 1300 is complete; as of September 2, 

2019, the substantial completion of the Tutor Perini’s work is 570 calendar days late.  Contractor 

has made many requests for compensation for additional costs and payment of delay damages.  

As of July 2019, the SFMTA Central Subway Claims Log shows a total of $176,227,034 in cost 

and delay claims.  Contractor has not provided SFMTA with sufficient documentation to support 

these claims. 

 

In consultation with the Central Subway Construction Management Consultant, AECOM, and 

scheduling and forensic accounting experts retained by the City Attorney’s Office, an as-built 

project schedule was created and analyzed to identify the causes of Project delay.  That analysis 

confirmed that in addition to the delays due to the complexity of excavation of Chinatown 

Station, and numerous design clarifications that caused delay, the critical path delays governing 

the total compensable delay became the addition of the plaza at the Chinatown Station and 

necessary changes to the design and construction of the Chinatown Station headhouse and 

elevators.  Staff have also confirmed that redesigning the plaza or constructing the plaza later 

using a follow-on contractor would not mitigate delay to the Project’s revenue service date and 

would likely cost more and cause even more delay.   

 

Project staff have considered potential ways to mitigate further delay by accelerating portions of 

the Project but have determined that paying the Contractor to accelerate remaining Project work 

is unlikely to shorten significantly the time needed to complete remaining Contract Work.   
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STAKEHOLDER ENGAGEMENT  

 

The SFMTA meets with the Chinatown Community Development Center (CCDC) on a weekly 

basis and Chinatown Merchants on a monthly basis to apprised them of upcoming construction 

activities, including weekend and night time work.   

 

ALTERNATIVES CONSIDERED 

 

The SFMTA considered offering a shorter time extension with no compensation for alleged 

delay-related cost impacts.  The basis for this alternative approach would be to hold the 

Contractor accountable for complying with contract-mandated claims procedures and claims 

documentation requirements.   

 

Contractor’s failure to provide timely and complete documentation to support its claims for 

additional compensation and extension of Contract Time forced the SFMTA create its own as-

built Project schedule.  Based on that as-built schedule, the Agency then reviewed its own 

records to evaluate whether delays shown in the as-built schedule are likely due to Contractor 

actions (and therefore not compensable) or were caused by other factors that may justify either 

an extension of contract time or a time extension and additional compensation.  Based on 

Contractor’s failure to follow Contract 1300 claims procedures, and Contractor’s failure provide 

timely claims and documentation, the SFMTA could refuse to pay any additional compensation 

or extend time.  In doing so, however, should Contractor’s claims be litigated, the SFMTA risks 

being found liable for additional compensation to Contractor, plus legal interest for 

compensation that the Agency may reasonably now determine that it owes Contractor.  

 

Since the SFMTA’s own analysis provides a basis for the additional compensation and time 

extension provided in the Amendment, extending time and paying that compensation is expected 

to improve the Agency’s relationship with Contractor sufficiently that further delays to the 

Project may be avoided or reasonably mitigated, and the Project may be expeditiously 

completed.  The SFMTA and Contractor may then focus on the Project, delaying further action 

on Contractor’s remaining claims. 

 

FUNDING IMPACT 

 

The Central Subway Project is funded with Federal Transit Administration (FTA) New Starts, 

Federal Congestion Management & Air Quality (CMAQ), State Transportation Bond Proposition 

1A and 1B, State Regional Improvement Program, State Transportation Congestion Relief 

Program (TCRP), and Prop K Half-Cent Local Sales Tax funds.  The Amendment will not 

increase the total Project cost of $1.578B.  The breakdown of Project funding sources and their 

amounts is as follows: 
 

Source TOTAL  

5309 New Starts $942,200,000  

CMAQ3 $41,025,000  

Prop 1A High Speed Rail Connectivity  $61,308,000  

Prop 1B- MTC $87,895,815  
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Source TOTAL  

Prop 1B-SFMTA $219,896,185  

RIP-SF/Other $74,248,000  

TCRP $14,000,000  

Prop K  $137,727,000  

Total $1,578,300,000  

 

ENVIRONMENTAL REVIEW 

 

The Central Subway Final Supplemental Environmental Impact Statement / Supplemental 

Environmental Impact Report (Central Subway SEIS/SEIR) evaluated the environmental impacts 

of the Central Subway project, including construction of the subway stations. On August 7, 2008, 

the San Francisco Planning Commission certified the Final SEIR (Case No. 1996.281E). On 

August 19, 2008, the SFMTA Board of Directors approved Resolution 08-150 adopting Central 

Subway Project Alternative 3B as the Locally Preferred Alternative, the CEQA Findings, 

Statement of Overriding Considerations, and the Mitigation Monitoring and Reporting Plan. 

 

The Amendment as described herein falls within the scope of the Central Subway SEIS/SEIR. 

 

The Central Subway SEIS/SEIR is on file with the SFMTA Board of Directors, may be found in 

the records of the Planning Department at 1650 Mission Street in San Francisco, and is 

incorporated herein by reference. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney’s Office has reviewed this calendar item. No other approvals are required. 

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board of Directors approve Modification No. 122 to Contract 

1300 to extend Contract Time 730 calendar days, for a total contract time of 2,570 days and a 

substantial completion date of June 29, 2020 and pay Contractor $31,240,000 for 781 days of 

compensable unavoidable delays, resulting in a total modified contract amount of 

$878,920,542.17.



 

 
 

SAN FRANCISCO 
MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 
 

RESOLUTION NO. __________ 

 

WHEREAS, Design and construction of the 1.75-mile Central Subway (Central Subway 
Project) is Phase 2 of the Third Street Light Rail Transit Project; and, 

 
WHEREAS, On May 21, 2013, the SFMTA Board of Directors awarded Contract No. 

1300 (Contract 1300) to Tutor Perini Corporation (Contractor) to construct one street-level and 
three subway stations, trackways, and systems for the Central Subway Project, in an amount not 
to exceed $839,676,400, and for a term of 1700 days to substantial completion; and, 

 
WHEREAS, Contract Modification Nos. 1 through 121 addressed unexpected site 

conditions and changes in the Project design, and increased the contract amount $8,004,142.17 
and extended contract time 140 days, of which the SFMTA deemed 89 days to be compensable 
delay and 51 days were non-compensable delay; and, 

 
WHEREAS, Contractor included in its bid for Contract 1300 an Established Daily Rate 

for Delay of $40,000, which the Contractor agreed is the amount that it would be compensated 
for each calendar day that the Project is delayed where that delay is not caused by Contractor; 
and,  

 
WHEREAS, The SFMTA performed an as-built schedule analysis of the accepted 

Project Baseline Schedule, which informed the Agency’s determination that the negotiated 781 
calendar days’ time extension and payment of the associated contracted Established Daily Rate 
for Delay for that period of delay are justified, fair and reasonable; and, 

 
WHEREAS, Under Contract Modification No. 122, except for certain express reserved 

claims, including Contractor certified subcontractor claims and certain classes of construction 
costs impacted by the Project, Contractor releases all claims for further compensation related to 
the Project delay covered by the extension of time and payment of the Established Daily Rate of 
Delay for that time extension; and,  

 
WHEREAS, Under Contract Modification No. 122, Contractor will produce a revised 

project schedule, under which Contractor will bring the work to substantial completion on or 
before June 29, 2020; and,  

 
WHEREAS, Following completion of Contractor’s final punchlist work, and SFMTA 

completion of systems testing and dynamic vehicle testing, revenue service is anticipated to 
commence in summer of 2021; and,  

 
WHEREAS, To facilitate the timely installation and testing of the radio communications 

system and of the Advanced Train Control System (ATCS), Contractor shall provide scheduled 
access to the SFMTA’s radio and ATCS vendors, and other technology vendors and 
consultants, to the Project’s stations and tunnels; and  

 
WHEREAS, The SFMTA does not waive or otherwise compromise any contractual 

right or legal defense concerning the any provisions or protections provided by the Contract or 
applicable law; and,  

 
 



 
WHEREAS, SFMTA’s Contract Compliance Office has determined that Contractor is in 

compliance with the Small Business Enterprise requirements of Contract 1300: and, 
 
WHEREAS, The Central Subway Final Supplemental Environmental Impact 

Statement/Supplemental Environmental Impact Report (Central Subway SEIS/SEIR) evaluated 
the environmental impacts of the Central Subway Project, including construction of the subway 
stations; on August 7, 2008, the San Francisco Planning Commission certified the Final SEIR 
(Case No. 1996.281E); on August 19, 2008, the SFMTA Board of Directors approved 
Resolution 08-150 adopting Central Subway Project Alternative 3B as the Locally Preferred 
Alternative, the CEQA Findings, Statement of Overriding Considerations, and the Mitigation 
Monitoring and Reporting Plan; and,  

 
WHEREAS, The modification to Contract 1300 described herein comes within the 

scope of the Central Subway SEIS/SEIR; and,  
 
WHEREAS, The Central Subway SEIS/SEIR is on file with the SFMTA Board of 

Directors and may be found in the records of the Planning Department at 1650 Mission Street in 
San Francisco, and is incorporated herein by reference; therefore, be it 

 
RESOLVED, That the SFMTA Board has reviewed and considered the Central Subway 

SEIS/SEIR and record as a whole, and finds that the Central Subway SEIS/SEIR is adequate for 
the Board’s use as the decision-making body for the actions taken herein relative to construction 
of the Project, and incorporates the CEQA findings by this reference as though set forth in this 
Resolution; and be it 

 
 FURTHER RESOLVED, The SFMTA Board of Directors approves Modification No. 

122 to Contract No. 1300, Third Street Light Rail Program Phase 2 - Central Subway Stations, 

Surface, Track and Systems (Contract 1300) with Tutor Perini Corporation to extend Contract 

Time 730 calendar days, for a total contract time of 2,570 days and a substantial completion date 

of June 29, 2020, and pay Contractor $31,240,000 for 781 days of compensable unavoidable 

delays, resulting in a total modified contract amount of $878,920,542.17. 

 
I certify that the foregoing resolution was adopted by the San Francisco Municipal 
Transportation Agency Board of Directors at its meeting of September 17, 2019. 

 
            

Secretary to the Board of Directors 
San Francisco Municipal Transportation Agency 

 



 

 

 

 
CONTRACT MODIFICATION NO. 122 

SFMTA Contract No. 1300 Stations, Surface, 
Track & Systems 

  
 
Contractor: 

 
 
Tutor Perini Corporation 
530 Bush Street,  
Suite 302 
San Francisco, CA 94108 

 
Contract Modification No. 122 – CTS:  Central Subway Project Schedule Delay Costs  
 
I. SUMMARY 

A. Contract Modification.  By this Contract Modification, the SFMTA grants a 730-Day 
compensable Contract Time extension to Contractor to address an extended Project 
duration arising from Additional Work and other unavoidable delays.  The SFMTA will 
pay Contractor $40,000 per Day for each of the 730 Days extension, which is the 
amount Contractor bid for the Established Daily Rate for Delay, for an increase in the 
Contract Amount of $29,200,000.  
  
SFMTA previously granted a 51-Day non-compensable time extension (Contract 
Modifications 63, 87, 92).  By this Contract Modification, MTA agrees to make those 51 
Days compensable at $40,000 per Day (the Established Daily Rate of Delay), for a 
further increase in the Contract Amount of $2,040,000. 
 
In accordance with the foregoing, the SFMTA will pay Contractor a total of $31,240,000 
to compensate Contractor for delays to the Work through the Effective Date of this 
Contract Modification.  

This Contract Modification shall be effective on September 3, 2019 (“the Effective Date”). 

B. Changes to Contract Amount and Time 

 1. Contract Amount  

Contract Amount (as awarded)     $839,676,400.00 
Value of Prior Contract Modifications    $    8,004,142.17 
Total Net Amount of this Contract Price Increase  $  31,240,000.00 
 
Revised Contract Amount (not to exceed)   $878,920,542.17 

  
2. Contract Time 
 

Original Contract Time (as awarded)    1700 Days 
Prior Compensable Time Extensions        89 Days 
Prior Non-Compensable Time Extensions       51 Days  
Extension of Contract Time by this Contract Modification   730 Days 
Amended Total Contract Time     2570 Days 
 
Original Substantial Completion Date (as awarded)  February 10, 2018 
Revised Substantial Completion Date    June 29, 2020 
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II.   CONTRACT MODIFICATION  

 
The parties amend the Contract as follows: 
 
A. Extension of Contract Time    
 
In accordance with Contract General Provisions section 7.02, the parties agree to the following 
modifications to Contract Time (as defined in General Provisions section 1.03.G and Special 
Provisions section SP-4.A): 
 

1. City grants Contractor a Contract Time extension of 730 Days due to Additional Work and 
other unavoidable delays. 
 

2. With this Contract Modification, the parties agree to amend the Contract Time from the 
original duration of 1700 Days, plus previous Contract Modifications (Nos. 63, 87. and 92) 
that added 140 Days to the duration, plus the 730 Days added to the duration by this 
Contract Modification, resulting in Contractor’s obligation to achieve Substantial 
Completion by June 29, 2020. 

 
B. Increase to Contract Amount 
 

In accordance with General Provisions sections 1.01.29 and 7.02, the parties agree to 
modify the Contract Amount as follows: 
 
1. The parties agree to increase the Contract Amount by $31,240,000 to compensate 

Contractor for all costs and impacts it incurred arising from or related to Additional Work 
and unavoidable delays to the Project (as those costs are described in the General 
Provisions section 1.01.44 – Established Daily Rate for Delay) as of the Effective Date of 
this Contract Modification.   
  

2. In accordance with the foregoing, the SFMTA will pay Contractor a total of Thirty-One 
Million Two Hundred Forty Thousand Dollars ($31,240,000), as follows: 

 

 
Cost Category/Description Amount 

Compensable Contract Time Extension:  

730 Days multiplied by $40,000 per day (as provided in General 
Provisions § 1.01.44.) 

$29,200,000 

Additional Compensable Contract Time:  

51 Days (previously granted as a non-compensable time 
extension, but now deemed compensable based on 
reevaluation) multiplied by $40,000 per day (as provided in 
General Provisions § 1.01.44.) 

$ 2,040,000 

Total amendment to Contract Amount: $31,240,000 
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C.    Revised Project Schedule.  The parties agree to amend the Contract General 
Provisions to add the following Section 3.11.I:  
 

3.11.I. Revised Project Schedule.  
 

a.  Within 30 Days of the Effective Date of this Contract Modification, Contractor 
shall prepare, and SFMTA shall reasonably assist Contractor in the preparation 
of, a Revised Project Schedule that includes a Work completion schedule to 
achieve Substantial Completion by June 29, 2020.  Contractor shall include in the 
Revised Project Schedule all pending Additional Work that the SFMTA has 
directed Contractor to perform that the Parties have not yet included in a 
Contract Modification.  That Additional Work includes the construction of the 
Chinatown Station Plaza and changes to the CTS Headhouse, as described in 
Proposed Contract Change 50, and the radio system Work that will be described 
in Contract Modification No. 124.  The Revised Project Schedule shall also 
include all pending Additional Work that the Parties will include in the Contract 
Modification(s) referenced in Section F.1., below, which the parties will enter as 
bilateral Contract Modification(s) or that the SFMTA will issue as unilateral 
contract changes on or before November 1, 2019.  Contractor shall describe in 
the Revised Project Schedule and Monthly Schedule Updates any anticipated 
Project Schedule impacts arising from Additional Work.   
  

b. Contractor shall describe in the Revised Project Schedule and Monthly Schedule 
Updates any anticipated Project Schedule impacts arising from Additional Work 
performed after the Effective Date of this Contract Modification.  The Contractor 
shall not exclude Additional Work from the Revised Project Schedule or any 
Monthly Schedule Update based on any dispute between the parties regarding 
time impacts or additional compensation related to such claim.  Additional Work 
issued by SFMTA after September 3, 2019 will not be included in the Revised 
Project Schedule, but will be negotiated by the parties to avoid or mitigate further 
delay or extend the Revised Project Schedule, as necessary. 
 

c. Contractor shall commence the Static Systems Integration Testing for ATCS, 
Radio and Communication systems prior to Substantial Completion, but if 
Contractor does not complete those elements of the Work prior to Substantial 
Completion, Contractor may complete that Work as Punchlist Work. 
 

D. Site Access.  The parties agree to amend the Contract General Provisions to add the 
following Section 5.01.H:  

 
5.01.H.  Contractor shall provide access to the Site for the ATCS vendor, Thales, and 
the radio and data communications systems vendor, Harris, and to City personnel and 
other consultants as the SFMTA deems necessary to perform systems work and testing.  
Contractor shall accommodate the work of said vendors, personnel and consultants, and 
shall provide them with access to the Stations and Tunnels during the 16-hour periods 
Monday through Friday (i.e., non-Regular Working Hours) and during weekends and 
holidays, when Contractor is not performing Work at the Site.  Contractor shall also 
provide access to said vendors, personnel and consultants during regular weekday 
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working hours to areas at the Site where Contractor is not performing Work.  Contractor 
shall coordinate with the SFMTA to provide scheduled times for Site access in each 
Contractor Three-Week Look Ahead Schedule and similar Work planning documents.  
The SFMTA will pay Contractor’s additional costs to provide City vendors’ access as 
necessary on a Time and Materials basis to facilitate access or provide support or safety 
after hours or on Holidays and Weekends.  The SFMTA will compensate Contractor for 
additional costs to repair any damage to Contractor’s Work caused by vendors’ 
performing their work in the tunnels and stations. 

 
E. Release and Reservation of Claims.   

 
1. Release of Claims.  This parties execute this Contract Modification in accordance 

with Article 6 of the General Provisions of the Contract.  Except for those claims 
specifically described in Section E.2 below (Reservation of Claims), Contractor 
acknowledges and agrees that the amounts stated as compensation herein are in full 
satisfaction and accord of all compensation for costs the Contractor has incurred or 
may incur arising from or related to the delays to the Work and other schedule 
impacts (collectively “Delay Damages”) that have occurred up to and including 
September 3, 2019 (“the Effective Date”), and all corresponding obligations of the 
City to pay Contractor for such Delay Damages, including all costs covered under the 
“Established Daily Rate for Delay” as defined in the Contract, General Provisions 
section 1.01.44.  Contractor hereby releases the City from any and all claims for 
Delay Damages and claims for extended Contract Time, based on any cause or 
event without limitation that occurred or may have occurred prior to the Effective 
Date of this Contract Modification.  

 
Contractor acknowledges that in so waiving said claims for Delay Damages, 
Contractor also waives all rights to claims for Delay Damages of which it is not aware 
that arise from or are related to delays to the Work up to and including the Effective 
Date of this Contract Modification.  Contractor understands and acknowledges that a 
risk exists that it has incurred or suffered, or may incur or suffer, loss or damages as 
a result of the delays to the Work and the facts and circumstances of such delays 
which were unknown, unsuspected or unanticipated at the time this Contract 
Modification was executed.  Contractor assumes this risk, and agrees that the 
foregoing release shall in all respects be effective and not subject to termination or 
rescission, and that Contractor waives the protections provided by California Civil 
Code section 1542.  Contractor affirms that it has read, considered and understands 
the provisions and significance of the California Civil Code section 1542, which 
states: 

 
SECTION 1542.  GENERAL RELEASE.  A GENERAL RELEASE DOES 
NOT EXTEND TO CLAIMS THAT THE CREDITOR OR RELEASING PARTY 
DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER FAVOR AT 
THE TIME OF EXECUTING THE RELEASE AND THAT, IF KNOWN BY HIM 
OR HER, WOULD HAVE MATERIALLY AFFECTED HIS OR HER 
SETTLEMENT WITH THE DEBTOR OR RELEASED PARTY. 
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2.  Excluded Claims.  This Contract Modification does not resolve, compromise or 
release the following claims arising from Additional Work performed prior to the 
Effective Date of this Contract Modification: 

 
a. Contractor claims for direct costs or mark-up on direct costs for approved 

Additional Work performed by Contractor; and    
 

b. Contractor claims for the following other direct costs of Additional Work:  
(1) Storm water protection 
(2) Vibration, dust and settlement monitoring 
(3) Temporary ventilation, temporary electric service, and temporary elevators 
(4) General maintenance  
(5) Toilets 
(6) General Project cleanup 
(7) Site access, security and guards 
(8) Quality Control / Inspection Services 
(9) Survey 
(10) De-Watering Well Maintenance 
(11) Parking 
(12) Night Noise Permits 

 
c. Certified Subcontractor Claims.  Contractor may present certified subcontractor 

cost and delay claims to the SFMTA to be negotiated separately.  
 
Contractor may present claims to the SFMTA for the costs described in the preceding 
Sections 2.a., 2.b, and 2.c.  The SFMTA affirms that it will expeditiously consider said 
claims. 
 

3.    Reservation of Claims and Defenses.   
 

a. The SFMTA does not waive or otherwise compromise any contractual right or 
legal defense to any claim or action.  

  
b. Except for the Delay Damages that Contractor has released in Section E.1, 

above, Contractor does not waive or otherwise compromise any contractual right 
or legal defense to any claim or action.   

 
F. Pending Contract Modifications and SFMTA Deliverables 
 

1.  Prior to the Effective Date of this Contract Modification, the SFMTA has 
directed Contractor to perform Additional Work that has not yet been incorporated into a 
Contract Modification, including, but not limited to, the construction of the Chinatown 
Station Plaza and changes to the CTS Headhouse as described in Proposed Contract 
Change Order (PCC) 50, and the radio system work that will be described in Contract 
Modification No. 124, as well as other Additional Work that SFMTA has directed through 
PCCs, merited Contractor Change Order Requests (CORs) and Force Account 
directives.  
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Within 10 Days of the Effective Date of this Contract Modification, the SFMTA will 
begin negotiations with Contractor to enter bilateral Contract Modifications for all said 
Additional Work to meet the Substantial Completion Date of June 29, 2020.   If the 
Parties cannot reach agreement on the costs of this Additional Work, then on or before 
November 1, 2019, SFMTA will issue appropriate Unilateral Changes Orders detailing 
the precise scope and design for said Additional Work on which agreement has not been 
reached and providing for payment to Contractor based on SFMTA’s good faith estimate 
for the direct cost of said Additional work, to avoid impacts to meeting the June 29, 2020 
Substantial Completion Date. 

 
2. SFMTA agrees to make available for delivery to Contractor all Owner 

Furnished Equipment and Materials for Contractor’s ATCS and Radio Work prior to 
December 31, 2019.  Contractor shall provide SFMTA not less than 10 Days’ notice prior 
to the date(s) on which the ATCS and Radio materials and equipment are required at the 
Site. 

 
3. SFMTA agrees to assist Contractor in completing PG&E electrical service 

no later than November 1, 2019 to meet the Substantial Completion Date of June 29, 
2020. 

 
4. SFMTA agrees to assist Contractor in resolving Fire Alarm / Fire Marshall 

issues prior to December 1, 2019. 
 
G. Changes Limited and Express.  Except as specifically stated in this Contract 
Modification, all other terms and conditions of the Contract remain unchanged and are in full 
force and effect.  Any modification of the Contract must be express and in conformance with the 
General Provisions and Special Provisions of the Contract. 
 
H. Effective Date.  The Effective Date of this Contract Modification shall be September 3, 
2019. 

 
 

(Signatures are on the following page.) 
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In Witness whereof, this Contract Modification has been executed in San Francisco, 
California as of this day, September 3, 2019. 
 

 
CITY AND COUNTY OF SAN FRANCISCO 
 
Recommended: 
 
 
__________________________________ 
Nadeem Tahir, P.E. 
Program Director  
Central Subway Project  
 
Approved: 
 
 
_________________________________ 
Thomas G. Maguire 
Interim Director of Transportation 
San Francisco Municipal Transportation 
Agency 
 
 
Authorized By: 
 
Municipal Transportation Agency Board of 
Directors 
 
Resolution No: ___________________ 
  
Adopted: _______________________  
 
Attest:  _________________________ 
            Roberta Boomer, Secretary 
 
Approved as to Form: 
 
Dennis J. Herrera 
City Attorney 
 
By:__________________________ 
      Robert K. Stone 
      Deputy City Attorney 
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CONTRACTOR 
 
Approved: 
 
 
_____________________ 
Jack Frost  
President and  
Chief Operating Officer 
Civil Group 
Tutor Perini Corporation 
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