
THIS PRINT COVERS CALENDAR ITEM NO. : 10.5 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION: Capital Programs and Construction   
 

BRIEF DESCRIPTION:  

 

Authorizing the Director of Transportation to execute Modification No. 2 to Contract No. 1293, 

Fall Protection and Disconnect Switch Project, with Cal State Constructors, Inc., for design 

changes to the catwalk platforms in the amount of $610,545.94; for adjustment of the final bid 

quantities in order to close out the Contract in the amount of $799,793.75, resulting in a net 

reduction of $189,247.81, for a final Contract amount of $6,780,705.14; and retroactively 

extending the term of the Contract by 121 days, for a revised term of 761 days. 

 

SUMMARY: 

   

 On February 21, 2017, the SFMTA Board of Directors awarded Contract No. 1293, Fall 

Protection and Disconnect Switch Project (Contract), to Cal State Constructors, Inc. 

(Contractor) to install fall arrest systems and disconnect systems at multiple SFMTA 

maintenance facilities, in the amount of $6,647,000, and for a term of 420 days to 

substantial completion. 

 This Modification is for design changes to catwalk platforms at Cameron Beach and 

Metro Green yards including all direct and indirect costs and a reasonable profit to the 

contractor.  

 This Modification also adjusts all bid item quantities to close out the contract.  

 

ENCLOSURES: 

1. SFMTAB Resolution 

2. Contract Modification No. 2 

3. Project Budget and Financial Plan 

 

 

APPROVALS:       DATE 

 

DIRECTOR      ______________________________________ ____________ 

 

SECRETARY _______________________________________ ____________ 

 

ASSIGNED SFMTAB CALENDAR DATE: January 7, 2020 

 

December 31, 2019

December 31, 2019
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PURPOSE 

 

The purpose of this calendar item is to authorize the Director of Transportation to execute 

Modification No. 2 to Contract No. 1293, Fall Protection and Disconnect Switch Project, with 

Cal State Constructors, Inc., for design changes to the catwalk platforms in the amount of 

$610,545.94; for adjustment of the final bid quantities in order to close out the Contract in the 

amount of $799,793.75, resulting in a net reduction of $189,247.81, for a final Contract amount 

of $6,780,705.14; and retroactively extending the term of the Contract by 121 days, for a revised 

term of 761 days . 

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

This action supports the following goals and objectives in the SFMTA’s Strategic Plan and 

Transit First Policy Principles: 

 

Strategic Plan Goals/Objectives: 

 

Goal 1:  Create a safer transportation experience for everyone.  

 

   Objective 1.2: Improve the safety of the transit system.  

 

Goal 2:  Make transit and other sustainable modes of transportation the most attractive and     

preferred means of travel. 

 

 Objective 2.1: Improve transit service.  

 

Goal 4: Create a workplace that delivers outstanding service.  

 

  Objective 4.2: Improve the safety, security, and functionality of SFMTA work 

environments. 

 

Transit First Policy Principles: 

 

1. To ensure quality of life and economic health in San Francisco, the primary objective of the 

transportation system must be the safe and efficient movement of people and goods.  

 

2.  Public transit, including taxis and vanpools, is an economically and environmentally sound 

alternative to transportation by individual automobiles. Within San Francisco, travel by 

public transit, by bicycle and on foot must be an attractive alternative to travel by private 

automobile.  
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DESCRIPTION  

 

To create more space and improve accessibility for passengers, public transit vehicles are being 

designed with power, fuel, cooling, and electrical systems on the vehicle roof rather than at the 

back or bottom of the vehicles. For SFMTA, this transit industry trend impacts the maintenance 

operations for the electric trolley bus and light rail vehicle (LRV) fleets. Gaining access to the 

vehicle roof can create a fall hazard for maintenance staff working atop these vehicles. Fall 

protection systems are used to address these hazards by providing safe access that is compliant 

with California Division of Occupational Safety and Health (Cal/OSHA) standards, creating a 

safer work environment for SFMTA employees. 

 

On February 21, 2017, the SFMTA Board of Directors adopted Resolution No. 170221-016, 

which awarded the Contract to Cal State Constructors, Inc., to install fall arrest systems and 

disconnect systems at multiple SFMTA maintenance facilities, in the amount of $6,647,000, and 

a term of 420 days to substantial completion. 

 

The SFMTA issued the Notice to Proceed with the work effective April 24, 2017. On May 24, 

2019, the SFMTA declared substantial completion.  Punch list work was completed on July 24, 

2019. 

 

The Contractor installed fall protection at Potrero Yard, Metro Green, Cameron Beach, Muni 

Metro East, Duboce Yard, and at the West Portal Station roof structure. Some of these facilities 

had inadequate fall protection systems, while others had no systems in place. The project also 

addressed work areas where workspace is limited and does not readily allow for the use of 

portable fall protection safety equipment, such as a portable platform.  

 

The project also included the replacement or addition of several overhead contact system (OCS) 

disconnect switches. The OCS transmits electrical energy to trolley buses and LRVs to make 

them run. Maintenance yards that service LRVs, trolley buses and historic streetcars all have 

overhead lines in their maintenance bays. Disconnect switches are used to ensure that an 

electrical circuit is completely de-energized for service or maintenance and allows maintenance 

staff to power down energized overhead lines in order to safely access the rooftops of transit 

vehicles.  

 

Scope of Contract: 

 

The work that was performed included the following: 

 

• Potrero Yard: Installation of new dual rail ceiling systems, including installation of steel rails 

and mounting brackets on the existing building structure and new disconnect switches to 

work in conjunction with the dual rail systems.     

 

• Metro Green and Cameron Beach: Installation of new framing supports, guard rails, swing 
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gates, entry gates and modifications to the existing platforms. New disconnect switches to 

work in conjunction with the new dual rail systems.  

    

• Muni Metro East: Installation of a stationary platform extension to reduce the gap between 

the elevated platform and the LRV roof. 

 

• Duboce Yard: Infill of the pit area for installation of a new slab foundation to allow the use 

of a portable platform. Installation of a new disconnect switch to work in conjunction with 

the fall protection system. Installation of lighting within the pit area.  

 

• West Portal Station Roof Structure: Installation of a new fall arrest anchoring system at the 

sloped concrete slab to allow for gutter cleaning.  

 

• Testing, Training, and Start-up.  A comprehensive program for testing, training, and start-up 

of equipment installed under the Contract, including preparing maintenance manuals, 

providing training for SFMTA’s maintenance personnel, completing testing requirements, 

and preparing updates to the SFMTA’s Standard Operating Procedures. 

 

Contract Modification No. 1 

 

During the implementation of the Contract, the SFMTA Traction Power Group updated the 

Standard Operating Procedure (SOP) to improve safe access to LRV and trolley bus roof decks 

during regular maintenance activities. The new SOP required revisions to the design and 

installation of the new OCS disconnect switches 

 

Additional time was needed to design, review, and implement the product data and shop drawings 

for the new disconnect switches, as well as time to fabricate and procure the equipment. This 

work impacted the critical path and postponed the substantial completion date and resulted in 

additional costs. On October 16, 2019, the Director of Transportation executed Contract 

Modification No. 1 to extend the term of the Contract by 220 days, for a new term of 640 days to 

substantial completion, and to increase the Contract amount by $322,952.95, for a total Contract 

amount of $6,969,952.95. 

  

Contract Modification No. 2 

 

After new fall protection, catwalks, and guardrails were installed at Metro Green and Cameron 

Beach yards, SFMTA staff observed that the new installations would not provide safe access to 

the tops of historic street cars and new LRV4s as required by Cal/OSHA, and adjustments to the 

design were necessary. At Cameron Beach, there were large gaps between the catwalks and the 

street car roofs that were a hazard for maintenance staff. At Metro Green, the new catwalks and 

guardrails conflicted with heating, ventilation and air conditioning (HVAC) units on the LRV4 

roof, preventing staff safe access for maintenance work. Contract Modification No. 2 

compensates the contractor for direct and indirect costs resulting from these design changes, 

including materials, design, installation, guardrails and gates, the cost of additional field 
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supervision, the cost of additional insurance and bonding, and any and all incidental costs to 

perform this work. The resulting costs were $161,587.21 for the work at Cameron Beach and 

$335,086.90 for work at Metro Green. 

 

This work also increased the Contract duration by 121 days and provides compensable delay 

costs associated with the 121 days, including field office and home office overhead, Contractor’s 

mark-up, and profit, resulting in an additional cost of $113,871.83. 

The total cost for the design changes is $610,545.94. 

 

Contract Modification No. 2 also finalizes all Contract bid item quantities as part of the Contract 

close out process. Contract bid item quantities are adjusted to reflect actual quantities and 

amounts of work the Contractor provided versus what was estimated at the start of the Contract. 

This adjustment results in a reduction of the Contract amount of $799,793.75. Therefore, the net 

cost impact for Contract Modification No. 2 is a reduction of $189,247.81. 

 

STAKEHOLDER ENGAGEMENT 

 

All work on the Contract was performed within the SFMTA’s maintenance facilities. The work 

did not generate loud noise or debris that would impact the public. As such, no external outreach 

effort was required for the Project except to provide updates to the offices of the Supervisors in 

the respective districts. 

 

For internal outreach, the Project provided information to staff at each division (Potrero Yard, 

Muni Metro East, Green Rail, Cameron Beach, Duboce Yard and West Portal) digitally via the 

“In The Know” newsletter, at monthly safety meetings, and distributed posters and flyers. Staff 

worked with each facility Superintendent to coordinate the work in order to maintain operation 

of the facility during the construction period.  

 

ALTERNATIVES CONSIDERED 
 

There is no alternative to the design changes required for the fall protection catwalks and 

guardrails at Cameron Beach and Metro Green yards, which were necessary to comply with 

Cal/OSHA regulations. If the work associated with the design change had been postponed to a 

later time, the SFMTA would be in violation of Cal/OSHA rules.  

 

FUNDING IMPACT 

 

The Project’s total cost is approximately $14 million and is fully funded by Proposition K sales 

tax funds administered by the San Francisco County Transportation Authority.   

 

Since Contract Modification No. 2 reduced the Contract amount, no additional funds are required 

for the project budget. 

 

See the enclosed Project Budget and Financial Plan.  
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ENVIRONMENTAL REVIEW 

 

On December 23, 2019, the SFMTA, under authority delegated by the Planning Department, 

determined that the Installation of Fall Protection Systems is not a “project” under the California 

Environmental Quality Act (CEQA) pursuant to Title 14 of the California Code of Regulations 

Sections 15060(c) and 15378(b).  

 

A copy of the CEQA determination is on file with the Secretary to the SFMTA Board of 

Directors and is incorporated herein by reference.  

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The SFMTA’s Contract Compliance Office has determined that the contractor has complied with 

the Local Business Enterprise participation goal of 30% for the Contract.  

 

The City Attorney’s Office has reviewed this calendar item. 

 

No other approvals are required for this Contract Modification to be executed. 

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board of Directors authorize the Director of Transportation 

to execute Modification No. 2 to Contract No. 1293, Fall Protection and Disconnect Switch 

Project, with Cal State Constructors, Inc., for design changes to the catwalk platforms in the 

amount of $610,545.94; for adjustment of the final bid quantities in order to close out the 

Contract in the amount of $799,793.75, resulting in a net reduction of $189,247.81, for a final 

Contract amount of $6,780,705.14; and retroactively extending the term of the Contract by 121 

days, for a revised term of 761 days. 

 



SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

 

 WHEREAS, On February 21, 2017, the SFMTA Board of Directors adopted Resolution 

No. 170221-016, awarding Contract No. 1293, Fall Protection and Disconnect Switch Project, to 

Cal State Constructors, Inc., to install fall arrest systems and disconnect systems at multiple 

SFMTA maintenance facilities, in the amount of $6,647,000, and for a term of 420 days to 

substantial completion; and, 

 

 WHEREAS, On April 24, 2017, the SFMTA issued a written notice to proceed with the 

work; and, 

 

 WHEREAS, On October 16, 2019, the Director Transportation executed Contract 

Modification No. 1 to compensate the Contractor for direct and indirect costs resulting from a 

design change to 26 overhead contact system (OCS) disconnect switches, increasing the Contract 

amount by $322,952.95, for a total Contract amount of $6,969,952.95, and extending the term of 

the Contract by 220 days, for a new term of 640 days; and, 

 

 WHEREAS, SFMTA staff identified fall protection systems that did not meet Cal/OSHA 

requirements for safe access to roof tops of LRV4s and historic streetcars during maintenance 

activities, requiring revisions to the design and installation of the new fall protection catwalks 

and guardrails at Cameron Beach and Metro Green yards; and, 

 

 WHEREAS, Additional contractor effort was needed to design, procure and install 

corrections to the fall protection catwalks and guardrails, increasing the Contract duration by 121 

days, and a cost increase of $610,545.94, which includes all direct and indirect costs for the 

added work, including field office and home office overhead and profit; and, 

 

 WHEREAS, As part of the contract closeout process, Contract bid item quantities are 

adjusted to reflect actual quantities and amounts of work the Contractor provided versus what 

was estimated at the start of the Contract; and, 

 

 WHEREAS, This adjustment results in a decrease to the Contract amount of 

$799,793.75; and, 

 

 WHEREAS, The SFMTA’s Contract Compliance Office has reviewed this Contract 

Modification and has determined that the Contractor has complied with the Local Business 

Enterprise participation goals of the Contract; and, 

 

 WHEREAS, On December 23, 2019, the SFMTA, under authority delegated by the 

Planning Department, determined that the Installation of Fall Protection Systems is not defined 

as a “project” under the California Environmental Quality Act (CEQA) pursuant to Title 14 of 

the California Code of Regulations Sections 15060(c) and 15378(b); and,  

 

 



 

 

 

 WHEREAS, A copy of the CEQA determination is on file with the Secretary to the 

SFMTA Board of Directors and is incorporated herein by reference; now, therefore, be it 

  

 RESOLVED, That the San Francisco Municipal Transportation Agency Board of 

Directors authorizes the Director of Transportation to execute Modification No. 2 to Contract 

No. 1293, Fall Protection and Disconnect Switch Project, with Cal State Constructors, Inc., for 

design changes to the catwalk platforms in the amount of $610,545.94; for adjustment of the 

final bid quantities in order to close out the Contract in the amount of $799,793.75, resulting in a 

net reduction of $189,247.81, for a final Contract amount of $6,780,705.14; and retroactively 

extending the term of the Contract by 121 days, for a revised term of 761 days. 
 

I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of January 7, 2020.    

      

  ______________________________________ 

                    Secretary to the Board of Directors  

     San Francisco Municipal Transportation Agency 

 

 



 
 

ENCLOSURE 2 
 
 

 
 

  

 
 

CONTRACT MODIFICATION NO. 02 
 
 
San Francisco Municipal Transportation Agency Contract No. 1293     
Fall Protection and Disconnect Switch Project 
 
  

Contractor: Cal State Constructors, Inc. 
246 Second St. Suite 808 
San Francisco, CA               Page 1 of 3 

 

 
  

 
The Contract is modified as follows:  
 
1. Scope of Work 
 

CM-2.A Design Change to Cameron Beach Lifeline System and Metro Green Platform Changes:  

 Revise design to the Cameron Beach catwalk due to safety concerns regarding the clearance between 
streetcar rooftop and the catwalk system. Proposed Contract Change (PCC) #005 Approval Form and 
RE Letter #031 R1 are incorporated for reference. ($161,587.21) 

 Revise design to the Metro Green newly installed platform, guardrails and gates, to resolve accessibility 
conflicts for the LRV4 car on Metro Green Track 5, 6, 7 & 8. PCC #006 Approval Form and RE Letter 
#032 and #035 are incorporated for reference. ($335,086.90) 
 

The lump sum amount includes all costs for these design revisions, including materials, design, installation, 
guardrails and gates, cost of additional field supervision, cost of additional insurance and bond, and any and all 
incidental costs to perform this work.  

This work also increases the Contract duration by 121 Days and provides compensable delay costs 
associated with the 121 Days, including field office and home office overhead, all contractor’s mark-up, 
and profit. ($113,871.83) 

 

CM- 2.A Contract Increase: $610,545.94 

 

CM-2.B Finalizing all Contract Bid Item Quantities for Close Out: The estimated Contract bid item quantities are 
adjusted to reflect actual quantities and amounts of Work the Contractor provided, furnished and installed, as 
listed on the attached Engineer’s Final Quantity Summary, which decreases the Contract amount by $799,793.75. 

 

CM- 2.B Contract Decrease: $799,793.75 

 



 

 

 

2. The following new Pay Items are added to the Contract: 
 

CM-2.A 
Design Change to Cameron Beach Lifeline System and Metro Green 
Platform Changes 

Lump Sum $610,545.94 

CM-2.B Finalizing all Contract Bid Item Quantities for Close-out Lump Sum -$799,793.75 

    

 Total Amount of this Contract Modification: Decrease ($189,247.81) 

 

 Previous Total of Contract:             $6,969,952.95 

 New Revised Total of Contract:             $6,780,705.14 

 

 Total Contract Time added by this Contract Modification: 121 Days 

 Previous Contract Substantial Completion Date: 01/23/19 

 Current Contract Substantial Completion Date:   05/24/19 

 

3. This Modification is made in accordance with Articles 6 and 7 of the Contract General Provisions. 

 

4.  Except as provided herein all previous terms and conditions of the Contract remain unchanged. 

 

 

 

 

5. Contractor acknowledges and agrees that the compensation stated herein for the Additional Work 
described above shall be full accord and satisfaction of all current and prospective costs incurred in 
connection with Contractor’s performance of the Additional Work under this Contract Modification, without 
limitation, including any and all markups and overhead.  Contractor releases the City from all claims, for 
which full accord and satisfaction is made, as set forth above.  If this modification involves the granting of 
an extension of time, with or without cost, Contractor releases the City from all claims and costs 
associated with such extension of time.  Such costs may include, but are not limited to, costs for labor, 
materials, equipment, and disruption, lost productivity, escalation, delay, extended overhead, 
administration and extended performance time. 

 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

In Witness Whereof, the parties have executed this Modification in San Francisco, California, as of this day: 
_______________. 
 
 
 

                   Cal State Constructors, Inc. CITY AND COUNTY OF SAN FRANCISCO 
  MUNICIPAL TRANSPORTATION AGENCY 

By:   By: _  

 Alan Ko Jeffrey P. Tumlin  
 Chief Finance Officer / Chief Operations Officer Director of Transportation  
 
 

 
 
 

Authorized By: 
 
        MUNICIPAL TRANSPORTATION AGENCY 
        BOARD OF DIRECTORS 
 
        Resolution No.      
  

Adopted:      
 
 

Attest: 
 

                       
         Secretary    
         SFMTA Board of Directors 
 
 
 
 

 APPROVED AS TO FORM: 

 Dennis J. Herrera, City Attorney 

 

 By:   
 Robin M. Reitzes 
 Deputy City Attorney  
  

 

 

 



 

 

 

ENCLOSURE 3 

 

Fall Protection and Disconnect Switch Project 

 

Project Budget and Financial Plan 

 

 

Cost Amount 

Conceptual Engineering Phase 

Staff Support (SFMTA and Other Dept. Services) 

$495,044 

Detail Design Phase 

Staff Support (SFMTA and Other Dept. Services) 

$808,473 

Construction Phase 

Construction Contract, Contingency, and Staff Support 

$12,656,397 

Total Cost $13,959,914 

 

 

Funding Amount 

San Francisco County Transportation Authority Proposition K 

Sales Tax  

$13,959,914 

Total Funding $13,959,914 
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