SAN FRANCISCO
MUNICIPAL TRANSPORTATION AGENCY
BOARD OF DIRECTORS
RESOLUTION No. 200107-005
WHEREAS, On February 21, 2017, the SFMTA Board of Directors adopted Resolution
No. 170221-016, awarding Contract No. 1293, Fall Protection and Disconnect Switch Project, to
Cal State Constructors, Inc., to install fall arrest systems and disconnect systems at multiple
SFMTA maintenance facilities, in the amount of $6,647,000, and for a term of 420 days to
substantial completion; and,
WHEREAS, On April 24, 2017, the SFMTA issued a written notice to proceed with the
work; and,
WHEREAS, On October 16, 2019, the Director Transportation executed Contract
Modification No. 1 to compensate the Contractor for direct and indirect costs resulting from a
design change to 26 overhead contact system (OCS) disconnect switches, increasing the Contract
amount by $322,952.95, for a total Contract amount of $6,969,952.95, and extending the term of
the Contract by 220 days, for a new term of 640 days; and,
WHEREAS, SFMTA staff identified fall protection systems that did not meet Cal/OSHA
requirements for safe access to roof tops of LRV4s and historic streetcars during maintenance
activities, requiring revisions to the design and installation of the new fall protection catwalks
and guardrails at Cameron Beach and Metro Green yards; and,
WHEREAS, Additional contractor effort was needed to design, procure and install
corrections to the fall protection catwalks and guardrails, increasing the Contract duration by 121
days, and a cost increase of $610,545.94, which includes all direct and indirect costs for the
added work, including field office and home office overhead and profit; and,
WHEREAS, As part of the contract closeout process, Contract bid item quantities are
adjusted to reflect actual quantities and amounts of work the Contractor provided versus what
was estimated at the start of the Contract; and,
WHEREAS, This adjustment results in a decrease to the Contract amount of
$799,793.75; and,
WHEREAS, The SFMTA’s Contract Compliance Office has reviewed this Contract
Modification and has determined that the Contractor has complied with the Local Business
Enterprise participation goals of the Contract; and,
WHEREAS, On December 23, 2019, the SFMTA, under authority delegated by the
Planning Department, determined that the Installation of Fall Protection Systems is not defined
as a “project” under the California Environmental Quality Act (CEQA) pursuant to Title 14 of
the California Code of Regulations Sections 15060(c) and 15378(b); and,

WHEREAS, A copy of the CEQA determination is on file with the Secretary to the
SFMTA Board of Directors and is incorporated herein by reference; now, therefore, be it
RESOLVED, That the San Francisco Municipal Transportation Agency Board of
Directors authorizes the Director of Transportation to execute Modification No. 2 to Contract
No. 1293, Fall Protection and Disconnect Switch Project, with Cal State Constructors, Inc., for
design changes to the catwalk platforms in the amount of $610,545.94; for adjustment of the
final bid quantities in order to close out the Contract in the amount of $799,793.75, resulting in a
net reduction of $189,247.81, for a final Contract amount of $6,780,705.14; and retroactively
extending the term of the Contract by 121 days, for a revised term of 761 days.
I certify that the foregoing resolution was adopted by the San Francisco Municipal
Transportation Agency Board of Directors at its meeting of January 7, 2020.
______________________________________
Secretary to the Board of Directors
San Francisco Municipal Transportation Agency

