
SFMTA Bond Oversight Committee 
1 South Van Ness Ave., 7th Floor, San Francisco, CA 94103 

Telephone: (415) 701-4500           Fax: (415) 701-4725 
Email:BOCOversightCommittee@sfmta.com 

 

  
 

January 29, 2021 
 
 
SFMTA Board of Directors 

Gwyneth Borden, Chair  
Amanda Eaken, Vice Chair  
Cheryl Brinkman, Director 
Steve Heminger, Director  
Sharon Lai, Director  

Dear SFMTA Board of Directors: 
 
On behalf of the San Francisco Municipal Transportation Agency (SFMTA) Bond Oversight Com-
mittee (BOC), we are pleased to present the Fiscal Year 2019 - 2020 Annual Report. 
 
The BOC was created by the SFMTA Board of Directors by Resolution #11-154 on December 6, 
2011.  The purpose of the BOC is to provide independent oversight with respect to the expenditure 
of SFMTA revenue bond proceeds.   
 
Pursuant to its Bylaws, the BOC is required to provide its annual report to the SFMTA Board of 
Directors by January 31st of each year. The attached report describes BOC activities during Fiscal 
Year 2019 - 2020, and a description of any notable BOC actions since the end of the fiscal year. 

We would be pleased to respond to any questions that you may have. 
 
Sincerely, 
 
 
__________________________ 
Chairman Daniel Murphy 
 
cc: Jeffrey Tumlin, Director of Transportation 
      Benjamin Rosenfield, Controller 
 
Attachment:  Fiscal Year 2019 - 2020 Annual Report 
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Section 1. Introduction 
 
The San Francisco Municipal Transportation Agency (SFMTA) or “Agency” Bond Oversight Com-
mittee (BOC) was created by the SFMTA Board of Directors.  Under its Bylaws, the BOC is re-
quired to provide an annual report to the SFMTA Board of Directors by January 31 of each 
year.  This report covers activities for Fiscal Year 2019 - 2020 and includes a brief description of 
events occurring since the end of the fiscal year. 
 

Section 2.  Background 
 
The Board of Directors of the SFMTA created the BOC on December 6, 2011 by Resolution #11-
154. The Resolution creating the BOC is available on the SFMTA website under Policies at the fol-
lowing link: https://www.sfmta.com/investor-relations.  
 
The BOC was established to provide independent public oversight regarding the expenditure of 
bond proceeds for projects funded by the SFMTA’s revenue bonds and other forms of indebted-
ness to ensure that bond proceeds are being spent for authorized purposes in accordance with 
law.  The purpose of the BOC is to ensure accountability and transparency for SFMTA debt fi-
nanced projects, and to ensure that prudent internal controls and practices are established and 
implemented by the SFMTA. The BOC also informs the SFMTA Board of Directors and the public 
on the status of the projects funded by debt. 
 
The BOC’s authority does not include the approval of projects included in any financing or the se-
lection process of any vendor hired by the SFMTA to execute bond-funded projects or issue debt.  
 
The BOC consists of seven members as follows: (1) three members recommended by the SFMTA 
Board Chairman and approved by the SFMTA Board of Directors; (2) two members of the Citi-
zens’ Advisory Council; (3) one member appointed by the SFMTA’s Director of Transportation; 
and (4) one member appointed by the Controller.   
 
The three current members appointed by the SFMTA Board are Leona Bridges, Steve Heminger, 
and Robert Shaw. The two current members appointed by the Citizens’ Advisory Council are Neil 
Ballard and Daniel Murphy.   Kathryn How was appointed by the Director of Transportation.  The 
current member appointed by the Controller is Anna Van Degna (Director of the Office of Public 
Finance).  Daniel Murphy is the Chair with Kathryn How (Assistant General Manager, San Fran-
cisco Public Utilities Commission) as the Vice Chair. BOC members do not receive compensation 
for their service on the Committee. 
 
In Fiscal Year 2019 - 2020, the BOC convened four times: on September 10, 2019; December 3, 
2019; March 3, 2020, and July 8, 2020. The final FY 2020 meeting was delayed into Fiscal Year 
2020 – 2021 because of the COVID-19 pandemic. 

 

https://www.sfmta.com/investor-relations
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All Committee proceedings are subject to the California Public Records Act (Section 6254, et seq., 
of the Government Code of the State of California) and the City's Sunshine Ordinance (Chapter 
67 of the Government Code of the State of California).  Minutes of the proceedings of the Com-
mittee and all documents received and reports issued are a matter of public record and are availa-
ble on the SFMTA's website at 
: 
http://sfmta.com/about-sfmta/organization/committees/bond-oversight-committee-boc. 
 
 

Section 3.  Auditor Review 
 

The final report from the auditor review is included in Appendix 2 to this report. For more infor-
mation, see Policies and Procedures (section 9).  Additionally, the Policies and Procedures can be 
found at the following link:  https://www.sfmta.com/system/files/finance/revenue_bond_poli-
cies_and_procedures_9.18.18.pdf. 

 
Section 4.  Bond Oversight Committee Bylaws 

 
BOC meetings are conducted in accordance with its Bylaws.  A copy of the current BOC Bylaws is 
available on the SFMTA website: https://www.sfmta.com/committees/sfmta-bond-oversight-
committee-boc. 
  

Section 5.  Revenue Bonds 
 
The SFMTA Board of Directors has authorized the issuance of a total of $365.7 million in Revenue 
Bonds for projects.  As of June 30, 2020, the SFMTA issued $403.7 million of its 2012, 2013, 
2014 and 2017 Revenue Bonds, with the full total authorized of $365.7 million available for pro-
jects and the remaining $38.0 million used to refund previously issued debt as shown in Section 
“A” below.  Revenue Bond proceeds are invested in the City Treasury and interest earned on 
these funds is credited to the bond account to be available for bond-funded projects.  Infor-
mation related to SFMTA indebtedness and detailed information on issuances is available at the 
following link:  http://www.sfmta.com/about-sfmta/investor-relations.   
 

The table below displays the bond principal amounts for each bond series. 
 

Bond Series Bond Amount for Projects 
2012B Bond $25,700,000 
2013 Bond $75,000,000 
2014 Bond $75,000,000 

2017 Bond $190,000,000 

Total $365,700,000 

http://sfmta.com/about-sfmta/organization/committees/bond-oversight-committee-boc
https://www.sfmta.com/system/files/finance/revenue_bond_policies_and_procedures_9.18.18.pdf
https://www.sfmta.com/system/files/finance/revenue_bond_policies_and_procedures_9.18.18.pdf
https://www.sfmta.com/committees/sfmta-bond-oversight-committee-boc
https://www.sfmta.com/committees/sfmta-bond-oversight-committee-boc
http://www.sfmta.com/about-sfmta/investor-relations
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A. Series 2012A and 2012B Revenue Bonds 
 

In July 2012, SFMTA issued $63.7 million of its Revenue Bonds, comprised of two series of bonds: 
(1) Series 2012A and (2) Series 2012B.  
 
The Series 2012A allocated $38.0 million for the purpose of refunding bonds previously issued by 
San Francisco Parking Authority and three non-profit parking corporations. The refunding transac-
tion resulted in net present value savings of $6.7 million, representing 15.8 percent debt service 
savings.   

 
The Series 2012B allocated $25.7 million to finance a portion of the costs of various capital pro-
jects for the SFMTA.  The SFMTA Board of Directors and the Parking Authority Commission ap-
proved the issuance of these bonds on December 6, 2011 and May 1, 2012 (Resolution Numbers 
11-150, 11-151, 12-065). The San Francisco Board of Supervisors concurred with the issuance on 
April 10, 2012 (Resolution Number 120-12).   

 
B. Series 2013 Revenue Bonds 

 
In December 2013, the SFMTA issued $75.0 million of its Revenue Bonds, Series 2013 (2013 
Bonds).  The SFMTA Board of Directors approved the issuance of the 2013 Bonds on September 
3, 2013 and October 15, 2013 (Resolution Numbers 13-206, 13-234) and the San Francisco 
Board of Supervisors concurred with the issuance on September 24, 2013 (Resolution Number 
337-13).  The 2013 Bonds were issued to finance various transportation capital projects.  

 
C. Series 2014 Revenue Bonds 

 
In December 2014, the SFMTA issued $75.0 million of its Revenue Bonds, Series 2014 (2014 
Bonds), to finance various transportation capital projects.  The SFMTA Board of Directors ap-
proved issuing the 2014 Bonds on September 3, 2013 and October 21, 2014 (Resolution   Num-
bers 13-206, 14-154) and the San Francisco Board of Supervisors concurred with the issuance on 
September 24, 2013 (Resolution Number 337-13). 

 
D. Series 2017 Revenue Bonds 
 

In June 2017, the SFMTA issued $190.0 million of its Revenue Bonds, Series 2017 (2017 Bonds) 
to finance Mission Bay Transportation Capital Improvements, procurement of new Muni vehicles, 
and the Van Ness Transit Improvement Project. The SFMTA Board of Directors approved issuing 
the 2017 Bonds on April 5, 2016 (Resolution Number 16-044) and the San Francisco Board of Su-
pervisors concurred with the issuance on June 7, 2016 (Resolution 231-16).  
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E. Bond Expenditures 
 

As of June 30, 2020, the remaining bond funds (including encumbered funds) for each series and 
percentage spent are as follows: Series 2012B - $0 (100.0 percent spent), Series 2013 - $0 (100.0 
percent spent), Series 2014 - $4,621,762 (93.8 percent spent), Series 2017 - $4,141,680 (97.8 
percent spent).  Series 2012B and Series 2013 were fully expended by October 2016 and by 
March 2019, respectively.  

 
Section 6.  Commercial Paper Program 

 
The SFMTA established a $100.0 million commercial paper (CP) program on September 10, 2013.  
The CP program was approved by the SFMTA Board of Directors on June 4, 2013 (Resolution 
Number 13-071) and the San Francisco Board of Supervisors concurred on June 10, 2013 (Resolu-
tion Number 246-13).  The CP program is intended to finance, on a short-term basis, the costs of 
transportation capital projects in advance of the issuance of revenue bonds.  Commercial paper 
can also be issued in anticipation of the receipt of grants.  By providing continuous flows of funds 
to SFMTA capital projects, the CP program can lower project costs by limiting schedule slippage. 
 
At its November 6, 2013 meeting, the BOC reviewed the SFMTA’s Commercial Paper Policies and 
Procedures to guide the use of CP.  The procedures were jointly developed by the SFMTA and the 
Controller’s Office of Public Finance.  The Policies and Procedures were intended to define the 
steps to issue commercial paper and the related procedures and accounting to ensure appropri-
ate internal controls and accountability. The BOC has no oversight responsibility for the use of CP 
on a day-to-day basis. As of November 2020, one CP note for $41.0 million was issued on January 
18, 2017 and repaid in 90 days. Therefore, no CP notes are outstanding. Detailed information is 
available at the following link: http://www.sfmta.com/about-sfmta/investor-relations.  

  

http://www.sfmta.com/about-sfmta/investor-relations
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Section 7.  Project Delivery 
 

A. Series 2012B Revenue Bond Funded Programs 
 
The Series 2012B Bonds were authorized in July 2012 for a total of $25.7 million. Of the $20.7 
million, $5.0 million was designated for parking garage projects and $20.7 million for state-of-
good-repair improvements to existing assets as well as accessibility and reliability of the transpor-
tation system including transit, bicycle, pedestrian and signal improvements.  The Series 2012B 
bond funds were fully expended by October 2016 and funded a total of 15 projects.   
 

The following section summarizes the programs included in the 2012B Revenue Bonds. 

 

Program Title Program Description 

Systemwide Transit Access and Re-
liability (Transit Signal Priority) 
Program 
 

The Systemwide Transit Access and Reliability (Transit      
Signal Priority) Program is intended to increase transit      
ridership and improve the path of travel to transit stops and 
stations while minimizing delays associated with customer 
boarding and alighting from Muni vehicles and reducing 
delays associated with traffic signals. It includes projects 
supporting development of pedestrian and bicycle ameni-
ties that expand the ridership area and increase the utility 
of public transit access points. Projects also include small 
signal upgrades and modification of signal phases at inter-
sections, adding bus or pedestrian bulbs, and street design 
changes to reduce delays for transit vehicles at busy inter-
sections. 
 

Muni Metro Sunset Tunnel Rail   
Rehabilitation 

The Muni Metro Sunset Tunnel Rail Rehabilitation           
upgrades and reconstructs aging N-Line railway infrastruc-
ture in the Sunset Tunnel, which includes replacing track 
work, overhead catenary system components, feeder     
cables, the curve signal system, and firefighting standpipe  
components; cleaning drain lines; and adding conduit for a 
future emergency blue light telephone system. 
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Muni Metro Turnback                   
Rehabilitation 

The Muni Metro Turnback (“MMT”) extends the Muni 
Metro Light Rail Transit Line underground approximately 
one mile from Embarcadero Station to a tunnel portal  
connecting to the Mission Bay surface line. The MMT  
includes 800 feet of bored tunnel, cut-and-cover structure, 
and an extensive underground turnback complex with two 
pocket tracks. The MMT was designed to improve turnback 
operations, reduce headways, and provide underground 
train storage to increase system capacity. The turnback and 
pocket track just east of Embarcadero Station have been 
damaged over time by water intrusion from the San  
Francisco Bay. The worn track has in the past caused       
service delays. The MMT Rehabilitation is designed to im-
prove service reliability by reducing train and control fail-
ures and to improve safety. It is also expected to reduce on-
going maintenance costs. 
 

Muni Green Light Rail Facility Re-
habilitation 

The Muni Green Light Rail Facility Rehabilitation project will 
enhance system reliability while reducing the need for  
excess maintenance. The project calls for the replacement 
of approximately 11,200 track-feet of worn rails and track 
switches at the SFMTA’s Green Light Rail Facility, where in 
excess of 89 Breda LRVs are regularly stored, and possibly 
improvements to the facility. 
 

Muni System Radio Replacement 
Project 

This project will replace and modernize SFMTA’s radio  
communication system using 700 MHz voice and 800 MHz 
data channels as the basis for the communication network. 
The new system will utilize four base station sites and will 
meet the regional Intelligent Transportation Standard and 
the P25 interoperability criteria. 
 

Muni Metro System Public An-
nouncement and Public Display 
System Replacement 

The Muni Metro System Public Announcement and Public 
Display System Replacement project would improve  
customer experience within the Muni Metro system by  
replacing existing 28-year-old subway Public Address  
System & Platform Display systems with new devices.  
Specific improvements include the installation of LED  
passenger information displays at nine stations, for a total 
of 108 signs. Station improvements will also include  
speakers, microphones, ambient noise sensors and a digital 
voice announcement system. 
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Parking Garage Projects                This program includes funds for assessing the condition of 
18 garages and provides partial funding for waterproofing 
and ventilation projects. 

 
B. Series 2013 Revenue Bond Funded Programs 

 
On December 4, 2013, the SFMTA issued $75.0 million in Revenue Bonds, Series 2013 (2013 
Bonds). Of the $75.0 million, $1.0 million was programmed for garage projects and $74.0 million 
for asset renewals, accessibility and reliability of the transit system (safe routes to transit including 
bicycle, pedestrian and signal improvements).  The Series 2013 bond funds were fully expended 
by March 2019 and funded 38 projects. 
 
The following section summarizes the programs included in the Series 2013 Bonds. 
 
Program Title 
 

Program Description 

Pedestrian Safety & Traffic Signal 
Improvements 

This program is meant to promote walking and improve the 
safety and usability of City streets by providing the funds  
required to plan, design and construct pedestrian and traffic 
signal infrastructure. The program includes the installation 
of red-light photo enforcement equipment; pedestrian        
islands in the medians of major thoroughfares; sidewalk 
bulb-outs and sidewalk widening; installation of traffic and 
pedestrian signals which include countdown and accessible 
pedestrian signal equipment; and targeted traffic calming 
projects. 

Transit System Safety and Other 
Improvements 

The Transit System Safety and Other Transit Improvements 
program is designed to improve the safety of the Muni 
transit system. It includes project development and capital 
costs for: (i) the replacement of the communication and  
dispatching system to provide interoperable digital voice 
communications for SFMTA staff and the Public Works  
Emergency Radio System; (ii) new vehicle on-board and fixed 
route components that will provide information for core  
operational capabilities including Computer Aided Dispatch 
and Automatic Vehicle Location, vehicle health monitoring, 
on-board ADA-compliant traveler information, transit signal 
priority, and automated fare collection; (iii) training  
equipment and simulators for Muni operators;  
(iv) replacement of fire-safety mandated emergency tele-
phones including phone switches, phone stations, blue-light 
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units, raceways, communication cables, uninterrupted 
power supply units, networking system, operator consoles 
and management servers; and (v) transit improvements in-
cluding signal changes, bus bulbs, striping changes and 
other localized uses of the transit priority toolkit.  
 

Street Capital Improvements The Street Capital Improvements program focuses on the  
development of safe and complete streets through  
integrated major corridor capital projects. It includes project 
development and capital costs for: the construction of  
bicycle facilities and improvements to the existing bicycle 
network; bicycle sharing, new bicycle lanes and paths,  
bicycle parking facilities, bicycle boxes, bicycle boulevards, 
buffered bicycle lanes, cycle tracks, bicycle signals, and 
“green wave” traffic signal coordination; curb extensions, 
storm water management features, traffic signal timing 
changes, signs, installation of pedestrian signals, including 
countdown and accessible pedestrian signal equipment, 
sidewalk extensions, medians, refuge islands, and bulb outs.    

Facility Improvements The Facility Improvements program includes safety and  
seismic upgrades to SFMTA parking garages and expansion 
of Muni operations and maintenance facilities, including  
projects intended to maintain the state of good repair of  
certain existing garages and SFMTA operations facilities, to 
improve working conditions for staff and to otherwise  
expand existing facilities.  
 

Transit Fixed Guideway Improve-
ments 

Transit Fixed Guideway Improvements is a capital program 
intended to address certain transit operational issues and 
maintenance needs, and to increase system reliability.  It  
includes project development and costs relating to:  
replacement of overhead wires and related poles and  
traction power systems serving light rail and trolley coach 
lines; improvement to the transportation central control  
facility and systems; replacement of the trackway and  
related systems serving the light rail and cable car lines to 
mitigate excessive noise and/or vibration. 
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Muni Fleet Under the Light Rail Vehicle Procurement program, SFMTA 
will purchase replacement light rail vehicles along with new 
vehicles to provide for growth in transit service. 

 
C. Series 2014 Revenue Bond Funded Programs 

 
On December 10, 2014, $75.0 million of Revenue Bonds, Series 2014 (2014 Bonds) were issued 
to fund various transportation system, safety, traffic signal, and street and facility improvements. 
As of June 30, 2020, the 2014 Bonds has funded 38 projects. A total of $ 70.4 million of bond 
funds was expended leaving an unexpended balance of $4.6 million. 
 

 The following section summarizes the programs included in the Series 2014 Revenue Bonds. 
 

Program Title 
 

Program Description 

Pedestrian 
Safety & Traffic 
Signal Improve-
ments 

This program is meant to promote walking and improve the safety and    
usability of City streets by providing the funds required to plan, design and 
construct pedestrian and traffic signal infrastructure. The program includes 
the installation of red-light photo enforcement equipment; pedestrian      
islands in the medians of major thoroughfares; sidewalk bulb-outs and 
sidewalk widening; installation of traffic and pedestrian signals which      
include countdown and accessible pedestrian signal equipment; and      
targeted traffic calming projects.  
 

Transit System 
Safety and 
Other Improve-
ments 

The Transit System Safety and Other Transit Improvements program is  
designed to improve the safety of the Muni transit system. It includes:  
project development and capital costs for: (i) the replacement of the  
communication and dispatching system to provide interoperable digital 
voice communications for SFMTA staff and the Public Works Emergency  
Radio System; (ii) new vehicle on-board and fixed route components that 
will provide information for core operational capabilities including         
Computer Aided Dispatch and Automatic Vehicle Location, vehicle health 
monitoring, on-board ADA-compliant traveler information, transit signal 
priority, and automated fare collection; (iii) training equipment and       
simulators for Muni operators; (iv) replacement of the fire-safety mandated 
emergency telephones including phone switches, phone stations, blue-light 
units, raceways, communication cables, uninterrupted power supply units,  
networking system, operator consoles and management servers; and (v) 
transit improvements including signal changes, bus bulbs, striping changes 
and other localized uses of the transit priority toolkit.  
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Complete 
Street Capital 
Improvements 

The Street Capital Improvements program focuses on the development of 
safe and complete streets through integrated major corridor capital  
projects. It includes project development and capital costs for: the  
construction of bicycle facilities and improvements to the existing bicycle 
network; bicycle sharing, new bicycle lanes and paths, bicycle parking  
facilities, bicycle boxes, bicycle boulevards, buffered bicycle lanes, cycle 
tracks, bicycle signals, and “green wave” traffic signal coordination; curb  
extensions, storm water management features, traffic signal timing 
changes, signs, installation of pedestrian signals, including countdown and 
accessible pedestrian signal equipment, sidewalk extensions, medians, ref-
uge islands, and bulb-outs.    
 

Facility Im-
provements 

SFMTA’s Facility Improvements program includes safety and seismic up-
grades to SFMTA parking garages and expansion of Muni operations and 
maintenance facilities, including projects intended to maintain the state of 
good repair of certain existing garages and SFMTA operations facilities, to 
improve working conditions for staff and to otherwise expand existing    
facilities.  

Muni Fleet Under the Light Rail Vehicle Procurement program, SFMTA will purchase 
replacement light rail vehicles along with new vehicles to provide for 
growth in transit service. 

 
Fiscal Year 2019 - 2020 project delivery milestones for the 2014 Revenue Bonds include: 
 

1 California: Laurel Village Transit Priority Project:  As part of Muni Forward, and in 
conjunction with the San Francisco Department of Public Works (SFDPW) California Laurel 
Village Streetscape Project, a proposal has been developed to improve transit safety and 
reliability, as well as reduce travel time on the 1 California Muni line from Spruce Street to 
Laurel Street. The proposal includes four (4) bus bulbs, three (3) stop optimizations and 
two (2) traffic signal upgrades.  By implementing this proposal, transit riders will benefit 
from faster and more reliable trips and experience enhanced transit safety and overall ef-
fectiveness.  Project was substantially complete at the beginning of July and additional 
conduit was added to the Inbound/Outbound Shelter as well as additional signal timing 
changes.  Project will be closed out in the next fiscal year. 



SFMTA BOC FY 2019 - 2020 DRAFT Annual Report  

 

 
Page 13                                                          FY 2019 - 2020  Annual Report 

 

Contract 64 Signals:  The scope of Contract 64 is to design and construct new traffic sig-
nals at nine locations. New traffic signals will be installed at 7th Street/Minna Street, 15th 
Street/Dolores Street, Alemany Boulevard & Foote Avenue, Bryant Street & Sterling 
Street, Campus Way & Owens Street, Ellis Street & Webster Street, Highland Avenue & 
Mission Street, Leavenworth Street & Washington Street, and Mariposa Street & Pennsyl-
vania Avenue. Revenue bonds funded the intersections of Alemany & Foote and Ellis & 
Webster.  All 9 new traffic signal locations progressed to substantial completion through-
out the year including the 2 funded by Revenue Bond funds.  Project will be closed out 
during the next fiscal year. 
 
Lombard Street Safety Project:  Design and construct traffic calming and pedestrian 
safety treatments at all intersections between Richardson Avenue/Francisco Street and 
Lombard Street/Franklin Street. Proposed treatments include: daylighting, leading pedes-
trian bulbs, advanced stop bars, continental crosswalks, upgrading signal conduit, bulb-
outs, pedestrian islands, transit bulbs, and/or removal of actuated pedestrian buttons. 
This work is being coordinated with the San Francisco Public Utilities Commission (SFPUC) 
and the California Department of Transportation (Caltrans).  Work progressed from the 
beginning phases to substantial completion during the fiscal year.  Project will be closed 
out during the next fiscal year. 
 

PARCS Replacement Project: The project entails a complete replacement of the Parking 
Access and Revenue Control System (PARCS) components at 22 parking facilities. The 
work includes new system servicers, cashier stations, ticket dispensers, barrier gates, pay-
ment machines, etc. and the installation of new utility infrastructure required to support 
the new equipment. Six garage facilities were substantially completed before the current 
reporting period.  An additional nine were substantially completed during this fiscal year 
with work continuing on four additional facilities.  Three facilities will have work started 
during the next fiscal year. 
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D. Series 2017 Revenue Bond Funded Programs 
 

On June 7, 2017, $190.0 million of Revenue Bonds, Series 2017 (2017 Bonds) were allocated to 
various transportation system, safety, traffic signal, and street and facility improvements.  As of 
June 30, 2020, the 2017 Bonds were allocated to four projects.  A total of $185.9 million were 
expended and $1.9 million were encumbered leaving $2.2 million remaining. 

The following section summarizes the projects included in the Series 2017 Revenue Bonds. 
 

Project Title 
 

Project Description 

Mission Bay 
Transportation 
Capital Im-
provements 

Construct a single-track transit loop for the Third Street Light Rail Line 
(T Line), including adjacent roadway surface improvements on Illinois 
Street, between 18th and 19th Streets. The addition of this short line to 
SFMTA’s T Line is designed to double the frequency of light rail transit ser-
vice to Mission Bay and provide enhanced connections between Mission 
Bay and downtown San Francisco. 
 

Van Ness Bus 
Rapid Transit 
Project 

Construct a package of transit, streetscape, and pedestrian safety improve-
ments along a two-mile corridor of Van Ness Avenue between Mission and 
Lombard Streets. Key features include conversion of two mixed-flow traffic 
lanes into dedicated bus lanes, consolidated transit stops, high quality sta-
tions, transit signal priority, all-door low floor boarding, elimination of 
most left turn opportunities for mixed traffic, and pedestrian safety en-
hancements. 
 

Muni Fleet: LRV 
Procurement 

Under the Light Rail Vehicle Procurement program, SFMTA will purchase 
replacement light rail vehicles along with new vehicles to provide for 
growth in transit service. 

 
Fiscal Year 2019 - 2020 project delivery milestones for the 2017 Revenue Bonds include: 
 

King Street Substation Upgrade:  Install upgrades and additional power capacity at the 
King Street Power Substation to provide capacity to support light rail vehicles along the 
Embarcadero. Additional capacity is needed to accommodate planned system growth as 
well as to support special event service associated with Oracle Park and the Chase Center.   
During the fiscal year, temporary power was installed at the mobile substation and work 
was also started on the new permanent substation. Substantial completion is expected in 
the Summer of 2021. 
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Procurement of New Light Rail Vehicles (LRVs): This procurement includes the pur-
chase of 151 LRVs to replace the existing fleet, 24 LRVs to start new revenue service on 
Central Subway Extension and to handle current demand, and 85 LRVs to accommodate 
projected ridership increase in the coming ten years. The LRV procurement is underway 
and 68 expansion vehicles were purchased before replacing 151 Breda cars that were in 
operation. Completion date of the procurement of the 68 expansion cars is scheduled for 
July 2021.  The first 68 vehicles that SFMTA is procuring for expansion are ahead of sched-
ule.  The retirement of the old and unreliable Breda vehicles will begin with the next, re-
placement phase of the LRV procurement and scheduled to be retired on a one for one 
basis as the new vehicles are placed into service. A total of 68 expansion LRVs were pur-
chased and put into Revenue Service during the 2019-2020 Fiscal Year. 

 

UCSF Platform Extension and Crossover Track:  This project will extend the University 
of California, San Francisco (UCSF) northbound platform by approximately 160 feet and 
potentially the southbound platform.  Work will also include replacement of the trackway, 
modifying the overhead catenary system tangent span, feeder span, poles and adjust-
ments.  Other work includes sewer and Muni duct bank work.  The project reached Sub-
stantial Completion in August 2019 and is currently in the Closeout Phase.  All Revenue 
Bond funds have been expended. 

 
Van Ness BRT Project: The project entails the construction of a package of transit, 
streetscape and pedestrian safety improvements along a two-mile corridor of Van Ness   
Avenue between Mission and Lombard Streets. Key features include conversion of two 
mixed-flow traffic lanes into dedicated bus lanes, consolidated transit stops, high quality 
stations, transit signal priority, all-door low floor boarding, elimination of most left turn 
opportunities for mixed traffic, and pedestrian safety enhancements.  The majority of wa-
ter and sewer work was completed during FY19/20 and construction of BRT lanes will 
start in the Fall 2020.  Sidewalk, pole installation, and roadway work was also performed 
during this fiscal year with overall project completion expected in December 2022. The 
Federal Transit Administration has agreed to a “Revenue Service Date” of March 9, 2023. 
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Section 8.  Reallocation of Proceeds 
 
The SFMTA Board of Directors and BOC are both notified when reallocations are made between 
authorized programs and/or projects.  In Fiscal Year 2019 - 2020 there was one bond realloca-
tion, and it is described below. Reallocations are numbered sequentially by bond issue irrespective 
of timing. 
 

Series 2013 Bonds  
 

Reallocation 9: In a memorandum dated August 20, 2019, the SFMTA Board was advised that a   
total of $143,366 in project cost savings from the Pedestrian Safety & Traffic Signal Improve-
ments category was redirected to the Street Capital Improvements category and from the Transit 
System Safety & Other Transit Improvements category to Facility Improvements category. 

 
Section 9. Policies & Procedures 

 
There were no changes to existing policies and procedures during Fiscal Year 2019-2020. 
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Appendix 1: Fiscal Year 2019 - 2020 Meeting Schedule 

 
Meetings occurred on the following dates at the SFMTA administration building at 1 South Van 
Ness Avenue, San Francisco except the July 8, 2020 meeting that was held as a web-based video 
conference and conference call due to the pandemic. Meeting agendas and minutes of the 
SFMTA BOC meetings are posted at the following link: http://sfmta.com/about-sfmta/organiza-
tion/committees/bond-oversight-committee-boc. Audio recordings are on file with the Commit-
tee Coordinator and can be made available upon request. Scheduled meetings are open to the 
public and the BOC encourages the participation of the public. 
 
Fiscal Year 2019 - 2020 Bond Oversight Committee Meeting Dates 

• September 10, 2019 
• December 3, 2019 
• March 3, 2020  
• July 8, 2020 (Delayed by COVID-19 Pandemic) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://sfmta.com/about-sfmta/organization/committees/bond-oversight-committee-boc
http://sfmta.com/about-sfmta/organization/committees/bond-oversight-committee-boc
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Appendix 2: Fiscal Year 2019-20 Audit 

The Fiscal Year 2019-20 Audit will be provided in the final version of this report. 
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