
 

THIS PRINT COVERS CALENDAR ITEM NO.: 10.3 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION: Central Subway  

 

BRIEF DESCRIPTION:  

 

Approving modifications to the contracts with artists Catherine Wagner, Paramedia, White Light, 

Tomie Arai, and Yumei Hou to provide designs and consult on the fabrication and installation of 

artwork to be displayed in the Central Subway, to extend the terms of those contracts to December 

31, 2021 due to delays to Project construction, and to approve (retroactively where appropriate) 

contract modifications that extend the term of those contracts beyond the ten-year term limit under 

Charter section 9.118; and, to request the Board of Supervisors to approve the contract modifications. 

 

SUMMARY: 
 
 In 2011, the San Francisco Arts Commission and the SFMTA awarded contracts to artists 

Catherine Wagner, Paramedia, White Light, Tomie Arai, and Yumei Hou to design and 

oversee the fabrication and installation of works of art to be displayed in the Central Subway 

stations (collectively the Artists’ Contracts). 

 Each of the Artists’ Contracts has been amended several times to address various changes in 

the stations designs and to extend the terms of the Artists’ Contracts to conform to delays and 

schedule changes in the Project construction schedule.  

 These contract modifications will remedy errors in approvals of prior contract modifications 

and will affirm the terms of the Artists’ Contracts.  

 Due to delay to the Central Subway Project construction, the terms of each of the Artists’ 

Contracts must be further extended so that the artists will remain available to oversee the 

fabrication and the installation of their respective artworks in the Central Subway stations. 

 

ENCLOSURES: 

1. SFMTA Board Resolution 

2. Modifications Contracts with Artists: Catherine Wagner, Paramedia, White Light, Tomie 

Arai, and Yumei Hou  

3. https://www.sfmta.com/about-sfmta/reports/central-subway-final-seisseir (Central 

Subway Final SEIS/SEIR and Mitigation Monitoring and Reporting Program) 
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April 27, 2021
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PURPOSE 

 

Approving modifications to the contracts with artists Catherine Wagner, Paramedia, White Light, 

Tomie Arai, and Yumei Hou to provide designs and consult on the fabrication and installation of 

artwork to be displayed in the Central Subway, to extend the terms of those contracts to 

December 31, 2021 due to delays to Project construction, and to approve (retroactively where 

appropriate) contract modifications that extend the term of those contracts beyond the ten-year 

term limit under Charter section 9.118; and, to request the Board of Supervisors to approve the 

contract modifications. 

 

STRATEGIC GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

This action supports the following SFMTA Strategic Plan Goal and Objectives: 

 

Goal 2 – Make transit and other sustainable modes of transportation the most attractive and 

preferred means of travel.  

Objective 2.1: Improve transit service. 

Objective 2.2:  Enhance and expand use of the city’s sustainable modes of 

transportation 

Objective 2.3:  Manage congestion and parking demand to support the Transit First 

policy. 

 

Goal 3 – Improve the environment and quality of life in San Francisco.  

Objective 3.2: Advance policies and decisions in support of sustainable transportation 

and land use principles.  

Objective 3.4: Provide environmental stewardship to improve air quality, enhance 

resource efficiency, and address climate change. 

Objective 3.5: Achieve financial stability for the agency.  

 

This item will support the following Transit First Policy Principles: 

1. Improves the safe and efficient movement of people and goods.  

2. Improves public transit as an attractive alternative to travel by private automobile. 

8. Allocates transit investments to meet the demand for public transit generated by new 

public and private commercial and residential developments. 

9. Promotes the use of regional mass transit and the continued development of an integrated, 

reliable, regional public transportation system. 

 

DESCRIPTION  

 

Central Subway Artwork 

 

The San Francisco Arts Commission has delegated authority to contract for artwork to be 

included in City construction projects, and the SFMTA has approval authority over its 

expenditures for federally funded capital projects.   

 

The Arts Commission issued a Request for Qualifications (RFQ) on October 1, 2004 and April 
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30, 2008 for proposals for artwork to be displayed in the Central Subway.  The Arts’ 

Commission selected Catherine Wagner, Paramedia, White Light, Tomie Arai, and Yumei Hou 

as the highest qualified scorers pursuant to the RFQ.   The Arts Commission then negotiated 

contracts with each of these artists. In 2011, the Arts Commission and the SFMTA awarded 

contracts to artists Catherine Wagner, Paramedia, White Light, Tomie Arai, and Yumei Hou to 

design and oversee the fabrication and installation of works of art to be displayed in the Central 

Subway (collectively the Artists’ Contracts).  The San Francisco Civil Service Commission 

approved the Artists’ Contracts under Civil Service Commission Notice of Action for Contract 

No. 4062-10/11, dated January 3, 2011. 

 

Each of the Artists’ Contracts were previously amended several times to address various changes 

in stations designs and to extend the terms of the Artists’ Contracts to conform to delays and 

changes in the Central Subway Project construction schedule (discussed below).  

 

Due to staff error, the terms of the contracts with Paramedia and Catherine Wagner, respectively, 

were inadvertently previously extended beyond the ten-year contract term limit set out in Charter 

Section 9.118(b); the proposed modifications to those contracts will remedy those errors. (Staff 

may have calculated the term of the extended contracts using effective dates on which the City’s 

Controller certified the funds for the contract or the dates on which the City issued notice to 

proceed.)  Also, the contracts with White Light, Yumei Hou, and Tomie Arai inadvertently 

expired, which the parties to those respective contracts did not intend; the proposed 

modifications to those contracts will remedy those errors.  Staff regrets those errors and will take 

steps to more closely manage the Artists’ Contracts. 

 

The details of each Artist Contract modification are set out below. 

 

Paramedia Contract:  On March 1, 2011, the San Francisco Arts Commission and the SFMTA 

approved the Agreement between the City and County of San Francisco and Paramedia, LLC to 

provide artwork for the Central Subway Project (Paramedia Contract), which includes design, 

fabrication and consultation on the installation of the artwork for the Central Subway Union 

Square Market Street Station (UMS).  Paramedia’s artwork consists of LED light panels 

suspended from the UMS concourse level ceiling that display changing light patterns.  

 

As awarded, the term of the Paramedia Contract was for an amount not to exceed $536,550 and a 

term of seven years and ten months, from March 1, 2011 to December 31, 2018.   

 

The Paramedia Contract has been amended twice to extend the term due to delays to Project 

construction. Contract Modification No. 1, dated November 29, 2018, extended the term of the 

contract one year to December 31, 2019.  Contract Modification No. 2, dated December 23, 

2019, extended the term of the contract one year and six months to June 29, 2021.  Due to staff 

error, Contract Modification No. 2 exceeded the ten-year term limit imposed by Charter section 

9.118(b).  Contract Modification No. 3 corrects that error by retroactively approving the prior 

extension of the Paramedia Contract (under Contract Modification No. 2),  and further extends 

the term of that contract to December 31, 2021, to coordinate the installation of the artwork with 

completion of Central Subway Project construction.  The total term of the Paramedia Contract 

would exceed the ten-year contract term limit set out in Charter section 9.118(b), and therefore 

requires the Board of Supervisors’ approval.   
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Catherine Wagner Contract:  On June 1, 2011, the San Francisco Arts Commission and the 

SFMTA approved the Agreement between the City and the County of San Francisco and 

Catherine Wagner to provide artwork for the Central Subway Project (Wagner Contract), which 

includes design and consultation on the fabrication and installation of the artwork for the Central 

Subway Yerba Buena Moscone Station (YBM).  Catherine Wagner’s artwork consists of large 

glass panels and large granite stone slabs depicting photographic images of the construction of 

the Moscone Convention Center to be displayed at the entry and concourse level of YBM.   

 

As awarded, the term of the Wagner Contract was for an amount not to exceed $312,470, and a 

term of seven years and seven months, from June 1, 2011 to December 31, 2018.  The Wagner 

Contract has been amended four times to correct the identification of the Contractor, to extend 

the term, and to increase the contract amount. Contract Modification No. 1, dated July 3, 2012, 

corrected the identification of the Contractor as Catherine Wagner LLC, instead of the person 

Catherine Wagner.  Contract Modification No. 2, dated November 16, 2018, extended the term 

of the contract one year to December 31, 2019, due to delays to YBM construction. Contract 

Modification No. 3, dated January 13, 2020, further extended the term of the contract one year 

and six months, to June 29, 2021, due to delays with station construction. 

 

Contract Modification No. 4, dated September 23, 2020, increased the contract amount by 

$15,906 for re-fabrication of glass in order to conform to station as-built dimensions, for an 

amount not to exceed amount $328,376, and extended the term one year to June 29, 2022, due to 

delays to YBM construction.  Due to staff error, Contract Modification No. 4 exceeded the ten-

year term limit imposed by Charter section 9.118(b).  Contract Modification No. 5 corrects that 

error by amending the term of the Wagner Contract to December 31, 2021 to coordinate the 

installation of the artwork with completion of Central Subway Project construction.  As 

amended, the total term of the Wagner Contract would exceed the ten-year contract term limit set 

out in Charter section 9.118(b), and therefore requires the Board of Supervisors’ approval.   

 

Yumei Hou Contract:  On March 1, 2011, the San Francisco Arts Commission and the SFMTA 

approved the Agreement between the City and County of San Francisco and Yumei Hou to 

provide artwork designs for the Central Subway Project (Hou Contract), which includes design 

and consultation on the fabrication and installation of the artwork for the Central Subway 

Chinatown – Rose Pak Station (CTS).  Yumei Hou’s artwork is based on paper cutouts of scenes 

and characters from Chinese folklore executed on large steel panels to be displayed in the CTS 

mezzanine and ticketing area. 

 

As awarded, the term of the Hou Contract was for an amount not to exceed $60,500, and a term 

of March 1, 2011 to December 31, 2018 (seven years and ten months).  The Hou Contract has 

been amended once to extend the term. Contract Modification No. 1, dated November 29, 2018, 

extended the term of the contract one year to December 31, 2019, due to delays with station 

construction. Contract Modification No. 2 would retroactively extend the term of the Hou 

Contract to December 31, 2021, to coordinate the installation of the artwork with completion of 

the Central Subway Project construction.  The total term of the Hou Contract would exceed the 

ten-year contract term limit set out in Charter section 9.118(b), and therefore requires the Board 

of Supervisors’ approval.   
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Tomie Arai Contract:  On March 1, 2011, the San Francisco Arts Commission and the SFMTA 

approved the Agreement between the City and the County of  San Francisco and Tomie Arai to 

provide artwork for the Central Subway Project (Arai Contract), which includes design and 

consultation on the fabrication and installation of the artwork for CTS. Tomie Arai’s artwork 

consists of photographs illustrating historical and contemporary Chinatown, which will be 

fabricated onto large glass panels to be displayed on the exterior of the CTS parapet and on the 

CTS platform walls. 

 

As awarded, the term of the Arai Contract was for an amount not to exceed $290,500 and a term 

of seven years and ten months, from March 1, 2011 to December 31, 2018.  The Arai Contract 

has been amended twice to increase the contract amount and extend the term. Contract 

Modification No. 1, dated July 2, 2012, increased the contract amount $60,500 for additional 

scope of work due to changes to CTS design, for a total amount not to exceed $351,000. Contract 

Modification No. 2, dated March 21, 2019, extended the term of the contract two years to 

December 31, 2020, due to additional delays to CTS construction. Contract Modification No. 3 

would retroactively extend the term of the Arai Contract to December 31, 2021, to coordinate the 

installation of the artwork with completion of Central Subway Project construction.  The total 

term of the Arai Contract would exceed the ten-year contract term limit set out in Charter section 

9.118(b), and therefore requires the Board of Supervisors’ approval.   

 

White Light Contract: On June 1, 2011, the San Francisco Arts Commission and the SFMTA 

approved the Agreement between the City and the County of  San Francisco and White Light 

LLC and Werner Klotz to provide artwork for the Central Subway Project (White Light 

Contract), which includes design and consultation on the fabrication and installation of the 

artwork for UMS.  The White Light artwork consists of hundreds of stainless steel discs 

suspended from the UMS platform ceiling to form a sculptural ribbon.  

 

As awarded, the White Light Contract was for an amount not to exceed $374,900 and a term of 

seven years and seven months, from June 1, 2011 to December 31, 2018.  The White Light 

Contract has been amended four times to extend the term and to increase the contract amount.  

Contract Modification No. 1, dated August 30, 2016, increased the contract amount $60,723 for 

additional engineering services and additional artwork renderings, for a total contract amount not 

to exceed $435,623.  Contract Modification No. 2, dated November 29, 2018, extended the term 

of the contract one year to December 31, 2019, due to delays to UMS construction. Contract 

Modification No. 3, dated November 5, 2019, increased the contract amount $23,200 for 

additional engineering services, for a total contract amount not to exceed $458,823, and extended 

the term of the contract one year and six months, to June 29, 2020, due to delays to UMS 

construction. Contract Modification No. 4 would retroactively extend the term of the White 

Light Contract to December 31, 2021, to coordinate the installation of the artwork with 

completion of the Central Subway Project construction. As amended, the total term of the White 

Light Contact would exceed the ten-year contract term limit set out in Charter section 9.118(b), 

and therefore requires the Board of Supervisors’ approval.   
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Delays to Central Subway Project Construction 

 

Tutor Perini Corporation (Tutor) is performing Central Subway construction work, including 

installation of artwork to be displayed in the Central Subway stations, under Contract CN-1300.  

Construction of the Central Subway has been delayed by more than three years due to 

unexpected site conditions and design changes.  Modification 137 to Contract 1300 approved by 

the SFMTA Board of Directors on March 6, 2021, extended the construction substantial 

completion date to March 31, 2021 and the construction final completion date to September 27, 

2021.  Tutor will perform the majority of the artwork installation in the interim period between 

substantial and final completion.  It is necessary to extend the Artists’ Contracts through final 

completion of construction work so that the artists can oversee the production of the artwork by 

fabricators and be present on site to oversee the installation of the artwork.  The proposed 

modifications to the Artists’ Contracts extends the terms of the Artists’ Contracts to December 

31, 2021, three months beyond the construction final completion date in case there are further 

delays to Tutor’s completion of the work, and to allow additional time for the artists to adjust the 

appearance and function (where applicable) of their respective artworks.   

 

STAKEHOLDER ENGAGEMENT  

 

The SFMTA meets with community organizations and elected officials on a regular basis to 

inform them of construction activities, status of the Project, and anticipated completion and 

revenue service dates.  Community outreach is not needed for this Modification, as the extension 

of the Artists’ Contracts to oversee installation of artwork will not impact the public.   

 

ALTERNATIVES CONSIDERED 

 

The SFMTA could decide not to modify the Artist Contracts, but doing so risks improper 

installation of artwork for which the City has paid a total of approximately $5,183,324.  Tomie 

Arai’s artwork (the large signature pieces for the Chinatown - Rose Pak Station) has not been 

completed, and likely will remain unfinished if the Arai Contract is not extended. 

 

FUNDING IMPACT 

 

The Central Subway Project is funded with Federal Transit Administration (FTA) New Starts, 

Federal Congestion Management & Air Quality (CMAQ), State Transportation Bond Proposition 

1A and 1B, State Regional Improvement Program, State Transportation Congestion Relief 

Program (TCRP), Prop K Half-Cent Local Sales Tax funds and other local funds.  The 

modifications of the Artists’ Contracts only extend the terms of those contracts, they do not 

increase the contract amounts of those agreements, and will not increase the total Project cost.   

 

ENVIRONMENTAL REVIEW 

 

The Central Subway Final Supplemental Environmental Impact Statement / Supplemental 

Environmental Impact Report (Central Subway SEIS/SEIR) evaluated the environmental impacts 

of the Central Subway project, including construction of the subway stations. On August 7, 2008,  

the San Francisco Planning Commission certified the Final SEIR (Case No. 1996.281E). On 

August 19, 2008, the SFMTA Board of Directors approved Resolution 08-150 adopting Central 

Subway Project Alternative 3B as the Locally Preferred Alternative, the CEQA Findings, 
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Statement of Overriding Considerations, and the Mitigation Monitoring and Reporting Plan. 

 

The modification of the Artists’ Contracts as described herein comes within the scope of the 

Central Subway SEIS/SEIR. 

 

The Central Subway SEIS/SEIR is on file with the SFMTA Board of Directors and may be found 

in the records of the Planning Department at https://sfplanning.org/ and 49 South Van Ness 

Avenue, Suite 1400 in San Francisco, and is incorporated herein by reference. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney’s Office has reviewed this calendar item.  

 

The Board of Supervisors’ approval is required under Charter section 9.118, because the 

proposed modifications to the Artists’ Contracts will extend the term of those contracts beyond 

ten years.  

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board of Directors approve modifications to the contracts 

with artists Catherine Wagner, Paramedia, White Light, Tomie Arai, and Yumei Hou to provide 

designs and consult on the fabrication and installation of artwork to be displayed in the Central 

Subway, to extend the terms of those contracts to December 31, 2021 due to delays to Project 

construction, and to approve (retroactively where appropriate) contract modifications that extend 

the term of those contracts beyond the ten-year term limit under Charter section 9.118; and,  

request the Board of Supervisors to approve the contract modifications. 

  



 

 

SAN FRANCISCO 
MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 
 

RESOLUTION NO. __________ 

 
WHEREAS, The SFMTA’s Central Subway Project, which is Phase 2 of the Third 

Street Light Rail Project, is constructing a new subway line in San Francisco, which runs 
approximately 1.6 miles from 4th and Brannan Streets, north under Fourth Street to Stockton 
Street, and north under Stockton Street into Chinatown; and,  

 
WHEREAS, In 2011, the San Francisco Arts Commission and the SFMTA awarded 

contracts to artists Catherine Wagner, Paramedia, White Light, Tomie Arai, and Yumei Hou to 
design and consult on the fabrication and installation of works of art to be displayed in the 
Central Subway stations (collectively the Artists’ Contracts); and,  

 
WHEREAS, Each of the Artists’ Contracts have been amended several times to address 

various changes in stations designs and to extend the terms of the Artists’ Contracts to conform 
to delays and schedule changes in the Project construction schedule; and,   

 
WHEREAS, Due to staff error, the terms of the contracts with Paramedia and Catherine 

Wagner, respectively, were inadvertently previously extended beyond the ten-year limit 
requiring Board of Supervisors’ approval under Charter 9.118(b), which these contract 
modifications will remedy; and,  

 
WHEREAS, Due to staff error, the terms of contracts with Yumei Hou, White Light, 

and Tomie Arai,  each inadvertently expired, which the parties did not intend, and by these 
approvals the SFMTA Board of Directors affirms said contracts continued in full force without 
interruption, and further approves of all actions, expenditures and payments that the SFMTA 
has made to date in furtherance of those contracts; and, 

 
WHEREAS, Due to delay to the Central Subway Project construction, the terms of each 

of the Artists’ Contracts must be further extended so that the artists will remain available to 
consult on the fabrication and the installation of their respective artworks in the Central Subway 
Stations; and, 

 
WHEREAS, The San Francisco Civil Service Commission approved the Artists’ 

Contracts under Civil Service Commission Notice of Action for Contract No. 4062-10/11, dated 
January 3, 2011; and, 

 
WHEREAS, The SFMTA’s Contract Compliance Office has previously determined that 

due to the proprietary nature of the Artists’ Contracts, there are no subcontracting opportunities 
for Small Business Enterprises those contracts; and, 

 
WHEREAS, The Central Subway Final Supplemental Environmental Impact 

Statement/Supplemental Environmental Impact Report (Central Subway SEIS/SEIR) evaluated 
the environmental impacts of the Central Subway Project, including construction of the subway 
stations; on August 7, 2008, the San Francisco Planning Commission certified the Final SEIR 
(Case No. 1996.281E); on August 19, 2008, the SFMTA Board of Directors approved 
Resolution 08-150 adopting Central Subway Project Alternative 3B as the Locally Preferred 
Alternative, the California Environmental Quality Act (CEQA) Findings, Statement of 
Overriding Considerations, and the Mitigation Monitoring and Reporting Plan; and,  

 



 

 

WHEREAS, The modification of the Artists’ Contracts as described herein comes 
within the scope of the Central Subway SEIS/SEIR; and,  

 
WHEREAS, The Central Subway SEIS/SEIR is on file with the SFMTA Board of 

Directors and may be found in the records of the Planning Department at https://sfplanning.org/ 
and 49 South Van Ness Avenue, Suite 1400 in San Francisco, and is incorporated herein by 
reference; now therefore, be it 

 
RESOLVED, That the SFMTA Board of Directors has reviewed and considered the 

Central Subway Supplemental Environmental Impact Statement/Supplemental Environmental 
Impact Report and record as a whole, and finds that the Central Subway Supplemental 
Environmental Impact Statement/Supplemental Environmental Impact Report is adequate for 
the Board’s use as the decision-making body for the actions taken herein relative to construction 
of the Project, and incorporates the California Environmental Quality Act findings by this 
reference as though set forth in this Resolution; and be it  

 
FURTHER RESOLVED, That the SFMTA Board of Directors retroactively approves 

Contract Modifications Nos. 3 and 4 and approves Contract Modification No. 5 to the 
Agreement between the City and the County of  San Francisco and Catherine Wagner LLC to 
provide artwork for the Central Subway Project (Wagner Contract) to design and consult on the 
fabrication and installation of artwork to be displayed in the Central Subway, for a total contract 
amount not to exceed amount $328,376, and to extend the term of that contract to December 31, 
2021 to accord with modified Project construction deadlines; and be it 

 
FURTHER RESOLVED, That the SFMTA Board of Directors requests the Board of 

Supervisors to retroactively approve Contract Modifications Nos. 3 and 4 and approve Contract 
Modification No. 5 to the Wagner Contract to extend the term of that contract to December 31, 
2021; and be it 

 
FURTHER RESOLVED, That the SFMTA Board of Directors retroactively approves 

Contract Modification No. 2  and approves Contract Modification No. 3 to the Agreement 
between the City and County of San Francisco and Paramedia, LLC to provide artwork for the 
Central Subway Project (Paramedia Contract) to  design, fabricate and consult on the 
installation of artwork to be displayed in the Central Subway, to extend the term of that contract 
to December 31, 2021, to accord with modified Project construction deadlines, with no increase 
to the contract amount, and be it  

 
FURTHER RESOLVED, That the SFMTA Board of Directors requests the Board of 

Supervisors to approve Contract Modification Nos. 2 and 3 to the Paramedia Contract to extend 
the term of that Contract to December 31, 2021; and be it 

 
FURTHER RESOLVED, That the SFMTA Board of Directors retroactively approves 

Contract Modification No. 4 to the Agreement between the City and the County of  San 
Francisco and White Light Inc. and Werner Klotz Public Art Inc. to  provide artwork for the 
Central Subway Project (White Light Contract),  to design and consult on the  fabrication and 
installation of artwork to be displayed in the Central Subway, to extend the term of that contract 
to December 31, 2021 to accord with modified Project construction deadlines, with no increase 
to the contract amount; and be it 

 
FURTHER RESOLVED, That the SFMTA Board of Directors requests the Board of 

Supervisors to approve Contract Modifications No. 4 to the White Light Contract to extend the 
term of that contract to December 31, 2021; and be it   

 



 

 

FURTHER RESOLVED, That the SFMTA Board of Directors approves Contract 
Modification No. 3 to the Agreement between the City and the County of  San Francisco and 
Tomie Arai to provide artwork for the Central Subway Project (Arai Contract) to design and 
consult on the  fabrication and installation of artwork to be displayed in the Central Subway, to 
extend the term of that contract to accord with modified Project construction deadlines, with no 
increase to the contract amount; and be it 

 
FURTHER RESOLVED, That the SFMTA Board of Directors requests the Board of 

Supervisors to approve Contract Modification No. 3 to the Arai Contract to the extend the term 
of that Contract to December 31, 2021; and be it 

 
FURTHER RESOLVED, That the SFMTA Board of Directors approves Contract 

Modification No. 2 to the Agreement between the City and County of San Francisco and Yumei 
Hou to provide artwork for the Central Subway Project (Hou Contract) to design and consult on 
the fabrication and installation of artwork to be displayed in the Central Subway, to extend the 
term of that contract to accord with modified Project construction deadlines, with no increase to 
the contract amount; and be it 

 
FURTHER RESOLVED, That the SFMTA Board of Directors requests the Board of 

Supervisors to approve Contract Modification No. 2 to the Hou Contract to the extend the term 
of that Contract to December 31, 2021; and be it 

 
FURTHER RESOLVED, That the SFMTA Board of Directors approves all actions and 

expenditures made by the SFMTA and the Arts Commission concerning the aforesaid contracts; 
and be it  

 
FURTHER RESOLVED, That the SFMTA Board of Directors authorizes the Director 

of Transportation, in consultation with the City Attorney, to take such action as the Director 
deems necessary to effect the intent and purposes of this Resolution. 

 
I certify that the foregoing resolution was adopted by the San Francisco Municipal 
Transportation Agency Board of Directors at its meeting of May 4, 2021. 

 
 
            

Secretary to the Board of Directors 
San Francisco Municipal Transportation Agency 
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City and County of San Francisco  
Arts Commission 

401 Van Ness Avenue, Suite 325 
San Francisco, California 94102 

 
Fifth Amendment to Agreement between the  

City and County of San Francisco and Catherine Wagner LLC 
 

 

This Fifth Amendment to the Agreement (this “Amendment”), dated for convenience as 

March 11, 2021, in San Francisco, California, by and between Catherine Wagner LLC 

(“Contractor”), and the City and County of San Francisco, a municipal corporation (“City”), 

acting by and through its Municipal Transportation Agency (“SFMTA”) and its Arts 

Commission (“Commission”), for the purposes and on the terms and conditions set forth below. 

 

RECITALS 

 

WHEREAS, City and Contractor have entered into the Agreement (as defined below); and 

 

WHEREAS, City and Contractor desire to modify the Agreement on the terms and conditions set 

forth;  

 

NOW, THEREFORE, Contractor and the City agree as follows: 

 

SUMMARY OF FIFTH AMENDMENT 

 

 As more particularly described below, this Amendment modifies the Agreement to 

extend the term to December 31, 2021.  The term extension is necessary because the construction 

of the Central Subway Project is delayed, and the Project will require Contractor’s services 

through and for a short period following the completion of construction.  

 

In addition, this Amendment also adds contract requirements mandated by federal procurement 

laws.  

 

FIFTH AMENDMENT OF AGREEMENT 

 

The Agreement is modified as follows: 

 

1. Definitions.  The following definitions shall apply to this Amendment: 

 

 1a. Agreement.  The term “Agreement” shall mean the Agreement dated June 1, 

2011 between Contractor and City, and the First Amendment, Second Amendment, Third 

Amendment, Fourth Amendment, and this Fifth Amendment to the Agreement. 

  

 1b.  Contract Monitoring Division. Effective July 28, 2012, with the exception of 

Sections 14B.9(D) and 14B.17(F), all of the duties and functions of the Human Rights 
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Commission under Chapter 14B of the Administrative Code (LBE Ordinance) were transferred 

to the City Administrator, Contract Monitoring Division (“CMD”).  Wherever “Human Rights 

Commission” or “HRC” appears in the Agreement in reference to Chapter 14B of the 

Administrative Code or its implementing Rules and Regulations, it shall be construed to mean 

“Contract Monitoring Division” or “CMD” respectively.  

 

1c. Other Terms.  Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 

 

2. Modification to the Agreement.  The Agreement is hereby modified as follows: 

 

 2a. Section 2. Term of the Agreement 

 

 The Term of the Agreement is extended to December 31, 2021.  

 

 Section 2 is hereby deleted and replaced in its entirety to read as follows: 

 

 2. Term of Agreement 

 

 The term of this Agreement shall be from June 1, 2011 to December 31, 2021, unless 

extended by subsequent contract modification pursuant to the contract modification requirements 

in this Agreement.  

 

3.  Effective Date.  This Amendment shall be effective when fully executed (that is, signed 

by all parties); each of the modifications set forth in Section 2 shall be effective as of June 1, 

2021, without interruption or suspension from that date to the date the parties execute this 

Amendment. 

 

4. Legal Effect.  Except as expressly modified by this Amendment, all of the terms and 

conditions of the Agreement shall remain unchanged and in full force and effect.  

 

 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, Contractor and City have executed this Amendment as of the date 

first referenced above. 

 

CITY 

 

Recommended by: 

 

 

___________________________________ 
Ralph Remington 
Director of Cultural Affairs 
San Francisco Arts Commission 
 
APPROVED: 
 
SAN FRANCISCO MUNICIPAL 
TRANSPORTATION AGENCY 
 
 
       
Jeffrey Tumlin 
Director of Transportation 
Date:_____________________ 
 
Authorized By: 

 

Municipal Transportation Agency Board of 

Directors 

 

Resolution No: ___________________ 

 

Adopted: _______________________  

 

Attest: _________________________ 

            Secretary, Board of Directors 

 

Approved as to Form: 

 

Dennis J. Herrera 

City Attorney 

 

By:    

________________________________ 

 Robert K. Stone 

 Deputy City Attorney 
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CONTRACTOR 

 

Catherine Wagner LLC 

 

 

_____________________________________ 
Catherine Wagner LLC 
308 Precita Avenue 

San Francisco, CA 94110 

City vendor number: 69181 

 

City vendor number: 87713 
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City and County of San Francisco  

Arts Commission 

401 Van Ness Avenue, Suite 325 

San Francisco, California 94102 

 

Third Amendment to Agreement between the  

City and County of San Francisco and Paramedia LLC 

 

 

This Third Amendment to the Agreement (this “Amendment”), dated for convenience as 

March 11, 2021, in San Francisco, California, by and between Paramedia LLC (“Contractor”), 

and the City and County of San Francisco, a municipal corporation (“City”), acting by and 

through its Municipal Transportation Agency (“SFMTA”) and its Arts Commission 

(“Commission”), for the purposes and on the terms and conditions set forth below. 

 

RECITALS 

 

WHEREAS, City and Contractor have entered into the Agreement (as defined below); and 

 

WHEREAS, City and Contractor desire to modify the Agreement on the terms and conditions set 

forth;  

 

NOW, THEREFORE, Contractor and the City agree as follows: 

 

SUMMARY OF THIRD AMENDMENT 

 

 As more particularly described below, this Amendment modifies the Agreement to 

extend the term an additional ten months, retroactive to March 1, 2021.The term extension is 

necessary because the construction of the Central Subway Project is delayed, and the Project will 

require Contractor’s services through and for a short period following the completion of 

construction.  

 

In addition, this Amendment also adds contract requirements mandated by federal procurement 

laws.  

 

THIRD AMENDMENT OF AGREEMENT 

 

The Agreement is modified as follows: 

 

1. Definitions.  The following definitions shall apply to this Amendment: 

 

 1a. Agreement.  The term “Agreement” shall mean the Agreement dated June 1, 

2011 between Contractor and City, and the First Amendment, Second Amendment, and this 

Third Amendment to the Agreement. 
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 1b.  Contract Monitoring Division. Effective July 28, 2012, with the exception of 

Sections 14B.9(D) and 14B.17(F), all of the duties and functions of the Human Rights 

Commission under Chapter 14B of the Administrative Code (LBE Ordinance) were transferred 

to the City Administrator, Contract Monitoring Division (“CMD”).  Wherever “Human Rights 

Commission” or “HRC” appears in the Agreement in reference to Chapter 14B of the 

Administrative Code or its implementing Rules and Regulations, it shall be construed to mean 

“Contract Monitoring Division” or “CMD” respectively.  

 

1c. Other Terms.  Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 

 

2. Modification to the Agreement.  The Agreement is hereby modified as follows: 

 

 2a. Section 2. Term of the Agreement 

 

 The Term of the Agreement is extended to December 31, 2021.  

 

 Section 2 is hereby deleted and replaced in its entirety to read as follows: 

 

 2. Term of Agreement 

 

 The term of this Agreement shall be from March 1, 2011 to December 31, 2021, unless 

extended by subsequent contract modification pursuant to the contract modification requirements 

in this Agreement.  

 

3.  Effective Date.  This Amendment shall be effective when fully executed (that is, signed 

by all parties); each of the modifications set forth in Section 2 shall be effective as of March 1, 

2021, without interruption or suspension from that date to the date the parties execute this 

Amendment. 

 

4. Legal Effect.  Except as expressly modified by this Amendment, all of the terms and 

conditions of the Agreement shall remain unchanged and in full force and effect.  

 

 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, Contractor and City have executed this Amendment as of the date 

first referenced above. 

 

CITY 

 

Recommended by: 

 

 

___________________________________ 

Ralph Remington 

Director of Cultural Affairs 

San Francisco Arts Commission 

 

APPROVED: 

 

SAN FRANCISCO MUNICIPAL 

TRANSPORTATION AGENCY 

 

 

       

Jeffrey Tumlin 

Director of Transportation 

 

Authorized By: 

 

Municipal Transportation Agency Board of 

Directors 

 

Resolution No: ___________________ 

 

Adopted: _______________________  

 

Attest: _________________________ 

            Secretary, Board of Directors 

 

Approved as to Form: 

 

Dennis J. Herrera 

City Attorney 

 

By:    

________________________________ 

 Robert K. Stone 

 Deputy City Attorney 
n:\ptc\as2021\1000387\01523890.doc 

CONTRACTOR 

 

Paramedia LLC  
 

 

_____________________________________ 
Erwin Redl 
Paramedia LLC 
425 Napoleon Road #5 
Bowling Green, OH 43402 
 
City vendor number: 78725 
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City and County of San Francisco  

Arts Commission 

401 Van Ness Avenue, Suite 325 

San Francisco, California 94102 

 

Fourth Amendment to Agreement between the  

City and County of San Francisco and White Light Inc. and Werner Klotz Public Art Inc. 

 

 

This Fourth Amendment to the Agreement (this “Amendment”), dated for convenience as 

March 11, 2021, in San Francisco, California, by and between White Light Inc. and Werner 

Klotz Public Art Inc. (“Contractor”), and the City and County of San Francisco, a municipal 

corporation (“City”), acting by and through its Municipal Transportation Agency (“SFMTA”) 

and its Arts Commission (“Commission”), for the purposes and on the terms and conditions set 

forth below. 

 

RECITALS 

 

WHEREAS, City and Contractor have entered into the Agreement (as defined below); and 

 

WHEREAS, City and Contractor desire to modify the Agreement on the terms and conditions set 

forth;  

 

NOW, THEREFORE, Contractor and the City agree as follows: 

 

SUMMARY OF FOURTH AMENDMENT 

 

As more particularly described below, this Amendment modifies the Agreement to extend the 

term an additional one year and six months to December 31, 2021. The term extension is 

necessary because the construction of the Central Subway Project is delayed, and the Project will 

require Contractor’s services through and for a short period following the completion of 

construction.  

 

In addition, this Amendment also adds contract requirements mandated by federal procurement 

laws.  

 

FOURTH AMENDMENT OF AGREEMENT 

 

The Agreement is modified as follows: 

 

1. Definitions.  The following definitions shall apply to this Amendment: 

 

 1a. Agreement.  The term “Agreement” shall mean the Agreement dated June 1, 

2011 between Contractor and City, and the First Amendment, Second Amendment, Third 

Amendment, and this Fourth Amendment to the Agreement. 
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 1b.  Contract Monitoring Division. Effective July 28, 2012, with the exception of 

Sections 14B.9(D) and 14B.17(F), all of the duties and functions of the Human Rights 

Commission under Chapter 14B of the Administrative Code (LBE Ordinance) were transferred 

to the City Administrator, Contract Monitoring Division (“CMD”).  Wherever “Human Rights 

Commission” or “HRC” appears in the Agreement in reference to Chapter 14B of the 

Administrative Code or its implementing Rules and Regulations, it shall be construed to mean 

“Contract Monitoring Division” or “CMD” respectively.  

 

1c. Other Terms.  Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 

 

2. Modification to the Agreement.  The Agreement is hereby modified as follows: 

 

 2a. Section 2. Term of the Agreement 

 

 The Term of the Agreement is extended to December 31, 2021.  

 

 Section 2 is hereby deleted and replaced in its entirety to read as follows: 

 

 2. Term of Agreement.  The term of this Agreement shall be from June 1, 2011 to 

December 31, 2021, unless extended by subsequent contract modification pursuant to the 

contract modification requirements in this Agreement.  

 

3.  Effective Date.  This Amendment shall be effective when fully executed (that is, signed 

by all parties); each of the modifications set forth in Section 2 shall be effective as of June 29, 

2020, without interruption or suspension from that date to the date the parties execute this 

Amendment. 

 

4. Legal Effect.  Except as expressly modified by this Amendment, all of the terms and 

conditions of the Agreement shall remain unchanged and in full force and effect.  

 

 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, Contractor and City have executed this Amendment as of the date 

first referenced above. 

 

CITY 

 

Recommended by: 

 

 

___________________________________ 

Ralph Remington 

Director of Cultural Affairs 

San Francisco Arts Commission 

 

 

APPROVED: 

 

SAN FRANCISCO MUNICIPAL 

TRANSPORTATION AGENCY 

 

 

       

Jeffrey Tumlin 

Director of Transportation 

 

Authorized By: 

 

Municipal Transportation Agency Board of 

Directors 

 

Resolution No: ___________________ 

 

Adopted: _______________________  

 

Attest: _________________________ 

            Secretary, Board of Directors 

 

Approved as to Form: 

 

Dennis J. Herrera 

City Attorney 

 

By:    

________________________________ 

 Robert K. Stone 

 Deputy City Attorney 
n:\ptc\as2021\1000387\01523892.doc 

CONTRACTOR 

 

White Light Inc. and Werner Klotz Public 

Art Inc. 
 

_____________________________________ 

Jack Campbell 

White Light Inc.  

2565 3rd St #314 

San Francisco, CA 94107 

City vendor number: 83573 

 

 

 

__________________________________ 

Werner Klotz 

Werner Klotz Public Art Inc. 

35 West 35th Street 

New York, NY 10001 

City vendor number: 83190 
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City and County of San Francisco  

Arts Commission 

401 Van Ness Avenue, Suite 325 

San Francisco, California 94102 

 

Third Amendment to Agreement between the  

City and County of San Francisco and Tomie Arai 

 

 

This Third Amendment to the Agreement (this “Amendment”), dated for convenience as 

January 19, 2021, in San Francisco, California, by and between Tomie Arai (“Contractor”), and 

the City and County of San Francisco, a municipal corporation (“City”), acting by and through 

its Municipal Transportation Agency (“SFMTA”) and its Arts Commission (“Commission”), for 

the purposes and on the terms and conditions set forth below. 

 

RECITALS 

 

WHEREAS, City and Contractor have entered into the Agreement (as defined below); and 

 

WHEREAS, City and Contractor desire to modify the Agreement on the terms and conditions set 

forth;  

 

NOW, THEREFORE, Contractor and the City agree as follows: 

 

SUMMARY OF THIRD AMENDMENT 

 

 As more particularly described below, this Amendment modifies the Agreement to 

extend the term two additional years. The term extension is necessary because the construction 

of the Central Subway Project is delayed, and the Project will require Contractor’s services 

through and for a short period following the completion of construction.  

 

In addition, this Amendment also adds contract requirements mandated by federal procurement 

laws.  

 

THIRD AMENDMENT OF AGREEMENT 

 

The Agreement is modified as follows: 

 

1. Definitions.  The following definitions shall apply to this Amendment: 

 

 1a. Agreement.  The term “Agreement” shall mean the Agreement dated June 1, 

2011 between Contractor and City, and the First Amendment, Second Amendment and this Third 

Amendment to the Agreement. 

  

 1b.  Contract Monitoring Division. Effective July 28, 2012, with the exception of 

Sections 14B.9(D) and 14B.17(F), all of the duties and functions of the Human Rights 
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Commission under Chapter 14B of the Administrative Code (LBE Ordinance) were transferred 

to the City Administrator, Contract Monitoring Division (“CMD”).  Wherever “Human Rights 

Commission” or “HRC” appears in the Agreement in reference to Chapter 14B of the 

Administrative Code or its implementing Rules and Regulations, it shall be construed to mean 

“Contract Monitoring Division” or “CMD” respectively.  

 

1c. Other Terms.  Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 

 

2. Modification to the Agreement.  The Agreement is hereby modified as follows: 

 

 2a. Section 2. Term of the Agreement 

 

 The Term of the Agreement is extended to December 31, 2021. 

 

 Section 2 is hereby deleted and replaced in its entirety to read as follows: 

 

 2. Term of Agreement 

 

 The term of this Agreement shall be from March 1, 2011 to December 31, 2021, unless 

extended by subsequent contract modification pursuant to the contract modification requirements 

in this Agreement.  

 

3.  Effective Date.  This Amendment shall be effective when fully executed (that is, signed 

by all parties); each of the modifications set forth in Section 2 shall be effective as of December 

31, 2020, without interruption or suspension from that date to the date the parties execute this 

Amendment. 

 

4. Legal Effect.  Except as expressly modified by this Amendment, all of the terms and 

conditions of the Agreement shall remain unchanged and in full force and effect.  

 

 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, Contractor and City have executed this Amendment as of the date 

first referenced above. 

 

CITY 

 

Recommended by: 

 

 

 

___________________________________ 

Ralph Remington 

Director of Cultural Affairs 

San Francisco Arts Commission 

 

 

APPROVED: 

 

SAN FRANCISCO MUNICIPAL 

TRANSPORTATION AGENCY 

 

 

       

Jeffrey Tumlin 

Director of Transportation 

 

Authorized By: 

 

Municipal Transportation Agency Board of 

Directors 

 

Resolution No: ___________________ 

 

Adopted: _______________________  

 

Attest: _________________________ 

            Secretary, Board of Directors 

 

Approved as to Form: 

 

Dennis J. Herrera 

City Attorney 

By:    

________________________________ 

 Robert K. Stone 

 Deputy City Attorney 
n:\ptc\as2021\1000387\01523889.doc 

CONTRACTOR 

 

Tomie Arai 

 

 

 

_____________________________________ 

Tomie Arai 

245 West 107th Street, 12H 

New York, NY 10025 

 

Supplier Number: 0000009360 
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City and County of San Francisco  

Arts Commission 

401 Van Ness Avenue, Suite 325 

San Francisco, California 94102 

 

Second Amendment to Agreement between the  

City and County of San Francisco and Yumei Hou 

 

 

This second Amendment to the Agreement (this “Amendment”), dated for convenience 

as March 12, 2021, in San Francisco, California, by and between Yumei Hou (“Contractor”), and 

the City and County of San Francisco, a municipal corporation (“City”), acting by and through 

its Municipal Transportation Agency (“SFMTA”) and its Arts Commission (“Commission”), for 

the purposes and on the terms and conditions set forth below. 

 

RECITALS 

 

WHEREAS, City and Contractor have entered into the Agreement (as defined below); and 

 

WHEREAS, City and Contractor desire to modify the Agreement on the terms and conditions set 

forth;  

 

NOW, THEREFORE, Contractor and the City agree as follows: 

 

SUMMARY OF SECOND AMENDMENT 

 

 As more particularly described below, this Amendment modifies the Agreement to 

extend the term to December 31, 2021.  The term extension is necessary because the construction 

of the Central Subway Project is delayed, and the Project will require Contractor’s services 

through and for a short period following the completion of construction.  

 

In addition, this Amendment also adds contract requirements mandated by federal procurement 

laws.  

 

SECOND AMENDMENT OF AGREEMENT 

 

The Agreement is modified as follows: 

 

1. Definitions.  The following definitions shall apply to this Amendment: 

 

 1a. Agreement.  The term “Agreement” shall mean the Agreement dated March 1, 

2011 between Contractor and City, and the First Amendment to the Agreement. 

  

 1b.  Contract Monitoring Division. Effective July 28, 2012, with the exception of 

Sections 14B.9(D) and 14B.17(F), all of the duties and functions of the Human Rights 

Commission under Chapter 14B of the Administrative Code (LBE Ordinance) were transferred 
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to the City Administrator, Contract Monitoring Division (“CMD”).  Wherever “Human Rights 

Commission” or “HRC” appears in the Agreement in reference to Chapter 14B of the 

Administrative Code or its implementing Rules and Regulations, it shall be construed to mean 

“Contract Monitoring Division” or “CMD” respectively.  

 

1c. Other Terms.  Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 

 

2. Modification to the Agreement.  The Agreement is hereby modified as follows: 

 

 2a. Section 2. Term of the Agreement 

 

 The Term of the Agreement is extended to December 31, 2021. 

 

 Section 2 is hereby deleted and replaced in its entirety to read as follows: 

 

 2. Term of Agreement 

 

 The term of this Agreement shall be from March 1, 2011 to December 31, 2021, unless 

extended by subsequent contract modification pursuant to the contract modification requirements 

in this Agreement.  

3.  Effective Date.  This Amendment shall be effective when fully executed (that is, signed 

by all parties); each of the modifications set forth in Section 2 shall be effective as of December 

31, 2019, without interruption or suspension from that date to the date the parties execute this 

Amendment. 

 

4. Legal Effect.  Except as expressly modified by this Amendment, all of the terms and 

conditions of the Agreement shall remain unchanged and in full force and effect.  

 

 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, Contractor and City have executed this Amendment as of the date 

first referenced above. 

 

CITY 

 

Recommended by: 

 

 

___________________________________ 

Ralph Remington 

Director of Cultural Affairs 

San Francisco Arts Commission 

 

APPROVED: 

 

SAN FRANCISCO MUNICIPAL 

TRANSPORTATION AGENCY 

 

 

       

Jeffrey Tumlin 

Director of Transportation 

 

Authorized By: 

 

Municipal Transportation Agency Board of 

Directors 

 

Resolution No: ___________________ 

 

Adopted: _______________________  

 

Attest: ________________________ 

            Secretary, Board of Directors 

 

Approved as to Form: 

 

Dennis J. Herrera 

City Attorney 

 

 

By:    

________________________________ 

 Robert K. Stone 

 Deputy City Attorney 
n:\ptc\as2021\1000387\01523893.doc 

CONTRACTOR 

 

Yumei Hou 

 

 

_____________________________________ 

Yumei Hou 

1590 Broadway Street, Apt. 211 S 

San Francisco, CA 94109 

 

Supplier Number: 0000083325 
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