
 

 

Scope of Work Checklist 
The Scope of Work is the official description of the work that is to be completed during the 
contract.  The Scope of Work must be consistent with the Project Timeline.  
Applications with missing components will be at a competitive disadvantage.  Please 
use this checklist to make sure your Scope of Work is complete.  
 

The Scope of Work must: 

 Use the Fiscal Year 2019-20 template provided and in Microsoft Word 

format  

 List all tasks and sub-tasks using the same title as stated in the project 

timeline 

 Include the activities discussed in the grant application   

 Include task and sub-task numbers in accurate and proper sequencing; 

consistent with the project timeline   

 List the responsible party for each task and subtask and ensure that it is 

consistent with the project timeline (i.e. applicant, sub-applicant, or 

consultant) 

 Include a thorough Introduction to describe relevant background, related 

planning efforts, the project and project area demographics, including a 

description of the disadvantaged community involved with the project, if 

applicable 

 Include a thorough and accurate narrative description of each task and 

sub-task   

 Include a task for a kick-off meeting with Caltrans at the start of the grant 

 Include a task for procurement of consultants, if consultants are needed 

 Include a task for invoicing 

 Include a task for quarterly reporting to Caltrans 

 Include detailed public participation and services to diverse communities 

 Include project implementation/next steps 

 List the project deliverable for each task in a table following each task and 

ensure that it is consistent with the project timeline  

 EXCLUDE environmental, complex design, engineering work, and other 

ineligible activities 

 
 

 
 

  



 

 

 
SCOPE OF WORK: Hyde Street Safety Project 

   
 
INTRODUCTION:  

The Hyde Street Safety Project encompasses seven blocks of Hyde Street, from Grove to 
O’Farrell Streets. This project will promote neighborhood quality of life and public health 
through a community-driven collaborative transportation planning initiative. The specific 
vision for a complete street will be developed through robust and intensive community 
partnerships, re-envisioning the street as a safer and livable space for residents, service 
organizations, and businesses, all beyond the current function of a vehicle through-way in 
an at-risk community. 
 
This planning project will identify critical pedestrian safety and complete street 
improvements – in collaboration with neighborhood community group – to transform an 
urban automobile arterial into a livable, neighborhood street for all users. Hyde Street is 
identified as a High Injury Corridor in San Francisco, one of 13% of streets that represent 
75% of all citywide traffic injuries and deaths. In addition to critical traffic safety needs, 
Hyde Street also presents key opportunities for improving a community with many social 
service needs, many of which result in tragic traffic outcomes.  
 
Immersive, conversational, and educational outreach strategies under the recently 
completed Caltrans Planning grant funded Safer Taylor Street Project have been 
successful in building mutual trust and respect with the Tenderloin community, resulting in 
a new coalition that has demanded more and faster street improvements in their 
neighborhood. SFMTA and project partners now have a foundation for outreach and 
design development, and the Hyde Street Safety Project builds on these strategies to 
implement safety and livability improvements that have strong community support. 
 
Project Area: Hyde Street is more diverse and has higher residential density than any 
other part of San Francisco. The street hosts dozens of community facilities, including 
playgrounds, schools, recreation centers and religious institutions. It is also home to high 
concentrations of seniors, youth and other vulnerable populations directly on the corridor. 
Despite the location in the heart of San Francisco, adjacent to civic institutions like Civic 
Center Plaza and City Hall, the population is severely disadvantaged. With a median 
income at just 30% of the average City median, and twice the rate of violent crime, the 
street has social concerns that are unique to the Tenderloin neighborhood. More than half 
of households qualify as extremely low or very low-income. Citing the tremendous social 
issues present on the street, the New York Times recently named Hyde Street “the 
dirtiest block in America.”  
  
The documented issues on Hyde Street extend to traffic outcomes, with some of the 
highest rates of pedestrian, cyclist and auto collisions in the City. From 2013 to 2017 
Hyde Street had 128 reported injury collisions, with 40 percent (52) involving pedestrians. 
These seven blocks have the worst traffic safety outcomes in a neighborhood with the 
highest number of collisions and fatalities in the City. Far more collisions may occur than 
are reported. To better understand the full scope of collisions and health impacts this 
grant proposal has a task to partner with the Department of Public Health to collect victim 
data at City emergency rooms. The seven blocks of Hyde under consideration are 



 

 

severely deficient both in terms of keeping all road users safe and making the City a 
place for all people to thrive. 
 
As a part of the Tenderloin neighborhood, Hyde Street already has a collaborative group 
of community based organizations that are tackling the larger issues facing Hyde Street: 
homelessness, open air drug use, chronic unemployment, limited access to healthy 
foods, among others. The Tenderloin Health Improvement Partnership (TLHIP) brings the 
many service providers together to ensure that efforts can support and enhance the 
foundations already built within the community; TLHIP along with the Tenderloin 
Community Benefits District are key partners in the Hyde Street Safety Project. 
 
Public Engagement: To improve outcomes for traffic safety, quality of life, and access to 
opportunities, the Hyde Street Safety Project will engage the residents in a community 
design process. The project is intensely focused on creating a community dialogue about 
what it would take to make Hyde a livable street that meets the diverse needs of the 
people who live and use the corridor. A number of tasks are focused on creating a safe 
space for communication, including presentations to local groups and a conversation at 
the Tenderloin People’s Congress. To engage the high levels of seniors and youth on 
Hyde Street, a number of key tasks are directed at engaging, sharing and sustaining the 
unique perspectives of these vulnerable populations. The process will also use traditional 
and new engagement tools – community meetings and social media – to ensure 
participation and engagement for everyone in the City who lives, works or visits the 
community. 
  
Further, the project team will work directly with the Community Based Organizations 
(CBOs) that have a ‘boot-on-the-ground’ understanding of the sensitive community 
needs. Included with this grant proposal are letters of recommendation from Tenderloin 
neighborhood service providers including Lower Hyde Street Association, Saint Francis 
Foundation, and Tenderloin Community Benefit District, which already engage and 
support the residents of Hyde Street. 
  
Project Implementation: Upon completion of the planning process, the SFMTA fully 
commits to taking the preferred project and potential alternatives through environmental 
review, and into final design and construction. To support its Vision Zero goals, the City 
has earmarked over $150 million in funding over the next 5 years dedicated to improve 
safety for people who walk, with a significant portion of funding coming from San 
Francisco’s $500 million Transportation General Obligation Bonds purposed to fund 
transportation improvements for all users. 
  
Concurrent with this planning process, the SFMTA will incorporate the Hyde Street 
project in the City’s 5-year Capital Plan and the SFMTA's Capital Improvement Program 
list, and will identify the best source of existing funding (local or competitive) to advance 
the project to next phases of implementation. 
  
Further, this scope of work includes a number of innovative practices and pilot programs 
that if proven successful, will be expanded or re-used in other similar planning processes. 
These innovative techniques include the development of a pilot hospital injury reporting 
protocol, the Tenderloin People’s Congress as an infrastructure planning process tool, 
and the development of community art to engage youth and students in the planning 
study. Testing new ideas through the Hyde Street project will be an opportunity for the 



 

 

project to have lasting impacts on the work planners and public health practitioners 
perform. 
                                                           
For more detail about area demographics and citations, please see the Maps exhibit 
included with this grant application. 
 
RESPONSIBLE PARTIES: 

The SFMTA will perform this work with the assistance of San Francisco Department of 
Public Health (SFDPH) and a consulting firm with sub-consultants. The SFMTA will use 
standard procurement procedures to initiate a competitive request for proposal (RFP) 
process to select a consulting firm with expertise in complete streets transportation 
planning and innovative public participation. The contract will specify that consultants 
leverage critical partnerships with CBOs that will link to neighborhood residents and 
provide valuable input about effectively communicating with those they serve. The 
SFMTA will identify these CBO partners prior to kickoff: the Tenderloin Community 
Benefit District, the Tenderloin Neighborhood Development Corporation, and other 
organizations that were highly engaged in the preceding neighborhood streetscape 
planning project, the Safer Taylor Street project. 
 
OVERALL PROJECT OBJECTIVES:  
 

1.      Project Initiation 

Task 1, Project Initiation, will kick-off the project, develop a full project charter, complete a 
consultant contract, identify and oversee project team roles and responsibilities, and 
provide a public participation plan. The outcomes of this task will ensure that the project 
has a solid foundation and understanding of the scope of work, and the available 
resources to perform the work. SFMTA plans to complete Task 1 using local resources. 
  
Task 1.1: Project Kickoff 
SFMTA will hold a kickoff meeting with Caltrans to discuss grant procedures and project 
expectations including invoicing, quarterly reporting, and all other relevant project 
information. Meeting summary will be documented. 

  
SFMTA will begin coordinating with partners, including team members from SFDPH and 
the lead CBO, through additional meetings. Attendees will review a draft Project Charter 
that summarizes deliverables, roles and responsibilities, and schedules. These will be 
finalized in Task 1.2. This will be an opportunity to introduce all project team members, 
discuss and confirm shared project commitment, and align expectations and schedules 
for the considerable effort ahead. Caltrans staff will be an optional attendee and the 
meeting summary will be documented. 

• ·         Responsible Party: SFMTA 
 
Task 1.2 Project Charter 
The draft Project Charter will be developed prior to Task 1.1 and will elaborate upon the 
scope within the Caltrans contract. After discussion and review with project partners in 
Task 1.1, SFMTA will finalize the project charter including the Project Scope of Work, the 
Responsibility Assignment Matrix for all project team members and deliverables, roles 
and responsibilities, and schedule. 

• Responsible Party: SFMTA 
 



 

 

Task 1.3 Public Participation Plan 

This task ensures that there is agreement of the level of public outreach and the 
techniques to receive that input. This will align expectations among agencies and 
stakeholders at the beginning of the project. It is anticipated that the plan will rely on 
existing stakeholder groups and online methods for outreach.  The public participation 
plan will: 

• Finalize scope and timeline 
• Identify key stakeholders and project champions 
• Identify level of public participation (Inform, Consult, Involve, Collaborate, 

Empower) for all stakeholders and potential participants 
• Identity public participation objectives 
• Identity appropriate public participation techniques 

This effort will result in a document outlining the level of public participation for each task 
and the public participation technique best suited to receive the right level of public input 
on that task. Up to two rounds of review will be included for this document. This will 
directly inform all subsequent tasks related to public participation. 

• Responsible Party: SFMTA 
  
Task 1.4 Consultant Contract 
The project team will finalize a contractor scope of work. SFMTA intends to directly 
contract with a consultant for outreach and transportation technical assistance. The 
contract will be completed in full accordance with City and County of San Francisco 
contracting rules in addition to any Caltrans contracting compliance. The goal of the 
contract will be to provide strategic support for public participation activities, data 
collection and technical analysis of transportation data. The work will be a subset of tasks 
outline in the finalized Project Charter scope of work (Task 1.2). 

• Responsible Party: SFMTA 
 

 
 

Task Deliverable 

1.1 Kick-off meeting & meeting notes 

1.2 Project Charter 

1.3 Public Participation Plan 

1.4 Consultant Contract 

 
 

2.    Needs & Opportunities Assessment 

Task 2 will define the framework for long-term roadway user safety investments on Hyde 
 St., including data collection, qualitative evaluation of past interventions and planning 
efforts, key stakeholder interviews and synthesized data analysis to inform work 
performed in Tasks 3 and 4. Further, the team will use a public life study to best 
understand the ways the street is currently being used to inform design decisions 
developed in Task 3. The outcomes of this effort will provide the background for decision-
making in Tasks 3 and 4.    
 
  
Task 2.1 Data Collection 



 

 

SFMTA will summarily collect and review existing infrastructure data, and SFDPH will 
repeat this process with existing public health data. These data sets will be provided to 
the consultant for secondary review. 
  
Infrastructure data that exists or needs to be collected, may include, but is not limited to: 
  

• Existing signal timing 
• Existing street striping 
• Speed limits and speed surveys 
• Historical traffic collision data 
• Synchro models 
• Traffic signals, including accessible pedestrian signals and pedestrian countdown 

signals 
• Transit uses, including perpendicular Muni routes, non-revenue service, and OCS 

systems 
• Accessible uses, including curb ramps, blue zones, and paratransit routes 
• Curb uses, including driveways, colored curbs, and meters 
• Parking, including behavior, occupancy, turnover, commercial loading, and time 

limits 
• Existing traffic movements and volumes at intersections for vehicles, pedestrians, 

and cyclists 
• Estimated future movements and volumes, based on pedestrian generators and 

destinations, reliance on walking over other modes, transit ridership, person 
density, and incoming development. 

• Street lighting, including locations, conditions, and illumination of fixtures 
• Street trees and special aesthetic features 
• Grade levels and drainage features 

Utilities, including locations of sub-sidewalk basements, fire hydrants, valves, manholes, 
vaults, and others, which may limit or impact construction of new infrastructure in the 
public right of way 

Public health and space data that exists or needs to be collected, may include, but is not 
limited to health indicators in neighborhoods as they relate to pedestrian activity. 
  
SFDPH will then lead collection of any additional public health data, and integrate new 
data collected into the comprehensive TransBASE database as appropriate. The 
consultant will lead collection of any additional quantitative or qualitative transportation 
data, and will provide new data collected to SFMTA in conventional formats that include, 
but are not limited to, CAD files, GIS shapefiles, Synchro files, Excel spreadsheets, 
illustrative maps, and other informational graphics. 
  
This data set will help the project team to understand the existing patterns of use, 
movement, and any apparent collision trends on the street; collect existing conditions of 
the built environment; organize information that may point to specific solutions; and 
provide data that helps to make the case for project need and establishes the base map 
for further outreach and inquiry (Task 3) and conceptual design tasks (Task 4). 

• Responsible Party: SFMTA, SF Department of Public Health, and Consultant 
  
Task 2.2 Key Stakeholder Interviews 



 

 

To best understand the needs of the community, targeted stakeholders will be contacted 
and interviewed to understand the past process and efforts for the street, concerns that 
are well known and issues that may emerge. These interviews will lay the groundwork for 
a positive public participation plan, begin to develop a shared understanding of the 
transportation needs as part of a larger social need of the community, develop a common 
understanding of concerns, and reduce redundant, duplicative or potentially insensitive 
efforts. 
  
Interviewees will be broad ranging to encompass the full breadth of communities along 
Hyde St., especially those that deliver religious, social or other community services that 
are impacted by transportation outcomes. 

• Responsible Party: SFMTA 
  
Task 2.3 Innovative Hospital Traffic Collision Reporting Protocol 
Currently, the only available data for the SFMTA to understand the factors of an injury 
collision is the Police report. In past Department of Public Health studies, there is 
significant under-reporting of all traffic collisions in San Francisco, estimated between 30-
60% of all collisions. Some of these under-reports are the result of a reluctance or fear 
from some communities to alert the Police. 
  
In collaboration with the Department of Public Health, the City will pilot development of a 
reporting protocol for hospital practitioners to fill out for traffic collision victims. This will 
ask for details such as: location and the injured person’s report of the collision, in addition 
to the extent of the injury. This information will be cross-referenced against the collisions 
on Hyde St. to determine: number of collisions that are under-reported to the Police, and 
the difference between SFPD reporting of injury and public health outcomes. 
  
This task will help to provide new data to the overall project and improve San Francisco’s 
understanding of factors and outcomes of traffic collisions. 

• Responsible Party: SF Department of Public Health 
  
Task 2.4 Data Analysis 

The team will summarize findings from Tasks 2.1 through 2.3 into the Data Analysis 
memo. This memo will include relevant graphics, charts and information shared that 
represent the breadth of data collection and guidance as the project moves to conceptual 
design and more robust public participation. 

• Responsible Party: SFMTA, SF Department of Public Health 
 

 

Task Deliverable 

2.1 Consolidated data collected for use in 
project development 

2.2 Up to ten (10) completed interviews with 
notes 

2.3 Pilot Collision Reporting protocol and 
outcomes memo 
 

2.4 Data analysis memo(s) 

 

3.      Public Participation 



 

 

As planned in Task 1.3, a robust public participation will be designed that effectively 
incorporates community feedback at multiple stages of the planning and conceptual 
design process. Hyde St. is an intensely used street by many different types of residents, 
including students, long-time tenants and new families. The focus of the outreach will be 
use of new techniques to improve public communication and balancing street trade-offs 
that will result in a preferred design alternative. 
  
Task 3.1 Community Events Presentations 

The project team and a local community group, such as the Lower Hyde Neighborhood 
Association, will leverage existing community gatherings during convenient times for 
stakeholders to bring the project to the neighborhood. Presentation will focus on 
gathering feedback in support of a needs assessment or conceptual designs, explaining 
the planning process, and directing neighbors on how to continue engagement. Examples 
of types of community events may include gatherings at schools, senior centers, local 
street clean-ups, single-room occupancy tenant meetings, community support centers or 
parks and playgrounds. 
  
For each briefing, information will be shared from Task 2, and emerging information from 
Task 4, Project Design. For each presentation, the project team, including the local 
community group will bring relevant language translation services and targeted 
information based on the community’s specific needs that the project may address. After 
each presentation, the project team will continue to follow up with project updates and 
repeat visits if requested. 

• Responsible Party: SFMTA and Consultant (Community Group) 
  
Task 3.2 People’s Congress Transportation Conversation 

The Tenderloin People’s Congress aims to provide an open and creative conversation on 
priority community issues to surface collective knowledge, share ideas and insights, and 
gain a deeper understanding of the subject and the issues involved with over twelve 
community organizations represented.  
 
SFMTA will partner with the People’s Congress community organizations to develop a 
workshop specifically focused on transportation needs faced by the community. This 
gives the diverse residents of Hyde Street a clear space to discuss the Hyde Street 
proposals and to hear from their neighbors on the same topic. The resulting outcome will 
be a clear set of priorities and needs for Hyde Street, including areas of disagreement or 
areas for further exploration.  The workshop will have translators and ensure that the 
many different groups of the Tenderloin are represented..  
  
The City will hold up to two People’s Congresses with the community. 

• Responsible Party: SFMTA and Consultant (Community Group) 
  
Task 3.3 Seniors Street Theater Event 
Sunday Streets is San Francisco’s summer open street events, where temporary street 
closures transform neighborhood through-ways into open space that is programmed and 
activated. Since 2013, Sunday Streets has hosted an annual open street in the 
Tenderloin and on segments of Hyde. The Tenderloin Sunday Streets transforms a mile 
of streets in the heart of the Tenderloin into neighborhood streets and community space. 
There are many innovative and interactive events, with local groups highlighting the 
unique color and flavor of the community.  



 

 

  
As a part of Sunday Streets, the Hyde Street Safety project will engage a community 
organization such as the Faithful Fools to develop a street theater or performance that 
will  specifically engage seniors and older adults, and any other community members to 
engage in the project, traffic safety, and public realm activation. This performance will be 
filmed and shared more broadly through social media and on the project website through 
Task 3.6. 

• Responsible Party: SFMTA and Consultant (Community Group) 
  
Task 3.4 Youth Art and Media Project 
Connecting with the many youth in the community will be instrumental to completing a 
robust neighborhood outreach. This task will partner with community groups that directly 
service youth and families, such as 826 Valencia Tenderloin, to develop an art and media 
project, such as a graphic novel, that will discuss youth community experience with traffic 
safety and the public realm. There will be hosted events at Turk/ Hyde Mini-Park in 
partnership with San Francisco Recreation and Parks, where youth can directly 
understand this project, contribute to the project development, and a facilitated event 
where all participants can contribute to the community art project.  
 
The participants will be invited to present their findings and work at the Community Open 
Houses/ Design Workshops (Task 3.5) and be shared more broadly through social media 
and the SFMTA website (Task 3.6). 

• Responsible Party: SFMTA and Consultant (Community Group) 
  
Task 3.5 Community Open Houses/Design Workshops 

Up to three community events will be held so that the community can directly weigh-in at 
formative stages of the conceptual design process. At the events, programming will 
directly engage attendees in review of analysis and design recommendations by: 

• Comparing high-level conceptual alternatives to get a sense of community 
preference before more specific alternatives are developed for Hyde Street 

• Using interactive “design games” to help demonstrate the constraints and trade-
offs of the existing right-of-way for various uses such as traffic calming features, 
landscaping, wider sidewalks, and bicycle facilities 

• Collecting feedback from participants to demonstrate that the project team will 
incorporate community preference into concepts 

These events will be developed in coordination with the Community Working Group to get 
high number of participants and useful feedback. 

• Responsible Party: SFMTA and Consultant 
  
Task 3.6 Digital and Print Media and Interactive Web Mapping 
A robust passive presence will be created on the internet, social media, and in person to 
support the participation process described above and to inform the public-at-large of the 
engagement process. In addition, content related to existing conditions and conceptual 
solutions will also be made available. This could include: 

• Posters advertising engagement opportunities 
• Twitter and Facebook updates 
• Cross-promotion through community partner networks 
• A living page on SFMTA’s website 
• Web-based interactive mapping 



 

 

The SF Department of Public Health will expand their user-friendly version of their award-
winning TransBASE tool to give online users a shared perspective of the data, 
transportation and health needs of the corridor. The goal of this effort will be to keep the 
community informed and engaged through the life of the process even if they choose not 
to participate in person. 
·         Responsible Party: SFMTA and Department of Public Health 
 
 

Task Deliverable 
3.1 Eight project presentations at community events 

3.2 Two (2) People’s Congress events 

3.3 Two (2) coordinated open street event 

3.4 Two (2) youth art and media project 

3.5 Three (3) community open house/design 
workshops 

3.6 Digital and print media, including posters, social 
media, webpage and interactive web maps 

 
 

4.      Project Design 

The work of Task 4 will iteratively develop as feedback is received through ongoing public 
participation efforts in Task 3. The alignment between Tasks 3 and 4 will be confirmed 
and memorialized in the Project Charter. Conceptual ideas for Hyde Street will range from 
low-cost, near term interventions, to long-term full scale streetscape improvements. 
Solutions may include sidewalk widening, lane reduction, conversion to two-way traffic 
flow, landscaping and lighting, public realm improvements, bicycle facilities or other 
pedestrian safety improvements. 
 
Task 4.1 Preliminary Corridor Design Options 
SFMTA and the consultant will lead development of an initial suite of two (2) to four (4) 
proposed alternative corridor designs for Hyde Street. The consultant will assemble these 
alternatives in the form of annotated, illustrative cross-sections and/or plan views. These 
may be used in presentations to the public. This task will not require a detailed schematic 
in CAD. These alternative designs will be differentiated by feedback and themes that 
emerge from the public engagement process in Task 3. 
  
SFMTA and the consultant will compare these alternative designs using generalized 
metrics in a matrix-style scoring system to facilitate comparison between one another. 
This may include a rough order of magnitude cost comparison, but will not require a 
detailed engineering or construction estimate. This may also include Synchro analysis to 
be conducted by the consultant. These materials will provide community members and 
the project team an opportunity to examine and evaluate how each alternative design will 
help achieve Project Objectives. 

• Responsible Party: SFMTA and Consultant 
  
Task 4.2 Schematic Design 

The team will refine and narrow the preliminary designs emerging from Tasks 4.2 into a 
single proposed Schematic Design for Hyde Street in this task. The refined single design 
will demonstrate a preliminary level of design, construction, and economic feasibility. 



 

 

  
SFMTA will develop the detailed CAD design and materials for communication to the 
public. The team will develop supporting graphics that may include illustrative cross-
section or plan views; develop a qualitative and quantitative assessment of the Schematic 
Design’s impacts to multimodal safety, multimodal operations, and public health 
outcomes. It will include charts and diagrams as necessary to facilitate direct feedback 
from a variety of stakeholders and members of the public. 

• Responsible Party: SFMTA and Consultant 
 
 Task 4.3 Staff Report 
Based on public participation and conceptual designs, the SFMTA will prepare a staff 
report the different design concepts evaluated and the recommended preferred 
alternative, as well as a summary of public engagement and the different voices heard 
through the outreach process.  The recommended alternative and other alternatives will 
all be at the level of refinement to be considered for environmental assessment of the 
project under both State and Federal environmental guidelines. Environmental 
assessment is not part of the scope of this work. 

• Responsible Party: SFMTA and Consultant 
  
Task 4.4 SFMTA Board Presentation 

The draft Recommendations Report from Task 4.3 will be reviewed internally, which may 
include an informational presentation to the SFMTA Board of Directors. Any remaining 
critical issues will be resolved. Financial contributions of the development of these plans 
will be identified in the report along with the project’s sponsors and the project team will 
finalize the report and forward it to Caltrans for review. 

• Responsible Party: SFMTA 
 

Task 4.5 Monitoring and Evaluation Plan 

SFMTA will develop a monitoring and evaluation plan to assess the extent to which 
corridor redesign solutions achieve the stated Project Objectives.  The plan will include a 
logic model mapping how project features are estimated to impact corridor and 
community level factors related to safety, health, equity, and other related outcomes. It 
will also include a plan and budget for data collection, analysis and reporting of pre- and 
post-data. 

• Responsible Party: SFMTA 
 

 
Task Deliverable 

4.1 Conceptual design alternatives 

4.2 Schematic design alternatives 

4.3 Staff report, including preferred design and summary 
of community engagement 

4.4 SFMTA Board Meeting Notes 

4.5 Monitoring and Evaluation Plan 

 

5.      Administration 

Administration ensures that the project is moving on schedule, on budget and in 
compliance with all Caltrans invoicing and reporting requests. This is performed in 



 

 

concert with agreement to team roles and responsibilities. Administration costs will be 
covered through local funding and through SFMTA’s approved indirect cost rate, which is 
included within the project budget through other tasks. 
  
Task 5.1 Project Controls 

This task manages contractors and team members to ensure that all tasks remain within 
scope, and on schedule and budget. This task includes: 

• Deliverable management, ensuring that all reviewers are turning around 
deliverables, consolidating comments and managing team disagreements in 
deliverables 

• Team task tracking and action item reminders 
• Administrative record keeping 
• Review and approval of all grant documents by the SF City Attorney Office (CAO) 

before agreements are signed.  

• Responsible Party: SFMTA and City Attorney Office 

Task 5.2 Team Meetings 

This task is for scheduling, agenda management, facilitating and note-taking for bi-weekly 
team meetings. In order to keep the project on schedule and budget, the full project team, 
including consultants, will attend a bi-weekly meeting. This meeting will address 
challenges, barriers, allow for coordination and provide full project updates to all team 
members. The team meeting will have meeting notes and action items completed within 
72 hours of each meeting by the SFMTA project manager or delegate. 

• Responsible Party: SFMTA 
  
Task 5.3: Invoicing 

Submit complete invoice packages to Caltrans District staff based on milestone 
completion – at least quarterly, but no more frequently than monthly. 

• Responsible Party: SFMTA 
  
Task 5.4: Quarterly Reports 
Submit quarterly reports to Caltrans District staff providing a summary of project progress 
and grant/local match expenditures. 

• Responsible Party: SFMTA 
 
 

Task Deliverable 
5.1 Administrative record of project 

5.2 Meeting notes and action items for bi-weekly 
team meetings 

5.3 Invoice Packages 

5.4 Quarterly Reports 
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