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Authorizing the Director of Transportation to execute the Third Amendment to Contract 

No. SFMTA-2017-26, Muni Yard Design and Development Services, with Hatch Associates 

Consultants, to extend the contract term for three years, ending November 30, 2026; increase the 

contract amount by $1,400,000, for a total contract amount not to exceed $4,400,000; and update 
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SUMMARY:  

 In 2017, the SFMTA Board awarded Contract No. SFMTA-2017-26 (Contract) to Hatch 

Associates Consultants (Hatch) to develop design criteria for new or replacement transit 

facilities and to analyze the feasibility of joint development adjacent to or above transit 

facilities. 

 Hatch’s work initially focused on the Potrero Yard Modernization Project (“Potrero 

Project”) as well as other as-needed planning and feasibility services for SFMTA 

facilities as part of the Building Progress Program, when funding became available. 

 The Contract’s budget has largely been expended as a result of changes to the conceptual 

design and extended procurement process for the Potrero Project. 

 This Third Amendment adds tasks for Hatch to review design documents the SFMTA 

receives from the Potrero Project’s developer through that project’s construction phase, 

and to perform as-needed tasks related feasibility studies and standards for the Presidio 

Yard  Modernization Project (Presidio Project) and other projects under the SFMTA’s 

Building Progress Program.  
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PURPOSE 

 

Authorizing the Director of Transportation to execute the Third Amendment to Contract 

No. SFMTA-2017-26, Muni Yard Design and Development Services, with Hatch Associates 

Consultants, to extend the contract term for three years, ending November 30, 2026; increase the 

contract amount by $1,400,000, for a total contract amount not to exceed $4,400,000; and update 

certain standard contractual provisions.   

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

This item will meet the following SFMTA Strategic Plan Goals and Transit First Policy 

Principles: 

 

Strategic Plan Goals: 

 

Goal 1: Identify and reduce disproportionate outcomes and resolve past harm towards 

marginalized   

Goal 2: Create a work environment that is responsive, equitable and inclusive. 

Goal 6: Eliminate pollution and greenhouse gas emissions by increasing use of transit, walking, 

and bicycling. 

Goal 7: Build stronger relationships with stakeholders. 

Goal 8: Deliver quality projects on-time and on-budget. 

Goal 9: Fix things before they break, and modernize systems and infrastructure. 

Goal 10: Position the agency for financial success. 

  

Transit First Policy Principles 

 

1. To ensure quality of life and economic health in San Francisco, the primary objective 

of the transportation system must be the safe and efficient movement of people and 

goods.  

2. Public transit, including taxis and vanpools, is an economically and environmentally 

sound alternative to transportation by individual automobiles. Within San Francisco, 

travel by public transit, by bicycle and on foot must be an attractive alternative to 

travel by private automobile.  

7.  Parking policies for areas well served by public transit shall be designed to encourage 

travel by public transit and alternative transportation.  

8.  New transportation investment should be allocated to meet the demand for public 

transit generated by new public and private commercial and residential developments.  

9.  The ability of the City and County to reduce traffic congestions depends on the 

adequacy of regional public transportation. The City and County shall promote the 

use of regional mass transit and the continued development of an integrated, reliable, 

regional public transportation system.  

10. The City and County shall encourage innovative solutions to meet public 

transportation needs wherever possible and where the provision of such service will 
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not adversely affect the service provided by the Municipal Railway.   

 

DESCRIPTION  

 

In 2013, the SFMTA completed a comprehensive analysis of its real estate holdings and future 

real estate needs through the year 2030. This report, The SFMTA’s Real Estate and Facilities 

Vision for the 21st Century (the Vision Report) confirmed that there are major capital needs at the 

SFMTA’s facilities and that multiple facilities would have to be entirely rebuilt to preserve the 

safety, efficiency, and proper function of the City’s transit system.  

 

The Vision Report also identified the potential for pursuing “joint development” at one or more 

Muni bus storage and maintenance yards.  In this context, the term “joint development” means 

the development of complementary non-transit uses, such as housing or commercial space, above 

a bus yard. As expressed in the Vision Report, the rationale for pursuing joint development is to 

offset the substantial cost of rebuilding a bus yard by capitalizing on the development potential 

of the yard. Joint development can also further other City goals such as activating and 

beautifying neighborhoods, providing housing, and facilitating economic development. In July 

2014, staff formally presented the results of the Vision Report and a subsequent Addendum to 

the Report to the SFMTA Board.  

 

In 2017, the Facility Assessment and Workspace Planning Report (the Facility Framework) 

updated and expanded upon the recommendations of the Vision Report. The Facility Framework 

provides detailed scenarios, sequencing, and schedules for the reconstruction of critical bus and 

rail facilities. The Framework also accounts for the substantial expansion of the vehicle fleet 

under the SFMTA’s revised fleet plan. As with the Vision Report, the Framework highlights the 

potential for joint development at multiple bus yards and calls for further analysis of the 

feasibility of the concept.   

 

Since awarding the Contract to Hatch in December 1, 2017, Hatch has reviewed various concept 

plans and developed detailed design criteria used in the request for proposals (RFP) for the 

Potrero Project.  The design criteria include the dimensions, design requirements, materials and 

finishes, and performance standards (e.g., energy efficiency, ventilation, lighting), and a range of 

other specific design parameters for the Potrero Project, with potential joint development above. 

These design criteria were the main basis the SFMTA used to evaluate, accept, modify, or reject 

proposals submitted in response to the RFP.  

 

On November 2, 2022, the SFMTA entered in a predevelopment agreement with Potrero 

Neighborhood Collective LLC (PNC), the successful team emerging from the lengthy 

procurement process for the Potrero Project. PNC’s design for the new bus yard facility was 

based, in part, on the design criteria developed by the Hatch team.  During the next two years, 

PNC will further develop the design for the bus yard facility, delivering to the SFMTA multiple 

iterations of design documents that will need to be reviewed against these design criteria. 

 

With this Third Amendment, the SFMTA will exercise the second three-year renewal option of 

the Contract with an expiration date of November 30, 2026.  The Hatch team will continue to 

review and assess the design and development work products produced by PNC as part of the 
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Potrero predevelopment agreement while working towards a final project agreement to deliver 

the project.  Additionally, the Hatch team will continue to work on other projects within the 

Building Progress Program, including the Presidio Project.    

 

This Third Amendment requires an additional $1,400,000 to adequately evaluate the Potrero 

Yard design and other ancillary activities including analyzing common infrastructure, associated 

joint development, compliance with facility criteria, staff, and public interface/outreach 

meetings.   

 

STAKEHOLDER ENGAGEMENT 

 

Since the launch of the Building Progress Program in 2017, the SFMTA has led an extensive 

community outreach effort for the Potrero Project. Major outreach activities have included 

numerous community events and open houses, tours of the Potrero Yard, regular meetings of the 

Potrero Yard Working Group, and grassroots outreach to individual residents and community 

organizations.  

 

Five major public events were held 2018-2021, including the SFMTA hosting a major 

community workshop in the summer of 2020 that allowed the community to weigh in on the 

values and principles to be memorialized in the RFQ and RFP to communicate to potential joint 

development partners the SFMTA’s expectations for the Project and to align those expectations, 

to the extent feasible, with the community’s expectations for the Project.   

 

The SFMTA received extensive feedback from the community on numerous aspects of the  

Project, and this feedback was reflected in the project application submitted to the Planning 

Department in November 2019 to initiate environmental review, to develop the RFQ and RFP, 

including the development of local business enterprises (LBE) goals. Outreach activities focused 

on the conceptual design of the Project (e.g., the size of the bus facility, number, and 

affordability of the housing units). A virtual meeting in July of 2021 provided feedback to 

developer questions. Outreach tabling events were at the Potrero Hill Festival on October 15, 

2022, and at Sunday Streets/Phoenix Day on October 17, 2021, and on July 10, and October 16, 

2022.  More than ten public facility tours have been conducted at the Project Site since 

December 8, 2021, and they will continue throughout the fall 2022 and beyond.  The tours have 

been well received and successful 

 

Paralleling the community outreach effort has been a continued, extensive in-reach effort. The 

SFMTA continues to coordinate closely with elected officials and partner City agencies 

(Planning, Public Works, Office of Economic and Workforce Development, Mayor’s Office of 

Housing and Community Development) as the Project has shifted towards PDA implementation. 

The SFMTA will continue dialog with staff at Potrero Yard and with labor to answer questions 

about the project and solicit feedback to inform the PDA process.   

 

ALTERNATIVES CONSIDERED 

 

The principal alternative to this Third Amendment would be to refrain from further, external  

analysis of electric bus facilities and joint development proposed for the Potrero Project and 
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Presidio Project.  Doing so, without further in-depth analysis, would put the SFMTA at 

substantial risk.  

 

The SFMTA has not previously undertaken a public-private partnership of this magnitude, and 

there appears to be little precedent in the United States for a combined transit/joint development 

facility such as is proposed at Potrero.  The Hatch team’s bus-facility design expertise is needed 

to continue through the final design and construction of the Potrero Project, through November 

2026, to ensure that the electric bus facilities are designed correctly, taking into consideration 

operating efficiency, workplace safety, employee satisfaction, project schedules, and project 

budgets.  Also, the Hatch team bus facility design expertise is needed for the Presidio Project’s 

preliminary design development and review, including participating in internal and external 

meetings regarding joint development opportunities.   

 

For these reasons, staff believes that the Third Amendment will substantially mitigate risk to the  

SFMTA and yield the best outcome possible to realize a modern portfolio of facilities, assets 

which can also positively contribute to other City and SFMTA goals, such as housing. 

 

FUNDING IMPACT 

 

SFMTA operating funds will be used for this Third Amendment. The cost of the Third 

Amendment will be up to $1,400,000, which will be paid for by local funds.  

 

ENVIRONMENTAL REVIEW 

 

On November 9, 2022, the SFMTA, under authority delegated by the Planning Department, 

determined that third amendment to Contract No. SFMTA-2017-26, with Hatch Associates 

Consulting, is not a “project” pursuant to California Environmental Quality Act (CEQA) as 

defined in Title 14 of the California Code of Regulations Sections 15060(c) and 15378(b).  

  

A copy of the CEQA determination is on file with the Secretary to the SFMTA Board of 

Directors. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney’s Office has reviewed this calendar item. 

 

RECOMMENDATION 

 

Staff recommends authorizing the Director of Transportation to execute the Third Amendment to 

Contract No. SFMTA-2017-26, Muni Yard Design and Development Services, with Hatch 

Associates Consultants, to extend the contract term for three years, ending November 30, 2026; 

increase the contract amount by $1,400,000, for a total contract amount not to exceed 

$4,400,000; and update certain standard contractual provisions.   



 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

 

 

WHEREAS, On December 1, 2017, the SFMTA Board awarded Contract No. SFMTA-

2017-26 (Contract) to Hatch Associates Consultants (Hatch) to develop design criteria for new or 

replacement transit facilities and to analyze the feasibility of joint development adjacent to or 

above these transit facilities, including the existing the Potrero Yard; and, 

 

WHEREAS, Hatch’s work initially focused on the Potrero Yard Modernization Project 

(Potrero Project) and other as-needed planning and feasibility services for SFMTA facilities as 

part of the Building Progress Program; and, 

 

WHEREAS, On November 2, 2022, the SFMTA executed a predevelopment agreement 

(PDA) with the Potrero Neighborhood Collective (PNC) for Potrero Project; and,  

 

WHEREAS, Under the PDA and, if awarded, a subsequent project agreement, PNC will 

deliver to the SFMTA for review and comment, design documents for construction of the Potrero 

Project, which design documents must comply with design criteria the Hatch team developed; 

and, 

 

WHEREAS, The Contract’s budget has largely been expended as a result of changes to 

the conceptual design and extended procurement process for the Potrero Project; and, 

 

WHEREAS, The Third Amendment to the Contract adds tasks for Hatch to review design 

documents the SFMTA receives from PNC through that project’s construction phase, and to 

perform as-needed tasks related feasibility studies and standards for the Presidio Yard 

Modernization Project (Presidio Project) and other projects under the SFMTA’s Building 

Progress Program; and,  

 

WHEREAS, The Third Amendment to the Contract will facilitate greater efficiencies for 

the Potrero Project and Building Progress Program; and, 

 

WHEREAS, On November 9, 2022, the SFMTA, under authority delegated by the 

Planning Department, determined that the Third Amendment to the Contract is not a “project” 

pursuant to California Environmental Quality Act (CEQA) as defined in Title 14 of the 

California Code of Regulations Sections 15060(c) and 15378(b); and, 

 

WHEREAS, A copy of the CEQA determination is on file with the Secretary to the 

SFMTA Board of Directors; now, therefore be it 

 

  

  



 

RESOLVED, That the SFMTA Board authorizes the Director of Transportation to 

execute the Third Amendment to Contract No. SFMTA-2017-26, Muni Yard Design and 

Development Services, with Hatch Associates Consultants, to extend the contract term for three 

years, ending November 30, 2026; increase the contract amount by $1,400,000, for a total 

contract amount not to exceed $4,400,000; and update certain standard contractual provisions.   

 

I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of December 6, 2022.   

      

      ______________________________________ 

                    Secretary to the Board of Directors  

     San Francisco Municipal Transportation Agency  
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City and County of San Francisco 

Municipal Transportation Agency 

One South Van Ness Ave., 7th Floor 

San Francisco, California 94103 

Third Amendment 

Agreement between the City and County of San Francisco and 

Hatch Associates Consultants 

Contract No. SFMTA-2017-26  

 

THIS AMENDMENT (Amendment) is made as of                            , in San Francisco, 

California, by and between Hatch Associates Consultants (Contractor), and the City and County 

of San Francisco, a municipal corporation (City), acting by and through its Municipal 

Transportation Agency (SFMTA).  

Recitals 

A. City and Contractor have entered into the Agreement (as defined below).  

B. City and Contractor desire to modify the Agreement on the terms and conditions set forth 

herein to (i) exercise the Agreement’s option to extend the term for three years, ending  

November 30, 2026, (ii) increase the amount of the Agreement by $1,400,000, and 

(iii) update certain standard contractual provisions. 

C. The Agreement was competitively procured as required by San Francisco Administrative 

Code Chapter 21.1 through a Request for Proposals issued on April 24, 2017, and this 

Amendment is consistent with that procurement process.  

D. Approval for this Agreement, including the option to renew twice, each time up to three 

years, was obtained when the Civil Service Commission approved Personal Services 

Contract (PSC) No. 43791-16/17 on August 7, 2017. 

NOW, THEREFORE, Contractor and the City agree as follows: 

Article 1 Definitions 

The following definitions shall apply to this Amendment: 

1.1 Agreement.  The term “Agreement” shall mean the Agreement dated 

November 22, 2017, between Contractor and City, as amended by the following: 

 First Amendment, dated February 21, 2019, and  

Second Amendment, dated February 13, 2020.   

1.2 Other Terms.  Terms used and not defined in this Amendment shall have the 

meanings assigned to such terms in the Agreement. 
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Article 2 Modifications to the Agreement 

The Agreement is modified as follows: 

2.1 Article 2 (Term of the Agreement) of the Agreement is replaced in its 

entirety to read as follows: 

The term of this Agreement shall commence on the later of: (i) December 1, 2017, 

or (ii) the Effective Date, and expire on November 30, 2026, unless earlier 

terminated as otherwise provided herein.  

2.2 Section 3.3.1 (Amount) of Article 3 (Financial Matters) of the Agreement is 

replaced in its entirely to read as follows: 

 3.3.1 Amount.  Compensation to Contractor under this Agreement shall 

be based on the following:    

  (a)  a fixed amount for each of Tasks 1-14o, 15a, 17a-17c, and 

18a-18c, the sum of which shall not exceed Two Million Thirty-Eight Thousand 

and Nine Hundred Sixty-Three Dollars ($2,038,963);  

  (b)  a negotiated lump-sum price for each of as-needed Tasks 15, 

16, 17, and 18, the sum of which shall not exceed Nine Hundred Sixty-One 

Thousand and Thirty-Seven Dollars ($961,037);  

  (c)  a fixed amount for each of Tasks 19.1b-20.5, the sum of 

which shall not exceed One Million One Hundred Eighteen Thousand and Nine 

Hundred Ten Dollars ($1,118,910); and  

  (d)  a negotiated lump-sum price for Task Orders issued under 

As-Needed Task 21, the sum of which shall not exceed Two Hundred Eighty -One 

Thousand and Ninety Dollars ($281,090).  

In no event shall the total amount of this Agreement exceed Four Million Four 

Hundred Thousand Dollars ($4,400,000). 

2.3 Paragraphs (a) and (c) of Section 3.3.2 (Method of Computing Compensation) are 

replaced in their entirety to read as follows: 

  (a)  Fixed Amounts (Tasks 1-9; 11-13; 18a-18c; 19.1b-20.5).  
Contractor agrees to perform all work and services under Tasks 1 through 9, 11 

through 13, 18a-18c, and 19.1b through 20.5 as described in this Agreement and 

for the fixed amounts set forth Appendix B (Project Schedule, Budget, and 

Payment Procedures), which includes profit, overhead (that is, all direct and 

indirect costs), and other costs that Contractor will or may incur arising from or 

related to this Agreement.  Authorized direct costs that are already budgeted 

under this Agreement for Tasks 1 through 9, and 11 through 13, 18a-18c, and 

19.1b through 20.5 include travel expenses, parking, and printing/reproduction 

charges for written materials, as required.  For these tasks, the SFMTA shall not 

be responsible for, and Contractor shall not seek to be reimbursed or otherwise 

compensated for, any other costs incurred by Contractor beyond those budgeted in 

this Agreement, including expenses that may be considered “reimbursable” 

expenses under other contracts. 
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* * *  

  (c)  Hourly Rates (Tasks 14 – 17; 18; 21). The hourly rates in 

Appendix C shall be used to negotiate fixed lump-sum prices for as-needed Tasks 

14-17, 18, and 21 (see Section 4.4, below).  The hourly rates shall be fixed at that 

level until 12 months after the Effective Date of this Agreement. The hourly rates 

are “fully burdened,” including all indirect/overhead costs and services, such as 

reproduction, administrative staff assistance, etc. Hourly rates in Appendix C may 

be adjusted 12 months after the Effective Date of this Agreement and annually 

thereafter with prior written approval of the SFMTA. Individual salary rates 

may be increased by no more than 3% annually, and Contractor shall provide 

documentation that any request for an increase in rates reflects actual increased 

salaries and other expenses. The SFMTA will generally not approve any 

individual rate increase of over 3% unless presented with compelling evidence 

of necessity based on specialized expertise, market conditions, or special 

conditions related to recruitment or retention. 

2.4 Section 4.4 (Task Requirements – As-Needed Tasks (Tasks 14-17) is 

replaced in its entirety to read as follows: 

 4.4  Task Requirements – As-Needed Tasks (Tasks 14-17; 18; 21).  
The SFMTA will define task requirements. The cost and estimated time to 

perform the task fully will be agreed upon in advance of the start of work on the 

task in accordance with the terms and conditions of this Agreement, generally 

following the procedures outlined below. 

  4.4.1  Scope of Work. The SFMTA will prepare the scope of 

work and expected time of completion, using the Task Order Form (Appendix D) 

and transmit the Task Order Form to Contractor with a request for a proposal for 

the performance of the task. 

  4.4.2  Contractor Proposal.  Contractor shall prepare and submit 

a proposal for the task showing: 

   (a)  A work plan that includes a detailed description by 

subtask of the work to be performed and the means and methods that will be used 

to perform it; 

   (b)  Milestones for completion for each subtask and 

deliverables at each milestone; 

   (c)  Personnel and Subcontractors assigned to each part 

of the work along with a resume or curriculum vitae that indicates why such 

personnel are qualified to perform the work; and prior experience in performing 

work of this nature; 

   (d)  A detailed cost estimate for each task or subtask 

showing: 

    (i)  Estimated hours and direct salaries by 

position (fully burdened hourly rates by position as listed in Appendix B for both 

Contractor and Subcontractor personnel).  Labor hours for preparing monthly 

invoices or filling out required SBE forms will not be allowed. Contractor will 
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manage Subcontractors so additional Subcontractor program management labor 

hours will not be allowed. Overtime labor hours will not be allowed without prior 

written approval. If overtime is approved, it will be billed at the billing rates listed 

and not at one and one-half times the billing rate;  

    (ii)  Estimated reasonable out-of-pocket 

expenses (direct costs); 

 4.4.3  Negotiation of Cost.  The Project Manager will review the 

proposal and negotiate a lump-sum price or time and materials option to perform 

the work of each task and either a total price or a total not-to-exceed cost for the 

task. 

 4.4.4  Controller Certification. The Project Manager will request 

certification from the Controller that adequate funds are available to proceed with 

the task as agreed. 

 4.4.5  Notice to Proceed.  After certification, the Project Manager will 

send to Contractor a written NTP and task number. Contractor shall use the task 

number when submitting invoices to the Project Manager for payment. The 

Contractor shall not commence work on any task until Contractor receives a 

written NTP for the task. 

 4.4.6  Changes.  Agreed lump-sum prices and fixed profits for subtasks 

and tasks cannot be modified unless there is a material change in the scope of 

work of the task. If there is a material change in the scope of work of a task, then 

a proposal, negotiations, and record of negotiations shall be required before 

changes to agreed lump-sum prices and fixed profits can be approved. 

Certification by the Controller is required for changes that result in an increase to 

the total cost of a task. 

 4.4.7  Failure to Agree on Terms of Task.  In the event that City and 

Contractor cannot reach agreement on the terms of the Task Order, City may 

either cancel the Task Order and have the work accomplished through other 

available sources, or City may direct Contractor to proceed with the task under 

such conditions as City may require to assure quality and timeliness of the task 

performance. Under no circumstances may Contractor refuse to undertake a 

City-ordered task. 

2.5 New Sections 1.16 and 1.17 are added to Article 1 (Definitions) of the Agreement 

to read as follows: 

1.16 “City Data” or “Data” means all data collected, used, maintained, 

processed, stored, or generated by or on behalf of the City in connection with this 

Agreement.  City Data includes, without limitation, Confidential Information.  

1.17 “Confidential Information” means confidential City information 

including, but not limited to, personally-identifiable information (PII), protected 

health information (PHI), or individual financial information (collectively, 

“Proprietary or Confidential Information”) that is subject to local, state or federal 

laws restricting the use and disclosure of such information, including, but not 
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limited to, Article 1, Section 1 of the California Constitution; the California 

Information Practices Act (Civil Code § 1798 et seq.); the California 

Confidentiality of Medical Information Act (Civil Code § 56 et seq.); the federal 

Gramm-Leach-Bliley Act (15 U.S.C. §§ 6801(b) and 6805(b)(2)); the privacy and 

information security aspects of the Administrative Simplification provisions of 

the federal Health Insurance Portability and Accountability Act (45 CFR Part 160 

and Subparts A, C, and E of part 164); and San Francisco Administrative Code 

Chapter 12M (Chapter 12M). 

2.6 Section 4.6 (Assignment) of the Agreement is replaced in its entirety to read as 

follows: 

4.6 Assignment. The Services to be performed by Contractor are personal in 

character.  Neither this Agreement, nor any duties or obligations hereunder, may 

be directly or indirectly assigned, novated, hypothecated, transferred, or delegated 

by Contractor, or, where Contractor is a joint venture, a joint venture partner, 

(collectively referred to as an “Assignment”) unless first approved by City by 

written instrument executed and approved as required under City law and under 

the policy of the SFMTA Board of Directors. The City’s approval of any such 

Assignment is subject to Contractor demonstrating to City’s reasonable 

satisfaction that the proposed transferee is: (a) reputable and capable, financially 

and otherwise, of performing each of Contractor’s obligations under this 

Agreement and any other documents to be assigned, (b) not forbidden by 

applicable law from transacting business or entering into contracts with City; and 

(c) subject to the jurisdiction of the courts of the State of California. A change of 

ownership or control of Contractor or a sale or transfer of substantially all of the 

assets of Contractor shall be deemed an Assignment for purposes of this 

Agreement. Contractor shall immediately notify City about any Assignment.  Any 

purported Assignment made in violation of this provision shall be null and void. 

2.7 Section 11.14 (Notification of Legal Requests) of the Agreement is replaced in its 

entirety to read as follows as follows: 

11.14 Notification of Legal Requests.  Contractor shall immediately notify City 

upon receipt of any subpoenas, service of process, litigation holds, discovery 

requests and other legal requests (Legal Requests) related to all City Data given 

by City to Contractor in the performance of this Agreement, or which in any way 

might reasonably require access to City Data, and in no event later than 24 hours 

after it receives the request.  Contractor shall not respond to Legal Requests 

related to City without first notifying City other than to notify the requestor that 

the information sought is potentially covered under a non-disclosure agreement.  

Contractor shall retain and preserve City Data in accordance with the City’s 

instruction and requests, including, without limitation, any retention schedules 

and/or litigation hold orders provided by the City to Contractor, independent of 

where the City Data is stored. 



 

 

SFMTA P-650 (11-21) SL Page 6  SFMTA-2017-26 

  n:\constr\as2022\2000260\01640353.docx 

2.8 Section 13.4 (Management of City Data and Confidential Information) is replaced 

in its entirety to read as follows: 

13.4 Ownership of City Data.  The Parties agree that as between them, all 

rights, including all intellectual property rights, in and to the City Data and any 

derivative works of the City Data, is the exclusive property of the City. 

2.9 A new Section 13.5 (Management of City Data and Confidential Information) is 

added to the Agreement to read as follows: 

13.5 Management of City Data and Confidential Information 

 13.5.1 Use of City Data and Confidential Information. Contractor 

agrees to hold City Data received from, or collected on behalf of, the City, in 

strictest confidence. Contractor shall not use or disclose City Data except as 

permitted or required by the Agreement or as otherwise authorized in writing by 

the City. Any work using, or sharing or storage of, City Data outside the United 

States is subject to prior written authorization by the City. Access to City Data 

must be strictly controlled and limited to Contractor’s staff assigned to this project 

on a need-to-know basis only. Contractor is provided a limited non-exclusive 

license to use the City Data solely for performing its obligations under the 

Agreement and not for Contractor’s own purposes or later use.  Nothing herein 

shall be construed to confer any license or right to the City Data, by implication, 

estoppel or otherwise, under copyright or other intellectual property rights, to any 

third-party.  Unauthorized use of City Data or Confidential Information by 

Contractor, subcontractors, or other third parties is prohibited.  For purpose of this 

requirement, the phrase “unauthorized use” means the data mining or processing 

of data, stored or transmitted by the service, for commercial purposes, advertising 

or advertising-related purposes, or for any purpose other than security or service 

delivery analysis that is not explicitly authorized. 

 13.5.2 Disposition of Confidential Information. Upon request of City or 

termination or expiration of this Agreement, and pursuant to any document 

retention period required by this Agreement, Contractor shall promptly, but in no 

event later than 30 Days, return all Data given to or collected by Contractor on 

City’s behalf, which includes all original media. Once Contractor has received 

written confirmation from City that the City Data has been successfully 

transferred to City, Contractor shall within 10 business days clear or purge all 

City Data from its servers, any hosted environment Contractor has used in 

performance of this Agreement, including its subcontractors’ environment(s), 

work stations that were used to process the Data or for production of the Data, and 

any other work files stored by Contractor in whatever medium.  Contractor shall 

provide City with written certification that such purge occurred within five 

business days of the purge.  Secure disposal shall be accomplished by “clearing,” 

“purging” or “physical destruction,” in accordance with National Institute of 

Standards and Technology (NIST) Special Publication 800-88, or the most current 

industry standard. 

Article 3 Effective Date   



 

 

SFMTA P-650 (11-21) SL Page 7  SFMTA-2017-26 

  n:\constr\as2022\2000260\01640353.docx 

Each of the modifications set forth in Article 2 shall be effective on and after the date of this 

Amendment. 

Article 4 Legal Effect  

Except as expressly modified by this Amendment, all of the terms and conditions of the 

Agreement shall remain unchanged and in full force and effect.  

 

[Signatures on following page.] 
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IN WITNESS WHEREOF, Contractor and City have executed this Amendment as of the date 

first referenced above. 

CITY 

 

San Francisco  

Municipal Transportation Agency 

 

 

  

Jeffrey P. Tumlin 

Director of Transportation 

 

 

Authorized By: 

Municipal Transportation Agency Board of 

Directors 

 

Resolution No:   

Adopted:   

Attest:   

Christine Silva 

 

Approved as to Form: 

David Chiu 

City Attorney 

By: _______________________________ 

Isidro Jiménez 

Deputy City Attorney 

 

CONTRACTOR 

 
Hatch Associates Consultants  

 

 

 

_____________________________________ 
Robert Pell  

Director of Urban Solutions  

827 Broadway, Suite 310  

Oakland, CA 94607  

 

 

City Supplier Number: 0000028892  
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Appendices: 

 

Appendix A-1 – Additional Scope of Services  

Appendix B – Project Schedule, Budget, and Payment Procedures 
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Appendix A-1 

 

Additional Scope of Services 

A.  DELIVERABLES 

The scope of services described in this Appendix A-1 is divided into three groups of tasks, as 

follows: 

 Potrero Bus Yard Modernization Project – Predevelopment Agreement Phase; 

 Potrero Bus Yard Modernization Project – Project Agreement Phase; and 

 Presidio Yard – As-Needed Support. 

Contractor shall perform these tasks and submit to the SFMTA the corresponding Deliverables 

(collectively, “Work”) within the agreed-upon schedule set forth in Appendix B. The SFMTA 

shall compensate Contractor for this Work in accordance with Sections 3.3.1 and 3.3.2 of this 

Agreement based on the pricing per task set forth in Appendix B.  Time is of the essence in the 

performance of this Work.  Contractor shall promptly inform the SFMTA if Contractor requires 

additional time to complete any task or Deliverable. 

  

General Assumptions: 

The following General Assumptions apply for tasks performed under the Potrero Bus Yard 

Modernization Project – Predevelopment Agreement Phase and Project Agreement Phase: 

a. HDR’s review of documents does not relieve the Lead Developer or Design Builder of 

their responsibility to meet the standard of care for the Potrero Bus Yard Modernization 

Project (“Potrero Project”). 

b. All Work will be performed virtually; no travel. 

c. Biweekly meetings = one meeting every other week. 

d. HDR is not responsible for the management of City staff or City consultants or 

contractors, and will perform any P3 program management services in connection with 

the Potrero Project. 

e. Subtask 1a is budgeted under the Presidio Purchase Order with SFMTA as proposed Task 

18f. 

1. POTRERO BUS YARD MODERNIZATION PROJECT – PREDEVELOPMENT 

 AGREEMENT PHASE  

Bus Yard Component (BYC) Design Review and Validation.  The table, below, lists the Potrero 

Project’s design disciplines and the party (or related entity) with primary and secondary 

responsibility for review of design documents developed by the project’s Lead Developer during the 

Predevelopment Agreement Phase: 
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Discipline Primary  Secondary  

Program  HDR SFMTA CP&C, SFMTA Transit, 

SFMTA Facilities Maintenance  

Layout  HDR SFMTA CP&C, SFMTA Transit, 

SFMTA Facilities Maintenance 

ADA  Disability Access Coordinator 

(DAC)  

HDR  

LEED  ---  HDR  

Design Criteria Architect and 

Architecture  

HDR ---  

Mechanical  HDR SFMTA CP&C, SFMTA 

Facilities Maintenance, SFMTA 

MOW  

Electrical  HDR SFMTA CP&C, SFMTA 

Facilities Maintenance, SFMTA 

MOW 

Civil/Site Utilities  HDR ---  

Transit Equipment  HDR SFMTA Transit, SFMTA CP&C, 

SFMTA Facilities Maintenance, 

SFMTA MOW 

Transit Operating Systems (OCS, 

TMC, Street Ops Radio)  

SFMTA Transit  HDR  

Fire Protection/Life Safety  HDR --- 

Water Proofing  HDR --- 

IT Systems  HDR SFMTA IT  

 

Described below are the tasks for the Potrero Bus Yard Modernization Project – Predevelopment 

Agreement Phase.  

Task 19.1b – Draft 50% Schematic Design Review  

Review of Lead Developer’s submittal to the City by the following disciplines:  

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 
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- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, and 

SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments during 

review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

5-week duration: 3/8/2023 – 4/11/2023   

Meetings:  

- 12/2022 – 2/2023 bi-weekly (meetings will be conducted virtually)   

- 10 people and/ or disciplines for 8 one-hour bi-weekly meetings  

- Bi-weekly meeting topics (may include the following):  

o Schedule  

o Design direction  

o Agency interactions or approvals  

o Lead Developer will cover design status by discipline  

o Action Items Log 

o Design Issues Log  

o RFI Log  

- Meeting minutes will be provided promptly after each meeting; meetings may be 

recorded if agreed upon by all.  

Review:  

- First week of 5-week duration, half an hour internal HDR discipline team meeting for 

direction and guidance on review.   

- Fourth week of 5-week duration, half an hour internal HDR discipline team meeting for 

distribution for HDR project assistant will organize and compile review comments.  

- Each discipline listed above will have 40 hours to conduct review during the first 3-

weeks of the 5-week duration listed above. The last 2-weeks will be used to assemble 

review documents.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

RFI Submittals:  

- All questions, clarifications, and issues from Lead Developer shall be submitted in a 

request for information (RFI) format. The City and HDR will respond to RFIs in a timely 

matter. 

- Each discipline has 4 hours to respond to RFIs as they arise.   

Travel:   
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N/A   

Task 19.1c – Final 50% Schematic Design Review  

Review of Lead Developer’s submittal to the City by the following disciplines to verify comments 

from Draft 50% Schematic Design submittal have been addressed:   

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, and 

SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments during 

review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

- 1-week duration. 5/3/2023 – 5/9/2023 

- 4/2023 – 5/2023 bi-weekly meetings will be conducted 

- 10 people and/ or disciplines for 2 one-hour bi-weekly meetings  

- project manager will send email to internal HDR disciplines with direction and guidance 

on review.   

- Each discipline listed above will have 8 hours to conduct review during the 1-week 

duration listed above.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

Travel:   

N/A   

Task 19.2a – Draft 100% Schematic Design Review  

Review of Lead Developer’s submittal to the City by the following disciplines:  

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 
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- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, and 

SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments during 

review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

4-week duration: 8/9/2023 – 9/12/2023 

Meetings:  

- 5/2023 – 7/2023: bi-weekly (meetings will be conducted virtually)   

- 10 people and/or disciplines for 8 one-hour bi-weekly meetings  

- Bi-weekly Meeting Topics (may include the following):  

o Schedule  

o Design direction  

o Agency interactions or approvals  

o Developer will cover design status by Discipline  

o Action Items Log 

o Design Issues Log  

o RFI Log  

- Meeting minutes will be provided promptly after each meeting; meetings may be 

recorded if agreed upon by all.  

Review:  

- First week of 4-week duration, half an hour internal HDR discipline team meeting for 

direction and guidance on review.   

- Third week of 4-week duration, half an hour internal HDR discipline team meeting for 

distribution for HDR project assistant to organize and compile review comments.  

- Each discipline listed above will have 40 hours to conduct review during the first 2-

weeks of the 4-week duration listed above. The last 2-weeks will be used to assemble 

review documents.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  
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RFI Submittals:  

- All questions, clarifications, and issues from Lead Developer shall be submitted in an 

RFI format. The City and HDR will respond to RFIs in a timely matter. 

- Each discipline has 4 hours to respond to RFIs as they arise.   

Travel:   

N/A   

Task 19.2b – Final 100% Schematic Design Review  

Review of Lead Developer’s submittal to the City by the following disciplines to verify comments 

from Draft 100% Schematic Design submittal have been addressed:   

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, and 

SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments during 

review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

- 1-week duration: 10/4/2023 – 10/10/2023 

- Meeting with the City, City’s consultants, and HDR to discuss design and review 

comments (4 hours)  

- 9/2023 – 10/2023: bi-weekly meetings will be conducted 

- 10 people and/or disciplines for 2 one-hour bi-weekly meetings  

- HDR project manager will send email to internal HDR disciplines with direction and 

guidance on review.   

- Each discipline listed above will have 8 hours to conduct review during the 1-week 

duration listed above.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

Travel:   
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N/A   

Task 19.3a – Design-Builder Submittals Review  

Review of Design Builder submittals to the Lead Developer and City by the following 

disciplines:   

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio  

 

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, and 

SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments during 

review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

5-week duration.  

Meetings:  

- 2 months of bi-weekly (meetings will be conducted virtually)   

- 10 people and/or disciplines for 4 one-hour bi-weekly meetings  

- Bi-weekly Meeting Topics (may include the following)  

o Schedule  

o Design direction  

o Agency interactions or approvals  

o Developer will cover design status by Discipline  

o Action Items Log 

o Design Issues Log  

o RFI Log  

 

- Meeting minutes will be provided promptly after each meeting; meetings may be 

recorded if agreed upon by all.  
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Review:  

- First week of 5-week duration, half an hour internal HDR discipline team meeting for 

direction and guidance on review.   

- Fourth week of 5-week duration, half an hour internal HDR discipline team meeting for 

distribution for project assistant to organize and compile review comments.  

- Each discipline listed above to have 40 hours to conduct review during the first 3-weeks 

of the 5-week duration listed above. The last 2-weeks will be used to assemble review 

documents.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

RFI Submittals:  

- All questions, clarifications, and issues from Lead Developer shall be submitted in an 

RFI format. The City and HDR will respond to RFIs in a timely matter. 

- Each discipline has 4 hours to respond to RFIs as they arise.   

Travel:   

N/A   

Task 19.4 – Contractor Team Coordination; Contract Compliance; QA/QC; Project 

Management  

This task covers coordination, contract compliance, QA/QC, and project management services 

for the Hatch/HDR team only.  

 

2. POTRERO BUS YARD MODERNIZATION PROJECT – PROJECT

 AGREEMENT PHASE  

The following tasks shall be completed during the Potrero Project’s Project Agreement Phase:  

Task 20.1a –Bus Yard Component Design Review and Validation Meeting   

The following disciplines will attend an all-day (8 hour) meeting to present the Lead Developer’s 

proposed RFP design to SFMTA stakeholders and address stakeholder feedback prior to initiating 

public meetings and City’s review and permitting processes.  

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio 
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- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

N/A 

Key Schedule Milestones: 

Lead Developer will schedule and conduct.  

Travel:   

N/A   

Task 20.1b  Draft 50% Design Development Review  

Review of Lead Developer’s submittal to the City by the following disciplines.  

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio 

  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, and 

SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments during 

review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

5-week duration. 

Meetings:  

- 3 months of bi-weekly (meetings will be conducted virtually)   

- 10 people and/or disciplines for 6 one-hour bi-weekly meetings  

- Bi-weekly meeting topics (may include the following):  
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o Schedule  

o Design direction  

o Agency interactions or approvals  

o Developer will cover design status by Discipline  

o Action Items Log 

o Design Issues Log  

o RFI Log  

 

- Meeting minutes will be provided promptly after each meeting; meetings may be 

recorded if agreed upon by all.  

Review:  

- First week of 5-week duration, half an hour internal HDR discipline team meeting for 

direction and guidance on review.   

- Fourth week of 5-week duration, half an hour internal HDR discipline team meeting for 

distribution for project assistant will organize and compile review comments.  

- Each discipline listed above will have 40 hours to conduct review during the first 3-

weeks of the 5-week duration listed above. The last 2-weeks will be used to assemble 

review documents.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

RFI Submittals:  

- All questions, clarifications, and issues from Lead Developer shall be submitted in an 

RFI format. The City and HDR will respond to RFIs in a timely matter. 

- Each discipline has 4 hours to respond to RFIs as they arise.   

 

Travel:   

N/A   

Task 20.1c  Final 50% Design Development Review 

Review of Lead Developer submittal to the City by the following disciplines to verify comments 

from Draft 50% Design Development submittal have been addressed.   

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio  
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- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, 

and SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments 

during review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

- 2-week duration. 

- Meeting with the City and Review Team to discuss design and review comments (4 

hours)  

- One month of bi-weekly meetings will be conducted 

- 10 people and/ or disciplines for 2 one-hour bi-weekly meetings  

- HDR project manager will send email to internal HDR disciplines with direction and 

guidance on review.   

- Each discipline listed above will have 8 hours to conduct review during the 1-week 

duration listed above.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

Travel:   

N/A   

Task 20.2a  Draft 100% Design Development Review 

 Review of Lead Developer’s submittal to the City by the following disciplines.  

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio 

  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 
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Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, 

and SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments 

during review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

5-week duration.  

Meetings:  

- 2 months of monthly (meetings will be conducted virtually)   

- 10 people and/ or disciplines for 4 two-hour monthly meetings  

- Monthly Meeting Topics (may include the following)  

o Schedule  

o Design direction  

o Agency interactions or approvals  

o Developer will cover design status by Discipline  

o Action Items Log 

o Design Issues Log  

o RFI Log  

 

- Meeting minutes will be provided promptly after each meeting; meetings may be 

recorded if agreed upon by all . 

Review:  

- First week of 5-week duration, half an hour internal HDR discipline team meeting for 

direction and guidance on review.   

- Fourth week of 5-week duration, half an hour internal HDR discipline team meeting for 

distribution for project assistant to organize and compile review comments.  

- Each discipline listed above will have 40 hours to conduct review during the first 3-

weeks of the 5-week duration listed above. The last 2-weeks will be used will assemble 

review documents.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

RFI Submittals:  

- All questions, clarifications, and issues from Lead Developer shall be submitted in an 

RFI format. The City and HDR will respond to RFIs in a timely matter. 

- Each discipline has 4 hours to respond to RFIs as they arise.   

 

Travel:   

N/A   

Task 20.2b – Final 100% Design Development  Review  

Review of Lead Developer submittal the City by the following disciplines to verify comments from 

Draft 100% Design Development submittal have been addressed.   

- Program – Primary  

- Layout – Primary 
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- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio  

 

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, 

and SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments 

during review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

- 1-week duration.  

- One month of monthly meetings  will be conducted 

- 10 people and/ or disciplines for 1 two-hour monthly meeting  

- Project manager will send email to internal HDR disciplines with direction and guidance 

on review.   

- Each discipline listed above to have 8 hours will conduct review during the 1-week 

duration listed above.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

Travel:   

N/A   

Task 20.3a  Bus Yard Component (BYC) Design Review and Validation Meeting  

The following disciplines will attend an all-day (8 hour) meeting to present the Lead Developer’s 

proposed RFP design to SFMTA stakeholders and address stakeholder feedback prior to initiating 

public meetings and City’s review and permitting processes.  

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 
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- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio 

  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

N/A 

Key Schedule Milestones: 

Lead Developer will schedule and conduct.  

Travel:   

N/A   

Task 20.3b – Draft 50% Construction Documents Review  

Review of Lead Developer’s submittal to the City by the following disciplines.  

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio 

  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, 

and SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments 

during review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 
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5-week duration.  

Meetings:  

- 2 months of monthly (meetings  will be conducted virtually)   

- 10 people and/ or disciplines for 2 two-hour monthly meetings  

- Monthly Meeting Topics (may include the following)  

o Schedule  

o Design direction  

o Agency interactions or approvals  

o Developer to cover design status by Discipline  

o Action Items Log 

o Design Issues Log  

o RFI Log 

  

- Meeting minutes will be provided promptly after each meeting; meetings may be 

recorded if agreed upon by all.  

Review:  

- First week of 5-week duration, half an hour internal HDR discipline team meeting for 

direction and guidance on review.   

- Fourth week of 5-week duration, half an hour internal HDR discipline team meeting for 

distribution for project assistant to organize and compile review comments.  

- Each discipline listed above to have 40 hours to conduct review during the first 3-weeks 

of the 5-week duration listed above. The last 2-weeks will be used to assemble review 

documents.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

RFI Submittals:  

- All questions, clarifications, and issues from Lead Developer shall be submitted in an 

RFI format. The City and HDR will respond to RFIs in a timely matter. 

- Each discipline has 4 hours to respond to RFIs as they arise.   

Travel:   

N/A   

Task 20.3c – Final 50% Construction Documents Review  

Review of Lead Developer submittal to the City by the following disciplines to verify comments 

from Draft 50% CD submittal have been addressed.   

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 
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- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio 

  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, and 

SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments during 

review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

- 1-week duration.  

- One month of monthly meetings  will be conducted 

- 10 people and/ or disciplines for 1 two-hour monthly meeting  

- Project manager will send email to internal HDR disciplines with direction and guidance 

on review.   

- Each discipline listed above to have 8 hours to conduct review during the 1-week 

duration listed above.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

Travel:   

N/A   

Task 20.4a – Draft 100% Construction Documents Review  

Review of Lead Developer’s submittal to the City by the following disciplines.  

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio 
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- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, 

and SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments 

during review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

5-week duration.  

Meetings:  

- 2 months of monthly (meetings will be conducted virtually)   

- 10 people and/ or disciplines for 2 two-hour monthly meetings  

- Monthly Meeting Topics (may include the following)  

o Schedule  

o Design direction  

o Agency interactions or approvals  

o Developer to cover design status by Discipline  

o Action Items Log 

o Design Issues Log  

o RFI Log  

 

- Meeting minutes will be provided promptly after each meeting; meetings may be 

recorded if agreed upon by all.  

Review:  

- First week of 5-week duration, half an hour internal HDR discipline team meeting for 

direction and guidance on review.   

- Fourth week of 5-week duration, half an hour internal HDR discipline team meeting for 

distribution for project assistant to organize and compile review comments.  

- Each discipline listed above to have 40 hours to conduct review during the first 3-weeks 

of the 5-week duration listed above. The last 2-weeks will be used to assemble review 

documents.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

RFI Submittals:  

- All questions, clarifications, and issues from Lead Developer shall be submitted in an 

RFI format. The City and HDR will respond to RFIs in a timely matter. 

- Each discipline has 4 hours to respond to RFIs as they arise.   

Travel:   

N/A   

Task 20.4b – Final 100% Construction Documents Review  

Review of Lead Developer’s submittal to the City by the following disciplines to verify 
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comments from Draft 100% Construction Documents submittal have been addressed.   

- Program – Primary  

- Layout – Primary 

- ADA – Secondary 

- LEED – Secondary  

- Design Criteria Architect – Primary 

- Mechanical – Primary 

- Electrical – Primary 

- Civil/Site Utilities– Primary 

- Transit Equipment – Primary 

- Transit Operating Systems – Secondary 

 OCS  

 TMC  

 Street Ops Radio 

  

- Fire Protection/Life Safety – Primary 

- Water-Proofing – Primary 

- IT Systems – Primary 

Deliverable:   

Review Comments and Issues Resolution Log via BlueBeam (PDF) and/or Excel for HDR, PW, and 

SFMTA.  HDR will create a SharePoint site for HDR, PW, and SFMTA to enter comments during 

review.  HDR will compile, sort, and distribute to Lead Developer.   

Key Schedule Milestones: 

- 1-week duration.  

- One month of monthly meetings will be conducted 

- 10 people and/ or disciplines for 1 two-hour monthly meeting  

- Project manager will send email to internal HDR disciplines with direction and guidance 

on review.   

- Each discipline listed above to have 8 hours to conduct review during the 1-week 

duration listed above.  

- Half an hour internal HDR discipline team meeting for distribution for project assistant to 

organize and compile review comments.  

Travel:   

N/A   

Task 20.5 – Contractor Team Coordination; Contract Compliance; QA/QC; Project 

Management  

This task covers coordination, contract compliance, QA/QC, and project management services 

for the Hatch/HDR team only.  

3. PRESIDIO YARD – AS-NEEDED SUPPORT 

Task 21 – As-Needed Support  
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Description: During the term of this Agreement, on an as-needed, Task Order basis, the SFMTA may 

need to procure consulting services related to planning, implementation measures, and 

recommendations at Presidio Bus Yard Facility (Presidio Yard), and may require the Contractor’s 

technical expertise and participation in required revisions and additional tasks related to the Design 

Criteria, Joint Development Scenario Planning, and Development Planning at the Presidio Yard. 

Example tasks may include but are not limited to the following:   

1. Historic preservation alternatives anticipated as required for NEPA or CEQA review for the 

project – Associated to Task 14c and Task 14d. 

2. Unanticipated modifications to Presidio Yard Design Criteria Document and Drawing 

Package – Associated to Task 14e and Task 14f.  

3. Equity assessment for the Project with the interest of communities of color and mitigating 

any potential negative impacts of the Project on communities of color – Associated to Task 

14L and Task 17. 

4. Updated market research and cost analysis to reflect most recent macroeconomic conditions 

and most accurate data and assumptions for bus facility development and joint development 

associated to Task 14h, Task 14i, and Task 14n. 

5. Continuing community and stakeholder engagement including participation in SFMTA and 

City family meetings – Associated to Task 14L. 

6. Support for Presidio RFQ/RFP Development to the SFMTA and Public Works as SFMTA 

crafts a developer Request for Qualifications and Request for Proposals for the Presidio Yard 

Modernization Project – Associated to Task 14n, Task 17, and Task 18. 

7. Application, review, and edits of federal, state, and/or partner grant applications for the 

Presidio Yard such as RAISE grants – Associated to Task 14n, Task 17, and Task 18. 

See Section 4.4 of the Agreement for the Task Order procedure.
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APPENDIX B 

 

PROJECT SCHEDULE, BUDGET, AND PAYMENT PROCEDURES 

 
1. Payment Milestones and Payment Schedule 

 

Contractor shall perform the tasks and submit to the SFMTA the Deliverables (collectively, the 

“Work”) required under this Agreement within the schedule constraints set forth in Table 1, below.  

For each task, the SFMTA shall pay Contractor the corresponding “amount per task” set forth in 

Table 1 on the basis progress payments according to the percentage of the Work completed under 

that task. 

 

Table 1 

 

Detailed Cost Estimated Completion Date by Task* 

 
(*Budgeted amounts per task are current as of the corresponding amendment  

under which the tasks were added to this Agreement; amounts may have been reallocated  

among certain tasks after execution of the amendment.)   

 

Task Amount per Task Estimated Completion Date 
 

Tasks through Second Amendment of Agreement 

Task 1 – Potrero Yard Kickoff Meeting  $3,500  December 1, 2017  

Task 2 – Review Previous Studies and 
Complete Gap Analysis  

$20,610  December 15, 2017  

Task 3 – Addressing Research Gaps and 
Completing Current Conditions Report  

$20,610  December 31, 2017  

Task 4 – Site Opportunities and Constraints 
Analysis  

$41,220  December 31, 2017  

Task 5 – Potrero Yard and New Bus Facility 
Design Criteria  

$110,000  February 15, 2018  

Task 6 – MME Expansion Design Criteria  $63,150  March 31, 2018  

Task 7 – Initial Joint Development Research for 
Potrero Yard  

$32,200  January 31, 2018  

Task 8 – Joint Development Scenario 
Prototype for Potrero Yard  

$40,000  February 28, 2018  

Task 9 – Additional Draft Joint Development 
Scenarios for Potrero Yard  

$89,942  March 28, 2018  

Task 10 –Support for Stakeholder and 
Community Outreach  

Time and materials, 
plus expenses, not to 

exceed $70,000  

October 31, 2019  

Task 11 – Final Joint Development Scenarios 
for Potrero Yard  

$15,463  December 31, 2019  

Task 12 – Implementation and 
Recommendations Report for Potrero Yard  

$63,800  February 28, 2019  

Task 13 – Draft and Final Consolidated Report 
for Potrero Yard  

$40,000  January 31, 2020  
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Task Amount per Task Estimated Completion Date 
 

Task 14 – Presidio Yard As-Needed Tasks:  

Task 14a – Presidio Yard Kickoff Meeting  $3,840  January 25, 2020  

Task 14b – Presidio Yard Current Conditions 
Analysis – Review Previous Studies and 
Complete Gap Analysis  

$16,240  February 15, 2020  

Task 14c – Presidio Yard Current Conditions 
Analysis – Addressing Research Gaps and 
Completing Current Conditions Report  

$16,240  March 15, 2020  

Task 14d – Presidio Yard Site Opportunities 
and Constraints Analysis  

$57,880  April 15, 2020  

Task 14e – Presidio Yard Transit Facility 
Conceptual Program and Design  

$86,685  April 30, 2020  

Task 14f – Presidio Yard Design Criteria  $171,555  July 31, 2020  

Task 14g – Presidio Yard Land Use Analysis  $28,872  May 15, 2020  

Task 14h – Presidio Yard Joint Development 
Market Analysis  

$27,080  May 31, 2020  

Task 14i – Joint Development Scenario 
Prototype for Presidio Yard  

$74,518  August 15, 2020  

Task 14j – Initial Presidio Yard Feasibility 
Report  

$27,488  October 15, 2020  

Task 14k – Additional Draft Joint Development 
Scenarios for Potrero Yard  

$117,180  January 31, 2021  

Task 14l– Support for Presidio Yard 
Stakeholder and Community Outreach  

Time and materials, 
plus expenses, not to 

exceed $61,540  

November 30, 2023  

Task 14m – Final Joint Development Scenarios 
for Presidio Yard  

$45,093  March 31, 2021  

Task 14n – Implementation and 
Recommendations Report for Presidio Yard  

$49,440  May 31, 2021  

Task 14o – Draft and Final Consolidated 
Report for Presidio Yard  

$28,240  January 31, 2022  

Task 15 – Comprehensive Feasibility Analyses 
for Additional Bus Yards  

$313,000  TBD, based on Task Order(s)  

Task 15a – Design Criteria Document for 
Paratransit Services  

$40,744  July 15, 2018  

Task 16 – Design Peer-Review Services  $300,000  TBD, based on Task Order(s)  

Task 17 – General Consultant As-Needed 
Support:  

$248,037  TBD, based on Task Order(s)  

Task 17a – Deed Research, Historic Analysis 
for Potrero Yard, Presidio Yard, and Kirkland 
Yard  

$4,350  April 16, 2018  

Task 17b – Evaluation of Green LRV Facility, 
Additional Potrero Yard Design Criteria and 
Joint Development Scope  

$56,266  October 31, 2019  
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Task Amount per Task Estimated Completion Date 
 

Task 17c – Facilities Design Work for Green 
LRV Facility and Potrero Yard and 
Administrative Support for SFMTA Facilities 
Projects 

$87,428  January 31, 2020  

Task 18 – As Needed Revisions  $100,000  TBD, based on Task Order(s)  

Task 18a – Detailed Design Criteria, Equipment 
List, Drawing Package, and Square Footage 
Analysis for Potrero Yard  

$278,492  July 31, 2019 

Task 18b – Three Level Drawing Package for 
Potrero Yard  

$30,500  July 31, 2019 

Task 18c – Additional Joint Development 
Analysis and Detailed Design Criteria for 
Potrero Yard  

$118,796  October 31, 2019 

TOTAL, Tasks 1-14o, 15a, 17a-17c, 18a-18c Not to exceed 
$2,038,963  

(funds may be re-
allocated among 

Tasks 15, 16, 17, and 
18 so long as the 

total not-to-exceed 
amount does not 

change) 

 

SUBTOTAL CONTRACT AMOUNT: As of 
Second Amendment of Agreement  
 

$3,000,000   

Tasks Added Under Third Amendment of Agreement 
 

Tasks for Potrero Yard Modernization Project – Predevelopment Agreement (PDA) Phase 
 

Task 19.1b-1c:  
Task 19.1b Draft 50% Schematic Design (SD) 
Review,  
Task 19.1c Final 50% Schematic Design (SD) 
Review 

$ 161,070   
April 11, 2023  

 
May 9, 2023  

 
 

Task 19.2a-2b:  
Task 19.2a Draft 100% Schematic Design (SD) 
Review,  
Task 19.2b Final 100% Schematic Design (SD) 
Review 

$ 161,070  
September 12, 2023 

 
October 10, 2023 

Task 19.3a Design Builder Review $126,035 December 2023 or 5 weeks 
after completion of Task 

19.2b 

Task 19.4 Project Team and Consultant 
coordination, contract compliance, QA/QC, 
project management  

$20,168 December 2023 or 
completion of Task 19.3a 
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Task Amount per Task Estimated Completion Date 
 

Tasks for Potrero Yard Modernization Project – Project Agreement (PA) Phase  
 

Task 20.1a-1c:  
Task 20.1a BYC Design Review and Validation 
Meeting,  
Task 20.1b Draft 50% Design Development 
(DD) Review,  
Task 20.1c Final 50% Design Development 
(DD) Review 

$175,440  June 2024 or 2 weeks after 
completion of Task 20.1b 

Task 20.2a-2b –  
Task 20.2a Draft 100% Design Development 
(DD) Review,  
Task 20.2b Final 100% Design Development 
(DD) Review 

$144,770   Sept 2024 or 1 month after 
completion of Task 20.1b 

 
Task 20.3a-3c –  
Task 20.3a BYC Design Review and Validation 
Meeting,  
Task 20.3b Draft 50% Construction Documents 
(CD) Review,  
Task 20.3c Final 50% Construction Documents 
(CD) Review  
(HDR) 

$163,690 March 2025 or 1 month after 
completion of Task 20.3b  

Task 20.4a-4b –  
Task 20.4a Draft 100% Construction 
Documents (CD) Review,  
Task 20.4b Final 100% Construction 
Documents (CD) Review   

$141,645  June 2025 or 1 month after 
completion of Task 20.4a 

Task 20.5 – Project Team and Consultant 
coordination, contract compliance, QA/QC, 
project management  

$25,022 June 2025 or at completion 
of Task 20.4b 

Tasks for Presidio Yard Project  
 

Task 21 – As-needed Support for Presidio Yard 
Project  
 

$281,090 TBD, based on Task Orders  
 

SUBTOTAL CONTRACT AMOUNT: Third 
Amendment of Agreement 
 

$1,400,000  

TOTAL CONTRACT AMOUNT: as of Third 
Amendment of Agreement 
 

$4,400,000 
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