
  

 

 

 

THIS PRINT COVERS CALENDAR ITEM NO.: 10.3 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION:  Capital Programs & Construction  

 

BRIEF DESCRIPTION:  

 

Authorizing the Director of Transportation to execute Contract Modification No. 1 to 

Contract No. 1316, Woods Facility Rehabilitation – Electric Bus Charging Station Pilot 

Program, with Liffey Electric, Inc., to close out the contract by extending the contract 

term and adjusting the quantity in the Schedule of Bid Prices to reflect the actual 

quantity of work performed. This Modification decreases the Contract amount by 

$63.71, for a total Contract amount of $2,693,936.29 and increases the overall Contract 

Time to substantial completion by 219 days for a total Contract Time of 489 days to 

Substantial Completion. 

 

SUMMARY: 

 On  July 21, 2020, the SFMTA Board of Directors adopted Resolution No. 

200721-067, which authorized the award of SFMTA Contract No. 1316, Wood 

Facility Rehabilitation – Electric Bus Charging Station Pilot Program, with 

Liffey Electric, Inc, in the amount of $2,694,000, and for a term of 270 days 

from Notice to Proceed to Substantial Completion.  

 The Contract specified work to be performed in two phases, with Phase 2 not 

beginning until PG&E provided new electrical service. Under the Contract, the 

shortest possible Contract Time to Substantial Completion was 270 days after 

the date of commencement of the Contract Time and the longest was 450 days. 

The SFMTA Board Resolution approved only the shortest possible term of 270 

days.  

 The total contract delay was 219 days, comprised of 81 days due to the delay in 

equipment delivery and 138 days due to delay in PG&E providing new service.  

 This Contract Modification also adjusts the quantities in the Schedule of Bid 

Prices to close out the contract. 

 

ENCLOSURES: 

1. SFMTAB Resolution 

2. Contract Modification No. 1 

3. Project Budget and Financial Plan 

 

APPROVALS:            DATE 
 

DIRECTOR      _____________________________________ ____________ 

 

SECRETARY   _____________________________________ ____________ 

 

ASSIGNED SFMTAB CALENDAR DATE: August 1, 2023

July 26, 2023

July 26, 2023
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PURPOSE 

 

The purpose of this calendar item is to authorize the Director of Transportation to 

execute Contract Modification No. 1 to Contract No. 1316, Woods Facility 

Rehabilitation – Electric Bus Charging Station Pilot Program, with Liffey Electric, Inc., 

to close out the contract by extending the contract term and adjusting the quantity in the 

Schedule of Bid Prices to reflect the actual quantity of work performed. This 

Modification decreases the Contract amount by $63.71, for a total Contract amount of 

$2,693,936.29 and increases the overall Contract Time to substantial completion by 219 

days for a total Contract Time of 489 days to Substantial Completion. 

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

The Work performed under Modification 1 to Contract No. 1316 supports the following 

goals in the SFMTA’s Strategic Plan and Transit First Policy Principles.  

 

Strategic Goals: 

 

5.  Deliver reliable and equitable transportation services. 

6. Eliminate pollution and greenhouse gas (GHG) emissions by increasing use 

of transit, walking and bicycling. 

9.  Fix things before they break, and modernize systems and infrastructure. 

 

Transit First Policy Principles: 

 

1. To ensure quality of life and economic health in San Francisco, the primary 

objective of the transportation system must be the safe and efficient 

movement of people and goods. 

2. Public transit, including taxis and vanpools, is an economically and 

environmentally sound alternative to transportation by individual 

automobiles. Within San Francisco, travel by public transit, by bicycle and 

on foot must be an attractive alternative to travel by private automobile. 

8. New transportation investment should be allocated to meet the demand for 

public transit generated by new public and private commercial and 

residential developments. 

10. The City and County shall encourage innovative solutions to meet public 

transportation needs wherever possible and where the provision of such 

service will not adversely affect the service provided by the Municipal 

Railway. 

 

 

DESCRIPTION  

 

Background 
 

On  July 21, 2020, the SFMTA Board of Directors adopted Resolution No. 200721-067, 

which authorized the award of SFMTA Contract No. 1316, Wood Facility Rehabilitation 

– Electric Bus Charging Station Pilot Program (Contract) to Liffey Electric, Inc, in the 
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amount of $2,694,000, and for a Contract Term of 270 days from Notice to Proceed to 

Substantial Completion.   

 

Work performed under the Contract included upgrading the existing electrical 

infrastructure and installation of the charging stations to power the first batch of new 

battery electric buses procured separately as part of the SFMTA’s Battery-Electric Bus 

Pilot Program.   

 

The new electrical infrastructure, charging system, and battery electric buses would be 

evaluated for long-term use in the bus fleet.  The pilot program was instrumental in 

determining the SFMTA’s future strategy for charging methodologies to be used for 

electrifying the new zero-emission buses.  

 

Current Status 
 

The Contractor achieved Substantial Completion of all work on February 5, 2022.  This 

Modification 1 implements the final closeout and acceptance of this project.   

 

Current Modification 

 

On July 21, 2020, the SFMTA Board of Directors adopted Resolution No. 200721-067, 

authorizing the award of SFMTA Contract No. 1316, Wood Facility Rehabilitation – 

Electric Bus Charging Station Pilot Program, to Liffey Electric, Inc, in the amount of 

$2,694,000 for a term of 270 days from Notice to Proceed to Substantial Completion; 

with 210 days to substantially complete Phase I and 60 days to substantially complete 

Phase II.   

 

The date of commencement of the Contract Time was established as October 5, 2020, 

with a contractually-required Substantial Completion date of May 2, 2021. As noted 

above, the Contractor had 210 days to complete Phase I, which included installing and 

powering City furnished electric bus chargers and equipment.  The required City-

furnished (not Contractor-supplied) equipment was delivered late to the project site and 

delayed Substantial Completion of Phase I by a total of 81 calendar days (CD) - see 

Table 1 below.  This compensable equipment delay pushed out substantial completion 

of Phase I to July 22, 2021.  

 

Table 1: As-planned vs As-built Critical Paths  

 
    
Phase II would begin when PG&E provided new service for the bus chargers. The 

Contract foresaw the potential for PG&E delay in turning on the new power. Special 
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Provision SP-3 was included to allow the Contractor to commence work of Phase II 

upon receiving new service from PG&E, no later than 180 days after Substantial 

Completion of Phase I Work.  

 

The total contract delay was 219 days, comprised of 81 days due to the delay in 

equipment delivery and 138 days due to delay in PG&E providing new service. 

 

The SFMTA Board Resolution approving the original Contract award only authorized a 

Contract term of 270 days, the shortest possible term. The final length of the contract 

was 489 days (270 + 219 days).  It was 219 days longer than the Board approved 270 

days. Board approval is required for this modification because it increases the original 

approved term by more than 25%.  

 

The original contract value was $2,694,000. The 81-day compensable equipment delay 

to Phase I increased the Contract Amount by $104,247 but the final quantity adjustment 

decreased it by $104,310.71 for a net decrease of $63.71, leaving a total Contract 

amount of $2,693,936.29.  

 

STAKEHOLDER ENGAGEMENT 

 

The work at the Woods Bus Yard was limited to work within the property line enclosed 

by metal fencing.  The work did not directly impact transit service.  Project staff 

consulted SFMTA Transit Management, Facility Management, along with 

superintendents and staff at the Woods Bus Yard during the project design process.  

Staff were supportive of the modification.   

 

Public outreach included communication to the District Supervisor as a courtesy since 

there was no anticipated impact to the community.  

 

ALTERNATIVES CONSIDERED 

                 

No alternative available for delay due to PG&E and equipment delivery. 

 

FUNDING IMPACT 

 

The proposed Contract Modification No. 1 decreases the Contract Amount by $63.71.  

 
Category Amount 
Original Contract Value $2,694,000.00 
Equipment Delay $104,247.00 
Quantity Adjustment $(104,310.71) 
Net Decrease $(63.71) 
  

 

This decrease will be credited to the project budget.  

 

The project is funded by Transportation Sustainability Fees, SB1 State of Good Repair, 

Federal Transit Agency and Operating funding sources.   
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ENVIRONMENTAL REVIEW 

 

The proposed Contract Modification No. 1 to Contract No. 1316, Electric Bus Charging 

Station at Woods Division, is subject to the California Environmental Quality Act 

(CEQA).  CEQA provides a categorical exemption from environmental review for 

minor alterations to existing facilities as defined in Title 14 of the California Code of 

Regulations Section 15301.  

 

On June 25, 2020, the SFMTA, under authority delegated by the Planning Department, 

determined (Case Number 2019-018044ENV) that the Electric Bus Charging Station at 

Woods Division was categorically exempt from CEQA as defined in Title 14 of the 

California Code of Regulations Section 15301. The proposed Contract Modification No. 

1 to Contract No. 1316 is within the scope of the Electric Bus Charging Station 

categorical exemption issued in 2019. 

 

A copy of the CEQA determination is on file with the Secretary to the SFMTA Board of 

Directors, and may be found in the records of the Planning Department at 49 South Van 

Ness Avenue, Suite 1400 in San Francisco, and are incorporated herein by reference. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney’s Office has reviewed the calendar item.  No other approvals are 

required. 

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board of Directors authorize the Director of 

Transportation to execute Contract Modification No. 1 to Contract No. 1316, Woods 

Facility Rehabilitation – Electric Bus Charging Station Pilot Program, with Liffey 

Electric, Inc., to close out the contract by extending the contract term and adjusting the 

quantity in the Schedule of Bid Prices to reflect the actual quantity of work performed. 

This Modification decreases the Contract amount by $63.71, for a total Contract amount 

of $2,693,936.29 and increases the overall Contract Time to substantial completion by 

219 days for a total Contract Time of 489 days to Substantial Completion. 



  

  

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

  

 

WHEREAS, On July 21, 2020, the SFMTA Board of Directors adopted Resolution No. 

200721-067, which authorized the award of SFMTA Contract No. 1316, Wood Facility 

Rehabilitation – Electric Bus Charging Station Pilot Program, with Liffey Electric, Inc, in the 

amount of $2,694,000, and for a term of 270 days to Substantial Completion; and, 

 

WHEREAS, The work under the Contract involved upgrading the existing electrical 

infrastructure and installation of the charging stations to power the first batch of new battery 

electric buses procured separately as part of the SFMTA’s Battery-Electric Bus Pilot Program; 

and,  

 

WHEREAS, The Contract specified work to be performed in two phases, with 210 days 

to substantially complete Phase I and 60 days to substantially complete Phase II; and,  

 

WHEREAS, Phase I of the Contract involved installing City-furnished electric bus 

chargers and equipment; Phase II of the Contract involved connecting and testing of City-

furnished electric bus chargers to the new power service, with Notice to Proceed of Phase II 

beginning upon PG&E providing a new power service for the bus chargers; and,  

 

WHEREAS, The required City-furnished (not Contractor-supplied) equipment was 

delivered late to the project site and delayed Substantial Completion of Phase I by 81 calendar 

days; and, 

 

WHEREAS, PG&E was unable to provide a new electrical service upon Substantial 

Completion of Phase I Work, which delayed Notice to Proceed of Phase II by 138 days; and, 

 

WHEREAS, The above delays extended the contract term by 219 days, and the final 

length of the contract was 489 days; and,  

   

WHEREAS, The proposed Contract Modification No. 1 to Contract No. 1316, Electric 

Bus Charging Station at Woods Division, is subject to the California Environmental Quality Act 

(CEQA); CEQA provides a categorical exemption from environmental review for minor 

alterations to existing facilities as defined in Title 14 of the California Code of Regulations 

Section 15301; and, 

 

WHEREAS, On June 25, 2020, the SFMTA, under authority delegated by the Planning 

Department, determined (Case Number 2019-018044ENV) that the Electric Bus Charging 

Station at Woods Division was categorically exempt from CEQA as defined in Title 14 of the 

California Code of Regulations Section 15301; the proposed Contract Modification No. 1 to 

Contract No. 1316 is within the scope of the Electric Bus Charging Station categorical 



  

  

exemption issued in 2019; and, 

 

WHEREAS, A copy of the CEQA determination is on file with the Secretary to the 

SFMTA Board of Directors, and may be found in the records of the Planning Department at 49 

South Van Ness Avenue, Suite 1400 in San Francisco, and are incorporated herein by reference; 

and, 

 

 RESOLVED, That the San Francisco Municipal Transportation Agency Board of 

Directors authorizes the Director of Transportation to execute Contract Modification No. 1 to 

Contract No. 1316, Woods Facility Rehabilitation – Electric Bus Charging Station Pilot 

Program, with Liffey Electric, Inc., to close out the contract by extending the contract term and 

adjusting the quantity in the Schedule of Bid Prices to reflect the actual quantity of work 

performed. This Modification decreases the Contract amount by $63.71, for a total Contract 

amount of $2,693,936.29 and increases the overall Contract Time to substantial completion by 

219 days for a total Contract Time of 489 days to Substantial Completion. 

 

I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of August 1, 2023.  

  

            ______________________________________ 

                     Secretary to the Board of Directors  

      San Francisco Municipal Transportation Agency 
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CONTRACT MODIFICATION NO. 1 (FINAL) 

 

San Francisco Municipal Transportation 
Agency  
Contract No. 1316 
Woods Facility Rehabilitation – Electric 
Bus Charging Station Pilot Program 

Contractor: Liffey Electric, Inc. 
55 Dorman Avenue 
San Francisco, CA  94124 

Contractor: Liffey Electric, Inc 
Contract No. 1316 
Woods Facility Rehabilitation – Electric Bus Charging Station Pilot Program 

Page 1 of 3 

  

 

The Contract is modified as follows: 

  

1. Scope of Change            

           

 Amount  

CM-1.1 
 

Compensable Delayed Delivery for the City Furnished Electric Bus 
Charging Equipment:  The Contract Time to Substantial Completion 
for Phase 1 is extended by 81 Calendar Days for the delay resulting 
from the delayed delivery of City furnished electric bus charging 
equipment. The 81 Days is agreed to be compensable at a daily rate 
of $1,287.00 in the total amount of $104,247.00.  This delayed the 
Substantial Completion of Phase 1 to July 22, 2021. 

This delay extended the Substantial Completion date of the 
contract to February 5, 2022. Under Special Provisions SP-3 Time 
Allowance for Completion of Work, the Work was specified to be 
performed in two phases, where the commencement of Phase 2 
was based on PG&E providing the New 12KV electrical Service. The 
shortest possible contract duration to substantial complete the 
contract was 270 days while the longest was 450 days. Delay to 
Phase 1 and PG&E delay increased the Contract Time to Substantial 
Completion of the contract to 489 days. Since Contract Time 
approved under SFMTA Board Resolution No. 200721-067 was for 
the shortest possible duration of 270 days, the Contract Time to the 
Substantial Completion for the contract is extended by 219 days. 

$104,247.00 

CM1-2 
 

Bid Item Final Quantity Adjustments:  Contract Bid Item quantities 
and allowances are adjusted to reflect actual quantities and 
amounts of Work provided and installed by the Contractor, as listed 
on the attached Final Quantity Adjustment, decreasing the Contract 
amount by $104,310.71. 

($104,310.71) 

 



  

  

  



  

  

2. Add the following new Contract Pay Items: 

Item Description Quantity Unit/LS Unit Price Total Value 

CM-1.1 
Compensable Delayed Delivery 
for the City Furnished Electric Bus 
Charging Equipment 

1 LS n/a $ 104,247.00 

CM-1.2 Bid Item Final Quantity 
Adjustments 

1 LS n/a ($104,310.71) 

 Total Amount of this Contract Modification: Decrease ($63.71) 

 Previous Total of Contract: $2,694,000.00 

 New Revised Total of Contract: $2,693,936.29 

    Total Contract Time Added by this Contract 

Modification: 
219 Days 

   
 

 
Current Contract Substantial Completion Date: 7/1/2021 

 
Revised Contract Substantial Completion Date: 2/5/2022 

 
3. This Contract Modification is made in accordance with Articles 6 and 7 of the 

General Provisions of the Contract. 
  
4. The compensation (in time and cost) set forth in this Modification comprises the 

total of all compensation due to Contractor, all Subcontractors and all Suppliers, as 
a result of: (1) all additional work required during performance of the Contract; and 
(2) all delays caused by the SFMTA during performance of the Contract. The 
compensation also covers any time impact on unchanged Work, including delays 
and inefficiencies. This modification includes all Change Order Requests (CORs) and 
claims of the Contractor under the Contract, including, but not limited to, the 
following CORs: 
 

1.   Liffey Electric, Inc. Serial Letter No. 016R.2 & COR #40  
 
The execution of this Modification constitutes an accord and satisfaction of all 
claims for additional compensation or time under the Contract. Contractor on 
behalf of itself, and all Subcontractors and Suppliers, specifically waives and releases 
any and all claims, rights, or interest, including but not limited to legal and 
equitable claims for direct, indirect, and overhead costs, delay, impact, disruption, 
loss of efficiency or other special, extraordinary or consequential costs arising from 
or related to the Contract, without exception or reservation of any kind. 
 

5. Except as specifically stated herein, all other terms and conditions of the Contract 
remain unchanged. Any modification of the Contract must be express and in 
conformance with the General Provisions and Special Provisions. 



  

  

 

Attachments:   

A. Final Quantity Adjustment 

 

In Witness Whereof, the parties have executed this Modification in San Francisco, 

California, on the following date:  _________________________________. 

 

 Liffey Electric, Inc. CITY AND COUNTY OF SAN FRANCISCO

  MUNICIPAL TRANSPORTATION AGENCY 

By:      By:       

  Signature    Signature  

  Patrick White    Jeffrey P. Tumlin  

  President    Director of Transportation  

 

 

Authorized By: 

        

San Francisco Municipal Transportation 

Agency 

Board of Directors 

Resolution No.     

Adopted:       

 

Attest: 

 

 

________________________________ 

Secretary, SFMTA Board of Directors 

 

         APPROVED AS TO FORM: 

         City Attorney 

 

       By:     

      Signature  

     David F. Innis  

     Deputy City Attorney 



  

  

 

  



  

  

 

 

 

 

 

 

 

 

 



  

  

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



  

  

 

 

Enclosure 3 

  

Woods Facility Rehabilitation – Electric Bus Charging Station Pilot Program 

 

San Francisco Municipal Transportation Agency, Contract No. 1316, 

 

Project Budget and Financial Plan 

 

 

Cost Amount 

Preliminary Engineering Phase $85,556 

Detail Design Phase 

Staff Support (SFMTA and Other City Services) 

$713,692 

Construction Phase 

Construction Contract, Contingency, and Staff Support 

$5,745,616 

Total Cost $6,544,864 

 

 

Funding Amount 

Transportation Sustainability Fee $1,318,032 

SB1SGRFY20 $4,250,929 

FTA $713,692 

Operating $262,211 

Grand Total $6,544,864 
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