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SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION:  Capital Programs and Construction   
 

BRIEF DESCRIPTION:  

 

Awarding SFMTA Contract No. 1318, Woods Facility Rehabilitation Project – Bus Wash 

Systems Replacement, to Air & Lube Systems, Inc., to replace the existing bus wash system and 

water reclamation system at the Woods Bus Yard in the amount of $4,856,227, and for a term of 

270 days to substantial completion. 

 

SUMMARY: 

   

 On June 1, 2021, the Director of Transportation notified the SFMTA Board of Directors 

that he had authorized a bid call for SFMTA Contract No. 1318, Woods Facility 

Rehabilitation – Bus Wash Systems Replacement Project (Project). 

 The Project will replace the bus wash system and its water reclamation system to 

accommodate and wash 40-foot and 60-foot-long hybrid and low-floor battery electric 

buses.  

 On July 22, 2021, the SFMTA received and publicly opened three bids for Contract No. 

1318. Air & Lube Systems, Inc., was the responsible bidder that submitted the lowest 

responsive bid.   

 The proposed action is the Approval Action as defined by S. F. Administrative Code 

Chapter 31. 

 

ENCLOSURES: 

1. SFMTAB Resolution 

2. Project Budget & Financial Plan 

 

APPROVALS:       DATE 

 

DIRECTOR      ______________________________________ ____________ 

 

SECRETARY _______________________________________ ____________ 

 

ASSIGNED SFMTAB CALENDAR DATE: October 5, 2021 

September 29, 2021

September 29, 2021
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PURPOSE 

 

The purpose of this calendar item is to award SFMTA Contract No. 1318, Woods Facility 

Rehabilitation Project – Bus Wash Systems Replacement, to Air & Lube Systems, Inc., to 

replace the existing bus wash system and water reclamation system at the Woods Bus Yard in the 

amount of $4,856,227, and for a term of 270 days to substantial completion. 

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

The Work to be performed under Contract No. 1318 supports the following goal and objective in 

the SFMTA’s Strategic Plan and Transit First Policy Principles: 

 

Goal 4:  Create a workplace that delivers outstanding service. 

Objective 4.5: Increase the efficiency and effectiveness of business processes and  project 

delivery through the implementation of best practices. 

 

This item supports the following Transit First Policy Principles: 

 

1. Investing in the SFMTA workforce is a critical element to the overall achievement of 

the agency’s goals and objectives. When staff have the resources and tools to succeed, 

they can become more efficient, effective, and prepared to deliver services in support 

of all agency goals and objectives. 

 

DESCRIPTION  

 

The existing drive-through bus wash system at Woods Bus Yard located at 1001 22nd Street in 

the Dogpatch neighborhood consists of two bus washers and a water reclamation system, which 

converts the wastewater from the wash building into water that can be reused for bus washing. 

This system was designed to wash only the 40-foot-long diesel buses and is near the end of its 

20-year lifespan. 

 

Under this contract, the bus wash system and its water reclamation system will be upgraded to 

accommodate and wash all 40-foot and 60-foot-long hybrid and low-floor battery electric buses 

more efficiently and effectively.   

 

Specifically, the work under this contract includes: 

 

1. Perform selective demolition for the installation of work to be performed.  

 

2. Perform utility work in the private right-of-way.  

 

3. Excavate and dispose of site soils. 
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4. Handle storm water controls, environmental mitigation controls, and environmental 

management of excavated materials and imported backfill.  

 

5. Demolish and dispose of all materials and other items required to be removed for the 

work to be performed and not specified to be salvaged.  

 

6. Replace existing bus wash system and existing water reclamation system.  

 

7. Perform mechanical, plumbing, electrical, civil, structural, and architectural work to 

install the equipment.  

 

8. Coordinate and schedule special inspections and testing with governing agencies, 

such as the San Francisco Department of Building Inspection.  

 

9. Coordinate and schedule work with Muni Operations and Maintenance, and with 

other projects working on the site or in the immediate area.  

 

10. Perform a comprehensive program for testing, training, and start-up of systems and 

components installed in the work of this Contract, including preparing operations and 

maintenance manuals, providing training for City’s operating and maintenance 

personnel, and completing start-up procedures and requirements as detailed in the 

Specifications.  

 

11. Provide as-builts and all closeout documentation. 

 

BIDS RECEIVED 

 

On June 1, 2021, the Director of Transportation notified the SFMTA Board of Directors that he 

had authorized a bid call for SFMTA Contract No. 1318 in accordance with Board Resolution 

No. 191203-153, which delegated, among other things, the authority to issue bid calls to the 

Director of Transportation. 

 

On July 22, 2021, the SFMTA received and opened the following three bids for Contract No. 

1318. 

 

No.  Bidders Bid Amount 

1 Angotti & Reilly, Inc. $2,835,391 

2 Air & Lube Systems, Inc. $4,856,227 

3 Schembri Construction Co., Inc. $4,884,870 

 

On July 23, 2021, the SFMTA received a letter from Angotti & Reilly, Inc. (A&R) requesting to 

withdraw its bid due to clerical errors in the Schedule of Bid Prices under the authority of Public 

Contract Code (PCC) Section 5101, which allows the awarding authority to consent for the 

bidder to be relieved of its bid on the grounds of mistake provided that all the elements of 
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Section 5103 are satisfied.1  On July 28, 2021, the SFMTA granted A&R’s request to withdraw 

its bid upon verification of compliance with the requirements of PCC Sections 5101 and 5103.   

 

The engineer’s estimate for the work was $3,980,803. Air & Lube Systems, Inc., submitted the 

lowest bid of $4,856,277, which was 22% above the Independent Cost Estimate (ICE). Schembri 

Construction Co., Inc.’s bid was $4,884,870, which was $28,643 or one-half percent over Air & 

Lube System’s bid. Based on the proximity of the two bid prices, this was the first indication to 

the project team that the work realistically cost more than the ICE in current market conditions.   

 

In determining whether the SFMTA has obtained a fair and reasonable price for the work, the 

project team performed a price analysis and conducted a side-by-side bid item comparison to 

evaluate the higher bid prices received. 

  

There was an article published by San Francisco Building and Construction Trades Council in 

April 2021, titled “Materials Costs are Rising.  What’s That Mean for SF Construction?”.  In that 

article, it stated that construction industry publications have reported since last fall that prices for 

lumber, structural steel, copper, steel pipes, and concrete have risen dramatically since the 

COVID-19 pandemic began last March, and global supply chains were disrupted.   

 

An Article on ConstructionDive.com reported that from January 2020 to January 2021, the price 

of iron and steel increased by 15 to 25%, and the price of lumber rose by 73%.  Steel, lumber, 

and concrete are some of the most popular materials used for construction projects, including this 

contract, the prices of which appear to be impacted by the increased costs of construction 

materials globally.  

 

Also, when comparing the bid items side by side, the project team was able to determine that the 

Project’s site-specific restrictions such as the limited staging area, restricted work hours, and 

keeping the bus yard operational and accessible for all buses to drive through during the 

construction phase were likely to have also contributed to the higher bid prices received from 

both bidders.    

 

Based on these factors, the SFMTA determined that it has obtained a fair and reasonable price 

for this contract. 

 

The contract requires the construction work to reach substantial completion within 270 days 

from the Notice to Proceed. 

                                                 
1  The elements in Section 5103 are:  

(a) A mistake was made. 

(b) [The bidder] gave the public entity written notice within five working days, excluding Saturdays, Sundays, and 

state holidays, after the opening of the bids of the mistake, specifying in the notice in detail how the mistake 

occurred. 

(c) The mistake made the bid materially different than he or she intended it to be. 

(d) The mistake was made in filling out the bid and not due to error in judgment or to carelessness in inspecting the 

site of the work, or in reading the plans or specifications. 
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The California Subletting and Subcontracting Fair Practices Act (Public Contract Code section 

4104) requires bidders to list all subcontractors that will perform more than one-half of one 

percent of the value of the Contract.  Air & Lube Systems did not list any subcontractors and will 

self-perform all the work under this Contract. 

 

The SFMTA’s Contract Compliance Office (CCO) designated the subject contract to be set-aside 

for participation by eligible Small Business Enterprises (SBE) only. The CCO reviewed the bid 

proposals and determined that Air & Lube Systems meets the SBE set-aside requirements for this 

contract. The CCO also confirmed that Air & Lube Systems has committed to meeting the 

Nondiscrimination / Equal Employment Requirements of the contract and complies with the 

City’s Equal Benefits Ordinance.  

  
BIDDER’S SAFETY RECORD  

 

To be eligible to submit a bid for this Contract, all bidders were required to submit a Safety 

Prequalification Form, with supporting documents, at least ten days before the bid date. Prior to 

the bid date, the SFMTA received the Safety Prequalification Forms from four potential bidders, 

including the three bidders listed above and one contractor that decided not to proceed with the 

safety prequalification process when the SFMTA requested additional documentation of its 

health and safety requirements. 

 

The SFMTA’s independent safety consultant evaluated the bidders’ Prequalification Safety 

Forms and prequalified A&R, Air & Lube Systems, and Schembri Construction Co. to be 

eligible to bid.  

 

STAKEHOLDER ENGAGEMENT 

 

The contract scope is limited within the Woods Bus Yard property line and does not directly 

impact transit service. 

 

Measures will be taken to limit noise and dust during the construction phase. 

 

Woods Bus Maintenance Team will be running coaches to the Islais Creek Facility located at 

Cesar Chavez and Indiana Street (four blocks south from Woods Bus Yard) to utilize its bus 

wash during the Construction Phase.  Heavier bus traffic will be expected along Indiana Street. 

 

The Supervisor’s office (District 10) has been briefed.   

 

Flyers have been distributed to the neighbors, including the Dogpatch district community. 

Project staff consulted SFMTA Transit management, Facility Management, superintendents and 

staff who work at the Woods Bus Yard during the project design process.  The staff at the Woods 

Bus Yard are supportive of the Project. 
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ALTERNATIVES CONSIDERED 

 

During the early planning phase, the initial design proposed to increase the entrance and exit 

openings of the building to accommodate the washing of all types of buses, including trolley 

buses, 40-foot and 60-foot electric buses, and hybrid buses. During the preliminary design phase, 

three building modifications/options were analyzed for the bus wash building as part of the 

Preliminary Engineering Report. Alternative 1 was proposed to replace the entire building and its 

associated mechanical and electrical systems. Alternative 2 was proposed to upgrade the bus 

wash system capable of cleaning only the 40-foot and 60-foot electric buses and hybrid buses 

without increasing the entrance and exit openings of the bus wash building to accommodate the 

washing of the trolley buses (which have the tallest bus height among all types of buses at the 

SFMTA).  Due to the pandemic, which has significantly impacted Muni operations, there was a 

need to upgrade the existing bus wash system and put it into operation as soon as possible. 

Alternative 2, which forecast shortest project schedule with lowest budget amongst the three 

options, was therefore approved by the stakeholders to move forward with the detail design 

phase in October 2020.   

 

Under Alternative 2, the trolley buses will not be receiving the bus washing in the Woods bus 

wash building.  The plan is to utilize the new trolley bus wash system that is scheduled for 

operation in 2023 at the new Muni Metro East (MME) temporary bus parking facility located at 

401 25th Street. 

 

FUNDING IMPACT 

 

The Project is funded by the Federal Transit Administration (FTA), Caltrans Senate Bill 1 (SB1), 

the City’s General Fund, the Transportation Sustainability Fee (TSF), and SFMTA operating 

funds. The sources of funding are listed in Enclosure 2. 

 

The funding needs will be fulfilled by cost savings from the Fire Life Safety project which 

consists of the fire safety system upgrades at the Flynn, Kirkland, Scott, Metro Green and 

Potrero Facilities.  The Fire Life Safety project construction is funded by Prop K and Senate Bill 

(SB)1 State of Good Repair (SGR).   Fire Life Safety intends to spend down all Prop K funds, so 

that the remaining SB1 STA funds can be reprogrammed to Woods Facility.  This action will 

increase the Prop K share of the previously approved Fire Life Safety project.  MTA has 

consulted with the TA.  TA agreed with this revised funding plan.  The Prop K amendment is 

pending TA’s final approval. The funding is anticipated to be available for the Woods Bus Wash 

project in the third quarter of Fiscal Year 2021-2022. 

 

ENVIRONMENTAL REVIEW 

 

On December 30, 2020, the SFMTA, under authority delegated by the Planning Department, 

determined that the proposed Project is not a “project” under CEQA pursuant to CEQA 

Guidelines Sections 15060(c) and 15378(b) because the action would not result in a direct or a 

reasonably foreseeable indirect physical change to the environment. 
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A copy of the CEQA determination is on file with the Secretary to the SFMTA Board of 

Directors, and is incorporated herein by reference. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney has reviewed this calendar item. No other approvals are required to award this 

contract. 

 

RECOMMENDATION 

 

Staff recommends that the SFMTA Board of Directors award SFMTA Contract No. 1318, 

Woods Facility Rehabilitation Project – Bus Wash Systems Replacement, to Air & Lube 

Systems, Inc., to replace the existing bus wash system and water reclamation system at the 

Woods Bus Yard in the amount of $4,856,227, and for a term of 270 days to substantial 

completion. 



SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

 

 WHEREAS, The purpose of San Francisco Municipal Transportation Agency (SFMTA) 

Contract No. 1318, Woods Facility Rehabilitation – Bus Wash Systems Replacement Project, is 

to replace the existing bus wash system and water reclamation system at the Woods Bus Yard to 

increase the efficiency and effectiveness of bus wash operations throughout the Agency; and, 

 

 WHEREAS, On June 1, 2021, the Director of Transportation notified the SFMTA Board 

of Directors that he had authorized a bid call for Contract 1318 in accordance with Board 

Resolution No. 191203-153, which delegated, among other things, the authority to issue bid calls 

to the Director of Transportation; and, 

 

 WHEREAS, On July 22, 2021, the SFMTA received and opened three bids in response to 

its Invitation for Bids; and, 

 

 WHEREAS, On July 28, 2021, the SFMTA granted the request of Angotti & Reilly, Inc. 

to withdraw its bid due to clerical errors, and determined that Air & Lube Systems, Inc., was the 

responsible bidder with the lowest responsive bid, in the amount of $4,856,277; and, 

  

WHEREAS, The Contract Compliance Office reviewed the bid proposals and determined 

that Air & Lube Systems, Inc. meets the SBE Set-Aside requirements for this Contract, has 

committed to meeting the Nondiscrimination Equal Employment Requirements of the Contract, 

and complies with the City’s Equal Benefits Ordinance; and, 

 

WHEREAS, Contract No. 1318 will be funded through the following sources: Federal 

Transit Administration, Transportation Sustainability Fee, Caltrans Senate Bill 1 funds, the 

City’s General Fund, and SFMTA operating funds; and, 

  

WHEREAS, On December 30, 2020, the SFMTA, under authority delegated by the 

Planning Department, determined that the proposed Bus Wash Systems Replacement Project is 

not a “project” under CEQA pursuant to CEQA Guidelines Sections 15060(c) and 15378(b) 

because the action would not result in a direct or a reasonably foreseeable indirect physical 

change to the environment; and, 

 

WHEREAS, A copy of the CEQA determination is on file with the Secretary to the 

SFMTA Board of Directors and is incorporated herein by reference; now, therefore, be it 

 

  

  



  

 

 

 

RESOLVED, That the SFMTA Board of Directors awards Contract No. 1318, Woods 

Facility Rehabilitation – Bus Wash Systems Replacement Project, to Air & Lube Systems, Inc., 

to replace the existing bus wash system and water reclamation system at the Woods Bus Yard in 

the amount of $4,856,227, and for a term of 270 days to substantial completion. 

 

 I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of October 5, 2021.  

 

 ______________________________________ 

                    Secretary to the Board of Directors  

     San Francisco Municipal Transportation Agency



ENCLOSURE 2 

 

WOODS FACILITY REHABILITATION PROJECT –  

BUS WASH SYSTEMS REPLACEMENT  

 

San Francisco Municipal Transportation Agency, Contract No. 1318  

 

Project Budget and Financial Plan 

 

 

Project Budget Amount 

Planning Phase 

             Staff Support (SFMTA and Other City Services) 

$33,532.84 

Preliminary Engineering  

 Staff Support (SFMTA and Other City Services) 

$565,966.46 

Detail Design Phase 

 Staff Support (SFMTA and Other City Services) 

$1,883,586.78 

Construction Phase 

 Construction Contract, Contingency, and Staff Support 

$11,718,846 

Total  $14,201,932 

 

Financial Plan Amount 

Caltrans SB1 $6,264,850 

CCSF General Fund $426,861 

FTA $3,617,415 

Operating $782,220 

TSF $131,8032 

Funding Need $1,792,554 

Total  $14,201,932 
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