



**American Recovery and Reinvestment Act (ARRA) of 2009
SFMTA Capital Projects
Project Status Summary – Change Machines**

Title	ARRA Funding	Total Appropriations	Total Obligation	Total Expenditure	Status
Change Machines	\$40,000	NA	NA	NA	Review

Description

Existing faregates at the SFMTA’s Muni Metro Stations accept coins only and require passengers to make change. The existing change machine equipment in the Muni only stations is severely outdated (over 20 years old) and requires significant maintenance to keep in working order. At shared BART/Muni stations, passengers must utilize BART ticket machines to make change which is limited to one dollar. This project involves replacing existing change machines and adding additional locations for change machines, as well as implementing \$5 bill changers to greatly enhance the customer experience, improve access to transit, and reduce SFMTA maintenance costs.

The Change Machines project is consistent with the following SFMTA Strategic Plan goals:

Goal 1 – Customer Focus

To provide safe, accessible, clean, environmentally sustainable service and encourage the use of auto-alternative modes through the Transit First Policy.

- 1.1 Improve safety and security across all modes of transportation
- 1.2 Improve cleanliness of SFMTA stations and vehicles by providing a clean, comfortable experience

Project Status

- Change machines will be procured through Office of Contract Administration.
- Anticipated award: September 2009.

Contracting Information

Once project status has been listed as “advertised” all bid-related contracting information can be found at the website of the [Office of Contract Administration](#).

Status

Scope	Indicates that project staff are currently developing project scope to precede solicitation process.
Advertised	Indicates that RFP or bid documents have been released to the public. SFMTA project staff are currently receiving proposals/bids.
Review	Indicates submission period is closed. Proposals/bids are currently under review.
Award	Indicates that contract has been awarded after review and negotiations.