SFMTA Rubber Tire Mid-Life Overhaul Program



Transit August 2022



Guiding Principles

- Maintain consistent fleet average age
- Performance-based procurements
- Develop robust maintenance standards
- Align with City's sustainability goals
- Anticipate and accommodategrowth
- Maintain a spare ratio of 20%



Improved Reliability = Better Service

Over the past 30 years fleet reliability has improved significantly



Mean Distance Between Failures (MDBF) is the industry-standard measurement of vehicle reliability. MDBF tracks how long a vehicle travels before an in-service failure

Naintenance - Our Primary Charge

- Keeping quality service on the streets requires both regular daily maintenance as well as midlife overhauls
- Outstanding maintenance team is essential to Muni!





Rubber Tire Coach Lifecycle SFRMTA



Mid-Life Overhaul Program Overview SFNTA

- Transportation Authority Board Prop K funding agreement requires SFMTA to complete a mid-life overhaul program
- Overhaul program will be conducted in groups based on vehicle age and configuration
- Phase 1 split into two parts due to COVID and initial RFP lacking responsive bids



Mid-Life Overhaul Program Phase 1 Mid-Life Overhaul Program Phase 1 SFNTA

First group (112 40ft coaches purchased in 2013)

- SFMTA Maintenance performs in-house overhaul work
- Repower of the propulsion systems and replace Automatic Passenger Counter (APC)
- Started in Aug 2021, estimated completion mid of 2023

Second group (219 40ft & 60ft coaches purchased in 2015-2016)

- Revised and re-balanced work scope based on industry feedback
- Issued NTP to the prime contractor Complete Coach Works
- Overhaul major vehicle systems

Image: Non-With State Contractor Selection SFNTA SFNTA

- June 16, 2021, issued a Request for Proposals (RFP)
- September 30, 2021, SFMTA received one responsive proposal - Complete Coach Works (CCW)
- Reviewed proposal and negotiated with CCW
- CCW (Riverside, CA) specializes in overhaul work, has 35 years of experience, and has worked with SFMTA previously



Mid-Life Overhaul Schedule					
	IJ	SF			
2021					2025 Calendar years
	RFP	NTP	219 Ver	cles OH	

- Obtain approval from SFMTA Board and BOS
- Issue Notice-To-Proceed (NTP) in July of 2022
- 40 days per vehicle
- 15-20 vehicles in overhaul process at a time
- 8-12 vehicles completed per month
- Completion date for all 219 vehicles by mid 2025
- Dispatch pilots in August 2022

Budget & Finance Committee Action SFNTA

Requesting approval for SFMTA to enter into a Contract with CCW in the amount of \$101,659,122.25to overhaul 219 coaches (40ft and 60ft Hybrid **Electric Coaches and 60ft Electric Trolley Coaches**)



Thank You

