
 

March 2013 SFMTA Livable Streets Report to the  
San Francisco Bicycle Advisory Committee (BAC) 
 
See www.sfgov.org/bac for more information. 
 
Compiled by the SFMTA Livable Streets Subdivision Staff 
 

A. BICYCLE PLAN 
 

1. BIKE LANE PROJECTS: Since the full lifting of the injunction in August 
2010, thirty-two (32) bike lane projects have been completed, adding nearly 
22 (21.5) miles of bike lanes to the bicycle route network. In total, to date 
78% of the bike projects identified in the 2009 San Francisco Bike Plan have 
been implemented, adding over twenty-six (26.2) miles of bike lanes to the 
network. In addition, four bike lane projects developed after the 2009 Bike 
Plan have been completed adding an additional 1.25 miles, for a grand total 
addition of 50 projects and 27.45 miles of bike lanes to the network.  The 
next bike lane projects scheduled for implementation are (in no particular 
order): 

 Project 2-14 McCoppin Street westbound bicycle lane, Gough 
Street to Valencia Street 

 Project 7-3 Great Highway and Point Lobos Avenue bicycle 
lanes, Cabrillo Street to El Camino del Mar 

 
2. SHARROWS: To date, approximately 4,150 sharrows have been installed 

on approximately 140 different street segments totaling about 51 miles of 
roadway.  This represents about 68% of the 75 miles identified in the 2009 
Bike Plan.  Staff is currently seeking funding for implementation of the 
remaining 1,350 sharrows.  (No update) 

 
B. FACILITIES & PROJECTS 
 

1. SIDEWALK BICYCLE RACKS: As of 03/18/2013: The SFMTA issued a 
purchase order for 225 bicycle racks and continuously receives batch 
deliveries. 

 139 sidewalk racks work ordered to be installed 

 3 sidewalk racks surveyed and stenciled 

 71 locations under review 

 
  

http://www.sfgov.org/bac
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2. ON-STREET BICYCLE PARKING: The next application deadline is 4/1. 
 
Five bike corrals are pending installation: 

 Central Kitchen, 3000 20th St 

 Pi Bar, 1432 Valencia  

 SF Zen Center, 300 Page 

 Whole Foods, 450 Rhode Island 

 Yoga Tree, 780 Stanyan  
 

One bike corral is currently scheduled for a public hearing on 03/22/2013: 

 Urban Mercantile and Vierra & Friends, 85 Carl St 
 

3. LONG-TERM BICYCLE PARKING:  The San Francisco Municipal 
Transportation Agency (SFMTA) is evaluating the feasibility of long-term 
bicycle parking facilities in San Francisco. Staff completed a draft final report 
and the project will be completed by spring 2013. 
 

4. BROADWAY TUNNEL BICYCLE PROJECT:  No updates.  Staff is working 
on other high priority projects. 
 

5. JFK DRIVE CYCLE TRACK:  Staff attended a meeting of the Richmond 
Democratic Club to discuss the project. Staff are working on the final report 
and recommendations.  
 

6. FELL/OAK BIKE AND PEDESTRIAN SAFETY PROJECT: Striping of the 
buffered bikeway on Fell Street between Scott and Baker streets has been 
completed, as well as perpendicular parking conversion on Scott and Baker 
streets.  Striping, parking and traffic signal modifications on Oak Street 
between Lyon and Scott streets and Baker Street between Oak and Fell 
streets will follow in the coming months.  Concrete work to follow summer/fall 
2013. (No update)  Re-Striping of the “left lane must turn left” lane on 
Oak Street between Lyon and Baker is complete and the re-striping on 
Baker between Fell and Oak will start the week of March 25th. The AM 
peak hour parking on the north side of Oak between Baker and 
Divisadero has been restored. 
 

7. HOLLOWAY AVE TRAFFIC CALMING AND BIKE LANES:  The project 
has been approved by various City agencies and is scheduled for a public 
hearing on 3/22. 
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8. BICYCLE SHARING: The BAAQMD sent a Notice to Proceed to Alta Bike 
Share at the end of February, and the equipment order for an August launch 
of 350 bikes in San Francisco has been ordered.  The BAAQMD and project 
partners issued a press release on March 14th.   The partners are meeting 
twice weekly and discussing program details like system name and logo 
design and outreach. An Advocacy Bike Sharing Roundtable will be held 
Tuesday, April 9, 2013 from 1:30 – 3:00 PM at the offices of the 
BAAQMD.  Livable Streets is working with Alta to finalize site locations and 
designs before starting final approval and permitting.     
 

9. 8th STREET: Staff continues to evaluate operations of the new configuration. 
(No update) 
 

10. BAYSHORE BICYCLE LANE PROJECT: This project is currently being 
legislated. It includes bidirectional bicycle lanes on 1) Bayshore Boulevard 
between Silver and Paul Avenues, 2) Paul Avenue between Bayshore Blvd. 
and San Bruno Ave., and 3) San Bruno Ave. between Paul Ave. and Mansell 
St. Sharrows are being legislated on Paul Ave., eastbound, between 
Bayshore Blvd. and Third St. Parking removal is not part of the proposal. 
This project closes a key gap in the bike network, extending bicycle lanes 
south of Silver, and connecting with existing facilities on San Bruno and Paul 
Aves. 

 
11. OUTER SUNSET SAFE ROUTES TO SCHOOL:  No updates.  Caltrans is 

still reviewing the construction obligation funding package with the latest 
revisions to the submittals.  Project information can be found at: 
http://www.sfmta.com/cms/osafe/APGianniniMiddleSchool-and 
SunsetElementarySchool.htm.  
 

12. WIGGLE BIKE ROUTE IMPROVEMENTS: Installation of green-backed 
(“super”) sharrows and continental crosswalk markings along the route from 
Scott/Street at Fell Street to Duboce Avenue at Church Street and green 
pavement treatment between the modified transit island on the north side of 
Duboce Avenue west of Church Street have been completed. Staff has 
coordinated with developer of adjacent property on design of northwest 
corner of the Market/Duboce/Buchanan intersection to accommodate 
“crossbike” markings and bike box. Striping and traffic operation 
improvements at this intersection are planned for FY 2013/14. (No update) 
 
  

http://www.sfmta.com/cms/osafe/APGianniniMiddleSchool-and%20SunsetElementarySchool.htm
http://www.sfmta.com/cms/osafe/APGianniniMiddleSchool-and%20SunsetElementarySchool.htm
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13. POLK COMPLETE STREET PROJECT:  Staff attended contentious Middle 
Polk Neighbors Association meeting on 3/18.  At the meeting, merchants 
expressed significant displeasure with the idea of parking removal.  Staff will 
hold an additional design workshop with some merchants in April and a 
penultimate public meeting after that (May?).     

 
14. WATERFRONT PROJECTS: 

Trial Embarcadero Cycle Track for America’s Cup 
Staff has begun identification of design and funding challenges and possible 
solutions with the goal of implementing a two-way cycle track trial during 
September 2013.  (No update)  

15. 17TH/CHURCH STREETS BIKE IMPROVEMENTS: In mid-November, staff 
installed new pavement markings at this intersection to encourage bicyclists 
to cross the F Line tracks at sharper (i.e. safer) angles. The parking was also 
moved back to create more room for maneuvering.  SFMTA staff is 
evaluating the effectiveness of these changes.   

16. SECOND STREET: DPW and SFMTA staff members are collaborating on a 
conceptual design to accommodate community desires for separated 
bikeways and widened sidewalks. Potential design features include left-turn 
restrictions, merge zones and separated bike phases.  A fourth community 
meeting is planned for Spring 2013. Project website: 
http://www.sfdpw.org/index.aspx?page=1489 (No Update) 

 
 
C. BICYCLE OUTREACH 
 

1. BICYCLE OUTREACH FUNDING:  Design of the new simplified bike map 
and bike guide for is complete and purchase orders are being processed to 
print in time for Bike To Work Day. 

 
 

D. BIKE ED AND SAFETY 
 

1. BICYCLE SAFETY EDUCATION CONTRACT: 
Contractor is providing free bicycle safety education classes to the public in 
English, Spanish and Chinese languages. SFMTA has completed training 
video to be shown to Muni operators at new-hire trainings. 

  
 

http://www.sfdpw.org/index.aspx?page=1489
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E. Miscellaneous 
 

1. SPOT IMPROVEMENTS: 
 

a. Shorter term: 

 BAC Request SFMTA Response 

g) Additional signage requested on the 
Kezar path between Lincoln Way 
and Third Avenue. 

Staff is working on a work order for 
additional wayfinding 
improvements both at this 
intersection and on Sixth Ave near 
Hugo St.  (No update) 
 

h) St. Francis Circle – Evaluate 
wayfinding signage and markings 
through intersection 

Staff is considering improved 
wayfinding and signs for this 
intersection.  (No update) 
 

i) Duboce and Market Street – 
eastbound cyclists end up in 
crosswalk 

Staff was unable to identify funding 
for this project during the current 
fiscal year and will request funding 
in a future year. However, curb 
modifications that would 
accommodate the design have 
already been made. (No update) 
 

n) Hairball – Change cycle length or 
actuation at internal signal 

Staff working with signal shop to 
upgrade the equipment and reduce 
the delay to pedestrian and cyclists 
at the intersection by simplifying 
the actuation. (No update) 
 

p) Market at Castro Eastbound – 
Request prominent arrows and 
signage indicating lane narrowing 
between Eureka and Diamond 
Streets.  Motorist sometimes fail to 
allow merging of bicyclists at high 
speeds approaching legacy rail 
tunnel barrier. 

This item has been logged in and 
should be resolved by 6/2013. 
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b. Longer Term: 

 BAC Request SFMTA Response 

b) Stockton Contra-Flow Lane Study – 
Presently cyclists trying to reach 
the Stockton Tunnel from the south 
and west have no efficient way to 
legally ride to the Tunnel.  A one 
block northbound contra-flow lane 
on Stockton Street from Post to 
Sutter streets would allow cyclists 
to travel one block north from Post 
Street toward the tunnel. 

Preliminary review indicates that 
creation of a northbound contra-flow 
lane may require removal of 
heavily-used loading zones along 
Stockton Street, and reconfiguration 
of the pedestrian island at the 
intersection of Stockton and Sutter 
streets. While cyclists may currently 
use this route, the SFMTA has no 
short-term plan to make other 
modifications here.  (No change) 

c) Improved signage for Cesar 
Chavez Street pathway under the 
US 101 Freeway interchange – 
Cyclists riding northbound on 
Bayshore Boulevard and eastbound 
on Cesar Chavez Street are often 
confused about entering and 
tracking the pathway under the US 
101 Freeway interchange.  

Green pavement marking have 
improved wayfinding westbound n 
Cesar Chavez. 

d) Polk Street Contraflow Lane Staff has shown the Fox Plaza the 
accessible parking space design, 
and Fox Plaza is scheduling a 
meeting with the new ownership’s 
Board to gather their comments.    
Meanwhile, DPW has developed a 
rough cost estimate for the median 
work.  An engineering site survey 
will be scheduled soon to gather 
roadway data to refined the design 
and cost estimate.  Planning 
Department is performing 
environmental review of additional 
parking relocation from the unit 
block to 100 block.  Review will not 
be completed until City Attorney 
completes review of CEQA findings 
in the 2009 Bike Plan EIR.  This is 
anticipated in April. 
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 BAC Request SFMTA Response 

f) Extend the Post Street bike lane 
from Steiner Street to Webster 
Street. 

Staff has recommended that this 
item be brought before the Mayor’s 
Bike Working Group or directly to 
supervisor’s for prioritization. 

k) 16th and Harrison – Request bike 
box 

No specific funding has been 
identified to construct isolated bike 
boxes. 

o) Duboce – Wayfinding guiding 
bicyclists between Market St. and 
the Wiggle 

This item will be considered as part 
of the Wiggle neighborhood 
greenway project. 

 
 

 


