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SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

 

DIVISION: Capital Programs & Construction  

 

BRIEF DESCRIPTION:  

 

Approving the Third Amendment to Agreement No. CS-159, Intergovernmental Agreement 

between the Transbay Joint Powers Authority and the San Francisco Municipal Transportation 

Agency, to add additional services related to installation of ticket vending machines in the new 

Transbay Transit Center, reallocate task budgets, and extend the term of the Agreement from 

December 31, 2017 to June 30, 2018 for no additional cost.  

 

SUMMARY: 

   

 On June 21, 2009, the SFMTA Board of Directors authorized Agreement No. CS-159, an 

Intergovernmental Agreement between the TJPA and the SFMTA (Agreement), for the 

SFMTA to provide project management services, construction management services, and 

engineering services to TJPA. 

 The Third Amendment authorizes additional service related to installation of SFMTA ticket 

vending machines in the new Transbay Transit Center, reallocate task budgets within the 

total existing budget of $5,393,677, and extends the contract term to June 30, 2018.   

 The Board of Supervisors approval is needed for the Third Amendment. 

 

ENCLOSURES: 

1. SFMTAB Resolution 

2. Third Amendment to Agreement No. CS-159 

 

APPROVALS:       DATE 

 

DIRECTOR      ______________________________________ ____________ 

 

SECRETARY _______________________________________ ____________ 

 

ASSIGNED SFMTAB CALENDAR DATE: October 17, 2017 

10/5/2017

10/6/2017
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PURPOSE 

 

Approving the Third Amendment to Agreement No. CS-159, Intergovernmental Agreement 

between the Transbay Joint Powers Authority and the San Francisco Municipal Transportation 

Agency, to add additional services related to installation of ticket vending machines in the new 

Transbay Transit Center, reallocate task budgets, and extend the term of the Agreement from 

December 31, 2017 to June 30, 2018 for no additional cost. 

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

The Third Amendment to Agreement CS-159 would assist in the implementation of the 

following goals, objectives and initiatives in the SFMTA Strategic Plan and principles in the 

Transit First Policy: 

 

Goal 2: Make transit, walking, bicycling, taxi, ridesharing and carsharing the most attractive 

and preferred means of travel 

 

Objective 2.1 Improve customer service & communications 

Objective 2.2 Improve transit performance 

 

Goal 3: Improve the environment and quality of life in San Francisco 

 

Objective 3.4 Deliver services efficiently 

 

Goal 4: Create a collaborative environment to support delivery of outstanding service 

 

Objective 4.4 Improve relationships and partnerships with our stakeholders 

 

Transit First Principles: 

 

1. To ensure quality of life and economic health in San Francisco, the primary objective of 

the transportation system must be the safe and efficient movement of people and goods 

2. Public transit, including taxis and vanpools, is an economically and environmentally 

sound alternative to transportation by individual automobiles. Within San Francisco, 

travel by public transit, by bicycle and on foot must be an attractive alternative to travel 

by private automobile. 

3. Decisions regarding the use of limited public street and sidewalk space shall encourage 

the use of public rights of way by pedestrians, bicyclists, and public transit, and shall 

strive to reduce traffic and improve public health and safety 

4. Transit priority improvements, such as designated transit lanes and streets and improved 

signalization, shall be made to expedite the movement of public transit vehicles 

(including taxis and vanpools) and to improve pedestrian safety. 

5. New transportation investment should be allocated to meet the demand for public transit 

generated by new public and private commercial and residential developments 

6. The ability of the City and County to reduce traffic congestion depends on the adequacy 

of regional public transportation. The City and County shall promote the use of regional 

mass transit and the continued development of an integrated, reliable, regional public 

transportation system. 
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7. The City and County shall encourage innovative solutions to meet public transportation 

needs wherever possible and where the provision of such service will not adversely affect 

the service provided by the Municipal Railway 

8. Parking policies for areas well served by public transit shall be designed to encourage 

travel by public transit and alternative transportation 

 

DESCRIPTION  

 

The TJPA is responsible for designing, constructing and operating the new Transbay Transit 

Center (Center) at the site of the previous Transbay Terminal at First and Mission Streets in 

downtown San Francisco. The new Transbay Transit Center will create a new regional 

intermodal transportation terminal for connecting various transit systems, including an extension 

of the Caltrain rail line underground from its current terminus at 4
th

 and King Streets. 

 

Construction of the Center has required close coordination with the SFMTA to ensure the safe 

and efficient movement of vehicular and bus traffic around the Center area during and after 

construction, including the rerouting of numerous diesel and trolley bus lines that operate within 

the Center area. Construction of the Center also requires traffic planning, traffic signal changes, 

and lane reconfigurations. On June 21, 2009, the SFMTA Board of Directors approved the 

Agreement to provide services to the TJPA in the areas of project management, construction 

management, overhead contact system inspection and engineering support, and traffic 

engineering for the Temporary Terminal, demolition, utility relocation, bus storage, and transit 

center projects, with a total contract amount of $2,282,979 until December 31, 2014.  

 

On November 16, 2010, the SFMTA Board of Directors authorized the First Amendment to 

Agreement No. CS-159 to provide additional services, including SFMTA Parking Control 

Officer services, for the operation of the Temporary Transbay Terminal during key commute 

hours, increased the contract amount by $997,698, for a total contract amount of $3,280,677, and 

extended the term of the Agreement to December 15, 2015. 

 

On February 5, 2013, the SFMTA Board of Directors authorized the Second Amendment to 

Agreement No. CS-159 to provide additional services associated with the bus storage facility and 

the Center, as well as the Beale Street temporary traffic bridge, Muni traction power duct bank, 

and Bus Ramp, increased the contract amount by $2,113,000, resulting in a not-to-exceed 

contract amount of $5,393,677, and extended the contract term until December 31, 2017. 

 

Since 2013, some of the tasks have been completed, such as construction of the temporary 

terminal, temporary bridges and bus ramps and funds are no longer required for these tasks, but 

additional funds are required for other tasks, including traction power design and construction 

management, work related to the bus storage facility, and parking control officers for Fiscal Year 

2017-18.  The TJPA also requested new services related to the installation of SFMTA ticket 

vending machines in the Center.  In addition, the Agreement assumed transit operations would 

move from the Temporary Terminal to the Center by December 31, 2017; however, transit 

operations are now anticipated to move in early 2018. The Third Amendment authorizes 

additional services related to installation of ticket vending machines and realigns task budgets 

(with no additional money to the agreement), clarifies the scope of work related to SFMTA 

Overhead Contact System (OCS) and Traction Power services, and extends the term of the 

Agreement to June 30, 2018, to allow the continuation of services during the transition from 
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construction to operations.  

 

STAKEHOLDER ENGAGEMENT 

 

The TJPA determined that new services related to the installation of ticket vending machines are 

required. The TJPA, working with the SFMTA, determined that continued services including 

traction power design, construction management, bus storage facility and parking control officer 

services in Fiscal Year 2018, would facilitate completion of the Center. 

 

The TJPA Board of Directors approved the Third Amendment on July 13, 2017. 

 

ALTERNATIVES CONSIDERED 
 

The Board may choose to approve or not approve the Third Amendment.  Approval of the 

Amendment will allow SFMTA to maintain expected standards with inspectors able to review 

installation of SFMTA ticket vending machines in a timely manner, and provide continued 

support for the Center. Not approving the Amendment will limit the construction support for the 

Center from SFMTA and potential delay in approving the installation of the SFMTA ticket 

vending machines and no inspections can be offered to TJPA after December 31, 2017 as the 

current Agreement expires. 

 

FUNDING IMPACT 

 

None.  The Third Amendment reallocates task budgets within the existing contract amount of 

$5,393,677.  

 

ENVIRONMENTAL REVIEW 

 

On September 27, 2017, the SFMTA, under authority delegated by the Planning Department, 

determined that the Third Amendment to Agreement No. CS-159 is not defined as a “project” 

under the California Environmental Quality Act (CEQA) pursuant to Title 14 of the California 

Code of Regulations Sections 15060(c) and 15378(b).  

 

A copy of the CEQA determination is on file with the Secretary to the SFMTA Board of 

Directors and is incorporated herein by reference. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

Charter Section 9.118 requires that any amendments or modifications to revenue contracts with 

anticipated revenues of $1,000,000 or more be approved by the Board of Supervisors, therefore 

the Board of Supervisors will need to approve this amendment. 

 

The TJPA Board of Directors approved the Third Amendment on July 13, 2017. 

 

The City Attorney’s Office has reviewed this calendar item. 
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RECOMMENDATION 

 

Staff recommends that the Board approve the Third Amendment to Agreement No. CS-159, 

Intergovernmental Agreement between the Transbay Joint Powers Authority and the San 

Francisco Municipal Transportation Agency, to add additional services related to installation of 

ticket vending machines in the new Transbay Transit Center, reallocate task budgets, and extend 

the term of the Agreement from December 31, 2017 to June 30, 2018 for no additional cost. 
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SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

RESOLUTION No. ______________ 

 

 WHEREAS, On June 21, 2009, the SFMTA Board of Directors authorized Agreement 

No. CS-159, an Intergovernmental Agreement with the Transbay Joint Powers Authority for the 

SFMTA to provide services to the TJPA in the areas of project management, construction 

management, overhead contact system inspection and engineering support, and traffic 

engineering for the Temporary Terminal, Demolition, Utility Relocation, Bus Storage, and 

Transit Center projects with a maximum compensation of $2,282,979; and, 

 

 WHEREAS, On November 16, 2010, the SFMTA Board of Directors authorized the First 

Amendment for additional SFMTA services, including SFMTA Parking Control Officer 

services, for the operation of the Temporary Transbay Terminal during key commute hours, 

increased the agreement amount by $997,698, for a total not to exceed amount of $3,280,677, 

and extended the agreement term to December 15, 2015; and, 

 

 WHEREAS, On February 5, 2013, the SFMTA Board of Directors authorized the Second 

Amendment to provide additional services associated with the bus storage facility and Transbay 

Transit Center, as well as the Beale Street temporary traffic bridge, Muni traction power duct bank, 

and bus ramp, increased the agreement amount by $2,113,000, resulting in a not-to-exceed agreement 

amount of $5,393,677, and extended the term of the Agreement to December 31, 2017; and, 

 

 WHEREAS, On September 27, 2017, the SFMTA, under authority delegated by the 

Planning Department, determined that the Third Amendment to Agreement No. CS-159 is not 

defined as a “project” under the California Environmental Quality Act (CEQA) pursuant to Title 

14 of the California Code of Regulations Sections 15060(c) and 15378(b).  

 

 WHEREAS, A copy of the CEQA determination is on file with the Secretary to the 

SFMTA Board of Directors and is incorporated herein by reference. 

  

 RESOLVED, That the SFMTA Board of Directors approves the Third Amendment to 

Agreement No. CS-159, Intergovernmental Agreement between the Transbay Joint Powers 

Authority and the San Francisco Municipal Transportation Agency, to add additional services 

related to installation of ticket vending machines in the new Transbay Transit Center, reallocate 

task budgets, and extend the term of the Agreement from December 31, 2017 to June 30, 2018 

for no additional cost; and be it further 

 

 RESOLVED, That the SFMTA Board of Directors requests that the Board of Supervisors 

approve the Third Amendment to Agreement No. CS-159 pursuant to Charter Section 9.118.   

 

I certify that the foregoing resolution was adopted by the San Francisco Municipal 

Transportation Agency Board of Directors at its meeting of October 17, 2017.   

      

  ______________________________________ 

                    Secretary to the Board of Directors  

     San Francisco Municipal Transportation Agency 
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THIRD AMENDMENT TO  

INTERGOVERNMENTAL AGREEMENT No. CS-159 BETWEEN THE  

TRANSBAY JOINT POWERS AUTHORITY AND THE  

SAN FRANCISCO MUNICIPAL TRANSPORTATION AGENCY 

 

This Amendment is made this day of ___________, 2017, in the City and County of San 

Francisco, State of California, by and between the Transbay Joint Powers Authority (the 

"TJPA") and the City and County of San Francisco, a municipal corporation (the "City") acting 

by and through its San Francisco Municipal Transportation Agency ("SFMTA"). 

 

RECITALS 

 

WHEREAS, SFMTA and the TJPA have entered into an intergovernmental agreement dated 

July 21, 2009, for traffic engineering, overhead contact system (“OCS”) design, and construction 

management services related to the Temporary Transbay Terminal, demolition of the then 

existing Transbay Terminal, utility relocation, Bus Storage Facility, and Transbay Transit Center 

for the Transbay Transit Center Program (“Agreement”); and 

 

WHEREAS, SFMTA and the TJPA entered into a First Amendment to the Agreement on August 

9, 2010, adding SFMTA parking control officer services for the operation of the Temporary 

Terminal during key commute hours to the scope of work, increasing the contract amount and 

extending the term of the Agreement; and 

 

WHEREAS, SFMTA and the TJPA entered into a Second Amendment to the Agreement on 

February 14, 2013, to provide additional services associated with the Bus Storage Facility and 

the Transit Center, as well as the Beale Street temporary traffic bridge, Muni traction power duct 

bank, and Bus Ramp, increasing the contract amount and extending the term of the Agreement; 

and 

 

WHEREAS, Cubic Transportation Systems has provided a quote for the provision and 

installation of four ticket vending machines within the Transit Center, TJPA has agreed to accept 

and fund Cubic Transportation Systems’ proposal through the SFMTA for a not-to-exceed 

amount of $40,000; and 

 

WHEREAS, SFMTA and TJPA have agreed to reallocate funding within the task budgets of 

Exhibits A1, A2, A3, A4, A6, A7, A8, A9, and A10 while remaining within the total not-to-

exceed-budget of $5,393,677; and 

 

WHEREAS, SFMTA and TJPA have agreed to clarify language related to the Exhibit A3, 

SFMTA Muni OCS and Traction Power Project Management, Planning and Coordination, 

Engineering, Construction Management Support and Inspection Services; and  

 

WHEREAS, the Second Amendment to the Agreement assumed transit operations would begin 

at the Transit Center by December 31, 2017, Amendment Three extends the term of the 

Agreement to accommodate an anticipated start of transit operations at the Transit Center in 

early 2018; and 
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WHEREAS, SFMTA and the TJPA wish to further amend the Agreement on the terms and 

conditions set forth herein; 

 

NOW, THEREFORE, the TJPA and the SFMTA agree as follows: 

 
1. Definitions.  The following definitions shall apply to this Amendment: 

a. Agreement.  The term “Agreement” shall mean the Intergovernmental Agreement 
between the Transbay Joint Powers Authority and the San Francisco Municipal 
Transportation Agency, dated July 21, 2009, including the First Amendment to the 
Agreement dated August 9, 2010, and the Second Amendment dated February 14, 2013. 

b. Other Terms. Terms used and not defined in this Amendment shall have the meanings 
assigned to such terms in the Agreement. 

 
2. Modifications to the Agreement.  The Agreement is hereby modified as follows: 

a. Section I, “Scope of Services.” 

Section I paragraph D shall be amended as follows: 
 

D.  For construction of the Transit Center, the SFMTA shall provide to the TJPA project 
management, traffic planning, traffic engineering, and shop services, and on-going planning, 
coordination, and engineering.  The SFMTA shall also provide and install four (4) ticket 
vending machines within the Transit Center. 

 

b. Exhibits A1 (Temporary Terminal), A2 (Existing Terminal Demolition), A3 (Utility 
Relocation), A4 (Transit Center), A6 (Miscellaneous Service), A7 (Temporary 
Terminal Operations), A8 (Temporary Bridge), A9 (Bus Ramp), and A10 
(Construction Coordination Support)  

Exhibits A1, A2, A3, A4, A6, A7, A8, A9, and A10 are attached to this Amendment and 
incorporated by reference as though fully set forth herein.  

 

c. Section III.  Term; Termination 

Subsection A shall be replaced in its entirety to read as follows: 
 
A. Term. This Agreement will commence on the Effective Date and terminate on June 

30, 2018, unless extended by the parties or terminated earlier by the parties. 
 

3. Legal Effect.  Except as expressly modified by this Third Amendment, all of the terms and 

conditions of the Agreement shall remain unchanged and in full force and effect. 
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IN WITNESS WHEREOF, the parties execute this Agreement in San Francisco as of the date 
first mentioned above. 
 

TRANSBAY JOINT POWERS AUTHORITY  CITY AND COUNTY OF SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

   

     

Mark Zabaneh 

Executive Director 

 Edward D. Reiskin 

Director of Transportation 

   

APPROVED AS TO FORM:  APPROVED AS TO FORM: 

 

  Dennis J. Herrera, City Attorney 

By_________________________                          

Deborah L. Miller                                               

TJPA Legal Counsel 

 
By ______________________________                         

John I. Kennedy                                                        

Deputy City Attorney 

   

TJPA Board of Directors  SFMTA Board of Directors 

Resolution No. _________________  Resolution No. ________________ 

Date: _________________________  Dated: _______________________ 

Attest:  Attest: 

_____________________________                       

Secretary, TJPA Board 

 _____________________________                          

Roberta Boomer, Secretary 

SFMTA Board of Directors 

 

 

Board of Supervisors 

Resolution No.  

 

Adopted: 

 

Attest: 

             Clerk of the Board 
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AMENDED EXHIBIT A1 

TEMPORARY TERMINAL 

PROJECT MANAGEMENT, ENGINEERING SUPPORT, CONSTRUCTION 

MANAGEMENT, AND SIGNAGE, STRIPING & METER SERVICES BY SFMTA 

 

A. Scope of SFMTA (MUNI) Construction Management, Inspection, and Engineering 

Services: 

 

I. TJPA is constructing a Temporary Transbay Terminal at Howard Street between 

Beale and Main streets. The SFMTA shall provide construction administration, 

inspection and engineering support services for the installation of the overhead 

contact system (OCS) to support the Temporary Transbay Terminal. SFMTA 

construction staff will work with the TJPA Construction Management-Resident 

Engineer. 

 

II. The scope of SFMTA's services is limited to the following: 

 

 Coordinating and interfacing with project team members including TJPA, TJPA 

Contractor through TJPA Construction Management, and SFMTA (including 

SFMTA Resident Engineer, Inspectors, MUNI Maintenance and Operations). 

 Assisting TJPA Construction Management-Resident Engineer in coordinating with 

MUNI Street Operations to request vehicles to test the OCS. 

 Assisting TJPA Construction Management-Resident Engineer in submitting 

Contractor’s clearance requests to SFMTA's Operation Central Control (OCC) and 

attending clearance meetings. 

 Calling in and closing out daily OCC clearances. 

 Providing inspection services (days, nights, and weekends) for the OCS work. 

 Issuing daily inspector reports for the OCS work. 

 Providing fulltime monitoring whenever OCS Contractor performs work impacting 

SFMTA operations. When authorized, issue directives or other required actions (such 

as stop work orders) to ensure that Contractor’s work does not negatively impact 

SFMTA’s operations or safety.   

 Attending progress, coordination, and traffic management meetings for the OCS 

work. 

 Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 

submittals and RFIs by providing comments and recommendations. 

 Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 

work progress and Contractor’s submitted work plan. 

 Assisting TJPA Construction Management-Resident Engineer in processing progress 

payments by issuing recommendations for OCS quantity measurement and 

completion. 

 Assisting TJPA Construction Management-Resident Engineer in the management of 

change orders related to OCS work that affects SFMTA’s operations. 

 Assisting TJPA Construction Management-Resident Engineer in reviewing Contract 

Change Order Requests and changes related to the OCS. 
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 Providing SFMTA passengers with advance and timely information regarding 

changes to bus stops from the Existing Terminal to the Temporary Terminal 

 Providing for SFMTA street supervision during planned overhead shutdowns/reroutes 

and initial test of trains/trolleys as part of OCS construction.   

 

Not to Exceed Budget: $100,000 

 

 

B. Scope of SFMTA (DPT) Construction Administration, Engineering and Inspection 

Services: 

 

I. SFMTA shall provide engineering and inspection services for the construction of new 

traffic signals and parking meters, and for the reconfiguration of roadways to support 

the Temporary Terminal. 

 

II. The scope of SFMTA's services is limited to the following: 

 

 Attend regular meetings, coordinate with various agencies and departments to 

minimize vehicular, pedestrian and transit impacts due to construction. 

 Review the traffic routing to accommodate the demolition of the public right-of-way. 

 Review the traffic routing needs to accommodate the relocation of utilities adjacent to 

the Temporary Terminal. 

 Review and comment on the traffic routing plans as needed. 

 Provide inspection services and recommend operational adjustments to accommodate 

the reconfiguration of the roadways and traffic controls. 

 Provide electrical inspection for traffic signal construction work.   

 

Not to Exceed Budget: $200,000 

 

C. Scope of SFMTA (DPT) Signage, Striping and Parking Meter Relocation Services: 

 

I. SFMTA shall relocate and install new traffic control signs, remove and relocate all 

parking meters and furnish and install all final street striping in accordance with the 

approved Temporary Terminal plans.  

 

II. The scope of SFMTA's services is limited to the following: 

 

 Provide all labor and materials necessary to remove existing City owned traffic 

control signs and guide signs and install new signage in the public right-of-way.  

 Provide all labor and materials necessary to remove existing parking meters and 

install new City-owned parking meters in the public right-of-way.  

 Provide all labor and materials necessary to grind existing striping and install final 

striping for the project.  

 

Not to Exceed Budget: $350,000 
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AMENDED EXHIBIT A2 

 

EXISTING TERMINAL DEMOLITION 

OCS PROJECT MANAGEMENT, ENGINEERING SUPPORT & 

CONSTRUCTION MANAGEMENT SERVICES BY SFMTA 

 

A. Scope of SFMTA (MUNI) Construction Management, Inspection, and Engineering 

Services: 

 

I. The TJPA will demolish the existing Transbay Terminal on Mission Street between 

Fremont and First streets.  The SFMTA shall provide engineering and construction 

management services for the demolition of the existing Transbay Terminal. SFMTA 

construction staff will work with TJPA Construction Management-Resident Engineer. 

 

II. The scope of SFMTA's services is limited to the following: 

 

 Assisting TJPA Construction Management-Resident Engineer in coordinating with 

MUNI Street Operations to request vehicles to test the OCS project. 

 Assisting TJPA Construction Management-Resident Engineer in submitting 

Contractor’s clearance requests to SFMTA's Operation Central Control (OCC) and 

attending clearance meetings. 

 Calling in and closing out daily OCC clearances. 

 Providing inspection services (days, nights, and weekends) for the OCS work. 

 Issuing daily inspector reports for the OCS work. 

 Providing fulltime monitoring whenever OCS Contractor performs work impacting 

SFMTA operations. When authorized, issue directives or other required actions (such 

as stop work orders) to ensure Contractor’s work does not negatively impact 

SFMTA's operations and safety.   

 Attending progress, coordination, and traffic management meetings for the OCS 

project. 

 Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 

submittals and RFIs by providing comments and recommendations. 

 Assisting TJPA Construction Management-Resident Engineer in reviewing OCS 

work progress and Contractor’s submitted work plan. 

 Assisting TJPA Construction Management-Resident Engineer in processing progress 

payments by issuing recommendations for OCS quantity measurement and completion. 

 Assisting TJPA Construction Management-Resident Engineer in the management of 

change orders related to OCS work that affects SFMTA’s operations. 

 Assisting TJPA Construction Management-Resident Engineer in reviewing Contract 

Change Order Request and changes related to the OCS. 

 Providing SFMTA street supervision for vehicle re-routing during planned shutdowns 

of the OCS system.  

 Providing SFMTA passengers with timely information regarding changes to bus line 

routes and stops during the transition to the temporary terminal. 

 

Not to Exceed Budget:  $180,389 
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B. Scope of SFMTA (DPT) Traffic Engineering Services: 

 

I. SFMTA shall provide engineering and construction management services to support 

the demolition of the existing Transbay Terminal. 

 

II. The scope of SFMTA's services is limited to the following:  

 

 Participate in the collaborative planning and design efforts by TJPA and its consultants 

for the routing of vehicle, pedestrian and transit traffic during the demolition of the 

existing Transbay Terminal. 

 Review final specifications and estimates for traffic routing for demolition. 

 Attend regular meetings and review and comment on traffic routing to accommodate 

the demolition of the existing Transbay Terminal. 

 

Not to Exceed Budget:  $53,611 
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AMENDED EXHIBIT A3 
UTILITY RELOCATION 

TRAFFIC PLANNING AND ENGINEERING SERVICES BY SFMTA 
 

A. Scope of SFMTA Project Management and Engineering Services: 

 

I. The TJPA is relocating utility lines on Mission, Fremont, Beale and First streets as 

part of the Transit Center Relocation of Utilities Project.  The SFMTA shall provide 

traction power analysis and engineering services to support the Transit Center 

Relocation of Utilities Project. 

 

II. The scope of SFMTA's services is limited to the following: 

 

 Review the impact of TJPA’s relocation of SFMTA facilities and make 

recommendations to the TJPA design team based on traction power analysis. 

 Perform traction power analyses to determine the need for new traction power 

infrastructure (conduits, duct bank, cable, manholes) and make recommendations to 

TJPA design team. 

 

Not to Exceed Budget:  $55,000 

 

B. Scope of SFMTA Traffic Planning and Project Management Services: 

 

I. SFMTA shall provide traffic planning, traffic engineering and project management 

services to support the Transit Center Utility Relocation. 

 

II. The scope of work is limited to the following: 

 

 Participate in the collaborative planning and design efforts by TJPA and its consultants 

for the routing of vehicle, pedestrian and transit traffic during the relocation of utilities 

adjacent to the Transit Center. 

 Review final specifications and estimates for traffic routing during the relocation of 

utilities. 

 Attend regular meetings and work with various agencies to minimize the impacts to the 

public during the utility relocation. 

 Provide SFMTA street supervision for vehicle re-routes.   

 Provide for any needed relocation of SFMTA overhead contact system (OCS), 

including support for re-routes/bus substitution during any period of OCS shutdown. 

 

Not to Exceed Budget:  $95,500 (DPT) 

 $15,000 (MUNI) 
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C. Scope of SFMTA Muni OCS and Traction Power Project Management, Planning and 
Coordination, Engineering, Construction Management Support and Inspection Services: 

 
I. The TJPA is constructing a reconfigured OCS and traction power system at the new 

Transit Center. SFMTA shall provide project management, planning and 
coordination, construction management support, engineering and inspection services 
for the new system. 

 
II. The scope of SFMTA’s services is limited to the following: 

 

 Provide new OCS and traction power design to TJPA. 

 Provide existing record as-built documents when requested and available. 

 Coordinate and interface with project team members including TJPA, TJPA contractor 

through TJPA Construction Management Oversight (CMO) consultant, and SFMTA 

(including SFMTA Resident Engineer, Inspectors, MUNI Maintenance and 

Operations). 

 Assist TJPA in coordinating needed MUNI trolley coach re-routes/stop changes during 

construction. 

 Assist TJPA CMO-Resident Engineer in submitting contractor’s clearance requests to 

SFMTA's Operation Central Control (OCC) and attending clearance meetings. 

 Call in and close out daily OCC clearances. 

 Provide inspection services (days, nights, and weekends) for the work. 

 Issuing daily inspector reports for the work. 

 When authorized, issue directives or other required actions (such as stop work orders) 

to ensure that contractor’s work does not negatively impact SFMTA’s operations or 

safety.  

 Attend progress, coordination, and traffic management meetings for the work. 

 Assist TJPA CMO-Resident Engineer in reviewing submittals and RFIs by providing 

comments and recommendations. 

 Assist TJPA CMO-Resident Engineer in reviewing work progress and contractor’s 

submitted work plan.  

 

Not to Exceed Budget:  $676,979  
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AMENDED EXHIBIT A4  

TRANSIT CENTER  

TRAFFIC PLANNING AND ENGINEERING SERVICES BY SFMTA 

 

A. Scope of SFMTA Project Management and Engineering Services: 

 

I. TJPA is constructing a new Transit Center at Mission Street between Fremont and 

Beale streets.  The SFMTA shall provide project management and engineering design 

services for the overhead contact system (OCS) project related to the new Transit 

Center. (See enclosed preliminary sketch, alignments are subject to change.) 

 

II. The scope of SFMTA’s services is limited to the following: 

 

 Provide construction plans, sequencing plans, specifications, and construction cost 

estimates, including new trolley pole foundations, trolley poles, wires, wood troughs 

support spans and bracket arms. 

 Reconfigure existing special OCS. 

 Provide design of existing streetlight transfer to new trolley poles where required; 

remove existing streetlight poles as needed. 

 Participate in coordination meetings with City agencies, TJPA and TJPA’s design team. 

 Coordinate and obtain approval from SFMTA Operations and Maintenance on the bus 

plaza design. 

 

III. The scope of SFMTA’s services is based upon the following assumptions: 

 

a. Baseline survey, existing underground utility information and new Transbay Transit 

Center drawings to be provided to SFMTA. 

b. The design and relocation of existing utilities not owned by the SFMTA shall be 

addressed and designed by other parties. OCS installation may require the relocation 

of such existing utilities.   

c. Additional work triggered by the relocation of trolley poles (curb ramp 

reconstruction, traffic signal and mast arm relocation, and the relocation of traffic 

signs, etc.) shall be addressed and designed by others. 

d. All associated civil design elements (e.g. passenger boarding islands) shall be 

designed and addressed by other parties. 

e. All new poles shall be designed using standard poles with standard cobra type 

streetlights. 

f. Sub-sidewalk basement special foundations, and eyebolts to buildings, if any, shall be 

addressed and designed by other parties. 

g. The Conceptual Engineering Report, which is the basis for the Overhead Contact 

System detailed design.   

 

Not to Exceed Budget:  $661,000 
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B. Scope of SFMTA Traffic Engineering Services: 

 

I. SFMTA shall provide traffic planning and engineering services for the new Transit 

Center.  

 

II. The scope of SFMTA’s services is limited to the following: 

 

 Participate in the collaborative planning and design efforts by TJPA and its consultants 

for the routing of vehicle, pedestrian and transit traffic for the new Transit Center. 

 Provide review of conceptual traffic signal plans.  

 Review preliminary specifications and estimates of traffic routing for the new Transit 

Center. 

 Attend regular meetings and review traffic routing needs to accommodate the 

construction of the new Transit Center. 

 

Final designs and services for new or modified signage, striping, and traffic signals are 

outside the scope of proposed SFMTA (MUNI & DPT) services and subject to a separate 

agreement between TJPA and SFMTA. 

 

Not to Exceed Budget:  $115,500 

 

 
 C.  Scope of SFMTA Traffic Engineering and Shop Services: 
 

I.  SFMTA shall provide traffic engineering services for the construction by TJPA of the 

Transit Center on blocks generally bounded by Minna, Natoma, Beale, and Second 

streets. 

 

II. The scope of SFMTA’s services is limited to the following: 

 

 Review revised Transbay Transit Center design for traffic signal timing and pole 

locations proposed at the entry and exit of the Bus Plaza, crosswalk, and traffic lane 

striping. 

 Review proposed Beale Street sidewalk and roadway reconfiguration. 

 Provide type and location of regulatory traffic signs, curb allocations, etc.  

 Coordinate with SFMTA shops for installation of signs, pavement markings, traffic 

signals and parking meters; prepare work authorizations as required.  

 Prepare legislation as required. 

 

SFMTA Traffic Engineering  $280,800  

SFMTA Shop Services $100,000 

 

Not to Exceed Budget: $380,800 
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AMENDED EXHIBIT A6 

MISCELLANEOUS PROJECT MANAGEMENT, ENGINEERING SUPPORT & 

CONSTRUCTION MANAGEMENT SERVICES BY SFMTA 

 

A. Scope of SFMTA’s (DPT & MUNI) Project Management, Engineering Construction 

Management, and Inspection Support and Coordination Services:  

 

I. SFMTA shall provide general planning, project management, engineering support, 

and construction management services and coordination to support TJPA for the 

Transbay Transit Center Program. 

 

II. The scope of work is limited to the following: 

 

 Providing general project management support and coordination. 

 Providing general engineering support and coordination. 

 Providing general construction management and inspection support and coordination. 

 Providing general traffic planning and engineering support and coordination. 

 Provide and install four (4) ticket vending machines in the Transit Center. 

 

Not to Exceed Budget: $40,000 
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AMENDED EXHIBIT A7 

TEMPORARY TERMINAL OPERATIONS   

PARKING CONTROL OFFICER SERVICES 

 

A. Scope of SFMTA (DPT) Parking Control Officer Services: 

 

III. TJPA is constructing a Temporary Transbay Terminal at Howard Street between 

Beale and Main streets. SFMTA shall provide two parking control officers (PCOs) at 

key intersections to facilitate bus movement between the Temporary Terminal and the 

Bay Bridge as indicated in Temporary Transbay Terminal Posts for PM Commutes.  

The SFMTA shall be reimbursed for these services based on the rates set forth in 

Transbay Transit Center Program Reduced City Traffic Control Estimate. 

 

IV. The scope of SFMTA’s services is limited to the following: 

 

 Prior to scheduled opening of the Temporary Terminal, participate in initial planning 

session with TJPA to identify intersections where budgeted PCOs will be stationed. 

 In accordance with attached spreadsheet, provide PCOs on City streets at key commute 

hours to manage and direct traffic on the streets around the Temporary Terminal and 

the streets leading up to the Essex St. on ramp to the Bay Bridge as directed by the 

TJPA.   

 

Not to Exceed Budget $1,072,698 
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AMENDED EXHIBIT A8 

TEMPORARY BRIDGE 

PROJECT MANAGEMENT, PLANNING AND COORDINATION, ENGINEERING, 

CONSTRUCTION MANAGEMENT SUPPORT, INSPECTION, AND TRAFFIC 

ENGINEERING SUPPORT BY SFMTA 

 

A. Scope of SFMTA Project Management, Planning and Coordination, Engineering, 

Construction Management Support, and Inspection Services  

 

I. TJPA is constructing a Temporary Bridge on Beale Street mid-block between 

Mission and Howard streets. SFMTA shall provide project management, planning 

and coordination, engineering, and construction management support and inspection 

services for the overhead contact system (OCS) to support the Beale Street 

Temporary Bridge.  

 

II. The scope of SFMTA’s services is limited to the following: 

 

 Provide construction plans, sequencing plans, specifications, and construction cost 

estimates for the OCS including new wires, support spans and bracket arms. 

 Reconfigure existing OCS special work. 

 Add or replace existing trolley poles and foundations as required to support new or 

relocated OCS. 

 Provide demolition design of existing trolley poles where required. 

 Review site investigations/existing OCS as-built documents. 

 Participate in coordination meetings with City agencies, TJPA, and TJPA’s design team. 

 Provide as-needed services in conjunction with the bidding of the OCS contract 

documents. 

 Coordinate and interface with project team members including TJPA, TJPA contractor 

through TJPA Construction Management Oversight consultant (CMO), and SFMTA 

(including SFMTA resident engineer, inspectors, Muni Maintenance and Operations). 

 Assist TJPA in coordinating needed Muni trolley coach re-routes/stop changes during 

OCS construction shutdowns. 

 Assist TJPA CMO-Resident Engineer in coordinating with Muni Street Operations to 

request vehicles to test the OCS. 

 Assist TJPA CMO-Resident Engineer in submitting contractor’s clearance requests to 

SFMTA's Operation Central Control (OCC) and attending clearance meetings. 

 Call in and close out daily OCC clearances. 

 Provide inspection services (days, nights, and weekends) for the OCS work. 

 Issuing daily inspector reports for the OCS work. 

 Provide fulltime monitoring whenever OCS contractor performs work impacting 

SFMTA operations. When authorized, issue directives or other required actions (such 

as stop work orders) to ensure that contractor’s work does not negatively impact 

SFMTA’s operations or safety. 

 Attend progress, coordination, and traffic management meetings for the OCS work. 

 Assist TJPA CMO-Resident Engineer in reviewing OCS submittals and RFIs by 

providing comments and recommendations. 



PAGE 21 

 

   

 Assist TJPA CMO-Resident Engineer in reviewing OCS work progress and 

contractor’s submitted work plan. 

 Assist TJPA CMO-Resident Engineer in processing progress payments by issuing 

recommendations for OCS quantity measurement and completion. 

 Assist TJPA CMO-Resident Engineer in the management of change orders related to 

OCS work that affects SFMTA’s operations. 

 Assist TJPA CMO-Resident Engineer in reviewing Contract Change Order Requests 

and changes related to the OCS.  

 

III. The scope of SFMTA’s services is based upon the following assumptions:  

 

a. Baseline survey, existing underground utility information, and new Transit Center 

drawings will be provided to SFMTA. 

b. The design and relocation of existing utilities not owned by the SFMTA shall be 

addressed and designed by other parties. OCS installation may require the relocation 

of such existing utilities.    

c. Additional work triggered by the relocation of trolley poles (curb ramp 

reconstruction, traffic signal and mast arm relocation, and the relocation of traffic 

signs, etc.) shall be addressed and designed by others. 

d. All associated civil design elements (e.g., passenger boarding islands) shall be 

designed and addressed by other parties. 

e. All new poles shall be designed using standard poles with standard cobra type streetlights. 

f. Sub-sidewalk basement special foundations, foundations through new Transit Center 

decking, and eyebolts to buildings, if any, shall be addressed and designed by other 

parties.  

 

Not to Exceed Budget:  $0  

 

B.  Scope of SFMTA Traffic Engineering Services:   
 

I. TJPA is constructing Temporary Bridges on Beale Street mid-block between Mission 

and Howard streets, and Fremont Street mid-block between Mission and Howard 

streets. SFMTA shall provide traffic engineering services to support the installation 

and removal of the Temporary Bridges. 

 

II. The scope of SFMTA’s Traffic Engineering services is limited to the following: 

 Review and recommend approval of contractor submittal for vehicular and pedestrian 

traffic configuration of temporary bridges, including safety features to be installed. 

 Coordinate comments and approvals with other City agencies. 

 Provide traffic engineering services, such as review of signal, striping and signage 

plans and prepare supporting legislation, as required. 

 Coordinate signal testing and turn-ons with the SFMTA Signal Shop, prepare signal 

timing cards, and prepare work orders. 

 Coordinate with SFMTA Sign Shop and SFMTA Paint Shop for their respective areas 

of work in the public right-of-way; prepare work authorizations as required. 

 

Not to Exceed Budget: $128,000 
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AMENDED EXHIBIT A9 

BUS RAMP  

TRAFFIC ENGINEERING SERVICES BY SFMTA 

 

A.  Scope of SFMTA Traffic Engineering and Shop Services  

 

I. TJPA is constructing elevated bus ramp structures that will span above the public 

right-of-way in seven streets: Natoma, Howard, Tehama, Clementina, Folsom, 

Harrison, and Second streets. The SFMTA shall provide traffic engineering and shop 

services for the Bus Ramps. 

 

II. The scope of SFMTA’s services is limited to the following: 

 

 Provide parameters to be required by SFMTA to permit work and ensure safety during 

construction of the elevated bus ramp structures over roadways and sidewalks in the 

public right-of-way.   

 Determine that the schedule and scope of other activity to be permitted by SFMTA 

Interdepartmental Staff Committee on Construction and Other Projects in affected 

streets is coordinated with the schedule for Bus Ramps construction. 

 Coordinate comments and approvals with other City agencies. 

 Review traffic control plans proposed by the contractor to ensure conformance with 

SFMTA parameters. 

 At direction of SFMTA SSD, SFMTA Sign Shop to install regulatory and warning 

traffic signs and perform under work under its jurisdiction. 

 At direction of SFMTA SSD, SFMTA Paint Shop to layout and paint traffic lane 

markings, and perform other work under its jurisdiction. 

 At direction of SFMTA SSD, SFMTA Signal Shop to test, adjust and interconnect 

signals; prepare traffic signal timing changes and perform other work under its 

jurisdiction. 

 

SFMTA Traffic Engineering  $0 

 

SFMTA Shop Services $0 

 

Not to Exceed Budget:  $0 
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AMENDED EXHIBIT A10 

 ON-GOING CONSTRUCTION COORDINATION SUPPORT, 

PROJECT MANAGEMENT, PLANNING AND COORDINATION, TRAFFIC 

ENGINEERING, AND SHOP SERVICES BY THE SFMTA 
 

A.  Scope of SFMTA Services:  
 

I. The SFMTA shall provide planning support and project management support 

services for ongoing construction in the public right-of-way to support the 

construction and future operations of the Transbay Transit Center. 

 

II. The scope of SFMTA’s services is limited to providing support and coordination for 

the following: 

 

 Provide general project management and planning support and coordination. 

 Review contractor requests for special traffic permits for on-street construction that will 

affect Muni operations. 

 Coordinate with Muni Operations for Muni re-route/OCS de-energizing/stop changes 

related to on-street utility work requested by TJPA contractors. 

 Advise TJPA contractors and CMO personnel on the acceptable parameters of on-street 

work that could affect Muni operations. 

 Review contractor proposals for on-street and sidewalk work that impacts pedestrian 

flow and safety.  

 

Budget: $300,000 

 

B.  Scope of SFMTA Traffic Engineering and Shop Services:  

 

I. SFMTA shall provide traffic engineering and shop services to support the ongoing 

construction and future operations of the Transbay Transit Center. 

 

II. The scope of SFMTA’s Traffic Engineering and Shop services is limited to the 

following: 

 

 Attend weekly and special coordination meetings with CMO team, Transbay 

contractors, utility agencies/contractors and neighboring project representatives to 

assess work planned in the public right-of-way. 

 Provide guidance to contractors on traffic control plans and in advance of issuing 

Special Traffic Permits.  Review submitted traffic control plans. 

 Coordinate SFMTA enforcement coverage for major events. 

 Undertake field investigations to ensure adequacy of detours, signage, etc. in order to 

provide for pedestrian and vehicular safety.  

 Provide input and guidance on operational issues related to the Temporary Terminal 

and major events in the area of Transit Center construction. 

 Direct the SFMTA Sign Shop to install regulatory traffic signs and perform other work 

under its jurisdiction. 
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 Direct the SFMTA Signal Shop to test, adjust, and interconnect traffic signals; prepare 

traffic signal timing cards and perform other work under its jurisdiction. 

 Direct the SFMTA Striping Shop to layout and paint traffic lane markings, and perform 

other work under its jurisdiction. 

 Direct the SFMTA Meter Shop to install and remove parking meters and perform other 

work under its jurisdiction as requested or required. 

 As directed by SFMTA SSD traffic engineers, SFMTA shops to perform work. 

 

Not to Exceed Budget: $ 400,200 
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