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SFMTA Bicycle Documents 
2005-2009 San Francisco Bicycle Plan 
 

San Francisco Bicycle Plan (2005-2009)  
  
Object name: SF Bicycle Plan (2005-2009)  
Object owner: SF Municipal Transportation Agency  
Type of object: Bicycle transportation plan (nominally coherent with CA Streets and Highways Code Sec 
891.2)  
Relation to other objects: Guides SFMTA capital planning and SFCTA five-year programming. Proposes 
(now-adopted) amendments to SF General Plan and Planning Code, California Vehicle Code, and other 
policy and law. Actuates commitments declared in the SF City Charter that San Francisco should develop 
“a safe, interconnected bicycle circulation network;" and that travel… “by bicycle and on foot must be 
an attractive alternative to travel by private automobile," as well as that “bicycling shall be promoted by 
encouraging safe streets for riding, convenient access to transit, bicycle lanes, and secure bicycle 
parking.”  
Approved/adopted date: June 2009  
Approved/adopted authority: SF Municipal Transportation Agency board of directors, with 
amendments to the SF General Plan and Planning Code approved by the SF Planning Commission, and 
concurrence from SF Board of Supervisors  
Abstract: Update to the 1997 SF Bicycle Transportation Plan. Articulates improvements to the City's 
existing bicycle route network, including 60 near-term improvement projects, minor improvements and 
long-term improvements to the bicycle route network, policies and programmatic actions supporting 
bicycle transportation in San Francisco. Includes amendments to the San Francisco General Plan and 
Planning Code to reflect the 2009 San Francisco Bicycle Plan.  
Effective period: 2009-2015 (for the sake of project grant eligibility under the now-defunct Bicycle 
Transportation Account)  
Relevant Goals:   
Vision: Make bicycling an integral part of daily life in San Francisco.  

Overall Goal:  Increase Safe Bicycle Use   
Overall Objectives:   

• Increase the daily number of bicycle trips in San Francisco  
• Develop improved methods for tracking bicycle usage   
• Reduce the rate of bicycle collisions as bicycle usage increases  

Relevant Projects:  60 bicycle route network improvements analyzed to project level (four held back 
from full approval)  
Relevant Programs: All, see outline following  
Relevant Policies: All, see outline following  
Implementation/Program:   
Missed opportunities:   
 
Plan Outline  
Chapter 1 – Bicycle Route Network  

https://web.archive.org/web/20110219205149/http:/www.sfmta.com/cms/bproj/bikeplan.htm
https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=SHC&sectionNum=891.2.&article=3.
https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=SHC&sectionNum=891.2.&article=3.


 

Chapter 2 – Bicycle Parking  
Chapter 3 – Transit and Bridge Access  
Chapter 4 – Education  
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------  
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----------------------  
Overall Goal:  Increase Safe Bicycle Use   
Overall Objectives:   

• Increase the daily number of bicycle trips in San Francisco  
• Develop improved methods for tracking bicycle usage   
• Reduce the rate of bicycle collisions as bicycle usage increases   

  
Chapter 1 – Bicycle Route Network  
Goal: Refine and Expand the Existing Bicycle Route Network   
Objectives:  

• Establish a comprehensive network of bikeways that are appropriately signed, marked 
and/or traffic-calmed and that provide convenient and direct connections to all of San 
Francisco’s neighborhoods. The facilities along the bicycle route network should include the 
following conventional treatments depending on the design of the bicycle improvements 
and conditions:   

o Off-street bicycle and mixed-use paths   
o Bicycle lanes   
o On-street signed bicycle routes   
o Shared roadway bicycle markings (sharrows)   
o Traffic-calmed streets   

• Utilize innovative designs, where appropriate, to improve bicycle usage and safety   
• Ensure that the bicycle route network:   

o Provides bicycle access to all commercial and residential areas   
o Provides bicycle access to all San Francisco Municipal Transportation Agency 
(SFMTA) Muni Metro, Bay Area Rapid Transit (BART) and Caltrain stations, ferry 
terminals and other major transit hubs   
o Is well signed, well striped and well paved  

Actions:  
Action 1.1   

Implement improvements to streets and paths identified as proposed near-term bicycle 
improvement projects and implement minor improvements to other streets and paths on the 
existing bicycle route network, if feasible.  



 

Action 1.2   
Complete the required design and engineering for improvements to streets and paths identified 
as proposed long-term bicycle improvement projects and implement, if feasible.  

Action 1.3 (done!)  
Maintain an SFMTA Geographic Information System (GIS) database of the bicycle route network, 
and update the database whenever route changes occur.  

Action 1.4   
Work with other City agencies to ensure that San Francisco continues to implement the Transit 
First policy.  

Action 1.5   
Conduct a before and after study on the impacts of allowing bicycles in exclusive bus/taxi lanes.  

Action 1.6   
Review multi-lane streets for excess capacity and explore travel lane removals where excess 
capacity exists to accommodate bicycle lanes or other bicycle-friendly treatments.  

Action 1.7   
Work with the California Department of Transportation (Caltrans) to analyze and add bicycle 
facilities where appropriate on current State highways within San Francisco.  

Action 1.8 (done!)  
Work with the responsible San Francisco agencies to develop revisions to San Francisco’s level of 
service (LOS) standards and methodologies such that they better respond to the multimodal 
nature of San Francisco’s transportation system, specifically addressing bicycles.  

Action 1.9   
Define “bicycle boulevards” and develop criteria for identifying streets that could be designated 
as bicycle boulevards.  

Action 1.10   
Review international best practices and implement innovative design treatments along the 
bicycle route network with an appropriate level of analysis and study.  

Action 1.11 (done)  
Prioritize installation of shared roadway bicycle markings where safety could be improved.  

Action 1.12   
Work with the Department of Public Works (DPW) to enforce standards that must be strictly 
adhered to by contractors for street excavation restoration.  

Action 1.13   
Work with the responsible San Francisco agencies to create a prioritized citywide bicycle and 
mixed-use pathway inventory that includes surface condition; signage and lighting status; 
required maintenance or improvements needed; and the agency responsible for each pathway.  

Action 1.14  
Work with the DPW and the Recreation and Park Department to maintain a regular sweeping 
schedule of bicycle routes on City-accepted streets and City-maintained off-street paths that are 
not currently cleaned on a regular schedule, in addition to sweeping bikeways whenever there is 
an accumulation of debris such as gravel, glass and sand.  

Action 1.15   
Work with the DPW to prioritize streets on the bicycle route network within the DPW’s street 
resurfacing program.  

Action 1.16   



 

Work with the DPW to inspect streets on the bicycle route network on a yearly basis.  
Action 1.17   

Create an inventory of locations along the bicycle route network that intersect or run parallel to 
railroad tracks, and identify appropriate measures to mitigate the impacts of the track crossings 
to bicyclists.  

  
Chapter 2 – Bicycle Parking  
Goal: Ensure Plentiful, High-Quality Bicycle Parking   
Objectives:   

• Provide secure short-term and long-term bicycle parking, including support for bike 
stations and attended bicycle parking facilities, at major events and destinations; and   
• Provide current and relevant information to bicyclists regarding bicycle parking 
opportunities through a variety of formats.  

Actions:  
Action 2.1   

Work with the Planning Department to consolidate Sections 155.1-155.5 of the Planning Code to 
provide clearer regulation, guidance and exemptions related to bicycle parking.  

Action 2.2   
Work with the Planning Department to modify the Planning Code’s requirements for bicycle 
parking so that they are less dependent on automobile parking provisions.  

Action 2.3   
Work with the Planning Department to amend the Planning Code to increase required bicycle 
parking for new residential developments.  

Action 2.4   
Work with the Planning Department to increase monitoring and enforcement of bicycle parking 
provisions in the Planning Code, especially when issuing building permits.  

Action 2.5   
Conduct the SFMTA’s bicycle parking training for new Planning Department personnel as 
needed.  

Action 2.6   
Work with the responsible San Francisco agencies and entities to ensure that all garage bicycle 
parking is secure, well monitored and well-advertised at garage entrances and other appropriate 
locations.  

Action 2.7   
Hold meetings as needed between SFMTA and Planning Department staff to update citywide 
bicycle parking compliance status and review bicycle parking information posted on the SFMTA 
website.  

Action 2.8   
Ensure that all City leases are negotiated to include the required level of bicycle parking by 
cooperative efforts of the City Real Estate Department and the SFMTA.  

Action 2.9   
Pursue a citywide policy to provide secure bicycle parking at all City buildings in areas to be 
specified by the individual agencies, subject to safety regulations and available space, by 
cooperative efforts of the City Real Estate Department, the Planning Department and the 
SFMTA.  



 

Action 2.10   
Work with the Planning Department to amend the Planning Code to lower the number of 
automobile parking spaces required in buildings where Class I bicycle parking is provided.  

Action 2.11   
Work with the Planning Department to amend the Planning Code to require bicycle parking in 
each individual building of large, multiple-building developments.  

Action 2.12   
Work with the Planning Department to amend the Planning Code to require building owners to 
allow tenants to bring their bicycles into buildings unless Class I bicycle parking is provided.   

Action 2.13   
Work with the responsible San Francisco agencies to prepare additional guidelines for the 
placement and design of bicycle parking within City rights of way, including curbside on-street 
bicycle parking where feasible and “sleeve” ring racks on parking meters.   

Action 2.14   
Develop and maintain an SFMTA bicycle parking outreach campaign in various formats to 
provide relevant bicycle parking information such as garage locations with bicycle parking and 
bicycle locker availability.   

Action 2.15   
Work with the San Francisco Police Department (SFPD) to make bicycle theft investigation a 
higher priority and create a better system for returning recovered bicycles to their owners.   

  
Chapter 3 – Transit and Bridge Access  
Goal: Expand Bicycle Access to Transit and Bridges  
Objectives:   

• Provide bicycle access to transit vehicles whenever feasible   
• Provide convenient bicycle access and bicycle parking at transit stations   
• Provide bicycle access to all local bridges wherever feasible  

Actions:  
Action 3.1 (done)  

Create an SFMTA policy that explicitly permits folded bicycles on all SFMTA transit vehicles.   
Action 3.2  

Develop a pilot program to provide bicycle access on SFMTA light rail vehicles for a trial period 
that would be monitored for potential future implementation.   

Action 3.3   
Update the SFMTA’s bicycle accessibility guidelines and widely distribute and publicize these 
guidelines.   

Action 3.4   
Create an SFMTA policy that allows bicyclists with disabled bicycles to bring them aboard SFMTA 
transit vehicles, interior space permitting and at the vehicle operator’s discretion, when the 
SFMTA transit vehicle either does not have bicycle racks or when the racks are full.  

Action 3.5 (done!)  
Install bicycle racks on all SFMTA-operated buses, and work with other transit operators with 
buses operating in San Francisco to install bicycle racks on their bus fleets.   

Action 3.6 (done!)  



 

Work with BART to analyze existing bicycle policies, identify expanded bicycle access times and 
create a trial program for non-folding bicycle access in both directions on Transbay peak period 
trains.   

Action 3.7 (done)  
Work with Caltrain to expand bicycle access on its trains and to its San Francisco stations by 
promoting bicycling to stations and by providing secure bicycle parking at station areas.  

Action 3.8   
Ensure that all San Francisco transit stations, including the new Transbay Terminal, provide 
barrier-free bicycle access and state-of-the-art bicycle parking facilities, and work with the 
California High-Speed Rail Authority to ensure bicycles are accommodated on its long-distance 
trains.   

Action 3.9  
Work with San Francisco Bay Area transit operators and the Metropolitan Transportation 
Commission (MTC) to develop, implement, maintain, expand and enforce improved intermodal 
bicycle access.   

Action 3.10   
Promote bicycle parking stations at major transit hubs that provide secure, monitored bicycle 
parking, bicycle commuter information and bicycle maintenance services.   

Action 3.11   
Work with Caltrans and the Golden Gate Bridge, Highway and Transportation District (GGBHTD) 
to provide improved bicycle access to and upon all San Francisco bridges wherever feasible and 
appropriate.   
  

Chapter 4 – Education  
Goal: Educate the Public about Bicycle Safety  
Objectives:   

• Create, fund and implement bicycle safety curricula for the general public and targeted 
populations   
• Create, fund and implement bicycle safety outreach campaigns for motorists, bicyclists 
and the general public  

Actions:  
Action 4.1   

Provide SFMTA bicycle safety information to diverse age, income and ethnic populations.   
Action 4.2   

Provide SFMTA bicycle safety information in languages that are widely used within San Francisco 
such as Chinese and Spanish.   

Action 4.3   
Partner with other agencies, where appropriate, to distribute SFMTA bicycle safety education 
materials in mass mailings.   

Action 4.4   
Work with the SFPD to create a bicycle traffic school curriculum as an option in lieu of other 
pecuniary penalties for traffic law violators.   

Action 4.5   
Increase SFMTA participation in Bike to Work Day activities by providing resources and materials 
as staff availability and funding allow.   



 

Action 4.6   
Implement new outreach campaigns for improved bicycle facilities.   

Action 4.7   
Develop SFMTA bicycle safety classes for City employees.   

Action 4.8   
Develop an SFMTA bicycle safety workshop for transit vehicle operators and other large fleet-
vehicle operators.   

Action 4.9   
Develop bicycle education curricula for use in the San Francisco Unified School District (SFUSD), 
San Francisco public colleges and sharing with other schools.   

Action 4.10   
Work with the SFUSD to promote a transportation curriculum in lieu of driver’s education at City 
high schools that provides instruction on all modes of transportation.  

Action 4.11   
Periodically evaluate and adjust, where appropriate, the SFMTA’s bicycle safety program.  

  
Chapter 5 – Enforcement and Safety  
Goal: Improve Bicycle Safety through Targeted Enforcement  
Objectives:   

• Increase SFPD enforcement of motorist and bicyclist traffic violations that pose the 
greatest threat to safety   
• Provide SFMTA bicycle safety education to SFPD staff and to those cited for moving 
violations that focuses on safe cycling, relevant traffic laws and safe sharing of the roadway   
• Increase SFMTA and SFPD enforcement of motorist violations in bicycle facilities  

Actions:  
Action 5.1 (Vision Zero committed and Focus on the Five articulated)  

Work with the SFPD to place a high priority on enforcement of both bicyclist and motorist 
violations that most frequently cause injuries and fatalities.   

Action 5.2   
Work with the SFPD to develop a “fix-it ticket” program for bicycle equipment violations.   

Action 5.3   
Work with the SFPD to develop a method to systematically share non-collision bicyclist citations 
with the SFMTA.   

Action 5.4   
Work with the SFPD and the Superior Court of California to develop and implement a bicycle 
traffic school program as an option for those cited for moving violations.   

Action 5.5 (done)  
Support efforts to change California Vehicle Code (CVC) Section 21754 (Passing on the right) so 
that it applies to bicycles.   

Action 5.6   
Increase parking enforcement and fines for violations involving vehicles parking or double-
parking in bicycle lanes.   

Action 5.7   
Post “no stopping in bike lane” signs along bicycle lanes where double parking violations occur 
and work with the SFPD to increase enforcement of these violations.   



 

Action 5.8   
Work with the SFPD to increase the enforcement of the prohibition of operating motorcycles in 
bicycle lanes.   

Action 5.9   
Develop an SFMTA bicycle safety curriculum for all SFPD police officers that focuses on the rights 
and responsibilities of bicyclists and techniques required for safe and legal sharing of the 
roadway.   

Action 5.10   
Work with the SFPD to increase bicycle-mounted enforcement patrols.   

Action 5.11   
Work with the SFPD to develop a system for hospitals, emergency rooms and clinics to report all 
instances of bicyclist injuries to the SFPD and to the SFMTA.   

Action 5.12   
Inform bicyclists that they are legally entitled to file a collision report when one is not initiated 
by the police.   

Action 5.13   
Develop a standardized procedure for reporting bicycle-related incidents with transit vehicles 
and ensure that this information is readily available to appropriate City staff.  

  
Chapter 6 – Promotion  
Goal: Promote and Encourage Safe Bicycling  
Objectives:   

• Through community partnerships, identify funding, develop and implement bicycle 
media campaigns and promotional materials to promote bicycling as a safe, healthy, cost-
effective, environmentally beneficial transportation choice   
• Target promotional materials to San Francisco’s diverse population groups  

Actions:  
Action 6.1   

Promote the benefits of bicycling to diverse age, income and ethnic populations.   
Action 6.2   

Work with the Department of the Environment (SF Environment), the Department of Public 
Health (DPH), and other City agencies to formalize bicycle education and promotion 
responsibilities and to develop partnership agreements with the SFMTA.   

Action 6.3   
Work with all City agencies to expand bicycle promotion and incentive programs for City 
employees to serve as a model program for other San Francisco employers.   

Action 6.4   
Include, where appropriate, telephone and web-based contact information for the MTC “511” 
program on relevant SFMTA materials.   

Action 6.5   
Encourage and promote bicycle-related businesses within San Francisco.   

Action 6.6 (done!)  
Conduct a feasibility study for a public bicycle sharing program and if feasible, develop a plan for 
potential future implementation including any required environmental review.  

  



 

Chapter 7 – General Plan Amendments, Environmental Review, and Citywide Coordination  
Goal: Adopt Bicycle-Friendly Practices and Policies  
Objective: Integrate consideration of bicycle travel into all roadway planning, design and construction  
Actions:  
Action 7.1   

Incorporate this Bicycle Plan in whole by reference into the General Plan and amend sections of 
the General Plan that are relevant to bicycling, including the Transportation Element and 
relevant Area Plans, according to the goals of this Bicycle Plan.   

Action 7.2   
Ensure adequate and appropriate environmental review under the California Environmental 
Quality Act for the Bicycle Plan and all discretionary actions under the Bicycle Plan that may 
have a direct or indirect physical environmental impact.   

Action 7.3   
Work with the Planning Department to coordinate updates to the General Plan, if necessary, as 
subsequent amendments and updates to the Bicycle Plan and bicycle route network occur.   

Action 7.4   
Work with the Planning Department to ensure that all current and proposed Area Plans’ 
objectives and policies on balance are consistent with the goals of the San Francisco Bicycle 
Plan. Whenever updates or revisions are considered to existing Area Plans, especially those that 
do not now contain sections on bicycling, these Area Plans should include sections on bicycling 
consistent with the goals of the Bicycle Plan.   

Action 7.5   
Work with the Planning Department as transportation impact guidelines are updated to ensure 
impacts of new projects consider bicycles.   

Action 7.6   
When City transportation or development studies include non-automated traffic counts, work 
with the responsible San Francisco agencies to collect, where appropriate: bicycle counts; an 
inventory of existing bicycle parking within a two-block radius of the study site; and the project's 
potential impacts on any existing or proposed bikeways.   

Action 7.7   
Work with public agencies with jurisdiction or right of ways within San Francisco to ensure 
coordination of any proposed bicycle facilities.  

  
Chapter 8 – Bicycle Funding  
Goal: Prioritize and Increase Bicycle Funding  
Objective: Identify and pursue new and existing local, regional, state and federal funding sources for 
bicycle facility improvements and bicycle education and promotion programs  
Actions:  
Action 8.1   

Work with appropriate agencies to identify funding to assist in achieving the goals and 
objectives set forth in this Bicycle Plan.  

  
  
    ------  



 

Appendix 1: Bicycle Route Map  

  



 

  
Incorporated into SF General Plan, Transportation Element, Map 13 (General Plan amendments made at 
adoption of the Bicycle Plan in 2010)  
  
Appendix 2: Bicycle Route Network  
Text description of numbered bicycle routes (85 routes, from Route 2: The Embarcadero to the Golden 
Gate Bridge to Route 990: City College Overcrossing of Ocean Avenue Connector)  
Reference instance stored elsewhere  
  
Appendix 3: Glossary of Terms  
Reference instance stored elsewhere (includes such terms as “HNBD – Has Not Been Drinking”)  
 

  

https://generalplan.sfplanning.org/images/I4.transportation/tra_map13.pdf
https://web.archive.org/web/20110219205149/http:/www.sfmta.com/cms/bproj/documents/Appendix2-BicycleRouteNetwork_002.pdf
https://web.archive.org/web/20120326101530/http:/sfmta.com/cms/bproj/documents/Appendix3-GlossaryofTerms_002.pdf


 

2012 State of Bicycling Report 
 

Object name: 2012 San Francisco State of Cycling Report 

Object owner: SFMTA 

Type of object: Summary Report 

Relation to other objects: Reports progress on 2009 Citywide Bike Plan 

Approved/adopted date: October 2012 

Approved/adopted authority: N/A 

Abstract: The 2012 State of Cycling Report is a benchmark report documenting recent counts and 
ridership trends, collision analysis, the results of a 2011 phone & intercept survey, and plans for future 
network implementation. 

Effective period: superseded by 2016 Pedaling Forward Report 

Relevant Goals: 2010 Board of Supervisors resolution to achieve 20% bicycle mode share by 2020. 
SFMTA Strategic Plan goal of 9% bicycle mode shift by 2018 (as larger goal of 50% non-auto trips). 

Relevant Projects: Documents pilot projects experimenting with bicycle boxes, green-backed sharrows, 
green wave signal timing, and cycle tracks (this report precedes Caltrans approval of cycle track Class IV 
facilities). 

Relevant Programs: Provides analysis of the bike counts program & data. Provides overview of bicycle 
education classes. 

Relevant Policies: References Transit First Policy. Recommends increased enforcement coordination 
with SFPD. Recommends additional programming to encourage women, older adults, and residents of 
color to adopt bicycling. 

Implementation/Program:  

Missed opportunities:  

 

 

  

https://www.sfmta.com/sites/default/files/2012%20State%20of%20Cycling%20Report%2010_10_12a.pdf


 

2013-2018 SFMTA Bicycle Strategy 
 

Object name: SFMTA Bicycle Strategy 

Object owner: SFMTA 

Type of object: Summary Report 

Relation to other objects: Successor to 2009 Bicycle Plan, but without identified projects 

Approved/adopted date: April 2013 

Approved/adopted authority: SFMTA Board 

Abstract: The 2013-2018 Bicycle Strategy was meant as a successor document to the 2009 Bicycle Plan. 
Due to the successful environmental litigation against the 2009 Bicycle Plan, the Bicycle Strategy 
attempted to provide a programmatic update and a range of potential policy actions without straying 
into the realm of defined projects that could trigger environmental review. The document establishes 
policy targets to increase bicycle mode share and achieve city-established goals. The strategy includes 
comparisons against peer cities, exploration of benefits of bicycling, and a needs assessment for the bike 
network. 

Effective period: 2013-2018 

Relevant Goals: Goal of 8-10% bicycle mode share by 2018-2020, contributing to 50% non-auto trips 
goal in the SFMTA Strategic Plan. Outlines 4 strategy goals with series of subgoals and benchmarks: 

1. Improve Safety and connectivity for people traveling by bicycle 
2. Increase convenience for trips made by bicycle 
3. Normalize riding bicycles through media, marketing education, and outreach 
4. Plan and deliver complete streets projects  

Much of the proposed targets in the 2013 Bicycle Strategy were not met. 

Relevant Projects: Recommendation to improve the density of the core network, connect fragmented 
portions of the network. Outlines “Bicycle Infrastructure Toolkit”. Outlines funding scenarios to achieve 
target goals. 

Relevant Programs: Recommendations to focus bicycle parking installation in urban core and on 
commercial corridors in outer neighborhoods. Recommendation for additional bicycle parking at transit 
hubs. Recommendations to expand bicycle education and encouragement programming. 
Recommendation to establish a level-of-traffic stress analysis methodology for the bike network. 
Outlines “Support Program Toolkit” 

Relevant Policies: Recommendation to prioritize network implementation at high-collision locations. 
Proposed strategies to involve senior & disability community. Proposed strategies to involve taxi & 
shuttle operators. Proposes prioritization framework for project funding. 

https://www.sfmta.com/sites/default/files/BicycleStrategyFinal-accessible_0.pdf


 

Implementation/Program:  

Missed opportunities: Much of the policy actions and identified needs in the Bicycle Strategy had no 
implementing mechanism. As such, they were never integrated into the SFMTA workplan.  



 

Guidelines for Accessible Building Blocks for Bicycle Facilities 
 

Object name: Guidelines for Accessible Building Blocks for Bicycle Facilities 

Object owner: SFMTA, Mayor’s Office on Disability (MOD), Department of Public Works, and Planning 
Department 

Type of object: Design Guidelines (PDF) 

Relation to other objects: The San Francisco Better Streets Plan 

Approved/adopted date: 2014 

Approved/adopted authority: N/A 

Abstract: Guidelines address accessibility for seniors and people with disabilities along streets with 
separated bicycle facilities. The guidelines in this document are necessary because neither the California 
Building Code, nor the 2010 ADA Standards for Accessible Design Guidelines (2010 ADAS) currently 
contain accessible design criteria for bicycle facilities. Regardless, Title II of the Americans with 
Disabilities Act (ADA) requires the City and County of San Francisco and the SFMTA to provide 
programmatic access to all facilities and programs, including new bicycle facilities.  

Effective period: N/A 

Relevant Goals: As the City of San Francisco makes improvements to the safety and convenience of 
walking and cycling, it is important to always consider access for people with disabilities, which may 
entail the use of other modes of transportation, such as transit, paratransit, and private automobiles. 

Relevant Projects:  

Relevant Programs: Title II of the Americans with Disabilities Act (ADA) requires the City and County of 
San Francisco and the SFMTA to provide programmatic access to all facilities and programs, including 
new bicycle facilities. 

Relevant Policies: Unobstructed access to accessible parking and passenger loading zones, allow 
paratransit vehicles to block bike lane to drop-off passengers on the sidewalk, if parking spaces are 
removed: replace accessible parking spaces and assess saturation and distribution of accessible parking 
spaces (page 5). Bike racks and bike share stations, shall be located within the furnishings zone, strongly 
consider placing bike lanes on the left side of one-way streets to avoid conflict with accessible loading 
zones (page 6). Enough accessible parking so that the corridor cumulatively has 4% of metered spaces 
designated as accessible parking and projects should attempt not to undoing measures from previous 
projects (page 6 and 7). Continental striping on any marked crosswalks crossed by the bicycle facility 
(page 8). Guidelines for buffers, barriers, and platforms – specifically for parking-separated bicycle lanes 
with painted buffer zones and raised cycle tracks (page 8 – 12). 

https://www.sfmta.com/sites/default/files/reports-and-documents/2017/11/2203-20140930_buildingblocksfinal.pdf


 

Implementation/Program: Title II of the Americans with Disabilities Act (ADA), and the Code of Federal 
Regulations Titles 49 and 36 (including the 2010 ADAs) 

Missed opportunities:  



 

Bike Marketing Research & Surveys 
 

Object name: San Francisco Bicycle Usage and Awareness Opinions Research Findings 

Object owner: SFMTA 

Type of object: Analysis 

Relation to other objects:  

Approved/adopted date: January 2016 

Approved/adopted authority:  

Abstract: The SFMTA contracted with EMC Research in 2015 to conduct a two-step survey process to 
better understand the barriers that prevent residents from bicycling, identify initiatives and messages 
that could increase bicycle usage, and develop population groupings based on self-reported bicycling 
behaviors and attitudes. The findings included recommendations around messaging for future projects, 
potential programmatic efforts, and inform the TDM Strategy – which was in development at the time. 

Effective period: N/A 

Relevant Goals: Support Vision Zero and SFMTA Strategic Plan goals. 

Relevant Projects:  

Relevant Programs: TDM Program. 

Relevant Policies:  

Implementation/Program: Survey findings were integrated into some following documents, such as the 
2018 Pedaling Forward report. 

Missed opportunities: Findings from the survey were not applied consistently to future projects & 
messaging by SFMTA. 

  



 

2017 Pedaling Forward Report 
 

Object name: Pedaling Forward 

Object owner: SFMTA 

Type of object: Summary Report 

Relation to other objects: Successor to 2012 State of Cycling report 

Approved/adopted date: April 2018 

Approved/adopted authority: N/A 

Abstract: The Pedaling Forward report summarizes the work of the SFMTA Livable Streets sub-division in 
relation to the bike network. The report also identifies future workplan & investment commitments for 
implementation of the bike network. Shares results of 2015 survey on attitudes towards bicycling. 

Effective period: 2017-2021 

Relevant Goals: Establishes framework for protected bikeways and neighborways as the two preferred 
types of network infrastructure. Establishes vision statement organized around Safe Streets, Better 
Options, Better Quality of Life, and Improving Business. 

Relevant Projects: Identifies $112.6 million of funding for bikeway projects, representing 92 new miles 
of bikeway projects. 

Relevant Programs: Documents status of bikeshare program as of 2017. 

Relevant Policies: References Vision Zero policy, adopted in 2014.  

Implementation/Program:  

Missed opportunities:  

 

  

https://www.sfmta.com/sites/default/files/reports-and-documents/2018/04/pedaling_forward_booklet_final_web_version.pdf


 

2019 SFMTA Bike Program Report 
 

Object name: 2019 SFMTA Bike Program Report 

Object owner: SFMTA 

Type of object: Summary Report 

Relation to other objects: Report from SFMTA Planning Sub-division; update to 2013 Bike Strategy 

Approved/adopted date: Published 2019; no adopting action 

Approved/adopted authority: N/A 

Abstract: The 2019 SFMTA Bike Program Report served as an update to the 2013-2018 SFMTA Bike 
Strategy. The document is largely a summary report of the breadth of capital projects, programs, and 
policy efforts relating to bicycling within SFMTA between 2013 and 2018. The report also documents 
future commitments by the SFMTA for programming and capital investments. 

Effective period: 2019-2022 

Relevant Goals: 3-year workplan goals:  

• 27 miles of protected bikeways 
• 15 miles of neighborways 
• equivalent network quality across neighborhoods 
• 2,250 new bike rack work orders 
• bicycle education in 45 SFUSD schools 
• $90,000,000 invested in bike projects 

Relevant Projects: Provides overview of Livable Streets project delivery mechanisms (bike safety & 
connectivity spot improvement program, construction coordination program, residential traffic calming 
program, Quick Build program, Quick & Effective program, Safe Streets Evaluation program). 

Relevant Programs: Overview provided of bike counts program, in-school bicycle education, bicycle 
outreach & adult education, Sunday Streets programming, bicycle parking program, bike share & scooter 
share programs, and bicycle wayfinding program. 

Relevant Policies: references equity commitments, climate action plan, and vision zero program. 

Implementation/Program: Established 4 metrics for evaluating progress of 3-year workplan: 

1. Improve Safety, Comfort & Connectivity for All People Traveling by Bike 
a. Total miles of protected bikeways installed 
b. Total miles of neighborways installed 

2. Bike Parking Implementation & Utilization 
a. Short-term bike parking installed 
b. Increase utilization of existing long-term parking 

https://www.sfmta.com/sites/default/files/reports-and-documents/2019/06/sfmta_2019_bike_program_report.pdf


 

c. Implementation of long-term bicycle parking business plan 
3. Expand Bike Education and Access 

a. SFUSD schools receiving in-school bicycle education 
b. Provide more monolingual bicycle education programming 

4. SFMTA Project Delivery, Accountability & Transparency 
a. Planned bicycle project initiation rate 
b. Funding allocated to bicycle infrastructure 
c. Participation in outreach activities per year 

Missed opportunities: No follow-up work was conducted to track progress against established metrics. 

  



 

District 4 Mobility Study 
 

Object name: District 4 (D4) Mobility Study 

Object owner: San Francisco County Transportation Authority 

Type of object: Study 

Relation to other objects: N/A 

Approved/adopted date: 2022 

Approved/adopted authority: SFCTA 

Abstract: The study explores ways to increase walking, biking and transit use in the Outer Sunset and 
Parkside neighborhoods to 1) improve health and safety, 2) increase livability, 3) support a thriving local 
economy, and 4) address climate change locally. Through past studies and planning efforts, the key 
issues consistently raised were transit reliability and pedestrian and bicycle safety.  

A travel market analysis was conducted to better understand trips of all modes to, from, and within D4: 

 

The key findings of this analysis were that 1) the single biggest vehicle trip market is between D4 and 
San Mateo County, 2) that there are roughly 17,000 daily drive alone trips that occur within D4 and low 
transit use (4%) within the district, and 3) that over 20,000 drive alone trips occur between D4 and 
Richmond and Inner Sunset.  

Effective period: N/A 

Relevant Goals:  

Relevant Projects: Due to the high volume of trips that occur within the district, the study’s 
recommendations focused on making improvements walking, biking, and transit infrastructure to 
mitigate and offset these trips, including but not limited to: 

• Safety Improvements on Lincoln Way – traffic calming measures and crosswalk improvements 



 

• Improving Access and Safety on Key Commercial Corridors – new curbside general loading 
zones, painted crosswalks in key commercial corridors, and a community shuttle to fill in transit 
gaps and connect people to major transit hubs 

• D4 Family Neighborway Network – Residential streets are designed to prioritize people of all 
ages and abilities, and should feel quiet, safe, and inviting. At least three design treatments can 
be applied to ensure this remains the case: 1) speed reduction through humps, tables, or raised 
crosswalks, 2) marking spaces for bicycles through bike lanes or sharrows, and 3) managing 
vehicle volumes using signs or physical barriers. 

 

Relevant Programs:  

Relevant Policies:  

Implementation/Program: The study was funded through the Neighborhood Program, which was 
established to fund community-based efforts in San Francisco neighborhoods, especially in underserved 
neighborhoods and areas with vulnerable populations. The program is funded through San Francisco’s 
half-cent sales tax for transportation funds. 

Missed opportunities:   



 

SFMTA Comprehensive Bicycle Crash Analysis 
 

Object name: SFMTA Comprehensive Bicycle Crash Analysis 

Object owner: SFMTA 

Type of object: Analysis 

Relation to other objects:  

Approved/adopted date: August 2018 

Approved/adopted authority:  

Abstract: The Comprehensive Bicycle Crash Analysis was a consultant-led analysis project to analyze 
bicycle volumes, collision locations, and high-risk street sections. The goal of the analysis was to inform 
investment strategies not just for High Injury Network locations informed by historical collisions, but 
also proactive efforts in areas that are likely to see bicycle collisions due to street configuration of 
volume of use. Under 4 investment scenarios, the analysis identified “reactive” and “proactive” 
investment areas as well as appropriate countermeasures to mitigate risks. 

Effective period: N/A 

Relevant Goals: Support Vision Zero and SFMTA Strategic Plan goals by proactively identifying areas for 
investment and appropriate countermeasures to maximize safety outcomes. 

Relevant Projects:  

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities: Unclear to what degree the analytical outcomes from this study were utilized in 
the ongoing workplan of Livable Streets Subdivision. 

  



 

Bicycle Wayfinding Strategy / Plan 
 

Object name: Bicycle Wayfinding Strategy/Plan 

Object owner: SFMTA  

Type of object: Strategy document 

Relation to other objects:  

Approved/adopted date: This document was not formally adopted, however contains relevant research 
and information to active transportation planning efforts.  

Approved/adopted authority:  

Abstract: The purpose of the Bicycle Wayfinding Strategy is to provide appropriate background, best 
practice research, design recommendations and preliminary deployment framework in order to 
implement a new city-wide bicycle wayfinding system in San Francisco.  

Traditional bicycle wayfinding consists of signing or markings to guide bicyclists to their destinations 
along preferred bicycle routes. Combined with bicycle infrastructure improvements that make bicycling 
trips safer, more efficient, and more comfortable, the Bicycle Wayfinding Strategy will aim to increase 
the number of trips made by bicycle. 

Effective period: N/A 

Relevant Goals:  

• Improve the feeling of safety, confidence, and comfort for bicyclists.  

• Encourage and increase bicycling in San Francisco by improving the connectivity and ability to 
navigate the bikeway network.  

• Design and implement a cohesive and consistent bicycle wayfinding system and program for the 
City and County of San Francisco.  

• Provide guidance to the deployment of a network of signs that will allow bicyclists of all abilities 
to make real-time decisions about route choice.  

• Integrate information about bicycling with the City’s existing and planned transportation system 
to facilitate a multi-modal network.  

Relevant Projects: SFMTA Bike Strategy Report 

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities:  



 

SFMTA Plans and Policies 
2-Year Vision Zero Action Strategy 
 

Object name: 2021 Vision Zero SF Action Strategy 

Object owner: Vision Zero San Francisco 

Type of object: Strategic Plan 

Relation to other objects: Vision Zero San Francisco 

Approved/adopted date: 2021 

Approved/adopted authority: N/A 

Abstract: This Vision Zero Action Strategy identifies the significant shifts needed to advance Vision Zero 
and outlines the actions Vision Zero San Francisco will take to end traffic deaths in San Francisco. Dating 
back to 2014, this is now the fourth Action Strategy. The City and County of San Francisco have 
increased their commitment to quick-build projects significantly and are aiming to improve every street 
in the high injury network with safety measures through quick-build projects and corridor-wide safety 
improvements by 2024. 

75% of San Francisco’s severe and fatal traffic injuries occur on just 13% of its streets. 31% of city streets 
are in “communities of concern”, and 50% of the high injury network are in those same communities. 
Achieving zero traffic fatalities in San Francisco will require political will and public support for ambitious 
and transformative policies to significantly reduce crashes through 1) major street redesign, 2) speed 
safety cameras, 3) mode shift and pricing tools, 4) advanced vehicle technologies, and 5) increased 
housing density. 

Effective period: 2021 - 2024 

Relevant Goals: Equity is a core principle of Vision Zero because the transportation system should be 
safe for all road users, for all modes, in all communities and for people of all incomes, races and 
ethnicities, languages, ages, abilities, and housing status, particularly due to disproportionate health 
impacts of decades of structural and institutional racism. 

Relevant Projects: 1) apply the quick-build toolkit to the high-injury network, 2) develop an active 
transportation network, and 3) advance a comprehensive speed management plan. 

Relevant Programs:  

Relevant Policies: Vision Zero 

Implementation/Program:  

Missed opportunities:   



 

SFMTA Strategic Plan 
 

Object name: SFMTA Strategic Plan 

Object owner: SFMTA 

Type of object: Strategic Plan (Story Map and PDF) 

Relation to other objects: State and Regional Policies: Sustainable Communities and Climate Protection 
Act, Plan Bay Area 2050, San Francisco Transportation Plan (SFTP) 2050; City and County Policies and 
Programs: Section 8A of the City Charter, Transportation Code, Transit First Policy, Environment Code, 
2020 Climate Action Plan, Vision Zero Action Strategy, ConnectSF; Agency Planning Efforts: Muni Service 
Equity Policy, SFMTA Racial Equity Action Plan (RE AP), Transportation 2050, Asset Management and 
State of Good Repair, SFMTA’s 20-Year Capital Plan, 10-Year Operating Financial Plan, Capital 
Improvement Plan (CIP), two-year operating and capital budgets, staff performance plans. 

Approved/adopted date: November 23, 2021 

Approved/adopted authority: SFMTA Board of Directors 

Abstract: Visions, values, metrics, goals, and initiatives which will be incorporated into the everyday 
work of agency staff.  

Effective period: 2021 - 2023 

Relevant Goals: “Prioritizes transit, walking and bicycling” page 11. Environmental Stewardship value: 
“Implementation of the Transit First Policy to make getting around by Muni, walking and biking easy” 
metrics: “average weekday bicycle trips” and “Percent of Shared Mobility Neighborhood coverage” page 
17. Goal 6: “Eliminate pollution and greenhouse gas emissions by increasing use of transit, walking, and 
bicycling. Promote mode shift and use public spaces efficiently to support the city’s climate action 
efforts and align land use, housing, and transportation policies” page 21 and 27. Goal 4: “Make streets 
safer for everyone. Eliminate traffic deaths, reduce severe injuries, and ensure marginalized and 
vulnerable populations can move freely without fear of harassment, violence or injury on all modes of 
travel” page 25.  

Relevant Projects:  

Relevant Programs:  

Relevant Policies: References existing policies like Vision Zero and Transit First Policy, but no new 
policies were created by this plan. 

Implementation/Program: The plan describes metrics for the values and goals. Relevant metrics 
include: transportation sector carbon footprint, average weekday bicycle trips, percent of coverage of 
bus stops near ¼ mile walking distance, percent of shared mobility neighborhood coverage, 
transportation mode share and percentage of low-carbon trips (page 17).  

https://www.sfmta.com/reports/sfmta-strategic-plan-2021-2024
https://www.sfmta.com/sites/default/files/reports-and-documents/2021/11/sfmta_strategic_plan.pdf


 

Missed opportunities: The plan does not include measurable goals. The metrics are quantifiable, but the 
strategic plan does not define what percentages or average weekday bicycle trips they are hoping to 
meet. 

  



 

Curb Management Strategy 
 

Object name: SFMTA Curb Management Strategy 

Object owner: SFMTA 

Type of object: Best practices for planning, designing, and policymaking for San Francisco curbs. 

Relation to other objects:  

Approved/adopted date: February 2020 

Approved/adopted authority: MTA Board of Directors 

Abstract: The curb is a valuable and finite resource with many users—some of them competing, and 
some of them complementary. This strategy defines five key curb functions and how those functions 
and users are prioritized in different land use contexts to reflect how curb needs vary across the city. 

With curb space in high demand, curb functions that provide the highest level of access for a given 
amount of space along the curb should be prioritized. Throughout the most active and dense parts of 
San Francisco access for people and access for goods are given top priority while private car parking is 
lowest priority. By doing so, the curb can facilitate the movement of more people and goods. 

The foundation of the strategy is the hierarchy and prioritization of curb functions to provide the highest 
level of access for a given amount of space. This strategy defined five (5) key curb functions – and how 
those functions and users are prioritized in six (6) different land use contexts (low-density residential; 
mid- to high-density residential; neighborhood commercial; downtown; major attractor; and 
industrial/production, distribution, and repair) – to reflect how curb needs vary across the city: 

1. Access for People – active space that prioritizes transit boardings, and accommodates pick-
ups/drop-offs, and shared mobility services 

2. Access for Goods – space for deliveries of different types and sizes, which are typically used for 
short periods of time 

3. Public Spaces and Services – curb designated for use by people and public services 
4. Storage for Vehicles – space intended to be occupied by vehicles for extended periods, such 

that no other uses can access the space 
5. Movement – curb lane is used for the through-movement of motorized and non-motorized 

means of transportation, such that the curb lane is unavailable for other functions 
After first allocating curb space for the highest priority functions, remaining curb space will be allocated 
to the lower priority functions. Just because something is a lower priority doesn’t mean it won’t have 
any space allocated to it, just that the needs of higher priorities are met first. In fact, because the higher 
priorities tend to be more space-efficient, there will usually be a significant amount of space remaining 
for lower priorities. 

Effective period: Effective until superseded 



 

Relevant Goals: The Curb Management Strategy has six objectives 

1. Advance a Holistic 
Planning Approach 

2. Accommodate growing 
loading needs 

3. Increase compliance 
with parking and 
loading regulations 

4. Improve access to up-
to-date data 

5. Rationalize policies 
towards private users of 
curb space 

6. Promote equity and 
accessibility 

 

Relevant Projects: Valencia Bikeway Pilot, Geary BRT 

Relevant Programs: Color Curb Program, Shared Spaces, Demand Responsive Pricing, Residential 
Parking Permit 

Relevant Policies: Transit first, Vision Zero, Climate Action Strategy 

Implementation/Program:  

Missed opportunities: 

 

 

  



 

Modal Planning Framework 
 

Object name: Modal Planning Framework 

Object owner: SFMTA 

Type of object: Planning tool / database / map 

Relation to other objects: Product of ConnectSF, the citywide long-range transportation plan 

Approved/adopted date: Not yet adopted 

Approved/adopted authority: N/A 

Abstract: The Modal Planning Framework is a GIS-based planning tool to be utilized by city staff. It 
assembles many key pieces of data about San Francisco’s streets in one place, assisting planners and 
decision makers as they seek to resolve difficult tradeoffs with San Francisco’s limited right-of-way in 
their work. It does not determine policy or assume any outcomes, but it will be helpful in determining 
them. 

Effective period: Effective until updated 

Relevant Goals: To provide planners and decision-makers with ample relevant spatial data to make 
appropriate decisions about street and network design 

Relevant Projects: Applicable to almost any transportation project as a tool for decision-making 

Relevant Programs: ConnectSF 

Relevant Policies: Applicable to all transportation policies as a tool for decision-making 

Implementation/Program: The Modal Planning Framework is a tool, not something to be implemented 

Missed opportunities: Could have been more robustly integrated with data collection. Updates could be 
an intensive process. 

 

  



 

2023 SFMTA Climate Roadmap to a Healthier City 
 

Object name: 2023 SFMTA Climate Roadmap to a Healthier City 

Object owner: SFMTA 

Type of object: Strategic Plan 

Relation to other objects: Builds upon the 2021 San Francisco Climate Action Plan, Supersedes the 2017 
San Francisco Transportation Sector Climate Action Strategy 

Approved/adopted date: Scheduled for late Fall 2023 

Approved/adopted authority: SFMTA Board of Directors 

Abstract: To align with the 2021 San Francisco Climate Action Plan and urgently advance priority actions, 
the SFMTA developed the 2023 Climate Roadmap to a Healthier City with a shorter time horizon (5-7 
years) that will establish the priority actions the agency must pursue in order to reach citywide climate 
goals. The Active Transportation Strategy includes developing the Active Communities Plan, establishing 
programs to fund more bike parking, subsidies for electric bikes, engagement with communities, 
establishing mobility hubs, expanding the Slow Streets network, and expanding the protected bikeway 
network. 

Effective period: effective 5-7 years or until superseded 

Relevant Goals: 80% of trips taken by low-carbon modes by 2030; 25% of all vehicles registered in San 
Francisco are electric by 2030 and 100% are electric by 2040; racial, social, and economic equity. 

Relevant Projects: 2022 San Francisco Climate Action Plan 

Relevant Programs: ConnectSF, Slow Streets Program 

New programs proposed (all building off the Transportation and Land Use actions of the 2021 San 
Francisco Climate Action Plan): 

• Proposes to “Establish and fund a program that expands access to bicycling via more bike 
parking options (especially for people living in multifamily housing), subsidies for electric bikes 
for low-income residents, and engagement with communities to understand their active 
transportation needs and deliver projects that suit them.” 

• Proposes to “Establish a mobility hubs pilot and create a citywide network of mobility hubs 
where people can access active transportation options at major transit stops and destinations. 

• Proposes to “Convert public and private parking lots, parking spaces, garages, streets, and 
publicly-owned land to more productive uses where possible, such as housing and car-free roads 
in parks.” 

Greenberg, Hannah
This originally said 2022, but I can only find reference to the 2023 plan online so I changed it. Want to confirm this is correct.



 

• Proposes to “Launch a public awareness campaign, including messaging tailored to 
communities, with the goal of educating residents about the health, economic, and 
environmental benefits of transit, active transportation, and electric vehicles.” 

• Proposes to “Integrate climate action and health into SFMTA's community engagement to 
understand needs, barriers, and opportunities to taking low-carbon trips.” 

Relevant Policies: Transit-first Policy; Prop A in 2007, which amended the city charter to require the 
SFMTA to update its strategy on how it will reduce greenhouse gas emissions 

Implementation/Program: The SFMTA will integrate the actions of the 2022 SFMTA Climate Roadmap 
to a Healthier City into its 20-year Capital Plan and 5-Year Capital Improvement Program so that it can 
implement the actions. 

Missed opportunities:  

  



 

SFMTA Programming 
Safe Routes to School Program 
 

Object name: Safe Routes to School Program 

Object owner: SFMTA 

Type of object: Program 

Relation to other objects: Coordination between SFMTA teams handling Crossing Guard Program, Muni 
Transit Ambassador Program (MTAP), school tripper buses, infrastructure safety improvements near 
school sites, and non-infrastructure programming. Partnership with San Francisco Unified School District 
(SFUSD) Transportation Department. 

Approved/adopted date: Operating in SF from 2009, administered by SFMTA from 2019. Next round of 
funding approved May 2022 for use starting December 2022 

Approved/adopted authority:  

Abstract: Safe Routes to School (SRTS) was created to help to make walking and bicycling to school safer 
and more accessible for children, including those with disabilities, and to increase the number of 
children who choose to walk, bicycle, take public transit, or ride in parental carpools. The San Francisco 
Safe Routes to School (SF-SRTS) program includes engineering, transportation services, education, 
encouragement and experiential programming, environmental safety, and transportation services 
delivered by City agencies, the school district, and contracted partners. 

Effective period: Ongoing 

Relevant Goals: By 2030, the program will: 

• Reduce single family vehicle trips by 37%: from the current 48% to 30%, SFUSD’s adopted 
transportation goal 

• Reduce school-related collisions by 50%: from an annual average of 2 severe and 32 total injury 
collisions a year 

Relevant Projects:  

Relevant Programs: SF-SRTS education, encouragement, and experiential programming includes annual 
walk, bike, and transit events and regular safety trainings, bicycle classes, supervised group walks and 
bike rides to school and “Park and Walk” events which promote active and low carbon transportation 
options and reduce white zone congestion. 

Relevant Policies: Traffic calming and engineering improvements such as adjusting white zone for 
student drop-off and pick-up, clarifying right of way, increasing visibility, marking crosswalks, and 
installing signage are implemented as needed, proactively and on request. 



 

Implementation/Program: 175 Crossing Guards covering 106 public and private schools at 154 
intersections throughout the city (as of 7/25/2022). MTAP has 7 Transit Ambassadors and 21 Transit 
Ambassador Trainees (as of 7/25/2022) riding and monitoring bus lines and schools depending on the 
need and responding to school community concerns. "School Trippers" are extra afternoon Muni buses 
on existing lines that begin their route at a school site, pick up students at the end of the school day, 
then continue along the route as normal providing additional capacity for student-serving routes.  

Missed opportunities: 

  



 

Vision Zero Education Program 
 

Object name: Vision Zero Education Program 

Object owner: SFMTA 

Type of object: City resolution 

Relation to other objects: SFMTA Board resolution adopting Vision Zero in 2014 

Approved/adopted date: March 2014 

Approved/adopted authority: SF Board of Supervisors 

Abstract: Resolution urging the Mayor, the Chief of Police, and Director of the Municipal Transportation 
Agency to adopt a VISION ZERO Three Point Plan to expedite the goals of San Francisco's Pedestrian and 
Bicycle Strategies and implement an action plan to reduce traffic fatalities to zero in the next ten years 
through better engineering, education, and enforcement. 

Effective period: 2014 – 2024, or until superseded 

Relevant Goals: Implement education and outreach strategies to raise awareness and create a culture 
of traffic safety in support of the citywide goal to eliminate traffic deaths 

Relevant Projects: Safe Speeds campaign, Safety -–It's Your Turn (Left turns) campaign, It Stops Here 
(Yielding) campaign, Motorcycle Safety program, 20 MPH outreach, street team outreach 

Relevant Programs:  

Relevant Policies: Board of Supervisors and SFMTA Board resolutions adopting Vision Zero 

Implementation/Program: Vision Zero Action Strategy 

Missed opportunities: N/A 

  

https://www.visionzerosf.org/wp-content/uploads/2015/02/BOS-VZ-Resolution.pdf
https://www.visionzerosf.org/wp-content/uploads/2015/02/SFMTA-VZ-Resolution.pdf
https://www.visionzerosf.org/about/action-strategy/


 

SFMTA Bike Parking Program 
 

Object name: Bicycle Parking: Standards, Guidelines, Recommendations 

Object owner: San Francisco Municipal Transportation Agency 

Type of object: Guidance Document 

Relation to other objects: N/A 

Approved/adopted date: 2015 

Approved/adopted authority: SFMTA 

Abstract: This guide provides information regarding appropriate and recommended 1) types of bicycle 
parking (short- and long-term), 2) placement of bicycle parking, 3) installation of bicycle parking, 4) 
typical locations for installing long-term bicycle parking, and 5) specifications for the most appropriate 
bicycle parking materials. It also provides guidance on planning and installation of infrastructure to 
ensure that bicycle parking should be widely available and decentralized, intuitive, low maintenance, 
and economical. 

 

Effective period: Ongoing 

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies: SFMTA Strategic Plan; SFMTA Livable Streets 

Implementation/Program: 

Missed opportunities:   



 

SFMTA Bikeshare Program and Coordination Agreements 
 

Object name: Bikeshare Program and Coordination Agreements 

Object owner: MTC 

Type of object: Public Private Contract 

Relation to other objects: Basic bikeshare service agreement 

Approved/adopted date: 2015 

Approved/adopted authority: MTC 

Abstract: This agreement sets terms for the public private partnership for bikeshare service. It provides 
legal definitions of contractual terms, establishes Key Performance Indicators for evaluating service, and 
assigns fines based on service shortcoming. It also describes the governance structure of the program, 
the policies and parties that inform and make decisions. It also establishes SF’s commitment as a city for 
providing permit oversight and expansion opportunities. 

Effective period: 2017-2027 

Relevant Goals: Establish a level of service expectation. 

Relevant Projects:  

Relevant Programs: The Bikeshare Program 

Relevant Policies:  

Implementation/Program: The Bikeshare Program 

Missed opportunities: This document was unanimously endorsed by the Board of Supervisors, but 
subsequently, individual stations were challenged when they were advanced through legislation, leaving 
gaps in the network. Having a binding requirement for delivery would have been useful to reduce 
political blockers to system development. 

  



 

SFMTA Scootershare Permit Terms and Conditions 
 

Object name: Scootershare Permit Terms and Conditions 

Object owner: Sarah Hellman, Taxi Accessibility Mobility Services 

Type of object: Permit 

Relation to other objects: Relies on Transportation Code for powered kick scooter parking enforcement. 

Approved/adopted date: First year: 2018, most recently renewed: 2021 

Approved/adopted authority: SFMTA 

Abstract: Scootershare Terms and Conditions lay out the requirements for all scootershare permittees 
for service operation minimum thresholds, responsibilities, and supplemental program requirements.  

Effective period: Yearly, with the potential for 1 year renewal 

Relevant Goals: Regulate scootershare operators 

Relevant Projects: Scootershare Program 

Relevant Programs: Scootershare, Taxi Investigation  

Relevant Policies:  

Implementation/Program: Streets Bikeshare Team and TAMS Scootershare team. 

Missed opportunities: 

  



 

Vision Zero Quick-Build Program 
 

Object name: Vision Zero Quick-Build Program 

Object owner: SFMTA 

Type of object: Project Implementation Strategy 

Relation to other objects: QBs ARE projects 

Approved/adopted date: June 4, 2019 

Approved/adopted authority: SFMTA 

Abstract: Locations on the City’s Vision Zero High-Injury Network where the SFMTA can install reversible 
and/or adjustable project installations and parking and traffic modifications and significantly shorten the 
outreach and project approval phase for projects by allowing for a more iterative field-testing of 
potential design modifications, resulting in expedited implementation of safer roadway conditions. 

Effective period: 2019 - present 

Relevant Goals: Vision Zero SF 2019 Action Strategy includes a list of strategic actions, including 
increased use of quick-build treatments to improve safety and help to reduce the number of 
transportation related fatalities. 

Expansion of citywide protected bikeway network. 

Relevant Projects: Vision Zero Quick Build Projects  

Relevant Programs: Pedestrian and Bicycle Programs 

Relevant Policies: Vision Zero, High Injury Network, Transportation Code, and Climate Action Plan 

Implementation/Program: There are about 10 projects/year. 

Missed opportunities:  

  



 

E-bike Agreement and Subsequent Pricing Agreements 
 

Object name: E-bike Agreement and Subsequent Pricing Agreements  

Object owner: SFMTA and Lyft/Bay Wheels 

Type of object: P-600 contract and signed contracts 

Relation to other objects: Inherits KPIs for bikeshare service from Program and Coordination Agreement 

Approved/adopted date: January 2020  

Approved/adopted authority: SFMTA and Lyft/Bay Wheels 

Abstract: These documents provide a resolution settlement to the lawsuit Lyft filed against the city in 
order to establish exclusive right over dock-less electric bikes.  The agreement establishes operational 
thresholds, minimum fleet size, bike availability, and service requirements for hybrid e-Bikes in parallel 
and sometimes in tandem with the Bikeshare Program and Coordination agreements. Subsequent 
pricing agreements approved price adjustments and negotiated various promotion and public benefit 
agreements within service operations. 

Effective period: 2020 – 2024 

Relevant Goals: Set pricing with protections for community benefit programs. 

Relevant Projects: Bikeshare Program 

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities: 

 

  



 

SFMTA Capital Improvement Program (CIP) 
 

Object name: SFMTA Capital Improvement Program 

Object owner: SFMTA 

Type of object: Five-Year Funding Plan for SFMTA Projects 

Relation to other objects: Builds on SFMTA Strategic Plan and 20 year Capital Plan goals. 

Approved/adopted date: April 21, 2020 

Approved/adopted authority: SFMTA 

Abstract: A fiscally constrained set of projects that the SFMTA plans to between 2021-2025, including 
196 projects; representing an investment of $2.5 billion. These projects are designed to improve the 
safety, reliability, equity, and efficiency of San Francisco’s transportation system for all residents, 
workers and visitors.  

Effective period: 2021-2025 

Relevant Goals:  The CIP focuses on three primary goals: 1. Vision Zero 2. Transit First 3. State of Good 
Repair (SGR)   

Relevant Projects:  The CIP includes numerous bicycle related projects within the Streets section of the 
CIP. 

Relevant Programs:   

Relevant Policies: Transit First, Climate Action Plan 

Implementation/Program:  

Missed opportunities:  

  



 

Slow Streets Program 
 

Object name: Slow Streets Program  

Object owner: SFMTA Livable Streets  

Type of object: Program summary/overview 

Relation to other objects:  

Approved/adopted date: April 2020 (emergency order by Mayor), Approved by SFMTA Board of 
Directors December 6, 2022 

Approved/adopted authority: SFMTA Board of Directors/San Francisco Mayor’s Office 

Abstract: Slow Streets are safe, comfortable, low-vehicle-traffic routes that prioritize active 
transportation and community-building. These shared streets are thoughtfully designed and 
implemented on residential streets to provide safe, comfortable alternatives to driving. They are open 
to all forms of transportation, including vehicles accessing properties along the corridor, and 
emphasizing slow and safe speeds to support a diverse mix of uses.  

Effective period: 2020-present  

Relevant Goals: Create a connected, citywide Active Transportation Network, eliminate deaths and 
severe injuries related to transportation, and encourage more people to choose low-carbon ways to 
travel for their daily trips. 

Relevant Projects: Sunset Neighborways; Page Street Neighborway, Active Communities Plan 

Relevant Programs: Current list of Program corridors  

Relevant Policies: Aligns with Transit First Policy, 2021 Vision Zero Action Strategy (Slow Streets 
specifically referenced as part of Active Transportation network) 

Implementation/Program: The Slow Streets program was introduced in April 2020 as part of the 
mayor’s emergency response to COVID-19. The SFMTA program team has managed the implementation 
and rollout of four phases of emergency corridors. In August 2021, the SFMTA Board authorized four 
corridors as post-pandemic/permanent Slow Streets. In 2022, the MTA Board approved an expanded, 
permanent Slow Streets program. 

Missed opportunities: Tighter coordination and planning around permanence (this need was not 
anticipated due to initial expectations around duration of COVID-19); alongside that, the initial design 
toolkit was quite limited. 

 

  

https://www.sfmta.com/maps/slow-streets-program-network-december-2022


 

Bicycle Education Program 
 

Object name: Bicycle Education Program 

Object owner: SFMTA 

Type of object: City funded program 

Relation to other objects: TDM Plan, Vision Zero Action Plan 

Approved/adopted date: Ongoing 

Approved/adopted authority: SFMTA (program), SFCTA (funding) 

Abstract: Provide a variety of educational offerings for beginners to intermediate riders to support an 
increase in ridership through greater confidence and understanding in road rules and safe riding 
techniques. 

Effective period: Ongoing 

Relevant Goals:  

Relevant Projects:  

Relevant Programs: Bicycle encouragement through education. 

Relevant Policies:  

Implementation/Program: SFBC has operated for over ten years in consultation with SFMTA. 

Missed opportunities: Slow Streets integration. Low percent of SF residents participate. High cost to get 
a higher percentage of participants, but high visibility/impact is likely if this were pursued. Funding is the 
issue. 

   



 

Scootershare and Bikeshare Citation Amounts 
 

Object name: Scootershare and Bikeshare Citation Amounts 

Object owner: City Attorney/TAMS - Service Investigation Unit 

Type of object: Legal code 

Relation to other objects: Allows for enforcement of Scootershare Permit and Bikeshare Agreements. 

Approved/adopted date: Ongoing 

Approved/adopted authority: Board of Supervisors 

Abstract: This section of the Transportation Code sets the number of fines for misparked scooters, 
which are then assessed onto permittees when users fail to lock scooters or mispark them where they 
block the path of travel. 

Effective period: Ongoing 

Relevant Goals: Allows financial penalties for misparked scooters specifically to try and compel better 
ridership and reduce externalities. 

Relevant Projects: Bike Parking Program 

Relevant Programs: Bikeshare and Scootershare Programs 

Relevant Policies:  

Implementation/Program:  

Missed opportunities: This program fines shared micro-mobility operators for misparking behavior of 
their users. This mechanism reduces misparking to a budget line for permittees, rather than inducing 
them to encourage riders to ride/park correctly. 

  



 

Long Term Bike Parking Business Plan 
 

Object name: Long Term Bike Parking Business Plan 

Object owner: SFMTA 

Type of object: Geospatial Financial Sustainability Plan 

Relation to other objects: Provides a planning rationale for more Long-Term Bike Parking facilities 

Approved/adopted date: N/A 

Approved/adopted authority: SFMTA 

Abstract: This plan identified where bike valet or other long-term bike parking facilities would be most 
beneficial, along with how they could work. The two major locations identified included SOMA, near 5th 
and Mission, and West Portal. Business models could be based on automation or private business 
revenue service (e.g. café or bike repair) in conjunction with a bike valet facility. 

Effective period: Ongoing 

Relevant Goals: Develop long term bike parking options at major transit hubs. 

Relevant Projects: Bike Parking Program 

Relevant Programs: Mobility Hub Development 

Relevant Policies:  

Implementation/Program:  

Missed opportunities: This program could have incorporated more shared mobility ideas and developed 
more of a decentralized model of operation as mobility hubs, but it arrived before bikeshare and 
scootershare became larger more ambitious programs. 

 

  



 

SFMTA Major Development Mitigation Plans 
Mission Bay Development 
 

Object name: Mission Bay Development 

Object owner: OCII 

Type of object: Development 

Relation to other objects:  

Approved/adopted date: October 26, 1998  

Approved/adopted authority: San Francisco Board of Supervisors  

Abstract: A projected $700 million in public infrastructure in Mission Bay.  San Francisco’s new Mission 
Bay development covers 303 acres of land between the San Francisco Bay and Interstate-280.  6,000 
housing units, 4.4 million sq. ft. of office/life science/biotechnology commercial space, a new UCSF 
research campus, A state-of-the art UCSF hospital complex, 500,000 sq. ft. of city and neighborhood-
serving retail space, A 500-room hotel and more. 

Effective period:  

Relevant Goals:  

Relevant Projects: Improved bike network throughout the neighborhood. 

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities: 

 

  



 

Candlestick Park & Hunters Point Shipyard Development 
 

Object name: Candlestick Shipyard Development 

Object owner: Office of Community Investment and Infrastructure 

Type of object: Development 

Relation to other objects:  

Approved/adopted date: June 15, 2010  

Approved/adopted authority: San Francisco Board of Supervisors 

Abstract: A projected 20-year term Development Agreement between the City and Fivepoint aka 
Hunters Point Shipyard/Candlestick Point Project. The Project proposes a comprehensive, transit-
oriented redevelopment of the Hunters Point Shipyard and Candlestick Point neighborhoods.  The 
Project includes 10,672 new housing units, commercial, research/development space, regional retail 
center, entertainment venues, hotel, arena/or public performance site, marina, and over 300 acres of 
new parks.  The Project is supported by extensive investments in infrastructure, including a multi-modal 
transportation system. 

Effective period: 2010-present (currently inactive) 

Relevant Goals: Improve the bicycle network in the development area and connect to existing network 

Relevant Projects: New and improved bicycle facilities throughout project area, connecting to existing 
network, as described in Transportation Plan 

Relevant Programs: TDM Plan for residents and employees  

Relevant Policies: 

Implementation/Program:  

Missed opportunities: 

  



 

Parkmerced Development 
 

Object name: Parkmerced Development 

Object owner: OEWD 

Type of object: Development 

Relation to other objects:  

Approved/adopted date: 2011 

Approved/adopted authority: San Francisco Board of Supervisors 

Abstract: A projected $200M 30-year term Development Agreement between the City and Parkmerced 
Project.  The agreement is projected to generate $82 million in transportation impact fees. The project 
will increase residential density, provide neighborhood commercial and retail services, reconfigure the 
street network and public realm, improve and enhance the open space amenities, modify, and extend 
existing neighborhood transit facilities, and improved utilities. At build-out, the Project will retain 
approximately half of the existing 3,221 apartments as part of the final Project Site.  The remaining half 
of the existing units will be demolished over time and replaced with rent-controlled replacement units, 
and approximately 5,679 net new residential units will be added. In total, upon completion, there will be 
up to 8,900 units.  The project will also develop approximately 290,000 square feet of mixed-use 
commercial development with accessory parking and loading. 
 
The Parkmerced project includes comprehensive redesign, redevelopment, and improvement of a 152-
acre site with new residential buildings, retail uses, parks, streets, and other amenities, transforming the 
existing Parkmerced housing development into a 21st-century neighborhood.  The project includes one-
to-one replacement of 1,500+ rent-controlled units. 

Effective period: Under construction – 30+ years 

Relevant Goals:  

Relevant Projects: New bicycle facilities throughout the neighborhood, connecting to the existing bike 
network.  

Relevant Programs: Transportation Demand Management - Safe and secure e-bike parking within each 
building with supplemental on-street parking. Efforts are to be made to contract bike shop tenants and 
to have bikeshare companies install stations. 

Relevant Policies:  

Implementation/Program:  

Missed opportunities: 



 

Schlage Lock Development 
Object name: Schlage Lock 

Object owner: Office of Economic and Workforce Development 

Type of object: Development 

Relation to other objects:  

Approved/adopted date: July 22, 2014 

Approved/adopted authority: San Francisco Board of Supervisors 

Abstract: A projected $10M 15-year term Development Agreement between the City and Visitacion 
Development, LLC, aka Schlage Lock Development.  The agreement is projected to generate $4 million in 
transportation impact fees and SFMTA has pledged to contribute $1.5 million to the project.  The project 
includes up to 1,679 new residential units, approximately 46,700 square feet of new retail space, and 
the rehabilitation of an approximately 15,000-square-foot historic office building as a community-
serving use and 15% affordable housing requirement. 
 
The Schlage Lock manufacturing site will be transformed from vacant land into a livable, mixed-use 
urban community; a place designed to encourage walking, biking, and the use of mass transit; and a 
network of well-designed open spaces and public amenities that blend into the urban fabric of the 
community. 

Effective period: 15+ years 

Relevant Goals:  

Relevant Projects: New/improved bike facilities throughout the site. 

Relevant Programs: Transportation Demand Management program – bike support facilities, bike 
sales/rentals, and bike wayfinding. 

Relevant Policies:  

Implementation/Program:  

Missed opportunities: 

 

  



 

Chase Center Development 
 

Object name: Chase Center Development 

Object owner: Office of Community Investment and Infrastructure 

Type of object: Development 

Relation to other objects:  

Approved/adopted date: 2016 

Approved/adopted authority:  

Abstract: The development program for Mission Bay South Blocks 29-32 includes: Chase Event Center 
(basketball seating capacity of 18,064), 25,000 square foot GSW office space, 580,000 square feet of 
general office buildings, 125,000 square feet of retail and restaurant uses, 950 parking stalls in on-site 
garage. 

Effective period:  

Relevant Goals: Promote active transportation modes with bikeshare and bike valet. 

Relevant Projects:  

Relevant Programs: Strategies to enhance non-auto modes/Transportation Demand Management: bike 
valet and promotions incentivizing bike use 

Relevant Policies:  

Implementation/Program:  

Missed opportunities: 

 

  



 

 

Sunnydale Hope SF Development 
Object name: Sunnydale Hope SF 

Object owner: HOPE SF 

Type of object:  

Relation to other objects:  

Approved/adopted date: 2017 

Approved/adopted authority:  

Abstract: The proposed project would demolish the existing Sunnydale public housing complexes and 
construct replacement housing, new market-rate housing, infrastructure, open space, and community 
amenities. The proposed Master Plan would result in demolition of 785 existing residential units, and 
the development of 1,770 residential units, 1,441 off-street parking spaces, 50,00 square feet of 
recreation and education facilities, 16,000 sq. ft. of retail, 16,000 sq. ft. of youth and senior services, and 
new infrastructure including a new street network 

Effective period:  

Relevant Goals:  

Relevant Projects: Improved bike facilities throughout the site 

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities: 

  



 

SFMTA Community Based Transportation Plans 
Western Addition Community Based Transportation Plan 
 

Object name: Western Addition CBTP 

Object owner: SFMTA 

Type of object: Community Based Transportation Plan (CBTP) 

Relation to other objects:  

Approved/adopted date: April 2017 

Approved/adopted authority: SFMTA Board adoption 

Abstract: The Western Addition CBTP led a 2-year community planning process with local partners to 
identify and develop community-supported infrastructure projects in the Western Addition 
neighborhood. Projects are split into near-term, mid-term, and long-term projects, totaling 
approximately $12.5 million worth of projects. The project list includes proposed bike lanes on Turk 
Street and Golden Gate Ave. 

Effective period: N/A 

Relevant Goals: Build trust with the community, acknowledging past harm and developing projects that 
reflect community needs and values. The goal of reducing future community opposition to active 
transportation projects. 

Relevant Projects: Bike lane projects on Turk Street and Golden Gate Avenue. The plan also 
recommends a future process to design bike facilities on McAllister Street. 

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities: Due to staffing gaps in the hand-off between plan adoption and implementation, 
many of the projects were put on hold and/or received substantial community opposition when 
reintroduced. 

  

https://www.sfmta.com/sites/default/files/reports-and-documents/2022/04/western_addition_cbtp_-_reduced_file_size.pdf


 

2020 Bayview Community Based Transportation Plan 
 

Object name: Bayview CBTP 

Object owner: SFMTA 

Type of object: Community-Based Transportation Plan 

Relation to other objects:  

Approved/adopted date: February 2020 

Approved/adopted authority: SFMTA Board adoption 

Abstract: The Bayview CBTP identifies $8.5 million worth of transportation projects identified and 
prioritized by the Bayview-Hunters Point Community. The plan also identifies a broad range of policy 
recommendations to directly acknowledge, and address, transportation challenges and vulnerabilities 
experienced by the community.  

Effective period: N/A 

Relevant Goals: Build trust with the community, acknowledging past harm and developing projects that 
reflect community needs and values. The goal of reducing future community opposition to active 
transportation projects. 

Relevant Projects: Programmed $3.63 million of capital funds for infrastructure. Led to planning and 
implementation of bikeway projects Hunters Point Blvd Quick Build, Evans Ave Quick Build, and 
Bayshore Blvd Quick Build. Outstanding $15 million ATP grant application to implement multi-modal 
community corridor in parallel to 3rd Street on Keith St, Lane St, and Mendell St. 

Relevant Programs: 2022 ATP grant application in Bayview-Hunters Point includes bicycle education 
programming. 

Relevant Policies: Policy recommendation in the plan to support and partner with local organizations 
conducting culturally relevant bike programming, and to conduct bike-specific planning efforts in 
Bayview-Hunters Point to identify and overcome cultural, social, and policy barriers to bicycling. 

Implementation/Program: Four Quick Build projects either completed or in the process as of Plan 
Review; $3.63 million of capital funding programmed towards project implementation; pending ATP 
grant application for $15 million project including bike route improvements and protected bike lane. 

Missed opportunities:  

 

 

  

https://www.sfmta.com/reports/bayview-cbtp-final-plan


 

Vis Valley & Portola Community Based Transportation Plan 
 

Object name: Vis Valley & Portola CBTP 

Object owner: SFMTA 

Type of object: Community Based Transportation Plan 

Relation to other objects:  

Approved/adopted date: Anticipated adoption March 2023 

Approved/adopted authority: SFMTA Board adoption 

Abstract: The Vis Valley & Portola CBTP is a 2-year community-led planning process to develop projects 
in the two southeast communities of Visitacion Valley and Portola. The plan is in progress as of this Plan 
Review, with anticipated adoption in March of 2023. The Plan will include recommended bike network 
projects in both communities. 

Effective period: N/A 

Relevant Goals: Build trust with the community, acknowledging past harm and developing projects that 
reflect community needs and values. The goal of reducing future community opposition to active 
transportation projects. 

Relevant Projects: Likely bike network projects on Mansell Street, San Bruno Avenue, Visitacion Avenue, 
and Sunnydale Avenue. Potential for additional projects before plan adoption. Coordinates with the 
Recreation and Parks Department Visitacion Avenue protected bikeway project and Mercy Housing 
protected bikeway project on Sunnydale Avenue within the HOPESF housing site. 

Relevant Programs:  

Relevant Policies:  

Implementation/Program: Following plan adoption, will seek grant funding through Caltrans Active 
Transportation Program as well as programming funding through the SFMTA Capital Improvement 
Program (CIP). 

Missed opportunities:  

  

https://www.sfmta.com/projects/visitacion-valley-portola-community-based-transportation-plan


 

Multi-Agency Citywide Planning  
Transportation Demand Management Plan 
 

Object name: SF Transportation Demand Management Plan 

Object owner: SFMTA, SFE, SFCTA, Planning 

Type of object: Plan 

Relation to other objects: Ties to SFMTA Strategic Plan, Transportation Code, and SF Development TDM 

Approved/adopted date: 2017 

Approved/adopted authority: SFMTA Board / SFCTA Board (Accepted by vote, not adopted) 

Abstract: This Transportation Demand Management (TDM) Plan, based on the 2014 Interagency 
Transportation Demand Management Strategy, outlines the policies, projects, and programs the City 
and County of San Francisco will employ as part of a comprehensive effort to ensure access and mobility 
for all. This work mainly engages the efforts of four key partner agencies: SFMTA, SFCTA, SF Planning, 
and SF Environment. 

Effective period: 2017-2020 (continued as a document due to work continuing to be relevant/COVID) 

Relevant Goals: Strategy 6: Develop visitor-oriented and event-related TDM services to facilitate and 
encourage visitors’ understanding and use of sustainable options when in San Francisco.  

Strategy 7: Develop programs for employers and residential communities to ensure 
residents/employees are fully aware of their transportation options.  

Strategy 8: Strengthen partnerships with schools to enhance school and family-focused programming. 

Strategy 10: Facilitate transportation equity through targeted provision of education and 
encouragement for minority, low-income, disabled, and senior populations to take transit, walk, bike, 
and use rideshare or carshare. 

Strategy 11: Create/formalize active transportation (walking and bicycling) encouragement programs. 

Relevant Projects:  

Relevant Programs:  

• Implement neighborhood-specific TDM programs that help residents know and understand how 
to navigate the travel options available in their community 

• Exclusively for participating companies and office locations, create customized programs, 
including marketing materials including commute planners, brochures, posters, and resource 
guides. 

https://www.sfmta.com/sites/default/files/reports-and-documents/2017/12/11-7-17_item_11_transportation_demand_management_plan_0.pdf


 

• Provide outreach and information to companies and their employees about commuting options 
and benefit information. 

• Help companies evaluate options for bikeshare corporate membership and station sponsorship. 
• Help companies gain national recognition as Bike Friendly Businesses. 
• Work with K-12 schools to promote and to coordinate TDM requirements and transportation 

options for schools.  
• Implement a Safe Routes to School program for San Francisco public schools. 
• Make data about bicycle routes, transit routes and operations, and parking and taxis publicly 

available, so third parties can use the data to produce useful tools and applications. 
• Work with Faith communities to develop supportive TDM programs to support better 

multimodal access to worship. 
• Create a plan for gaining an understanding of the unique transportation needs and ways to 

serve a variety of socioeconomic and demographic groups in San Francisco, including those 
traveling to/from the city 

• Investigate the feasibility of providing free bikeshare memberships to qualifying clients of San 
Francisco social service agencies 

• Provide ongoing outreach, education, and encouragement for all forms of transit, to target 
populations to reduce the cost of and facilitate the use of transit and bikeshare. 

• Integrate the provision of information about the transportation choices available to residents of 
low-income developments into their site management practices. 

• Support and promote Vision Zero pedestrian and bicycle safety promotion efforts. 
• Develop comprehensive, long-term programs that encourage people to bicycle and walk more. 
• Support the expansion of bicycle sharing and bike parking; provide recommendations and input 

on outreach materials and the strategic direction of the programs 
• Provide and measure the impact of bike amenities, such as Bike Fixit Stations and permanent air 

pumps, throughout the city, concentrating on transit hubs, secondary schools, and retail 
business. 

• Coordinate outreach and education around bicycle and pedestrian network upgrades 
• Strategically market transit service and the bicycle network to provide riders with multiple 

options on the overall system. 
Relevant Policies: Review the Commuter Benefits Ordinance and consider amendments. 

Implementation/Program: SFCTA Prop K 5-YPP includes a number of these programs 

Missed opportunities: 

  



 

2021 San Francisco Climate Action Plan 
 

Object name: 2021 San Francisco Climate Action Plan 

Object owner: SF Environment/Mayor’s Office 

Type of object: Strategic Plan 

Relation to other objects: Supersedes the 2013 San Francisco Climate Action Plan 

Approved/adopted date: December 2021 

Approved/adopted authority: Mayor’s Office 

Abstract: The 2021 San Francisco Climate Action Plan offers a detailed set of strategies and actions, 
including transportation and land use, to achieve net-zero emissions by 2040 while addressing racial and 
social equity, public health, economic recovery, and community resilience. 

Effective period: Effective until superseded 

Relevant Goals: Net-zero emissions by 2040; 80% of trips taken by low-carbon modes by 2030; 25% of 
all vehicles registered in San Francisco are electric by 2030 and 100% are electric by 2040; racial, social, 
and economic equity. 

Relevant Projects: 2022 SFMTA Climate Roadmap to a Healthier City 

Relevant Programs: ConnectSF and Slow Streets Program 

New programs proposed: 

• “Expand community programs and partnerships to make biking more accessible via safety and 
maintenance classes, community parking, and subsidies for electric bikes for low-income 
residents.” 

• “Establish and utilize design guidelines to improve connectivity and access to active 
transportation options at major transit stops” (ie, Mobility Hubs). 

• “Encourage employers to further reduce auto commutes through incentives such as transit 
benefits and universal passes, e-bike incentives, active transportation support, telework policies, 
and carpool programs” (ie, Expand San Francisco’s Transportation Demand Management 
Programs to also include e-bike incentives). 

• “By 2023, launch a public awareness campaign, including messaging tailored to specific 
communities, with the goal of educating residents about the health, economic, and 
environmental benefits of transit, active transportation, and electric vehicles.” 

• “By 2024, launch a pilot to advance the use of ZEVs, e-bikes, and other low-carbon modes for 
door-to-door goods and meal delivery services.” 

• “Design by 2023 and launch by 2024 a pilot project to test the use of accessible bicycles, e-
bicycles, and e-scooters for commuting, as well as recreation.” 



 

Relevant Policies: Transit-first Policy 

Implementation/Program: The San Francisco Department of the Environment works with other city 
departments to implement the Climate Action Plan. 

Missed opportunities: The city intended the Climate Action Plan to be visionary, so it has not been fully 
funded and will require political will to implement the actions. 

 

  



 

2022 ConnectSF Active Transportation Study 
 

Object name: Active Transportation Study (ATS) Final Report 

Object owner: City Planning Department 

Type of object: Long-range planning document 

Relation to other objects: Subset to the Streets & Freeways Study for ConnectSF; ConnectSF acts as a 
long-range planning & prioritization exercise to inform the update of the Transportation Element of the 
General Plan. 

Approved/adopted date: Report finalized, May of 2022 

Approved/adopted authority: Approved by the Deputies of ConnectSF, a multi-agency collaboration 
between SFMTA, SFCTA, and the City Planning Department 

Abstract: The ATS Final Report seeks to establish a long-range prioritized active transportation network 
with a target date of 2050. The network established in the ATS is meant to represent the scale of effort, 
and the corridors needing prioritization, for the City to achieve its various policy goals by 2050. The ATS 
doesn’t represent a fully realized citywide network, but instead identifies the highest-priority corridors 
for transformation and assigns “typologies” of bike network infrastructure based on demographic & 
mode data across different sections of the city. The ATS Final Report also includes an orders-of-
magnitude cost estimate for network implementation. 

Effective period: The ATS-recommended network will be included in the Transportation Element. Once 
completed, the Transportation Element is anticipated to be in place for 20 years before going through 
another update. 

Relevant Goals: Create a framework to achieve SF Climate Action Plan goals. Secondary goals of 
achieving maximum mode shift, achieving Vision Zero, and using the investment to improve mobility 
and advance equity for low-income communities.  

Relevant Projects: The ATS identifies 90 miles of prioritized “corridors” (1/4 mile buffers) for future 
investment. The ATS identified network cost at roughly $250-$300 million. 

Relevant Programs: The “Car Free Streets” typology recommended in the preferred network option 
further supports ongoing work for the Slow Streets program. 

Relevant Policies: Meant to bolster the policies in the Climate Action Plan and Vision Zero. The “Mobility 
Hubs” typology recommended in the preferred network option further supports micromobility policies 
and ongoing work from Long-Range Planning on Mobility Hubs.  

Implementation/Program: The ATS, integrated into the Transportation Element, is meant to inform 
future decisions about funding allocation, both through the SFCTA expenditure plan and the SFMTA CIP. 

Missed opportunities: 

https://connectsf.org/wp-content/uploads/ATS_Final_Report.pdf


 

SFCTA Plans/Programs/Reports 
Emerging Mobility Evaluation Report 
 

Object name: Emerging Mobility Evaluation Report 

Object owner: SFCTA 

Type of object: Policy-focused Study  

Relation to other objects: Emerging Mobility Evaluation Report and Guiding Principles for Emerging 
Mobility Services and Technologies 

Relevant companies – Bike sharing: B-Cycle, Bluegogo, Bay Area Bike Share/Ford GoBike (operated by 
Motivate), JUMP Bike (operated by Social Bicycles), Limebike, Scoot, Zagster 

Approved/adopted date: Published July 2018 

Approved/adopted authority: SFCTA Board 

Abstract: Provides a framework to evaluate how mobility services (including bikeshare) align with the 
city’s transportation goals. 

Effective period: N/A 

Relevant Goals: Provide a framework that helps the city ensure that the emerging mobility sector 
supports the city's guiding principles and improves our transportation system. 

Relevant Projects: N/A 

Relevant Programs: The report recommends that existing permit programs related to emerging mobility 
should be harmonized and the emerging mobility permit program should administer a permit fee. 
According to the report, permit systems for bikeshare have led to this mobility type being more aligned 
with the Guiding Principles. 

Relevant Policies: The report recommends that opportunities relating to the emerging mobility sector 
should be evaluated using these 10 principles; Safety, Transit, Equitable Access, Disabled Access, 
Sustainability, Congestion, Accountability, Labor, Financial Impact, and Collaboration. Additionally, there 
is a recommendation to develop an RFP based on the results of the report. The RFP could encourage 
emerging mobility companies and the city to partner and pilot innovative programs that continue 
existing success where both the city and the companies align and improve outcomes where there is 
misalignment. 

Implementation/Program: Report should be considered as the city considers new permits, regulations, 
or relations with mobility providers.  

Missed opportunities:   

https://www.sfcta.org/projects/emerging-mobility-evaluation-report
https://www.sfmta.com/sites/default/files/reports-and-documents/2019/09/emst_guiding_principle2019-09b.pdf
https://www.sfmta.com/sites/default/files/reports-and-documents/2019/09/emst_guiding_principle2019-09b.pdf


 

Proposition K Expenditure Plan & 5-Year Prioritization Program (5-YPP) 
 

Object name: Prop K 2019 5-Year Prioritization Programs  

Object owner: SFCTA 

Type of object: Program expenditure plan 

Relation to other objects: Funding source for future projects recommended by SFMTA Active 
Communities Plan.  

Approved/adopted date: November 27, 2018 

Approved/adopted authority: SFCTA Board 

Abstract: Proposition K is a half-cent sales tax passed by the voters to fund transportation projects in 
San Francisco. Relevant parts of the Prop K Expenditure, include EP37 (Pedestrian and Bicycle Facility 
Maintenance), EP39 (Bicycle Circulation and Safety), EP 40 (Pedestrian Circulation and Safety), which 
make available funding to projects improving pedestrian and cyclist safety and viability. Funding is made 
available to bicycle facility maintenance, including that of bike boxes, green lanes, delineators, paths, 
storage, and outreach, as well as to projects that make cycling a more viable mode, as measured by 
bicycle counters and safety metrics, with priority given to projects which make safety improvements in 
Equity Priority Communities and on the Vision Zero High Injury Network. EP37, EP39, and EP40 are 
funded at $19.1M, $56.0M, and $52.0M respectively.  

Effective period: FY2003/04-2033/34 (FY2019/20-2023/24 current five-year programming period) 

Relevant Goals: To improve the safety and viability of cycling as a mode in San Francisco. To reduce 
collisions/trip metrics and target projects in Equity Priority Communities and the High Injury Network. 

Relevant Projects:  Market St cycling lanes, Bicycle Report Card, bicycle wayfinding, Valencia St Bikeway 
Implementation Plan 

Relevant Programs: EP37 (Pedestrian and Bicycle Facility Maintenance), EP39 (Bicycle Circulation and 
Safety), EP 40 (Pedestrian Circulation and Safety) 

Relevant Policies: EP39 requires projects to be consistent with the City’s Bicycle Plan. 

Implementation/Program:  

Missed opportunities: Neither EP37 or EP39 make any funds available to lower the cost of cycling.  

https://www.sfcta.org/prop-k-2019-5-year-prioritization-programs


 

2022 Sales Tax Reauthorization and Expenditure Plan  
 
Object name: 2022 Transportation Expenditure Plan (full Plan) 

Object owner: SFCTA 

Type of object: Program expenditure plan 

Relation to other objects: Funding source for future projects recommended by SFMTA Active 
Communities Plan 

Approved/adopted date: Approved by voters November 2022 

Approved/adopted authority: Put on the ballot by Board of Supervisors – Adopted by voters 

Abstract: San Francisco voters extended the city’s half-cent transportation sales tax for 30 years. The 
2022 Expenditure Plan outlines how funds will be spent over those 30 years. The 2022 expenditure plan 
replaces the existing expenditure plan for Proposition K funds. 

Effective period: FY2023/24 - FY2053/54 

Relevant Goals: Deliver safer, smoother streets, and more reliable transit; support paratransit services 
for seniors and persons with disabilities; reduce congestion; and improve air quality. 

Relevant Projects: “Pedestrian and Bicycle Facilities Maintenance” are allotted $19 Million in sales tax 
funds under the Streets and Freeways investment category. “Safer and Complete Streets” are allotted 
$187 Million in the same category. Slightly more detailed explanations of eligible projects can be found 
in the full plan linked above. 

Relevant Programs: The 2022 Expenditure Plan includes five categories of investment: Transit 
Maintenance and Enhancements, Major Transit Projects, Streets and Freeways, Paratransit, and 
Transportation System Development and Management. 

Relevant Policies: N/A 

Implementation/Program:  

Missed opportunities:   

https://www.sfcta.org/ExpenditurePlan
https://www.sfcta.org/sites/default/files/2022-03/2022_Expenditure_Plan_SFCTA_Board_Endorsed_Full_Plan.pdf


 

San Francisco City Policy and Code  
SF City Charter 
 

Object name: San Francisco City Charter 

Object owner: City & County of San Francisco 

Type of object: City Charter/Ordinances 

Relation to other objects: Part of the larger San Francisco Municipal Code; because this is a citywide 
document, sections of relevance to the ACP include Section 8A (MTA)  

Approved/adopted date: November 7, 1995 (Prop E); last amended by voter-approved measure in June 
2022 (Prop B) 

Approved/adopted authority: The City Charter is amended by voter approval of ballot measures 
submitted by the Board of Supervisors or qualified petition initiatives submitted by voters   

Abstract: The SF Charter functions as the city’s constitution, adopted by voters. From the preamble: “In 
order to obtain the full benefit of home rule granted by the Constitution of the State of California; to 
improve the quality of urban life; to encourage the participation of all persons and all sectors in the 
affairs of the City and County; to enable the municipal government to meet the needs of the people 
effectively and efficiently; to provide for accountability and ethics in public service; to foster social 
harmony and cohesion; and to assure equality of opportunity for every resident: We, the people of the 
City and County of San Francisco, ordain and establish this Charter as the fundamental law of the City 
and County.” 

Effective period: Until modified by voter-approved amendment, or replaced by a voter-approved 
measure 

Relevant Goals: See SEC. 8A.100. PREAMBLE, part C, numbers 8-12: “San Francisco residents require... 8.   
A safe and comprehensive network of bicycle lanes; 9. A safe and inviting environment for pedestrians; 
10.   Efficient movement of goods and deliveries; 11. A transportation sector that promotes 
environmental sustainability and does not contribute to global warming; and 12. A well-managed and 
well-coordinated transportation system that contributes to a livable urban environment.” 

Relevant Projects: N/A 

Relevant Programs: N/A 

Relevant Policies: Transit first (Public transit, including taxis and vanpools, is an economically and 
environmentally sound alternative to transportation by individual automobiles. Within San Francisco, 
travel by public transit, by bicycle, and on foot must be an attractive alternative to travel by private 
automobile; Decisions regarding the use of limited public street and sidewalk space shall encourage the 
use of public rights of way by pedestrians, bicyclists, and public transit, and shall strive to reduce traffic 



 

and improve public health and safety; Bicycling shall be promoted by encouraging safe streets for riding, 
convenient access to transit, bicycle lanes, and secure bicycle parking); Climate Action Plan. 

Implementation/Program: The Charter, specifically section 8A, outlines the process 

Missed opportunities: 

  



 

SF Environment Code, Sec 402 
 

Object name: SF Environment Code, Sec 402 - Tenant Bicycle Parking in Existing Commercial Buildings 

Object owner: SF Dept of the Environment 

Type of object: City code (online instance here) 

Relation to other objects: section of Environment Code 

Approved/adopted date: March 2012; amended in 2013 and 2014 

Approved/adopted authority: SF Board of Supervisors 

Abstract: For commercial buildings existing (or permitted to be built) as of March 2012, the owner, 
lessee, manager, or other people who control such a building shall allow tenants to bring bicycles into 
the subject building or provide alternative accommodation for parking tenant bicycles. Complements 
Planning Code Sec 155.2, which applies to new or significantly-remade buildings. 

Effective period: effective till superseded 

Relevant Goals: see Purpose and Findings at Sec 400 

Relevant Projects: none 

Relevant Programs: none 

Relevant Policies: mandatory workplace bicycle parking in commercial buildings (or permitted 
alternative accommodation, or permitted exception) 

Implementation/Program: Unknown compliance enforcement; unknown implementation and 
operation support (hopefully SF Environment has print/web materials or staff to provide guidance to 
affected building owners and managers). 

Missed opportunities: Only applies to tenants of commercial buildings, not residential ones (Planning 
Code Sec 155.2 applies to new/remade commercial and residential buildings). 

  

https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_environment/0-0-0-2980
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-19059
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_environment/0-0-0-2949
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-19059
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-19059


 

SF Fire Code Sec D105.2 
 

Object name: SF Fire Code (2019 San Francisco ORDINANCE NO. 255-19) 

Object owner:  

Type of object: Ordinance  

Relation to other objects: 2016 San Francisco ORDINANCE NO. 234-16 and  2015 Policy Analysis Report 
California Fire Code Governing Street Width and Specifications for Fire Engines in San Francisco 

Approved/adopted date: 2019 

Approved/adopted authority: SF Board of Supervisors 

Abstract: In 2015, then-Supervisor Scott Wiener requested information on the minimum allowable 
width of access roads. The Budget and Legislative Analyst’s Office produced a report, linked below. The 
report notes that Appendix D, which requires a 26’ clear unobstructed roadway for emergency access, 
was not adopted by San Francisco at the time of the letter. The report notes areas where the fire code 
conflicts with San Francisco’s desire to have pedestrian-friendly streets. (San Francisco Budget and 
Legislative Analyst) 

The report gives detailed information about purchasing fire trucks that can be operated on narrow 
streets, including the purchase of ladder trucks, pumpers, etc. This report also identifies areas where 
California should change its fire code or allow cities to do so. 

San Francisco 2016 Fire Code did not adopt Appendix D. Appendix D was originally in the resolution, but 
this appendix was deleted via Board amendment. 

San Francisco 2019 Fire Code deletes Section D105.2 of the Fire Code, which would require a minimum 
unobstructed width of 26 feet. 

Effective period: New code adopted every 3 years 

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities:  

https://sfbos.org/sites/default/files/o0255-19.pdf
https://sfbos.org/sites/default/files/o0234-16.pdf
https://sfbos.org/sites/default/files/FileCenter/Documents/51265-Fire%20Trucks.011214.pdf
https://sfbos.org/sites/default/files/FileCenter/Documents/51265-Fire%20Trucks.011214.pdf


 

City Planning Documents 
SF Planning Code Sections 155(r), 155.1-4, 169 
 

Object name: SF Planning Code 

Object owner: SF Planning 

Type of object: Land use code 

Relation to other objects: coherent with SF General Plan, City Charter 

Approved/adopted date: Adopted 1985-1996. Last amended 2021. 

Approved/adopted authority: SF Planning Commission and SF Board of Supervisors 

Abstract: For new buildings and certain alterations of existing buildings, Section 155(r) limits or 
otherwise conditions new curb cuts on protected street frontages (includes certain specific named 
streets and SFMTA Board of Directors adopted bicycle routes or lanes) in most zoning districts and 
where an alternative frontage is available; Sections 155.1-4 require bicycle parking, showers facilities 
and lockers in the building and bicycle racks on adjacent sidewalks; and Section 169 establishes the 
Transportation Demand Management (TDM) Program, which includes the option for providing more 
bicycle parking and amenities than are required by Sections 155.1-4. 

Article 4 establishes infrastructure development impact fees, which may be imposed on certain 
developments in certain zoning districts to fund the development of bicycle infrastructure among other 
streetscape elements. In addition, other Article 4 sections establish district-specific development impact 
fees and funds, some of which may similarly be used to fund bicycle infrastructure in or near the 
relevant zoning districts. 

Effective period: effective till superseded 

Relevant Goals:  

Relevant Projects:  

Relevant Programs: TDM Program – see separate description 

Relevant Policies:  

Implementation/Program: Planning Department and Department of Building Inspection staff verify 
compliance with curb cuts, required bicycle parking, showers facilities and lockers, and TDM measures 
as part of the building approval process. The TDM program includes additional ongoing compliance 
monitoring. 

Missed opportunities: Planning Code requirements apply only to new or altered buildings, which misses 
the bulk of buildings in the City (the exception is existing City-owned and leased buildings, see Section 

https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-18929
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-19002
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-54806
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-50890
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-19079


 

155.3); Bicycle parking requirements are ratios based on land use intensity which may be too low to 
ensure parking commensurate with City mode-share goals. 

  

https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_planning/0-0-0-19079


 

General Plan – Transportation Element/update 
 

Object name: Transportation Element/update 

Object owner: SF Planning 

Type of object: Element of the SF General Plan 

Relation to other objects: SF City Charter 

Approved/adopted date: Adopted 1995, last amended 2019, update expected 2024 

Approved/adopted authority: SF Planning Commission and SF Board of Supervisors 

Abstract: The Transportation Element (TE) contains 260 instances of the word “bicycle”. Objectives and 
Policies where these instances are found fall into two rough categories: 1) Objectives and Policies 
concerning dedicated bicycle infrastructure (e.g. bicycle route network, parking, and other amenities), 
mostly located in the “bicycles” section (Objectives 27-29, with 21 associated policies), and 2) Policies 
associated with other wider Objectives (e.g. regional connectivity, carbon reduction targets), found 
throughout the TE. 

The TE 2024 update may substantially rewrite the TE structure and content. Policies will be centered on 
achieving equitable outcomes, reducing greenhouse gas emissions, and integrating transportation and 
land use. The Transportation Element will address all transportation modes, how those modes interact 
in our city, and how those modes will enhance access to where people need to go. It will also address 
some of the most pressing issues that we face today, including climate change, racial and social equity, 
Environmental Justice, housing, jobs, economic vitality, Vision Zero, Transit First, and state of good 
repair. 

Effective period: effective till superseded 

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities:  

  

https://generalplan.sfplanning.org/I4_Transportation.htm
https://sfplanning.org/project/transportation-element


 

General Plan – Recreation & Open Space Element 
 

Object name: Recreation & Open Space: An element of the San Francisco General Plan  

Object owner: SF Planning Department 

Type of object: General Plan (policies) (online instance here) 

Relation to other objects:  

Approved/adopted date: Updated 2009; April 2014 (Final) 

Approved/adopted authority: SF Board of Supervisors 

Abstract: The 2004 Recreation Assessment was the culmination of a nine-month planning effort and 
process to evaluate the recreation needs of residents and to ensure the future direction of recreation 
within the SFRPD. The assessment pieced together critical issues, challenges, and opportunities. It was 
the first such report developed solely for recreation in SFRPD’s history. The Recreation Assessment 
identified where the SFRPD should focus its energies and resources as it applies to the Recreation 
Division, continuing the legacy of high-quality recreation facilities and program services for the citizens 
of San Francisco. SFRPD should regularly assess its recreation component as required in the Charter. 

Effective period:  2009-present  

Relevant Goals: Recreation and open space are critical components of any community’s quality of life; 
for San Franciscans, they are defining elements of the city itself. The City’s open space system provides 
places for recreation, activity, engagement, peace, enjoyment, freedom, and relief from the built world. 
It serves the social and environmental health of the city, providing a sustainable environment. 

Relevant Projects:  

Relevant Programs:  

Relevant Policies: Policy 3.1: Creatively develop existing publicly owned right-of-ways and streets into 
open spaces. Policy 3.2: Establish and Implement a network of Green Connections that increases access 
to parks, open spaces, and the waterfront. Policy 3.3: Develop and enhance the City’s recreational trail 
system, linking to the regional hiking and biking trail system and considering restoring historic water 
courses to improve stormwater management. Policy 3.4: Encourage non-auto modes of 
transportation—transit, bicycle, and pedestrian access—to and from open spaces while reducing 
automobile traffic and parking in public open spaces.   

Highlights of Policy 3.4 include: the elimination of some existing roadway cut-throughs and ensuring 
new roads are necessary for park access, increasing traffic calming on roads by reducing the capacity of 
roads in public open spaces to promote slower travel and safer routes for pedestrians and cyclists, 
establishing strict speed limits through monitoring speeds throughout parks and ensuring enforcement, 
and discourage all-day parking at parks. 

https://generalplan.sfplanning.org/Recreation_OpenSpace_Element_ADOPTED.pdf


 

Policy 3.5: Ensure that, where feasible, recreational facilities and open spaces are physically accessible, 
especially for those with limited mobility  

Implementation/Program: Unknown compliance enforcement; unknown implementation and 
operation support 

Missed opportunities: There is a need to address the use of electric scooters and bicycles in parks and 
whether their speeds/use will be enforced. Ride-share docking stations are not mentioned in the 
General Plan. The general plan does not include multi-use pathways and signage designating the use of 
the path regarding safety. 

 

  



 

Better Streets Plan 
 

Object name: San Francisco Better Streets Plan: Policies and Guidelines for the Pedestrian Realm 

Object owner: Multi-departmental: Planning Department, San Francisco Municipal Transportation 
Agency (SFMTA), San Francisco Public Utilities Commission (SFPUC), Department of Public Works (DPW), 
Department of Public Health (DPH), Mayor’s Office on Disability (MOD), Mayor’s Office on City Greening, 
and the San Francisco County Transportation Authority (SFCTA) 

Type of object: Guiding Document 

Relation to other objects: Nested under SF General Plan and Countywide Transportation Plan; updated 
the Complete Streets Policy (Section 2.4.13 of the Public Works Code) and Better Streets Policy (San 
Francisco Administrative Code Section 98.1 ; see more on pages 27-28.  

Approved/adopted date: December 7, 2010 

Approved/adopted authority: San Francisco Board of Supervisors 

Abstract: The Better Streets Plan provides a blueprint for the future of San Francisco’s pedestrian 
environment. It describes a vision, creates design guidelines, and identifies the next steps to create a 
truly great pedestrian realm. The Plan seeks to balance the needs of all street users and reflects the 
understanding that the pedestrian environment is about much more than just transportation – that 
streets serve a multitude of social, recreational, and ecological needs that must be considered when 
deciding on the most appropriate design. The Plan follows the ‘Better Streets Policy,’ adopted by the 
Board of Supervisors and the Mayor in February 2006, which describes the varied roles that the City’s 
streets should play. The Better Streets Plan provides guidelines for the pedestrian environment, defined 
as the areas of the street where people walk, shop, sit, play, or interact – outside of moving vehicles. 
Generally speaking, this refers to sidewalks and crosswalks; however, in some cases, this may be 
expanded to include certain areas of the roadway. The Plan does not generally focus on roadway or 
vehicle travel characteristics. 

Effective period: Until superseded 

Relevant Goals: See page iii + 4-5; at a high level, streets should (be): 1. Memorable; Support diverse 
public life; Vibrant places for commerce; Promote human use and comfort; Promote healthy lifestyles; 
Safe; Create convenient connection; Ecologically sustainable; Accessible; Attractive, inviting, and well-
cared for 

Relevant Projects:  

Relevant Programs:  

Relevant Policies:  



 

Implementation/Program: The Better Streets team engaged the Controller’s Office to evaluate current 
street design practices and offer recommendations to make the system more comprehensive and 
efficient. In line with the Controller’s Office recommendations, the city created an interagency Street 
Design Review Team to review major projects. More details about implementation recommendations 
are in Chapter 7. 

Missed opportunities: Lack of mechanism to ensure implementation (see language on page 5 around 
the purpose of this guide and what would be required to realize the improvements). Limited by the 
narrow focus on the pedestrian realm; more connections could have been made between streetscape 
changes (limiting vehicle traffic, creating active transportation-focused corridors) and overall 
streetscape quality.  

  



 

Green Connections Plan & Network 
 

Object name: Green Connections Plan & Network 

Object owner: SF Planning (w/ SFMTA, SFDPH, MOH, WalkSF, Nature in the City, SF Parks Alliance) 

Type of object: Plan 

Relation to other objects: Adopted in the Recreation and Open Space Element (ROSE) of the General 
Plan  

Approved/adopted date: Plan finalized in 2014, adopted in the ROSE 2019 

Approved/adopted authority: ROSE adopted by the SF Planning Commission, SF Recreation and Parks 
Commission, and SF Board of Supervisors 

Abstract: Green Connections is a multi-agency program to establish a network of streets that improves 
pedestrian and bicycle access to community amenities and recreational opportunities while enhancing 
the ecology of the street environment. Note that Green Connections do not necessarily include separate 
bicycle lanes and some include steep grades not optimal for cycling. The Green Connections Plan 
document includes a network map comprising 24 routes (totaling ~115 miles), a design toolkit and other 
resources to guide street improvements, and a discussion of implementation roles (but no 
comprehensive implementation plan).  

Effective period: effective till superseded 

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies: Policy 3.2 of the ROSE: Establish and Implement a network of Green Connections that 
increases access to parks, open spaces, and the waterfront. 

Implementation/Program: There is no separate implementation plan or program to complete the Green 
Connections network. Rather, the Implementation Chapter calls for Green Connections considerations 
to be folded into the City’s various project planning processes such as the SFMTA’s CIP: “Currently the 
Sustainable Streets Division’s CIP is informed by the SFMTA Strategic Plan, the Bicycle Strategy, the 
Pedestrian Strategy, and the Traffic Calming Program. The Green Connections Plan and related projects 
will be included in future SFMTA CIPs. Starting with the 2015-2019 CIP, the SFMTA will set aside funding 
that is specifically intended to be used for prioritizing, planning, and implementing changes along the 
Green Connections network to make walking and bicycling safer and more comfortable. Where 
appropriate, the SFMTA should coordinate with SFPUC, DPW, or community members to expand 
projects to include ecology and placemaking components.” 

Missed opportunities:   

https://sfplanning.org/project/green-connections#about
https://sfplanning.org/sites/default/files/resources/2018-08/Green%20Connections%20Routes.pdf
https://default.sfplanning.org/Citywide/green_connections/GC_Final_Report-CH6_Implementation.pdf


 

General Plan – Housing Element/update 
 

Object name: Housing Element and 2022 Update 

Object owner: SF Planning 

Type of object: Element of the SF General Plan 

Relation to other objects: coherent with SF City Charter 

Approved/adopted date: Adopted 2015. 2022 Update adoption expected in early 2023 

Approved/adopted authority: SF Planning Commission and SF Board of Supervisors 

Abstract: The Housing Element is state-mandated and must be updated every 8 years. Relevant Housing 
Element policies call for locating new housing in conjunction with existing and new sustainable 
transportation infrastructure, and for integrating bicycle amenities in new housing. The Planning Code 
implements these policies through zoning which regulates the location of new housing, code requiring 
new housing to have certain amenities such as bicycle parking, and the imposition of development 
impact fees that support sustainable transportation networks (e.g. complete street projects). 

The 2022 Update to the Housing Element will expand the City’s housing production focus to well-
resourced neighborhoods on the west side of the City, where the active transportation network may be 
less dense relative to the eastern neighborhoods.  

Effective period: effective till superseded  

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies: POLICY 1.10: Support new housing projects, especially affordable housing, where 
households can easily rely on public transportation, walking, and bicycling for the majority of daily trips. 
POLICY 12.1: Encourage new housing that relies on transit use and environmentally sustainable patterns 
of movement. […] bicycle amenities can and should be an integral component to housing and supporting 
the City’s Transit First policy. POLICY 13.3: Promote sustainable land use patterns that integrate housing 
with transportation to increase transit, pedestrian, and bicycle mode share. 2022 Update draft Policy 32: 
Facilitate neighborhoods where proximity to daily needs and high-quality community services and 
amenities promotes social connections, supports caregivers, reduces the need for private auto travel, 
and advances healthy activities. 2022 Update draft Policy 33: Ensure transportation investments 
advance equitable access to transit and are planned in parallel with an increase in housing capacity to 
create well-connected neighborhoods consistent with the City’s Connect SF vision and encourage 
sustainable trips in new housing. 2022 Update draft Action 33d: Adopt requirements that encourage 
sustainable trip choices in new housing and reduce transportation impacts from new housing. Such 



 

amendments may require certain new housing to include additional transportation demand 
management measures and driveway and loading operations plans, protect pedestrian, cycling, and 
transit-oriented street frontages from driveways, and reduce vehicular parking. 

Implementation/Program: General Plan elements are implemented via the City’s Planning Code and 
actions by other City bodies. 

Missed opportunities:  

  



 

General Plan – Environmental Justice Framework 
 

Object name: Environmental Justice Framework 

Object owner: SF Planning 

Type of object: Part of the SF General Plan 

Relation to other objects: SF City Charter 

Approved/adopted date: Adoption expected in early 2023 

Approved/adopted authority: SF Planning Commission and SF Board of Supervisors 

Abstract: SB1000 (2016) requires that cities and counties adopt policies in their General Plan to address 
environmental justice. In response, the City is developing an Environmental Justice Framework to 
identify key goals, priorities, and related General Plan Policies. The EJ Framework will outline a vision 
and goals to be incorporated into the City’s General Plan. It will also include guidance to City agencies 
and other stakeholders on how they can address environmental justice in their work. The first set of 
policies will be found in the Housing, Transportation, and Safety and Resilience Elements, which are 
currently undergoing updates. The current early draft of the EJ Framework includes bicycle-related draft 
Priority Policies and related Strategies in the “Physical Activity” topic area. 

Effective period: Once adopted, effective till superseded  

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies: Draft Priorities: Priority 2 – Enhance transportation access to, from, and within 
Environmental Justice Communities: Strategy 2.1 – Improve and expand transportation options to and 
from parks, including lack of parking availability, reliable transit service, and safe walking, biking, and 
rolling options. Strategy 2.2 – Address problems with or lack of infrastructure to support access to 
services, schools, parks, recreation centers, and other venues that support physical activity, including 
sidewalks, streetscape improvements, traffic calming, protected bicycle lanes, and improving public 
transit. 

Priority 4 – Maintain and invest in transportation infrastructure, including streets and sidewalks to 
support physical activity and safety: Strategy 4.1 – Prioritize transportation funding to benefit EJ 
Communities. 

Missed opportunities:  



 

Bay Trail/Blue Greenway Plan 
 

Object name: Bay Trail/Blue Greenway Plan 

Object owner: MTC/Port of San Francisco (Blue Greenway is a sub-segment of SF Bay Trail) 

Type of object: Planning and Design Guidelines 

Relation to other objects: San Francisco Bay Trail and Bay Area Water Trail Plans 

Approved/adopted date: July 2012 

Approved/adopted authority: Not Included 

Abstract: The Blue Greenway is a City-sponsored project dedicated to planning and creating a public 
open space and water access network in southeast San Francisco, from China Basin Channel to the San 
Francisco County Line. The City is focused on maintaining a viable maritime and light industrial base and 
directing where new, complementary economic investment can occur. City and other public agencies, 
and community partners are working together to define how new parks and public spaces will be 
integrated, with a specific focus on the waterfront. In defining where new open spaces should be added 
to existing waterfront parks, and increasing water recreation opportunities, the Blue Greenway is the 
latest city project to further realize regional open space and recreation objectives of the San Francisco 
Bay Trail and Bay Area Water Trail Plans. 

Effective period: Not included 

Relevant Goals: Port of San Francisco’s Waterfront Land Use Plan Design and Access Element goals 

Relevant Projects: Eastern Neighborhoods Rezoning, Mission Bay, Pier 70 Master Plan, and Hunters 
Point Shipyard and Candlestick Point Redevelopment, Bayview Hunters Point, and Francisco’s Better 
Streets Program, San Francisco Green Connections, and the San Francisco Bicycle Plan 

Relevant Programs: Agua Vista Park – bike racks, Warm Water Cove – mountain bike/BMX bicycle 
training area 

Relevant Policies: Linking streets and Connector streets 

Implementation/Program: City’s 2008 and 2012 Parks GO Bonds passed by San Francisco voters will 
provide $39.5 million of funding towards Blue Greenway projects.  

Missed opportunities: The plan does not discuss in depth the community engagement and partnerships 
mentioned in the planning process section. The guidelines don’t specify the quantity and location of bike 
racks.  

  

https://sfport.com/sites/default/files/FileCenter/Documents/8373-BG_DesignGuidelines_Reduced.pdf


 

Bayview Hunters Point Area Plan  
 

Object name: Bayview Hunters Point Area Plan 

Object owner: San Francisco Planning Department 

Type of object: Completed Area Plan  

Relation to other objects: Part of the General Plan 

Approved/adopted date: General Plan - December 1945 (most recent 2010) 

Approved/adopted authority: Planning Commission 

Abstract: This plan is a tool for residents and the City to guide the future development of the Bayview 
Hunters Point district of San Francisco.  Bayview Hunters Point, or simply the “Bayview”, is a 
predominantly industrial and residential district. Historically it has been the location of the City’s 
heaviest industries, some of its poorest residents, and its greatest concentration of public housing: 
characteristics that frequently placed it outside the mainstream of San Francisco life. But today the area 
is at a critical junction as urban growth is proceeding in a southeast direction toward the neighborhoods 
of Bayview Hunters Point, creating a situation whereby its problems can be translated into major 
opportunities for community, citywide and regional progress. This plan, based on many years of 
continued citizen input, seeks to provide guidelines for realizing Bayview’s growth potential in a manner 
that is in the best interest of the local residents and the City as a whole. 

Effective period: Not included  

Relevant Goals: (1) The need to arrest the demographic decline of the local population, particularly 
African Americans, and improve its economic position by giving greater priority to job and business 
growth than to housing growth. (2) The need to harmonize different land uses particularly the 
elimination of conflict between housing and industry, elimination of truck traffic through residential and 
neighborhood commercial areas, and reduction of health and environmental hazards caused by 
wastewater discharge and industrial by-products. 

Relevant Projects: Third Street Light Rail 

Relevant Programs: 3 major community redevelopment programs - an Affordable Housing Program, an 
Economic Development Program, and a Community Enhancements Program 

Relevant Policies: Policy 4.5: Create a comprehensive system for pedestrian and bicycle circulation; 
Policy 11.2: Increase awareness & use of the pedestrian/bicycle trail system that links subareas in 
Bayview Hunters Point with the rest of the City.  

Implementation/Program: 

Missed opportunities: The plan primarily discusses policies but not how they will be implemented and 
metrics that can be used to track progress.   

https://generalplan.sfplanning.org/Bayview_Hunters_Point.htm#:%7E:text=The%20principal%20objectives%20for%20land,neighborhoods%3B%20and%20increase%20pedestrian%2Doriented


 

Central Waterfront Area Plan 
 

Object name:  Central Waterfront Area Plan 

Object owner: San Francisco Planning 

Type of object: Area Plan 

Relation to other objects: Part of the General Plan 

Approved/adopted date: December 2008 

Approved/adopted authority: Planning Commission 

Abstract: The Eastern Neighborhoods Plans are structured as Area Plans in the city’s General Plan. Each 
consists of eight chapters. The first two – Land Use and Housing – set out fundamental objectives and 
policies around stabilizing the use of land and providing affordable housing. The following six chapters – 
Built Form, Transportation, Streets, and Open Space, Economic Development, Historic Preservation, and 
Community Facilities – all provide the background and support for ensuring that we plan complete 
neighborhoods. 
 
Effective period: Not included 

Relevant Goals: N/A 

Relevant Projects: The SFMTA is studying these corridors for bicycle improvements including bike lanes 
on Illinois Street and shared lane markings (“sharrows”) on Indiana Street. Potential bicycle 
improvements to Mariposa Street are being studied under UCSF Mission Bay’s new hospital planning 
and design process. Additional bicycle connections should be pursued to Pier 70 to connect with the 
Port’s future redevelopment of the site. The proposed Blue Greenway offers the opportunity to extend 
the Bay Trail through the Central Waterfront. (page 58) 
 
Relevant Programs:  

Relevant Policies: Objective 4.7: Improve and expand infrastructure for bicycling as an important mode 
of transportation (page 57). 

Implementation/Program: The Mission Creek Bikeway proposal should be evaluated for feasibility, 
specifically issues surrounding cost and implementation. Proposals for the Mission Creek Bikeway should 
be evaluated for feasibility, specifically issues surrounding cost and implementation. 

Missed opportunities: While the Plan uses maps to visualize the planned bicycle improvements and 
proposed bikeways, there is not much discussion about how it would be implemented.  

 

  

https://sfplanning.org/sites/default/files/FileCenter/Documents/2015-Central_Waterfront_Area_Plan_DEC_08_FINAL_ADOPTED.pdf


 

Mission Area Plan 
 

Object name:  Mission Area Plan  

Object owner: San Francisco Planning 

Type of object: Area Plan 

Relation to other objects: Part of the General Plan 

Approved/adopted date: December 2008 

Approved/adopted authority: Planning Commission 

Abstract: In addition to the Eastern Neighborhoods-wide goals outlined above, the following 
community-driven goals were developed specifically for the Mission, over the course of many public 
workshops: Preserve the diversity and vitality of the Mission; Increase the amount of affordable 
housing; Preserve and enhance the existing Production, Distribution and Repair businesses; Preserve 
and enhance the unique character of the Mission’s distinct commercial areas; Promote alternative 
means of transportation to reduce traffic and auto use; Improve and develop additional community 
facilities and open space; and Minimize displacement.  

Effective period: N/A 

Relevant Goals: N/A 

Relevant Projects: The proposed Mission Creek Bikeway presents the opportunity for a future 
landscaped bicycle path from the Mission District to Mission Bay. Bikeway plans should be further 
examined, especially issues surrounding cost and implementation. 

Relevant Programs: The Mission’s existing bicycle infrastructure and relatively flat terrain create an 
attractive bicycling environment. The Valencia and Harrison Street bicycle lanes are busy with bicyclists 
during commute times and throughout the day. These lanes provide good north-south bicycle 
connections, but the Mission lacks strong east-west bicycle facilities. Improvements are planned to 
strengthen east-west connections. The SFMTA currently has improvements planned for Cesar Chavez 
and 17th Streets. Bicycle lanes and shared lane markings (“sharrows”) on select segments of these 
streets will be installed once the San Francisco Bicycle Plan achieves environmental clearance. In 
addition, increased bicycle parking throughout the Mission especially in commercial areas and near 
BART is needed to accommodate the ever-increasing number of bicyclists. Recent citywide zoning code 
amendments require bicycle parking for all new developments. The proposed Mission Creek Bikeway 
presents the opportunity for a future landscaped bicycle path from the Mission District to Mission Bay. 
Bikeway plans should be further examined, especially issues surrounding cost and implementation. 

Relevant Policies: Objective 4.7: Improve and expand infrastructure for bicycling as an important mode 
of transportation. POLICY 4.7.1 Provide a continuous network of safe, convenient, and attractive bicycle 
facilities connecting Showplace Square / Potrero Hill to the citywide bicycle network and conforming to 

https://generalplan.sfplanning.org/Mission.htm#:%7E:text=The%20Mission%20Area%20Plan%20strives,of%20the%20City's%20industrial%20lands.


 

the San Francisco Bicycle Plan. POLICY 4.7.2 Provide secure, accessible, and abundant bicycle parking, 
particularly at transit stations, within shopping areas, and at concentrations of employment. Policy 4.7.3 
Explore the feasibility of the Mission Creek Bikeway project. 

Implementation/Program: 

Missed opportunities: No use of visuals or details about implementation regarding the Bikeway project 
for Mission Creek. 

 

  



 

Showplace Square/Potrero Area Plan 
 

Object name:  Showplace Square Area Plan  

Object owner: San Francisco Planning 

Type of object: Area Plan 

Relation to other objects: Part of the General Plan 

Approved/adopted date: December 2008 

Approved/adopted authority: Planning Commission 

Abstract: Showplace Square/Potrero Hill Goals/Vision: Build on the existing character of Showplace 
Square – Potrero Hill and stabilize it as a place for living and working; Retain Showplace Square’s role as 
an important location for PDR activities; Strengthen and expand Showplace Square – Potrero Hill as a 
residential, mixed-use neighborhood; and Ensure the provision of a comprehensive package of public 
benefits as part of the rezoning.  

Effective period: N/A 

Relevant Goals: N/A 

Relevant Projects: The proposed Mission Creek Bikeway presents the opportunity for a future 
landscaped bicycle path through Showplace Square to Mission Bay. Bikeway plans should be further 
examined, especially issues surrounding cost and implementation. 

Relevant Programs: 

Relevant Policies: Objective 4.7: Improve and expand infrastructure for bicycling as an important mode 
of transportation. POLICY 4.7.1 Provide a continuous network of safe, convenient, and attractive bicycle 
facilities connecting Showplace Square / Potrero Hill to the citywide bicycle network and conforming to 
the San Francisco Bicycle Plan. POLICY 4.7.2 Provide secure, accessible, and abundant bicycle parking, 
particularly at transit stations, within shopping areas, and at concentrations of employment. Policy 4.7.3 
Explore the feasibility of the Mission Creek Bikeway project. 

Implementation/Program: The bicycle network in Showplace Square Potrero Hill is concentrated in the 
flatter areas on the perimeter of Potrero Hill and within Showplace Square. Upgrades to the network in 
the area are needed to improve east-west connections to the Castro, Mission district, and Mission Bay. 
The SFMTA has planned bicycle improvements in Showplace Square along 17th Street, which will 
strengthen connections to the Mission District and to Mission Bay, and the eastern waterfront along the 
existing bicycle lanes on 16th Street east of Kansas. Extension of the Potrero Avenue bicycle lanes to 
Division Street and a new bicycle lane along small segments of Kansas Street and 23rd Streets are also 
planned and awaiting environmental clearance. The proposed Mission Creek Bikeway presents the 

https://generalplan.sfplanning.org/Showplace_Square_Potrero.htm


 

opportunity for a future landscaped bicycle path through Showplace Square to Mission Bay. Bikeway 
plans should be further examined, especially issues surrounding cost and implementation. 

Missed opportunities: Multiple area plans include the same information and policies and visuals. Each 
individual plan would have benefitted from a more unique discussion. 

  



 

Balboa Park Station Area Plan 
 

Object name: Balboa Park Station Area Plan 

Object owner: San Francisco Planning Department  

Type of object: Completed Area Plan 

Relation to other objects: Adopted into the General Plan 

Approved/adopted date: May 2009 

Approved/adopted authority: Planning Commission 

Abstract: The community members have shown an incredible will for positive change. The tireless 
efforts of community members have catalyzed the various improvement efforts now underway in the 
plan area. It was at their request that the Balboa Park Station Area Plan was launched in 2000. The 
Balboa Park Station Area has a good urban framework. The area is strongly served by public 
transportation and contains a diverse range of uses. Over the latter half of the 20th Century, we saw a 
decline in the vitality of this area and as result, in the quality of life for the people who live there. The 
Plan’s objectives and policies are informed by three key principles; (1) Improve the area’s public realm, 
(2) Make the transit experience safer and more enjoyable, and (3) Improve the economic vitality of the 
Ocean Avenue Neighborhood Commercial District. 

Effective period: Not included 

Relevant Goals: Create strong physical and visual links by improving accessibility to the Transit Station 
Neighborhood, City College, and the Ocean Avenue Neighborhood Commercial District 

Relevant Projects: Redesign Ocean, Phelan, and Geneva Avenue intersections to accommodate 
bike lanes 

Relevant Programs: Community Improvements Program 

Relevant Policies: Provide new bicycle lanes that allow bikes to reach City College and the Ocean 
Avenue Neighborhood District from the BART station. Policy 2.4.2: Improve & expand bicycle connection 
throughout the plan area 

Implementation/Program:  

Missed opportunities: Could have benefited from the use of maps and other graphics to visualize the 
proposed connections between the Ocean Avenue Neighborhood Commercial District, City College, and 
the Transit Station Neighborhood within the document. Discussed policies but not the specifics of 
implementation.  

  

https://generalplan.sfplanning.org/Balboa_Park_Station.htm


 

Cesar Chavez East Community Design Plan 
 

Object name: Cesar Chavez East Community Design Plan 

Object owner: San Francisco Planning 

Type of object: Final Report 

Relation to other objects: N/A 

Approved/adopted date: February 2012 

Approved/adopted authority: Not included 

Abstract: The main goal of the Cesar Chavez East Community Design Plan is to develop a community-
supported vision and a design for a street that is safe, comfortable, and accessible to all modes of 
transportation. As an important east/west connector, Cesar Chavez brings together the Mission, 
Potrero, Bernal Heights, Bayview, and Dogpatch neighborhoods and is also a vital link to the Blue 
Greenway and the Bay. The project poses these questions: What is environmental justice in one of the 
last industrial areas of the city shared every day by workers and residents alike? How to transform Cesar 
Chavez Street from a neglected industrial arterial into an innovative and inclusive hybrid corridor? How 
to integrate pedestrians, bicycles, cars, and trucks and offer recreational, ecological, and cultural 
opportunities for people who live and work in the area while preserving the industrial character of the 
area? 

Effective period: Not included 

Relevant Goals: “The intent of the Cesar Chavez East Community Design Plan (CCE) is to develop a 
community-supported vision and design for a street that is safe, comfortable, and accessible to all 
modes of transportation. As an important connector, Cesar Chavez brings together the Mission, Potrero, 
Bernal Heights, Bayview, and Dogpatch neighborhoods and is also a vital link to the Blue Greenway and 
the Bay. The project re-thinks Cesar Chavez Street as a truly multimodal corridor that can accommodate 
pedestrians, bicycles, cars, and trucks and that can offer recreational, ecological, and cultural 
opportunities to create new public spaces for people who live and work in the area.” (page 37) 

Relevant Projects: Cesar Chavez West Streetscape project, Hope SF proposal, 101 Freeway project 

Relevant Programs: Caltrans Environmental Justice Program  

Relevant Policies: 

Implementation/Program: Recommendations include replacing existing bicycle lanes with a two-way 
cycle track 

Missed opportunities: While there is a heavy focus on community engagement and specific 
recommendations along with great use of visuals and maps, there is little discussion around the policy.   

https://default.sfplanning.org/plans-and-programs/in-your-neighborhood/chavezeast_110130/Cesar_Chavez_East_Community_Design_Plan_FINAL.pdf


 

Central SOMA Plan 
 

Object name: Central SOMA Plan 

Object owner: San Francisco Planning 

Type of object: Final Plan 

Relation to other objects: Rincon Hill (2006), Market & Octavia (2008), Central Waterfront (2008), East 
SoMa (2008), the Mission (2008), Showplace Square/Potrero Hill (2008), Transit Center (2012), and 
Western SoMa (2013) 

Approved/adopted date: Adopted December 4, 2018 

Approved/adopted authority: Planning Commission & Board of Supervisors  

Abstract: Central SoMa is a 230-acre area that sits adjacent to downtown, has excellent transit access, 
and contains numerous undeveloped or underdeveloped sites, such as surface parking lots and single-
story commercial buildings. As such, the neighborhood is well positioned to accommodate needed 
employment and housing in the core of the city and Bay Area region. It is also a neighborhood with an 
incredible history and a rich, ongoing, cultural heritage. As it grows and evolves over the next 25 years, 
Central SoMa has the opportunity to become a complete, sustainable, and vital neighborhood without 
losing what makes it special and unique today. The Central SoMa Plan contains the goals, objectives, and 
policies to guide this growth and evolution such that the results serve the best interests of San Francisco 
– in the present and the future. 

Effective period: Not included 

Relevant Goals:  

Relevant Projects:  

Relevant Programs: Proposed two-way bikeway and protected bike lane (page 52) 

Relevant Policies: Objective 4.2: Make cycling a safe and convenient transportation option throughout 
the plan for all ages and abilities. Policy 4.2.1: Ensure that the bicycle network is in accordance with the 
City’s Vision Zero policy and Bicycle Strategy. Policy 4.2.2: Minimize gaps in the existing bicycle network 
by providing bicycle routes through the Plan Area, designed for safety in accordance with the City’s 
Vision Zero policy and Bicycle Strategy (page 53). 

Implementation/Program: Application of existing SFMTA policies 

Missed opportunities: Could have visualized the proposed protected bike lanes when discussing specific 
streets.  

  

https://sfplanning.org/sites/default/files/documents/citywide/Central_Corridor/2018CentralSoMaPlan.pdf


 

Market and Octavia Area Plan 
 

Object name: Market and Octavia Area Plan  

Object owner: San Francisco Planning 

Type of object: Area Plan 

Relation to other objects: Part of the General Plan 

Approved/adopted date: August 2020 

Approved/adopted authority: Planning Commission 

Abstract: The Market and Octavia Area Plan (The Plan) grew out of the Market and Octavia 
Neighborhood Plan (Neighborhood Plan) which in turn was the first plan to emerge from the City’s 
Better Neighborhoods Program. This Area Plan is a summary of the topics covered in the neighborhood 
plan. The neighborhood plan was also adopted by the Planning Commission and should be referred to 
for further details and illustrations. 

Effective period: N/A 

Relevant Goals: Objective 5.5 establish a bicycle network that provides a safe and attractive alternative 
to driving for both local and citywide travel needs (page 71) 

Relevant Projects:  

Relevant Programs:  

Relevant Policies: POLICY 1.1.2 Concentrate more intense uses and activities in those areas best served 
by transit and most accessible on foot or by bicycle. POLICY 4.2.3 Re-introduce a public right-of-way 
along the former line of Octavia Street, between Fulton Street and Golden Gate Avenue for use by 
pedestrians and bicycles. POLICY 5.1.3 Establish a Market Octavia neighborhood improvement fund to 
subsidize transit, pedestrian, bicycle, and other priority improvements in the area. POLICY 5.4.4 Consider 
recovering the full costs of new parking in the neighborhood and using the proceeds to improve transit, 
bicycle infrastructure, and equity-focused transportation programs. POLICY 5.5.3 Support and expand 
opportunities for bicycle commuting throughout the city and the region. POLICY 7.2.9 Redesign 13th 
Street between Valencia Street and Folsom Street to minimize the impact of freeway traffic and improve 
safety and comfort for people walking and riding bicycles 

Implementation/Program: Detailed on page 71 about specific projects and implementation related to 
bicycles.  

Missed opportunities: While this Area Plan discussed more in-depth bicycle infrastructure, it could have 
benefited from using maps and visuals.  

  

https://generalplan.sfplanning.org/Market-and-Octavia-Area-Plan_2020-Update.pdf


 

Western SOMA Area Plan    
 

Object name: Western SOMA Area Plan 

Object owner: San Francisco Planning 

Type of object: Area Plan 

Relation to other objects: Part of the General Plan 

Approved/adopted date: N/A 

Approved/adopted authority: Planning Commission 

Abstract: The Task Force sought to stabilize the community through small, incremental steps, such as 
neighborhood notification, which accorded the residents of SoMa the simple courtesy of knowing in 
advance when new developments were planned for their community and by enacting formula retail 
controls. Limitations on market-rate SRO construction were adopted. The threat posed by large 
institutions to the service and light industries was abated. Careful research, open dialog, and the 
willingness to compromise have led the Planning Commission and Board of Supervisors to support every 
initiative, often unanimously, that the Task Force has brought forward. 

Effective period: N/A 

Relevant Goals: Objective 4.1 facilitate the movement of pedestrians and bicycles in the alleys. 
Objective 4.24 ensure that bicycles can be used safely and conveniently as a primary transportation 
mode and for recreational purposes. Objective 4.25 improve bicycle access to other areas of the city and 
the region. (Page 34) 

Relevant Projects:  

Relevant Programs:  

Relevant Policies: POLICY 3.5.6 Establish an impact fee to be allocated towards a Public Benefit Fund to 
subsidize transit, pedestrian, bicycle, and street improvements; park and recreational facilities; and 
community facilities such as libraries, childcare, and other neighborhood services in the area. POLICY 
4.1.2 Limit the supply of on-street parking in some alleys, to accommodate pedestrian and bicycle 
movement. POLICY 4.3.2 Reduce the supply of on-street parking on some neighborhood-serving streets, 
to accommodate transit and bicycle lanes. POLICY 4.4.2 Introduce traffic calming measures that promote 
pedestrian and bicycle transportation and safety. POLICY 4.4.6 Coordinate with MTA to develop an 
ongoing set of pedestrian and bicycle safety improvements for neighborhood-serving streets. POLICY 
4.8.2 Introduce traffic calming measures that will promote pedestrian and bicycle transportation and 
safety in the area. POLICY 4.8.6 Coordinate with MTA to develop a minimum set of required pedestrian 
and bicycle safety improvements. POLICY 4.12.3 Coordinate with MTA to develop a minimum set of 
required pedestrian and bicycle safety improvements. POLICY 4.21.3 Create safe pedestrian and bicycle 
routes to community facilities. POLICY 5.3.5 Strengthen the pedestrian and bicycle network by extending 

https://generalplan.sfplanning.org/Western_SoMa_Area_Plan.pdf


 

alleyways to adjacent streets or alleyways wherever possible, or by providing new publicly accessible 
mid-block rights of way POLICY 7.3.9 Maximize pedestrian and bicycle access to the shoreline and all 
nearby major open space areas such as the waterfront and Yerba Buena Gardens. 

Implementation/Program:  

Missed opportunities: This plan speaks about objectives and policies broadly but does not go into depth 
about its implementation and specifics. There are also no visuals/maps.  

 

  



 

Transit Center District Sub-Area Plan  
 

Object name: Transit Center District Sub-Area Plan 

Object owner: San Francisco Planning 

Type of object: Area Plan 

Relation to other objects: Part of the General Plan 

Approved/adopted date: N/A 

Approved/adopted authority: Planning Commission 

Abstract: This sub-area Plan seeks to enhance the precepts of the Downtown Plan, to build on its 
established patterns of land use, urban form, public space, and circulation, and to make adjustments 
based on today’s understanding of the future. The Plan presents planning policies and controls for land 
use, urban form, and building design of private properties and properties owned or to be owned by the 
Transbay Joint Powers Authority around the Transbay Transit Center, and for improvement and 
management of the District’s public realm and circulation system of streets, plazas, and parks. To help 
ensure that the Transbay Transit Center and other public amenities and infrastructure needed in the 
area are built, the Plan also recommends mechanisms for directing necessary funding from increases in 
development opportunities to these purposes. 

Effective period: N/A 

Relevant Goals: Objective 4.29 make cycling a safe, pleasant, and convenient means of transportation 
throughout the district. Objective 4.30 ensure high-quality on-street bicycle connections to the Transbay 
transit center. Objective 4.31 enhance facilities for intra-district bicycle travel. Objective 4.32 ensure 
local connections to regional bicycle facilities. (page 44) 

Relevant Projects:  

Relevant Programs:  

Relevant Policies: Policy 4.36 Expand the Bicycle Network in the area. Policy 4.37 Provide the necessary 
connections to the future bicycle ramp on Howard Street between First and Second streets, which will 
be the primary access point for bicycles to the Transit Center, including a bicycle station at the train 
concourse level Policy 4.38 Do not preclude future connections to a potential Bay Bridge multi-use 
pathway Policy 4.39 Increase the requirement for secure bicycle parking in new and renovated non-
residential buildings to a minimum of five percent of peak on-site employees and visitors. Policy 4.40 
Develop a plan to identify demand and locations for installation of on-street bicycle parking in the Plan 
Area to supplement the current process of bicycle racks being installed at the request of building 
owners. Policy 4.41 Pursue legislation to require existing commercial and industrial development to 
provide secure bicycle parking in conformance with current requirements or to allow employees to bring 
bicycles into the building if parking is not provided. Policy 4.42 Support and implement a public bicycle-

https://generalplan.sfplanning.org/Transit_Center_District_Sub_Area_Plan.pdf


 

sharing program in the District. Policy 4.43 Update and publish an improved Bicycle Parking Design 
Guidelines document to establish appropriate parameters for off-street bicycle parking in new 
residential, commercial, and industrial development, consistent with the requirements in the Planning 
Code. 

Implementation/Program:  

Missed opportunities: This plan speaks about objectives and policies broadly but does not go into depth 
about its implementation and specifics. There are also no visuals/maps. 

  



 

Great Highway Concepts Evaluation Report 
 

Object name: Great Highway Concepts Evaluation Report 

Object owner: San Francisco County Transportation Authority 

Type of object: Neighborhood Program 

Relation to other objects: Ocean Beach Master Plan, District 4 Mobility Study 

Approved/adopted date: Summer 2020 

Approved/adopted authority: San Francisco Municipal Transportation Authority Board of Supervisors 

Abstract: The Plan addresses serious challenges and outlines five concepts to implement strategies that 
will protect the Upper Great Highway (Sloat Blvd to Lincoln Way) from erosion exacerbated by climate 
change; provide recreation and encourage healthy sustainable modes; enhance the safety of vulnerable 
users by reducing vehicular function; and increase the economic vitality of the surrounding area.  

Concept 1: Maintain the existing four-lane roadway, bicycles share lanes, and no pedestrians are 
allowed. 

Concept 2: Reduce to two vehicle lanes, one in each direction, and introduce a shared-use 
promenade. Would require reconstruction. 

Concept 3: No vehicle traffic, convert the existing four lanes to a permanent shared-use 
promenade. Estimated to generate 19,400 – 26,400 weekly ped/bike visitors. This concept has 
significant benefits of increased climate change resiliency, recreation/open space, increased 
well-being associated with bicycle/pedestrian activity, and a more connected bicycle/pedestrian 
network. 

Concept 4: On weekends, holidays, and certain seasons, close the street to vehicles and provide 
full shared-use promenade. Estimated to generate 9,400 – 10,400 weekly ped/bike visitors. 

Concept 5: Maintain two southbound vehicle lanes in the current northbound lanes, and a 
shared-use promenade in the current southbound lanes. 

Using a combination of the initial analysis, staff observations, and feedback from the public, four key 
areas were identified for more detailed analysis. Of those study areas, only the northern end area of 
study has proposed bicycle and pedestrian network improvements. By closing Martin Luther King Jr. Dr, 
a raised bicycle and pedestrian crossing would be added at the Chain of Lakes intersection. Also, a 
potential realignment of the bike crossing away from Martin Luther King Jr. Dr and Chain Lakes 
intersection is a possibility if the small segment of Chain of Lakes is closed at Lincoln Way. 

SF County Transportation Authority concluded that a full promenade (Concept 3) or Promenade/One-
Way Roadway (Concept 5) should be pursued in the long term. 



 

Effective period: 2020-2022 

Relevant Goals: Resilience, Sustainability, Equity, Engagement, Safety, Recreation, Health 

Relevant Projects: South Ocean Beach Climate Change Adaptation Project 

Relevant Programs: Lake Merced Pedestrian Safety Community Based Transportation Plan 

Relevant Policies: Vision Zero 

Implementation/Program:  

Missed opportunities:  

  



 

Transportation Network Companies (TNCs) 
TNCs & Disabled Access 
 

Object name: TNCs & Disabled Access 

Object owner: SFMTA 

Type of object: Study/Report  

Relation to other objects: TNC study series 

Approved/adopted date: N/A 

Approved/adopted authority: N/A 

Abstract: This report identifies the opportunities and barriers that Transportation Network Companies 
(TNCs) present for people with disabilities in San Francisco, how their presence impacts equal access to 
all modes of transportation in the City, and explores how peer transportation agencies in other cities are 
interacting with TNCs to try and improve access. 

Effective period: N/A 

Relevant Goals: Using the Active Transportation Network to Advance Equity; Supporting Access to 
Active Transportation 

Relevant Projects: TNC Access for All Reporting Dashboard 

Relevant Programs: CPUC TNC Access for All Program 

Relevant Policies:  

Implementation/Program:  

Missed opportunities:  

  

https://www.sfmta.com/transportation-network-company-tnc-access-all-reporting
https://www.cpuc.ca.gov/regulatory-services/licensing/transportation-licensing-and-analysis-branch/transportation-network-companies/tnc-accessibility-for-persons-with-disabilities-program/tnc---access-advice-letter-status


 

TNCs & Congestion 
 

Object name: TNCs & Congestion 

Object owner: SFCTA 

Type of object: Study/Report 

Relation to other objects: TNC study series 

Approved/adopted date: N/A 

Approved/adopted authority: N/A 

Abstract: The San Francisco County Transportation Authority has released “TNCs & Congestion,” a 
report providing the first comprehensive analysis of how Transportation Network Companies Uber and 
Lyft collectively have affected roadway congestion in San Francisco.  The report found that 
Transportation Network Companies accounted for approximately 50 percent of the rise in congestion in 
San Francisco between 2010 and 2016, as indicated by three congestion measures: vehicle hours of 
delay, vehicle miles traveled, and average speeds. Employment and population growth were primarily 
responsible for the remainder of the worsening congestion. As a share of total congestion citywide, 
TNCs account for an estimated 25 percent. 

Effective period: N/A 

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies: Traffic Mitigation Tax 

Implementation/Program:  

Missed opportunities:  

 

  



 

TNCs Today 
 

Object name: TNCs Today 

Object owner: SFCTA 

Type of object: Study/Report 

Relation to other objects: TNC study series 

Approved/adopted date: N/A 

Approved/adopted authority: N/A 

Abstract: The information presented is a profile of estimated local TNC usage (trips made entirely within 
San Francisco) from mid-November to mid-December of 2016. The TNC data was originally gathered by 
researchers at Northeastern University from the Application Programming Interfaces (APIs) of Uber and 
Lyft and then shared with the Transportation Authority. The Transportation Authority’s data team 
cleaned and analyzed the data for presentation here.  The report found that TNCs are concentrated 
during the AM and PM peak periods when congestion is greatest and that they are concentrated on the 
busiest arterials, yet also operate extensively on neighborhood streets, including along major public 
transit lines.  TNCs generate approximately 570,000 vehicle miles traveled, as much as 20% of intra-SF 
VMT, and 6.5% of average citywide weekday VMT.  

Effective period: N/A 

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies: Traffic Mitigation Tax 

Implementation/Program:  

Missed opportunities:  

 

  



 

TNCs and Land Use Planning Study 
 

Object name: TNCs and Land Use Planning Study 

Object owner: SF Planning (Contacts: Tam Tran, Wade Wietgrefe) 

Type of object: Study, research 

Relation to other objects: Part of the City’s series of reports about TNCs’ effects on various 
transportation areas (e.g., congestion (TA), access for people with disabilities (MTA)). 

Reviewed and commented date: June 14, 2022 

Reviewed and commented authority: Planning Commission 

Abstract: The Planning Department led a study to research and analyze the impact of TNCs on land use 
planning and identify policy options to address the impacts. The study team examined the following 
questions: 

• Are some land uses and densities associated with more TNC activity than others? 
• What other built environment features are associated with TNC activity? 
• Do TNCs create new or alter existing land uses? 
• How is the development community reacting to TNCs? 

More info at sfplanning.org/TNCs 

Effective period: N/A 

Relevant Goals: N/A 

Relevant Projects: See the “Implementation/Program” section below. 

Relevant Programs:  

Relevant Policies: See the “Implementation/Program” section below. 

Implementation/Program:  

• The Planning Department will kick off a process this fall to develop new Planning Code controls 
for emerging mobility. The process will engage stakeholders in the development of the 
definitions for these land uses and controls such as preferred locations, and the types of 
associated controls such as site design and intensity.  

• The findings from this study will inform updates to the General Plan, including the 
Transportation Element. 

Missed opportunities:  

 

  



 

Regional Plans and Programs 
WETA System Expansion Policy 
 

Object name: WETA System Expansion Policy 

Object owner: San Francisco Bay Area Water Emergency Transportation Authority (WETA) 

Type of object: Policy 

Relation to other objects:  

Approved/adopted date: 2015 

Approved/adopted authority: WETA Board of Directors 

Abstract: The System Expansion Policy is intended to provide a framework for evaluating the feasibility 
of new ferry projects. The framework consists of policy statements that provide guidance for developing 
candidate project elements such as landside and waterside facilities, vessels, and service plans. In 
addition, a set of evaluation measures defines a range of productivity and efficiency metrics that inform 
the WETA Board and funding partners regarding a project’s financial feasibility and sustainability. 

Effective period: Ongoing 

Relevant Goals: Project feasibility evaluation; bike-related recommendations are centered on improving 
bike parking infrastructure in support of last-mile transportation needs.  

Relevant Projects:  

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities:  



 

Caltrain Bicycle Parking Management Plan 
 

Object name: Caltrain Bicycle Parking Management Plan 

Object owner: Caltrain 

Type of object: Plan 

Relation to other objects:  

Approved/adopted date: October 2017 

Approved/adopted authority: Peninsula Corridor Joint Powers Board (JPB) 

Abstract: Providing high-quality bicycle access is an essential part of supporting the maintenance and 
growth of Caltrain’s existing and future ridership. Caltrain will continue to accommodate bikes on board 
its trains but must also support cyclists through significant improvements to the scale and quality of its 
wayside parking system.  

The research and analysis in this Plan demonstrate that there is a significant market for high-quality 
wayside bike parking within Caltrain’s existing ridership. However, Caltrain’s existing structure for 
building, maintaining, and operating its bike parking system is not currently organized or resourced to 
support the expansion and operation of an improved bike parking system. Caltrain has the potential to 
build and sustain a bike parking system that will better serve its customers and ensure the continued 
growth of cycling as a primary mode of access to the system. 

Effective period: October 2017 – December 2018 

Relevant Goals: Enhance the customer experience for Caltrain passengers, focusing on the qualities of 
bike parking facilities that passengers identified as most important to them. Provide a viable alternative 
to bringing a bicycle on board for Caltrain passengers, addressing the supply and availability of bike 
parking facilities to ensure that adequate facilities are available for customers who would like to park 
their bikes at the station. Make efficient use of Caltrain’s resources, measuring occupancy levels of bike 
parking facilities, the net operating costs per user and per space for each type of bike parking facility, 
overall capital costs per parking space, and the amount of real estate devoted to each parking space at 
stations. 

Relevant Projects: Caltrain Bicycle Access and Parking Plan (BAPP) 

Relevant Programs:  

Relevant Policies: Caltrain’s Comprehensive Access Policy Statement (2010) and Strategic Plan (2014) 

Implementation/Program: Three core pathways for implementation include: maintenance and 
operations, State funding sources, and locally sponsored projects & programs. 

Missed opportunities:   



 

Bay Bridge West Span Path 
 

Object name: Bay Bridge West Span Path 

Object owner: Metropolitan Transportation Commission, Bay Area Toll Authority, and Caltrans 

Type of object: Vision 

Relation to other objects:  

Approved/adopted date: Presented in 2018, but not adopted.  Rails-to-trails and CalBike created a 
petition in 2021 to have MTC add the path through their “Quick-Strike Program”.  

Approved/adopted authority:  

Abstract: The Bay Area Toll Authority, Caltrans, and. A team of engineers and consultants looked into 
extending a path around Yerba Buena Island and across the West Span of the Bay Bridge to downtown 
San Francisco. The path would allow bicyclists and pedestrians to cross the entire length of the Bay 
Bridge and improve maintenance access for Caltrans. Contractors submitted designs in 2016 and shared 
them with the public in 2018 and a winning design was selected for a North Side Outboard design. The 
project was estimated to cost around $341 Million, and funding sources were not identified (toll 
revenue cannot be used).  

Effective period: N/A 

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies: Extending the Bay Bridge path from Yerba Buena Island to downtown San Francisco 
supports statewide VMT and greenhouse gas emission reduction goals stipulated in SB 743 and AB 32; 
Plan Bay Area 2050’s vision to construct 10,000 miles of new bike lanes and multi-use paths; Caltrans’ 
Sustainability, Livability and Economy Targets to reduce statewide per capita VMT by 15%, reduce 
statewide GHG emissions by 15% below 2010 levels, and triple the number of bicycle trips across the 
state; and top priority project in the Caltrans’ 2017 District 4 Bike Plan. 

Implementation/Program:  

Missed opportunities:  

  

https://mtc.ca.gov/planning/transportation/bicycle-pedestrian-micromobility/bay-bridge-west-span-path
https://opr.ca.gov/ceqa/updates/sb-743/
https://ww2.arb.ca.gov/resources/fact-sheets/ab-32-global-warming-solutions-act-2006
https://www.planbayarea.org/sites/default/files/documents/Plan_Bay_Area_2050_October_2021.pdf
https://cal.streetsblog.org/wp-content/uploads/sites/13/2015/04/Caltrans_Strategic_Mgmt_Plan_0330151.pdf
https://cal.streetsblog.org/wp-content/uploads/sites/13/2015/04/Caltrans_Strategic_Mgmt_Plan_0330151.pdf
https://caltrans.maps.arcgis.com/apps/webappviewer/index.html?id=91f1bb4eb7ff418092977b762b459d01


 

Caltrans D4 Bike Plan 
 

Object name: Caltrans D4 Bike Plan 

Object owner: Caltrans 

Type of object: Plan 

Relation to other objects: Part of the Statewide Toward an Active California initiative, the California 
State Bicycle and Pedestrian Plan 

Approved/adopted date: March 2018 

Approved/adopted authority: Caltrans 

Abstract: The Caltrans District 4 Bike Plan (Plan) for the San Francisco Bay Area was developed within 
the framework of Toward an Active California, the California State Bicycle and Pedestrian Plan. This 
framework includes an overall vision, goals, objectives, and strategies to improve bicycle safety and 
mobility throughout the State. The District 4 Bike Plan, the first of its kind in the State, evaluates bicycle 
needs on and across the Bay Area's State transportation network and identifies infrastructure 
improvements to enhance bicycle safety and mobility and remove some of the barriers to bicycling in 
the region. This Plan will guide District 4 and its partners to develop an integrated bicycle network for 
the Bay Area. 

Effective period: ongoing 

Relevant Goals: Prioritize safety and comfort in creating complete bicycle networks. Design safer and 
more intuitive highway crossings and interchanges. Streamline and communicate the process for local 
agencies to engage with Caltrans and for Caltrans to engage with local communities. Promote 
innovation through the design and testing of new bicycle treatments. Incorporate social equity into the 
prioritization process for the District 4 Bike Plan. Increase investment in bicycle facilities on state 
highways. Engage with low-income, minority, rural, and tribal communities during planning and project 
development to address issues affecting those communities 

Relevant Projects: Toward an Active California initiative, the California State Bicycle and Pedestrian Plan 

Relevant Programs: District 4 Pedestrian Plan, Pedestrian Safety Monitoring (Pilot) Program 2016/2017, 
Bicycle Safety Improvement Monitoring (Pilot) Program 2018/2019 

Relevant Policies:  

Implementation/Program: Many of the projects identified in this plan were drawn from local plans or 
were created to support the projects in those plans. Where local agencies are pursuing projects that 
cross or use State right of way, there may be opportunities for Caltrans to partner with these agencies to 
help implement the relevant project improvement. 

Missed opportunities:  



 

National Park Service / GGNRA plans 
 

Object name:  National Parks Service Active Transportation Guidebook: A Resource on Supporting 
Walking and Bicycling for National Parks and their Partners (2018) 

Object owner: National Parks Service (NPS), in partnership with the U.S. Department of Transportation 
(USDOT) Federal Highway Administration 

Type of object: Active Transportation Guidebook (online instance here) 

Relation to other objects: U.S. Department of Transportation 2018-2020 Strategic Plan 

Approved/adopted date: July 2018, updated September 2018 

Approved/adopted authority: NPS and USDOT 

Abstract: The NPS Active Transportation Guidebook is intended to serve as a resource to parks and their 
partners and inspire them to pursue enhancements to active transportation to and within parks. This 
Guidebook contains 10 chapters that cover policy, infrastructure design, and programs that parks and 
partners can pursue to improve walking and bicycling opportunities for visitors and surrounding 
communities (Report Document Page, Page X).   

Effective period:  

Relevant Goals: see Executive Summary, page xii 

Relevant Projects: Marin Headlands and Fort Baker Transportation Infrastructure and Management 
Plan, 2009 (online Final EIS). Transportation Innovation in the National Park System, 2021 (online MOU) 

Relevant Programs:   

Relevant Policies:  

Implementation/Program: Unknown implementation of the program. The guidebook is a 
recommendation for NPS, partners, and communities to adopt as an effort to minimize the use of 
vehicles when visiting parks; manage vehicle congestion, promote resource preservation, and 
accommodate current and increased visitation. The guidebook is intended to be used as a resource and 
includes chapters that cover Legal and Policy Framework, Planning and Project Scoping, Infrastructure 
and Multimodal Connectivity, Bicycle and Pedestrian Safety, Partnership and Funding, Visitor Activities 
and Programs, Open Street Opportunities, Bicycle Sharing and Rental Systems, Employee and 
Operational Opportunities, and Innovative Technologies and Emerging Trends.  

Missed opportunities: The NPS Active Transportation Guidebook lacks a section for equity zones. 
Currently there are no policies or enforcement in effect. In Chapter 4 (Bicyclist and Pedestrian Safety) of 
the guidebook, resources for improving safety through law enforcement is mentioned.  

  

https://www.nps.gov/subjects/transportation/upload/UPDATED_NPS_Guidebook_July2018_Final_UpdateSept2018-High-Res_WEB-2.pdf
https://www.doi.gov/sites/doi.gov/files/esb46-2629-mou-between-doi-and-dot-re-transportation-in-parks.pdf


 

BART Bicycle Program Capital Plan 
 

Object name: BART Bicycle Program Capital Plan 

Object owner: BART 

Type of object: Strategic Plan 

Relation to other objects: Vision Zero San Francisco 

Approved/adopted date: 2021 

Approved/adopted authority: N/A 

Abstract: This capital plan is the third in a series of documents to help plan capital improvements that 
encourage bicycle access to BART. The previous two versions focused on improvements to increase the 
system-wide rate at which passengers accessed stations by bicycle by expanding secure bike parking. As 
of 2017, 6.6% of passengers rode a bike to the station, and of those passengers, only 25% stored their 
bicycles at the station. This volume expands on the previous scope with the goal of increasing the 
proportion of passengers who park their bicycles at the station rather than bring them onboard a train 
with bicycle access capital efforts including networking existing eLockers, adding stairway channels, and 
additional accessible fare gates.  

Effective period: 2017-2022 

Relevant Goals: Increasing bicycle accessibility at BART stations. 

Relevant Projects: Current Improvements: St/Mission and 24th St/Mission – 10 high-security smart racks 
called Bikeep were installed at each station. It locks both the frame and front wheel and includes a 
tamper alarm. 

Embarcadero – Increase the bike station’s visibility by replacing the existing perforated metal entry with 
glass, adding wayfinding signs and lighting, and a bicycle channel on the nearby stairway. 

Proposed improvements: Incremental increases in bicycle racks, eLockers, and high-security smart racks 
(Bikeep) can meet increased demand at 26 BART stations including the following within city limits: 
Balboa Park, Civic Center, Glen Park, Montgomery St, and Powell St. 

Stairs impede the use of bicycles on BART trains but facilitating access with stairway channels would 
encourage more passengers to access stations by bicycle. As of 2017, 16th St/Mission has been 
retrofitted with channels. Locations to install channels are prioritized if they have concourse-level 
bicycle parking, increased bicycle ridership relative to other stations, and longer staircases. The 
following stations within City limits are where channels are needed for concourse bicycle parking: 24th 
St/Mission, Civic Center, and Embarcadero. The following stations within City limits are where channels 
are needed for access to the train platform: Balboa Park, Montgomery St, and Powell St. 



 

Accessible fare gates (AFG) have been installed at every BART station but additional will be added to the 
following stations within City limits: 24th St/Mission, Balboa Park, Civic Center, Embarcadero, 
Montgomery St, and Powell St. 

Relevant Programs: Bike/Walk Access Network Gap Study 

Relevant Policies:  

Implementation/Program:  

Missed opportunities:  

  



 

MTC Regional Active Transportation Plan 
 

Object name: MTC Regional Active Transportation Plan & Complete Streets Policy 

Object owner: MTC 

Type of object: Plan & policy 

Relation to other objects: Plan Bay Area 2050 

Approved/adopted date: Spring 2022 

Approved/adopted authority: MTC 

Abstract: MTC envisions a Bay Area where many more people walk, bike, and roll every day on safe, 
accessible, and connected streets, paths, and trails to get to people, places, and transit. The Regional 
Active Transportation Plan will help get us there. MTC’s Active Transportation Plan will guide 
investments in infrastructure and regional policy development and implementation. It supports the Plan 
Bay Area 2050 strategy to build a Complete Streets Network and helps to meet goals for safety, equity, 
health, resilience, and climate change. 

In March 2022, MTC updated its Complete Streets policy with the goal of ensuring that people biking, 
walking, rolling, and taking transit are safely accommodated within the transportation network. This 
policy works to advance Plan Bay Area 2050 objectives of achieving mode shift, safety, equity, and 
vehicle miles traveled and greenhouse gas emission reductions, as well as state & local compliance with 
applicable CS-related laws, policies, and practices. 

Effective period: 2022 - Ongoing  

Relevant Goals: Safety, equity, accessibility, connectivity.  

Relevant Projects:  

Relevant Programs: Plan Bay Area 2050 

Relevant Policies: Statewide Complete Streets policies 

Implementation/Program: MTC-required Complete Streets Checklist; Currently refining Implementation 
Plan and creating final Active Transportation plan.  

Missed opportunities:  

  



 

Recreation and Parks Dept Plans 
Golden Gate Park Master Plan 
 

Object name: Golden Gate Park Master Plan and Circulation Plan 

Object owner: SF Recreation and Parks Department 

Type of object: Master land use, transportation, preservation, and operations plan for GGP 

Relation to other objects: Lays out circulation goals and objectives that were implemented by the 
Golden Gate Park Access and Safety Program. Provides a foundation for active transportation 
improvements in GGP 

Approved/adopted date: October 15, 1998 

Approved/adopted authority: San Francisco County Transportation Authority  

Abstract: The Master Plan for Golden Gate Park is intended to provide a framework and guidelines to 
ensure responsible stewardship of the park. The plan is broken up into 7 objectives: Land Use and 
Activities, Landscape Preservation and Renewal, Park Circulation, Buildings Structures and Monuments, 
Recreational Uses and Facilities, Park Management and Security, and Community Involvement and 
Process. The Park Circulation objective is to create and maintain a parkwide system of recreational 
roadways, pathways, and trails that prioritize pedestrians and bicycles over motor vehicle traffic. The 
Circulation Plan was created to fulfill this objective and proposes actions such as traffic calming 
measures, road closures and modifications, and commuter parking restrictions. Separate bicycle and 
pedestrian circulation plans were also evaluated, as was a design hierarchy of ADA-accessible pathways.  

Effective period: 1998-present  

Relevant Goals:  1) Reduce the impacts of motor vehicles, particularly those that are using the park as 
an east-west route or for parking only. 2)Improve access by people coming to the park for recreational 
purposes, and improve access by modes such as bicycles, pedestrians, and transit. 3)Improve 
accessibility to park features for all, including seniors, persons with disabilities, and families with young 
children 

Relevant Projects: See Golden Gate Park Access and Safety Program project list 

Relevant Programs: GGP Access and Safety Program  

Relevant Policies:  Developed in tandem with Proposition J (Golden Gate Park Revitalization Act of 
1998). Although well-intentioned, Prop J significantly reduced the effectiveness of the Master Plan by 
prioritizing parking and traffic. 

Implementation/Program: GGP Access and Safety Program 

https://sfrecpark.org/DocumentCenter/Index/1462
https://sfrecpark.org/DocumentCenter/View/11710/E-Circulation


 

Missed opportunities: Limited to Golden Gate Park. A master plan that addresses connectivity to parks 
using the City’s network of sidewalks, roadways, bike lanes, and transit lines would provide a more 
robust and comprehensive framework for park accessibility. 



 

McLaren Park (Mansell, Visitacion Ave, etc.)  
 

Object name: McLaren Park Pedestrian, Bike and Streetscape Projects  

Object owner: SF Recreation and Parks Department 

Type of object: Park Improvements (online instance here) 

Relation to other objects:  

2012 McLaren Park Vision Plan (online document) 

2020 McLaren Bond (online presentation)  

Approved/adopted date: 2018 

Approved/adopted authority:  

Abstract: The project is an effort to improve safety for people walking, biking, taking transit and driving 
on McLaren Park’s streets and wide pathways, which include:  

- Visitacion Avenue 
- Sunnydale Avenue  
- Crocker Amazon access; and  
- John Shelley Drive Promenade  

The initial effort will concentrate on Visitacion Ave., which will bring a variety of improvements to the 
corridor including new sidewalks, new bikeways, new paving, and traffic calming, along with 
opportunities to create new crosswalks, landscaping, and lighting.  

Effective period: effective until projects complete  

Relevant Goals: Improving pedestrian and bicycle safety by implementing shared roads with multi-use 
trails connecting the park to nearby neighborhoods. The addition of crosswalks and bulbouts will aid in 
traffic calming and increase pedestrian safety 

Relevant Projects:  McLaren Path and Trails Improvements 

Relevant Programs: see McLaren Vision Plan Report   

Relevant Policies:  unknown  

Implementation/Program: Unknown compliance enforcement; unknown implementation and 
operation support  

Missed opportunities: This only applies to McLaren Park. The projects do not address policies or 
enforcement related to electric bicycles/scooters.  

  

https://sfrecpark.org/1588/McLaren-Park-Pedestrian-Bike-and-Streets
https://sfrecpark.org/DocumentCenter/View/7224/Vision-Plan-Report-PDF
https://sfrecpark.org/DocumentCenter/View/18563/McLaren-Bond-2020-Outreach-Presentation-61522?bidId=
https://sfrecpark.org/DocumentCenter/View/7224/Vision-Plan-Report-PDF


 

SF Recreation and Parks Dept Strategic Plan  
  

Object name: Strategic Plan, San Francisco Recreation and Parks 2021-2025 Update  

Object owner: SF Rec & Parks Department 

Type of object: Core strategies and objectives (online instance here) 

Relation to other objects:  

Approved/adopted date: 2019; updated in 2020 and 2021 

Approved/adopted authority: SF Board of Supervisors 

Abstract: The Strategic Plan is a collaboration within the entire department of San Francisco Recreation 
& Parks, which includes gardeners, laborers, recreation staff, managers, and administration. The 2021-
2025 strategic plan identifies core strategies and objectives while also laying out specific initiatives to 
achieve—acquiring new parklands, expanding youth programs that emphasize movement and wellness, 
caring for natural resources, and growing apprentice and workforce development programs.  

Effective period: 2021-2025 

Relevant Goals: To inspire Space, Play, Investment, and Stewardship 

Relevant Projects:  

Relevant Programs:  

Relevant Policies: Objective 1.3.c aims to increase pedestrian and bike safety in Golden Gate Park by 
testing pilot strategies to improve traffic and circulation.  

Implementation/Program: Unknown compliance enforcement; unknown implementation and 
operation support. 

Missed opportunities: The Strategic Plan focuses on improving outdoor recreation through inspiring 
communities. The strategic plan lacks a plan for improving safety for pedestrians and bicyclists, 
implementing shared roads, and enforcement for electric bikes and scooters.  

  

https://sfrecpark.org/DocumentCenter/View/17451/Strategic-Plan-Update-2021


 

Golden Gate Park Access & Safety Program  
  

Object name: Golden Gate Park Access and Safety Program: Improving the park experience for all users  

Object owner: SFMTA and SF Rec & Parks Department 

Type of object: Access and Safety Program (online instance here) 

Relation to other objects: Implementation of goals found in the Golden Gate Park Master Plan.   

Approved/adopted date: Public outreach started Summer 2021, with implementation in Spring 2022 

Approved/adopted authority: SF Board of Supervisors 

Abstract: The Golden Gate Park Access & Safety Program proposes a variety of policy recommendations 
focused on traffic safety, equity, accessibility, and mobility to Golden Gate Park—especially for those 
with high barriers to access. The program proposes making permanent the 3-mile stretch of car-free 
streets in the park from Lincoln Way to Kezar Drive, including JFK Drive. These streets will continue to 
allow access for emergency vehicles, Paratransit vehicles, park maintenance vehicles, and vehicles 
permitted to use Golden Gate Park facilities by RPD. Other improvements include: 

• A vastly improved free Park Shuttle program  
• Expanding and upgrading available ADA parking  
• Ensuring vehicle access from the Richmond to Golden Gate Park and reducing traffic congestion 

on Chain of Lakes Drive  
• Improving the service and reliability of Muni lines that serve Golden Gate Park  
• Increasing awareness of pick-up/drop-off options for vehicle access to the park  
• Partnering with community-based organizations on programming that connect residents of 

equity-priority communities to the park  
• Bringing bikeshare and micro-mobility services to the park   

Effective period: effective till superseded 

Relevant Goals: Accessibility initiatives (online document) 

Relevant Projects: GGP Community Shuttle (~2018), JFK Promenade (2022), bicycle parking at key 
destinations (in progress), ADA curb ramps and tactile crossings (in progress), wayfinding infrastructure 
(in-progress), miscellaneous roadway striping and bikeway improvements (in progress and ongoing).    

Relevant Programs:  

Relevant Policies: Codified in Section 6.1.12 of the SF Municipal Code through Ordinance No. 74-22 

Implementation/Program: Unknown compliance enforcement; unknown implementation and 
operation support.  

Missed opportunities: Only applies to Golden Gate Park pedestrian safety. Does not address polices or 
enforcement for electric scooters/bicycles.  

https://www.sfmta.com/projects/golden-gate-park-access-and-safety-program?utm_source=MarketingCloud&utm_medium=email
https://www.sfmta.com/sites/default/files/reports-and-documents/2022/04/ggp_accessibility_commitments_fact_sheet_april_2022.pdf
https://codelibrary.amlegal.com/codes/san_francisco/latest/sf_park/0-0-0-387
https://sfbos.org/sites/default/files/o0074-22.pdf


 

SF Public Works 

SFDPW Paving Plan 
  

Object name: Public Works Street Resurfacing Program Candidate Interactive Map 

Object owner: SFDPW 

Type of object: Interactive Map (https://sfpublicworks.org/street-resurfacing) 

Relation to other objects: N/A 

Approved/adopted date: N/A 

Approved/adopted authority: N/A 

Abstract:  

Effective period: effective till superseded 

Relevant Goals: Public Works considers Pavement Condition Index score, multi-modal routes, inquiries, 
annual budget, geographic equity, and project coordination with utility companies/city agencies when 
determine which streets to schedule for resurfacing work. 

Relevant Projects:  

Relevant Programs:  

Relevant Policies: MTC helps Bay Area jurisdictions analyze pavement conditions to invest scarce 
maintenance funding through the use of StreetSaver. 

Implementation/Program: Public Works Street Resurfacing Program/ All Public Works Street 
Resurfacing Program candidates are subject to substitution and schedule changes pending available 
funding, visual confirmation, utility clearances, and coordination with other agencies and are not 
guaranteed to be moved forward to construction. Unforeseen challenges, such as increased work scope, 
changing priorities, cost increases or declining revenue may arise, causing the Public Works Street 
Resurfacing Program candidates to be postponed or dropped from consideration. 

Missed opportunities:  

 

  

https://sfpublicworks.org/street-resurfacing


 

Bike Network/Cycletrack Facility Maintenance 
Object name: Bike Network/Cycletrack Facility Maintenance Discussion 

Object owner: SF Public Works – Bureau of Street Environmental Streets (BSES) 

Type of object: Feedback 

Relation to other objects: N/A 

Approved/adopted date: N/A 

Approved/adopted authority: N/A 

Abstract: BSES needs additional/updated cleaning equipment (multi-hogs) to operate the cycle tracks 
effectively. At the moment, Public Works has three Johnston c-201 sweepers, but they are all worn out. 
Public Works already have some RAVO sweepers that are larger and can take on some wider bike lane 
cleaning tasks (especially when the existing bike lane sweepers are down). In addition, BSES demands an 
updated city-wide bike route map so they can have up-to-date bike route information for proper 
maintenance. 

BSES also noted that now car and truck traffic tires are not beating the weeds down and whisking debris 
to the curb for traditional sweeper service. Moreover, the road surface is degrading and losing surface 
area in the form of aggregate (gravel) being flung into bike lanes and weeds are growing out of cracks. 
Some lanes are delineated by flexible glue-down markers and gravel and weeds are deposited in the 
area between the glue-down markers. Overall, the new pavement would minimize debris build-up and 
broom support would be necessary to clear debris from bike lanes. 

Effective period: N/A 

Relevant Goals:  

Relevant Projects:  

Relevant Programs:  

Relevant Policies:  

Implementation/Program:  

Missed opportunities:  

 
 

 

  



 

MOU Regarding Maintenance and Repair of Facilities in the Right of Way between SF 
Public Works and SFMTA 
  

Object name: Memorandum of Understanding between San Francisco Public Works and the San 
Francisco Municipal Transportation Agency Regarding Maintenance and Repair of Facilities in the Right-
of-Way 

Object owner: SF Public Works and SFMTA 

Type of object: Memorandum of Understanding 

Relation to other objects: none 

Approved/adopted date: September 5, 2018  

Approved/adopted authority: SF Public Works and SFMTA 

Abstract: none 

Effective period: effective till superseded 

Relevant Goals: none 

Relevant Projects: none 

Relevant Programs: none 

Relevant Policies: none 

Implementation/Program: SF Public Works and SFMTA 

Missed opportunities: As more and more bike lanes are added in the City, additional drivers/cleaners 
may be needed. The MOU doesn’t discuss the labor costs required to maintain the bike lanes.  

 

  



 

Better Market Street 
 

Object name: Better Market Street 

Object owner: SFMTA/SFPW 

Type of object: Streetscape 

Relation to other objects:  Market Street is the spine of San Francisco’s street network, connecting with 
transit (local and regional) and various bike facilities 

Approved/adopted date: October 15, 2019 

Approved/adopted authority: SFMTA 

Abstract: The Better Market Street Project proposes a complete makeover of 2.2 miles of Market Street, 
from Steuart Street to Octavia Boulevard. In addition to addressing key safety needs, the multi-agency 
project will replace and upgrade aging infrastructure – including traffic signals, streetlights, streetcar 
tracks, BART grates, overhead wires, and underground utilities and repave the roadway from curb to 
curb. The project aims to improve the speed and reliability of surface Muni service. Additionally, the 
Better Market Street plan will ensure that all transit stops, curb ramps, and paving meet current 
Americans with Disabilities Act (ADA) standards and will construct larger center boarding islands. 

Effective period: 2013-2025 (phase I) 

Relevant Goals:  

1. A street that is designed to reduce the number of traffic collisions and injuries  
2. Improved performance and reliability of public transportation  
3. An accessible sidewalk that identifies Market Street as the City’s preeminent ceremonial street  
4. Upgraded and new infrastructure 
 
Relevant Projects:  

• Upper Market Street Corridor Safety Improvements Project 
• Sixth Street Pedestrian Safety Project 
• Safer Taylor Street Project 
• BART Canopies 
• F loop reconstruction (phase 2) 

Relevant Programs:  

Relevant Policies:  

Implementation/Program: The project will be constructed in phases to reduce the impacts to the local 
community. The first phase is a targeted infrastructure improvements project for the Mid-Market area 



 

between Fifth and Eighth streets. The decision to limit the scope of work in this contract was due to 
changing conditions as San Francisco recovers and emerges from the pandemic. 

After developing alternatives and consulting with stakeholders in spring 2021, Public Works and SFMTA 
agreed on an alternative design for Phase 1 that focuses on the critical safety and accessibility upgrades. 

Missed opportunities: Instead of constructing a 5-foot to 8-foot sidewalk-level bikeway between 5th 
and 8th streets, people riding bicycles will continue to use the 11-foot shared curb lane.  

  



 

Port of San Francisco 
Draft Waterfront Plan 
 

Object name: Port of San Francisco Waterfront Plan 

Object owner: Port of San Francisco 

Type of object: Strategic Plan 

Relation to other objects: SFMTA Transit First Policy, Vision Zero, and Embarcadero Enhancement 
Project 

Approved/adopted date: December 2019 

Approved/adopted authority: Port of San Francisco 

Abstract: Nine goals are set forth by the Port to guide future improvements along the waterfront. The 
most relevant goal for our purpose is ensuring the waterfront is accessible and safe for all users through 
sustainable transportation that serves the needs of works, neighbors, visitors, and Port maritime and 
tenant operations. The 7 ½ mile waterfront includes access to the San Francisco Bay Trail and the 
recently added San Francisco Bay Area Water Trail – a growing network of boat launching and landing 
sites that offers urban sights and views. The Port coordinates with multiple City departments that have 
lead roles in managing streets and sidewalks to better connect upland neighborhoods. 

Effective period: N/A 

Relevant Goals: Continuous open space, strong public transit and agency partnerships, safe pedestrian 
and bicyclist environment, and managed parking and Transportation Demand Management (TDM) 
plans. 

Relevant Projects: 

Relevant Programs:  

Relevant Policies: Open space policies: Provide separated walking and cycling paths, where possible, 
while integrating walkways with adjacent open spaces to enhance wayfinding, social interactions, and 
public enjoyment. Work with partner agencies to enhance public spaces within city streets and 
sidewalks to promote walking and bicycling and improve safety for all users. 

A Safe Pedestrian and Bicycle Environment: By 2030, complete the San Francisco Bay Trail as a 
continuous walking and cycling path along the entire waterfront, from Aquatic Park to India Basin. The 
trail should: be as close to the water as possible, moving inland where necessary to accommodate 
maritime uses or sensitive habitats, be separate from auto traffic, where feasible, include separate 
walking and cycling paths, where possible, be consistent with Blue Greenway guidelines and 
accommodate maritime industrial access in the design of new or in the redesign of existing trail 
segments, and integrate wayfinding in the design of new public spaces. The Port applies the Blue 



 

Greenway guidelines to create pedestrian enhancements and Bay public access connections with upland 
neighborhoods in a manner that benefits the San Francisco Bay Trail and San Francisco Bay Area Water 
Trail. Coordinate with the SFMTA on projects to make bicycling more attractive than driving for most 
trips. Work to help eliminate conflicts between vehicles, bicycles, motorized personal vehicles (e.g., 
scooters), and pedestrians through improved design and signage. Provide secure bicycle parking, 
particularly at high volume destinations and in new Port development. Coordinate to enhance and 
improve connections between the waterfront and adjacent neighborhoods along Blue Greenway 
connecting streets. Separate truck and rail routes from walking and cycling routes, where feasible, by 
providing separated paths where these routes share the same corridor; and creating safe crossings 
where they intersect. 

Managed Parking and Transportation Demand Management (TDM) Plans: Reduce parking demand and 
manage supply to improve pedestrian, bicycle, and transit mode share; neighborhood livability; safety; 
business district vitality; vehicle miles traveled (VMT) reduction; and air quality. Work with the SFMTA to 
develop a program of transportation improvements and implementation timeframes for Port tenant 
operations and projects, consistent with the City’s Climate Action Plan, to work toward a goal of 80 
percent of all trips being by non-driving modes by 2030. Port developments at Mission Rock and Pier 70 
include transportation plans that minimize parking and private car storage and promote alternative 
modes. Transportation Demand Management plans are required in development projects to provide 
information and incentives to reduce the need to drive. Establish mode-shift goals for the various 
sections and subareas of the waterfront, based on existing and proposed land uses, City/Port 
transportation goals, and roadway capacity. Develop and implement Port-wide and subarea TDM plans 
that promote transit use, bicycle and pedestrian networks, shuttles, taxis, and other projects and 
programs on an area-wide basis, rather than on a project-by-project basis. 

Implementation/Program: Blue Greenway Guidelines 

Missed opportunities:   



 

Strategic Plan 2021-2025 (Port of SF) 
 

Object name: Strategic Plan 2021-2025 

Object owner: Port of San Francisco 

Type of object: Strategic Plan 

Relation to other objects:  

Approved/adopted date: 2021 

Approved/adopted authority: Port of San Francisco 

Abstract: The Plan addresses serious challenges and outlines a clear path to develop and implement 
strategies that will stabilize the Port’s financial position from the economic impacts of the COVID-19 
Pandemic; empower BIPOC in Port operations and opportunities; and reduce seismic and climate 
change risks to protect the waterfront.  

Effective period: 2021-2025 

Relevant Goals: Economic Recovery, Productivity, Equity, Resilience, Sustainability, Evolution, 
Engagement 

Relevant Projects:  

Relevant Programs: Port of San Francisco’s Racial Equity Action Plan 

Relevant Policies:  

Implementation/Program: 

Missed opportunities:  
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