
THIS PRINT COVERS CALENDAR ITEM NO. : 11 

 

SAN FRANCISCO 
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DIVISION: Sustainable Streets 

 

BRIEF DESCRIPTION: 

 

Approving a parking modification on Potrero Avenue between 21
st
 and 22

nd
 streets as part of the 

Potrero Avenue Streetscape Improvement Project, to improve Muni service, bicycle safety and 

connectivity and support the SFMTA’s Vision Zero program. 

 

SUMMARY: 

 The Potrero Avenue Streetscape Improvement Project (Project) is a joint SFMTA and SF 

Public Works effort that will improve pedestrian and bicycle safety and transit reliability for 

the 9/9R San Bruno Rapid and the 33 Stanyan.  

 The Project includes a landscaped median, sidewalk widening, a transit-only lane, various 

bulb-outs, pedestrian medians, daylighting, and improvements to the bike lane throughout the 

Project corridor.  

 The majority of the Project was approved by the SFMTA Board on March 28, 2014. A second 

set of parking modifications were brought to the Board on June 20, 2017 to correct oversights 

in the original modifications and account for design adjustments. The SFMTA Board 

approved parking modifications correcting most of the previous oversights, but the parking 

modifications for the block between 21
st
 and 22

nd
 on the west side was removed from the 

agenda at the request of staff.  

 The parking modifications for the block between 21
st
 and 22

nd
 were included in the original 

design, outreach, environmental review and Project description in 2014, but some were 

inadvertently omitted from the calendar item.  

 Staff has conducted additional outreach and made additional design refinements since the 

June 20, 2017 SFMTA Board meeting to respond to community concerns raised.  

 

ENCLOSURES: 

1. SFMTA Board Resolution 

2. TEP FEIR http://www.sf-planning.org/index.aspx?page=2970  

3. TEP Mitigation Monitoring and Reporting Program 

https://www.sfmta.com/sites/default/files/agendaitems/3-28- 

14%20Item%207%20TEP%20Service%20Changes%20-%20MMRP.pdf? 
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DIRECTOR   ______________________________________ ____________ 

 

SECRETARY ______________________________________ ____________ 
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PURPOSE 

 

Approving a parking modification on Potrero Avenue between 21
st
 and 22

nd
 streets, as part of the 

Potrero Avenue Streetscape Improvement Project, to improve Muni service, bicycle safety and 

connectivity, and support the SFMTA’s Vision Zero program. 

 

STRATEGIC PLAN GOALS AND TRANSIT FIRST POLICY PRINCIPLES 

 

This action supports the Vision Zero Policy goal to eliminate traffic fatalities as well as the following 

SFMTA Strategic Plan Goals and Objectives: 

 

Goal 1: Create a safer transportation experience for everyone 

Objective 1.3: Improve the safety of the transportation system. 

Goal 2: Make transit, walking, bicycling, taxi, ridesharing and carsharing the preferred means of 

travel 

Objective 2.2: Improve transit performance. 

Objective 2.3: Increase use of all non-private auto modes. 

Goal 3: Improve the environment and quality of life in San Francisco 

Objective 3.4: Deliver services efficiently. 

 

This action also supports the following sections of the Transit-First Policy: 

 

1. To ensure quality of life and economic health in San Francisco, the primary objective of the 

transportation system must be the safe and efficient movement of people and goods. 

2. Public transit, including taxis and vanpools, is an economically and environmentally sound 

alternative to transportation by individual automobiles. Within San Francisco, travel by public 

transit, by bicycle and on foot must be an attractive alternative to travel by private automobile. 

3. Decisions regarding the use of limited public street and sidewalk space shall encourage the 

use of public rights of way by pedestrians, bicyclists, and public transit, and shall strive to 

reduce traffic and improve public health and safety. 

4. Pedestrian areas shall be enhanced wherever possible to improve the safety and comfort of 

pedestrians and to encourage travel by foot. 

5. Bicycling shall be promoted by encouraging safe streets for riding, convenient access to 

transit, bicycle lanes, and secure bicycle parking. 

 

DESCRIPTION  

 

The Project is a joint SFMTA and San Francisco Public Works effort to improve the safety of people 

walking and cycling, and to improve Muni service on Potrero Avenue. The Project includes a 

landscaped median from 21
st
 Street to 25

th
 Street, sidewalk widening from 22

nd
 Street to 24

th 
Street, 

and a southbound transit-only lane from 18
th

 Street to 24
th

 Street as well as various bulb-outs, 

pedestrian medians and daylighting and improvements to the bike lane throughout the Project 

corridor. The project started outreach in 2013, was approved by the SFMTA Board in 2014, and 

started construction in December 2015. Construction is anticipated to be completed in Spring 2018.  

 

There was a robust community outreach process in 2013 that included five community open houses, 

which were advertised through postcards mailed to 1,600 residences along the corridor. During this 

process, City staff heard concerns from the community about pedestrian safety, Muni service, 
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lighting, and many other issues. However, one of the most prominent community concerns was about 

project impacts to on-street parking. Consequently, the proposal was modified to minimize the loss of 

on-street parking by 40% (from approximately 105 spaces to 60) by reducing the original scope and 

shortening the transit-only lane by two blocks. At the final community meeting, detailed drawings 

showed specifically where each of the 60 parking spaces were proposed to be removed, and 70% of 

the meeting attendees supported that design.  

 

The project was approved by the SFMTA Board of Directors on March 28, 2014. However, 

subsequent to the Board’s approval, staff discovered that some of the parking modifications that had 

been presented to the public were inadvertently omitted from the public hearing process and the 

calendar item submitted to the SFMTA Board for approval. The summary documents posted online 

for the February 14, 2014 Engineering Public Hearing and March 28, 2014 Board calendar item 

showed that the proposed project would remove approximately 60 parking spaces, and drawings 

detailed each parking space to be removed. Public hearing notices were posted along the corridors as 

legally required. Because of the complex nature of the Project, SFMTA staff mailed notices to more 

than 650 addresses within one block of Potrero Avenue, including Hampshire Street, San Bruno 

Avenue, Utah Street and cross streets even though this was not legally required. Notices also were 

mailed to absentee property owners.  

 

During the 2014 process, two errors were made:  

 

First, the computer system used to generate the optional mailed public hearing notices omitted the 

addresses on the 900 block of Potrero Avenue and portions of the adjacent blocks.  

 

The second error was the result of an administrative oversight. The graphics used for all public 

outreach and the 2014 calendar item submitted to the SFMTA Board showed approximately 60 

parking spaces as being removed, but only 39 parking spaces were included for removal in the Public 

Hearing notice and Board calendar item’s detailed list of areas where parking was to be removed. To 

correct this error, at the June 20, 2017 hearing, the SFMTA Board approved parking modifications at 

these locations not included in the detailed parking and traffic modifications in 2014:  

 

 Potrero Avenue south of 19
th

 Street, east side: the removal of eight spaces was approved for 

the transit-only lane extension and to maintain the northbound left-turn lane for 19
th

 Street. 

These spaces are next to freeway right-of-way with no fronting properties. This change 

corrected a typographical error in the 2014 calendar item that incorrectly listed the required 

parking removal at 18
th

 Street instead of 19
th

 Street, restoring five parking spaces at 18
th

 

Street. 

 Potrero Avenue north of 24
th

 Street, west side: the removal of five spaces adjacent to 

businesses was approved due to sidewalk widening, extending the transit-only lane to the 

south, and maintaining the southbound left-turn lane for 24
th

 Street.  

 At various locations, minor adjustments were approved to resolve issues discovered during 

the design and construction phases, such as the necessity of removing an additional parking 

space due to a change in the lane transition design, and extending the bus zones at General 

Hospital to account for adding 9R San Bruno Rapid bus service to a previously local-only bus 

stop.  

 

While the above list of traffic and parking changes was approved at the June 20
th

 SFMTA Board 

meeting, proposed parking modifications for the west side of the 900 block of Potrero Avenue 

between 21
st
 and 22

nd
 Streets was removed from the agenda at the request of staff due to community 
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concerns regarding the removal of parking, access for loading, and delays to ambulances destined for 

the Zuckerberg San Francisco General Hospital (ZSFG) emergency room on 22
nd

 Street.  (At the June 

20 meeting, a business owner on Potrero Avenue north of 24
th

 Street expressed concerns about 

receiving deliveries, and staff committed to working with the business to investigate ways to 

accommodate the owner’s needs while still achieving the Project objectives. Staff are continuing to 

evaluate potential solutions.) 

 

The parking modifications on Potrero Avenue between 21
st
 and 22

nd
 streets were included in the 

original design, outreach, environmental review and Project description in 2014, but some elements 

were accidentally omitted from the calendar item. Because the on-going construction has removed 

most of the parking spaces affected, the City Traffic Engineer issued a directive that temporarily 

removes the parking until the SFMTA Board considers permanent removal. When the SFMTA 

learned of these issues in May 2017, the contractor was immediately instructed to delay permanent 

traffic striping. Construction that did not directly affect the 900 Block of Potrero Ave was to  

continue, and staff recommended the parking modifications for that block be removed from the 

agenda. While SFMTA staff believe the errors in the 2014 process were an isolated mistake, staff 

have evaluated internal review processes and identified procedural changes to avoid future errors. 

SFMTA staff continually strive to improve our public hearing and outreach process.  

Staff explored numerous options suggested by the community and other staff-generated concepts to 

restore parking on the west side of the street, discussed below in the “Stakeholder Engagement” and 

“Alternatives Considered” section. None of these alternatives were recommended as they would have 

actually resulted in a reduction in the number of parking spaces on the 900 block of Potrero. 

 

In an effort to offset the parking impacts of the project, SFMTA staff reached out to ZSFG to try to 

develop a solution that balances demand for hospital staff parking on 22
nd

 Street with the nearby 

residents’ desire for parking.  ZSFG has agreed to accept modifications to the parking restrictions on 

22
nd

 Street from “DPH Permit required at all times” to “DPH Permit Required 6:30 AM – 4:00 PM 

Mon-Fri, RPP Area W permit OK all other times”, which increases the neighborhood parking supply 

by 40 parking spaces between 4 PM and 6:30 AM on weekdays and all day on weekends. 

Additionally, staff is recommending a “tow-away no parking” restriction rather than “tow-away no 

stopping” restriction during off-peak hours, which would allow for active loading and unloading.  

 

Staff also met with representatives from the San Francisco Fire Department (SFFD) to understand the 

Project’s impacts to ambulance response times. An SFFD representative explained that their primary 

concern was regarding possible delays while heading northbound on Potrero Avenue to access the 

emergency room at ZSFG. Prior to the Project, median islands existed only at intersections, allowing 

ambulances to use the opposing traffic lanes at midblock locations to avoid traffic congestion. To 

respond to this concern, staff has developed a concept currently under review by SFFD that removes 

segments of the median prior to the bus stops at 24
th

 Street and at the ZSFG stop midblock between 

23
rd

 and 22
nd

 streets.  

 

Removing the median at these locations will provide two opportunities for ambulances to cross over 

to the opposite side of the street and bypass any traffic congestion. This preliminary concept may 

change based on SFFD comments after they have completed their review; however, adding median 

breaks would not require action from the SFMTA Board. SFFD representatives stated that they did 

not have concerns about accessing the emergency room from the north, as the transit-only lane was 

present on the southbound side of the street and the medians are only present for the short block 

between 21
st
 and 22

nd
 streets, where emergency vehicles are able to access the opposite side of the 
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roadway. Adjustmenst to the median do not require SFMTA Board action and are not part of this set 

of parking modifications. 

 

In addition, as a result of public outreach since June 2017, staff determined that the “No Right Turn” 

restriction for southbound Potrero at 23
rd

 Street is no longer necessary because the large pedestrian 

bulb-out that necessitated this change will not be built due to utility conflicts. Staff considered 

installing a painted safety zone at this location instead, but have determined the safety zone is not 

recommended at this time due to negative traffic circulation impacts due to this turn restriction. 

Therefore the right turn restriction at 23
rd

 Street, while previously approved, will not be implemented. 

At this time, SFMTA staff proposes the following parking modification for approval by the SFMTA 

Board: 

 

A. ESTABLISH – TOW-AWAY NO STOPPING 7-9AM AND 3-7 PM MONDAY – FRIDAY, 

TOW-AWAY NO PARKING ALL OTHER TIMES - Potrero Avenue, west side, from 22nd 

Street (East) to 195 feet northerly (removes five parking spaces); Potrero Avenue, west side, 

from 22nd Street (East) to 95 feet southerly (removes two parking spaces) 

 

ALTERNATIVES CONSIDERED 

 

Residents on the west side of the 900 block of Potrero expressed concern about parking loss and their 

ability to safely load and unload passengers and goods, if parking was removed on the west side of 

the block. Other community members have expressed a desire to retain the median for the pedestrian 

benefits and landscaping. This block is constrained with many demands – four traffic lanes, two bike 

lanes, a transit-only lane, a pedestrian median, and left-turn pockets at both ends of the block. Also, 

the sidewalk on the east side near 21
st
 Street was widened to facilitate building an ADA accessible 

path around a sidewalk obstruction.To help offset parking removal on the west side of the 900 block, 

four parking spaces were added to the east side of block, for a total of seven parking spaces. 

 

In response to community concerns, staff considered numerous options to allow parking on the west 

side of the 900 block, including various permutations that included removing bike lanes, removing 

left-turn lanes, restricting left turns, removing the transit-only lane, removing medians, removing 

median traffic signals and/or removing the pedestrian refuge islands. As requested by 900 Potrero 

Avenue block residents at a June 2nd site walk, staff evaluated removing a left turn pocket and 

narrowing the median northbound at 21
st
 Street. This change would allow for the restoration of one 

parking space on the west side, but it was rejected because it required removing the landscaped 

median and would affect approximately 1,000 left turning vehicles per day.  

 

After the June 20th Board meeting, staff evaluated a second stakeholder-suggested alternative design 

for the 900 block of Potrero Avenue that shifts the parking from the east side to the west side of the 

block. Because of the geometry of turn lanes and the space required for safe lane transitions, this 

alternative option would only restore two parking spaces on the west side while removing seven 

spaces on the east side for a net removal of five parking space. It would require that 200 feet of the 

existing median be removed, eliminating the opportunity for landscaping and trees on the block. It 

also would require removing and rebuilding the pedestrian median slightly east of its current location 

to accommodate relocating a signal pole. Because this alternative would result in a net reduction of 

five parking spaces while requiring the removal and partial reconstruction of the already-built 

concrete median, this alternative was rejected.  
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Staff concluded that these alternatives’ considerable trade-offs are not compatible with the City’s 

goals in pursuing this Vision Zero safety improvement project. As a result, SFMTA staff does not 

recommend pursuing them.  

 

STAKEHOLDER ENGAGEMENT 

 

The community process for the Project was extensive. Through an iterative design process in 2013, 

the community helped the project team develop and refine the design through a series of five 

community workshops. Outreach included sharing block-by-block details of each parking space 

removed to clearly community the parking impacts. Through this process, the Project was revised to 

respond to community feedback, reducing parking removal from 105 to 60 spaces shortening 

sidewalk widening and the transit-only lane by two blocks.  

 

Based on the community feedback during outreach (70% support for sidewalk widening replacing 

parking), staff recommend the final design, which improved pedestrian and bicyclist safety and 

transit reliability and added streetscape enhancements while removing approximately 60 spaces. 

 

At a public hearing on February 14, 2014, there were five people in support and 16 people opposed to 

the Project. Two online petitions were received with 199 signatures in opposition to parking removal 

and 123 in support of wider sidewalks.  

 

The Project was first heard at a SFMTA Board hearing on March 28, 2014, where the SFMTA Board 

approved several Transit Effectiveness Project (TEP) items at the same time – five corridor projects 

(Potrero, Irving, Haight, McAllister and Columbus), as well as numerous Muni route change 

proposals and other TEP recommendations. Public comment was heard for all of the items together. 

Several groups gave their support for the entire TEP (which included the Potrero corridor project), 

including the Pedestrian Safety Advisory Committee, San Francisco Transit Riders, Muni 

Accessibility Advisory Committee, and the League of Conservation Voters. There were four speakers 

that spoke specifically with concerns about the loss of parking due to the Project, and six speakers 

spoke in support of the Project’s pedestrian and safety benefits, including a representative from 

Supervisor David Campos’ office, CC Puede, and the San Francisco Bicycle Coalition.  

 

The next set of parking and traffic modifications, which covered previously omitted items and design 

corrections to the project since the SFMTA’s Board’s approval in 2014, was heard at the SFMTA 

Board hearing on June 20, 2017. There were three speakers that spoke in favor of the project and 10 

speakers that spoke in opposition. Those in support expressed the need for pedestrian safety 

improvements. The primary concerns heard from those against the parking modifications were 

regarding parking loss and emergency vehicles being impeded by the median. One business owner 

expressed concerns about receiving deliveries at a business on the 1100 block of Potrero. 

 

Meeting Date Attendance 

2013 Outreach 

Community Meeting #1 3/26/13 23 

Chavez/Mission Projects Meeting 4/25/13 52 

Community Meeting #2 7/30/13 45 

Community Open House (Mtg. #3) 9/24/13 50 

Calle 24 Council 10/21/13 ~15 

Community Open House (Mtg. #4) 11/7/13 102 
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Meeting Date Attendance 

Community Open House (Mtg. #5) 11/21/13 67 

2017 Outreach 

900 Block Site Walk 6/2/17 12 

ZSFG Community meeting 6/26/17 20 

Meeting with individual community 

members 

6/28/17 2 

 

Since the discovery of the need for additional SFMTA Board approval in May 2017, SFMTA and 

Public Works staff have engaged the community through numerous emails, phone calls, a site walk 

on June 2nd with affected residents on the 900 block of Potrero, a ZSFG Community meeting on 

June 26th, and an additional small meeting with community members on June 28
th

. Staff has also 

followed up with concerns brought up at the SFMTA Board meeting on June 20th, such as loading 

for the warehouses on the 1100 block. Staff has briefed Supervisors Cohen and Ronen, conducted 

door-to-door outreach and mailed post cards along the entire corridor alerting residents of the mistake 

and hearing at this SFMTA Board meeting. Through this outreach, other follow-up items were 

identified that have since been rectified, such as temporary signage issues during construction. Staff 

also met with the SFFD and have identified locations where the median could be removed to 

minimize delays to ambulances accessing the ZSFG emergency room. 

 

FUNDING IMPACT 

 

If approved, this calendar item has no fiscal impact because the Project design had already included 

these elements. Not approving this calendar item would require additional funding to support 

redesign, demolition and reconstruction of portions of the Potrero Streetscape project, and the 

construction contract would need to be renegotiated and extended.   

 

ENVIRONMENTAL REVIEW 

 

The TEP Final Environmental Impact Report (FEIR) was certified by the San Francisco Planning 

Commission in Motion No. 19105 on March 27, 2014. Subsequently, on March 28, 2014 in 

Resolution No. 14-041, the SFMTA Board of Directors approved all of the TEP proposals including 

Service-Related Capital Improvements and Travel Time Reduction Proposals (TTRP) to improve 

transit performance along various Municipal Railway routes. As part of Resolution No. 14-041, the 

SFMTA Board of Directors adopted findings under the California Environmental Quality Act 

(CEQA), the CEQA Guidelines, and Chapter 31 of the Administrative Code (CEQA Findings) and a 

Mitigation Monitoring and Reporting Program (MMRP). All of the project proposals are within the 

scope of the TTRP.9: 9 San Bruno and 9L San Bruno Limited, Expanded Alternative as defined in 

the TEP FEIR. The San Francisco Planning Department Environmental Planning Division reviewed 

the proposed modifications to the TTRP.9 described here and determined that the proposed project is 

within the scope of the TEP FEIR. No new significant effects have been identified, there is no 

substantial increase in significant effects already identified, and no new mitigation is required for the 

project. 

 

OTHER APPROVALS RECEIVED OR STILL REQUIRED 

 

The City Attorney’s Office has reviewed this calendar item. 
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RECOMMENDATION 

 

SFMTA staff recommends that the SFMTA Board of Directors approve the parking and traffic 

modifications on Potrero Avenue between 21
st
 and 22

nd
 streets, as set forth in Item A above, to 

improve Muni service, bicycle safety and connectivity and support the SFMTA’s Vision Zero 

program.



 
 

 

SAN FRANCISCO 

MUNICIPAL TRANSPORTATION AGENCY 

BOARD OF DIRECTORS 

 

RESOLUTION No. ______________ 

 

WHEREAS, San Francisco Public Works and the San Francisco Municipal Transportation 

Agency (SFMTA) are the project sponsors of the Potrero Avenue Streetscape Improvement Project 

with the goals of improving safety on Potrero Avenue for people walking and riding bikes and 

improving Muni travel times and reliability; and,  

 

WHEREAS, Potrero Avenue between Alameda and 25
th

 streets are designated a High Injury 

Corridor by the San Francisco Department of Public Health and the Potrero Avenue Streetscape 

Improvement Project supports the City’s Vision Zero Goal of eliminating all traffic fatalities in San 

Francisco by 2024; and, 

 

WHEREAS, San Francisco Public Works and the SFMTA conducted a comprehensive public 

outreach process for the Potrero Avenue Streetscape Improvement Project, including holding five 

community meetings, and multiple stakeholder meetings in 2013 where the project goals and trade-offs 

were discussed and the 70 percent of the meeting attendees preferred the design option that removed 60 

parking spaces in order to improve conditions for transit riders, people walking and people biking; and, 

 

WHEREAS, The SFMTA Board approved the Potrero Avenue Streetscape Improvement 

Project on March 28, 2014, where the calendar item described how that the Potrero Avenue Streetscape 

Improvement Project would remove 60 parking spaces, but due to an administrative oversight the 

detailed list of location for parking removal in the resolution only proposed removing 39 parking 

spaces; and 

 

WHEREAS, The SFMTA Board approved the majority of the parking and traffic modifications 

required to correct the administrative oversight on June 20, 2016 except for the proposed parking 

modification on the west side of Potrero between 21
st
 and 22

nd
 Street; and  

 

WHEREAS, The SFMTA and San Francisco Public Works have conducted additional public 

outreach to the community and the Fire Department to understand their concerns, and have identified 

modifications to address the concerns; and 

 

WHEREAS, San Francisco Public Works and SFMTA staff propose the following parking and 

traffic modifications associated with the Potrero Avenue Streetscape Improvement Project: 

 

A. ESTABLISH – TOW-AWAY NO STOPPING 7-9AM AND 3-7 PM MONDAY – FRIDAY; 

TOW-AWAY NO PARKING ALL OTHER TIMES - Potrero Avenue, west side, from 22nd 

Street (East) to 195 feet northerly; and Potrero Avenue, west side, from 22nd Street (East) to 95 

feet southerly 

 

WHEREAS, The proposed parking and traffic modifications are subject to the California 

Environmental Quality Act (CEQA); and, 

           

WHEREAS, The Transit Effectiveness Project (TEP) Final Environmental Impact Report 

(FEIR) was certified by the San Francisco Planning Commission in Motion No. 19105 on March 27, 

2014; and, 



 
 

 

 

WHEREAS, The SFMTA Board of Directors approved many of the TEP proposals including 

Service-Related Capital Improvements and Travel Time Reduction Proposals (TTRP) to improve 

transit performance along various Municipal Railway routes on March 28, 2014 in Resolution No. 14-

041; and, 

 

WHEREAS, In approving the TEP proposals, the SFMTA Board of Directors adopted findings 

under the California Environmental Quality Act (CEQA), the CEQA Guidelines, and Chapter 31 of the 

Administrative Code (CEQA Findings), as well as a Mitigation Monitoring and Reporting Program 

(MMRP), which findings are incorporated by reference as though fully set forth herein; and, 

 

WHEREAS, A copy of Resolution No. 14-041, including the CEQA findings and MMRP, and 

the TEP FEIR are on file with the Secretary to the SFMTA Board of Directors, and may also be found 

in the records of the Planning Department at 1650 Mission Street in San Francisco; and, 

 

WHEREAS, All of the project proposals are within the scope of the TTRP.9: 9 San Bruno and 

9L San Bruno Limited, Expanded Alternative as defined in the TEP FEIR; the San Francisco Planning 

Department Environmental Planning Division reviewed the proposed modifications to the TTRP.9 

described here and determined that the proposed project is within the scope of the TEP FEIR; no new 

significant effects have been identified, there is no substantial increase in significant effects already 

identified, and no new mitigation is required for the project; and, 
 

WHEREAS, The public has been notified about the proposed modifications and has been given 

the opportunity to comment through the public hearing process; now, therefore, be it 

 

RESOLVED, That the SFMTA Board of Directors adopts CEQA findings set forth in 

Resolution 14-041 and additionally finds that the proposed modifications described here are within the 

scope of the TEP FEIR, and that no new significant effects have been identified, there is no substantial 

increase in significant effects already identified, and no new mitigation is required for the project, and 

to the extent the above actions are associated with any mitigation measures, the SFMTA Board of 

Directors adopts those measures as conditions of this approval; and, be it further 

 

RESOLVED, That the San Francisco Municipal Transportation Agency Board of Directors 

approves parking and traffic modifications on Potrero Avenue between 21
st
 and 22

nd
 streets, as set forth 

in item A above, as part of the Potrero Avenue Streetscape Improvement Project to improve Muni 

service, bicycle safety and connectivity, and support the SFMTA’s Vision Zero program. 

 

I certify that the foregoing resolution was adopted by the San Francisco Municipal Transportation 

Agency Board of Directors at its meeting of September 19, 2017.   

   

        ______________________________________

        Secretary to the Board of Directors  

San Francisco Municipal Transportation Agency 
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