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Climate Action at SFMTA

« SFMTA is committed to mitigating the impacts of climate change and
addressing transportation sector greenhouse gas (GHG) emissions

* SFMTA is a national leader in reduced or zero emission transit vehicles

San Francisco Greenhouse Gas Emissions (2018)
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SFMTA's Approach to Fleet
Management

Guiding Principles
* Maintain consistent fleet average age
* Performance-based procurements

» Develop robust maintenance
standards

Align with City’s sustainability goals

Anticipate and accommodate growth

Maintain a spare ratio of 20%
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32ft Coach Replacement

'

* Replaces oldest vehicles
in the fleet, 30 diesel
hybrid motor coaches,
purchased from Orion Bus
Industries in 2007

* Federal Transit Administration

(FTA) Useful Life: 10 Years
(Planned Retirement 2018/2019)

 Smallest vehicles in fleet

* Critical for hilltop circulator
routes, but also have the
flexibility to be used on lower
ridership crosstown routes
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Procurement Approach

* Reduce procurement time and costs by using pre-
existing competitively bid process

— Georgia Department of Administrative Services (DOAS)

has an interstate contract approved by FTA that includes
32ft buses

— New vehicles expected to arrive within 15-18 months
versus 24-30 months with bid/award process

* Working towards a contract with
Creative Bus Sales, Inc. (CBS),
headquartered in Southern
California and a City & County
certified 12B vendor
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Cost Effective Fleet Replacement

* $6.1M from capital campaign for existing fleet can be
redirected to new procurement if older vehicles are
retired

* $1.4M estimated escalation cost savings (versus waiting
till 2023 to purchase)

* $7.3M estimated savings from using Georgia
Consortium

* Reduced parts and labor costs for new fleet
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* SFMTA ebus pilot buses coming 2021
— will inform future procurements

* Initial experience with ebus pilot
demonstrating that facility
upgrades are expensive and have
long delivery lead times
e.g., Pacific Gas and Electric
Company (PG&E) coordination

 Potrero Yard Modernization will be 1) "v'_“".i’-"""“l'.{” |
the first facility to support eBus

expansion in 2027
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Future Procurements

* SFMTA’s Zero Emissions Bus Policy calls for all battery electric
buses by 2025

 Current Zero Emissions Bus Roll Out Plan highlighted that we
do not currently have a facility plan that would support a
2025 electric bus purchase

* SFMTA Board adopted the Roll Out Plan on March 17 and
supported staff recommendation to pursue 6-9 month policy
discussion and further technical research to determine if
there is a viable path for 2025 eBus procurement
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