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A. BICYCLE PLAN 
 
1. Bicycle Lane Projects 
 
Since the full lifting of the injunction in August 2010, 35 bike lane projects have been 
completed, adding nearly 23 (22.9) miles of bike lanes to the San Francisco bicycle 
route network. 
 
In total, to date 82% (49 out of 60) of the bike projects identified in the 2009 San 
Francisco Bike Plan have been implemented, adding over 27 (27.6) miles of bike lanes 
to the network. In addition, seven bike lane projects developed after the 2009 Bike Plan have 
been completed, adding an additional 2.7 miles, for a grand total of 56 projects and 30.3 miles 
of bike lanes to the network. 
 
The following bike plan projects have been design and are being scheduled for construction: 

• Project 5-13, Bayshore Blvd (formerly San Bruno Ave) from Paul to Silver 
Avenues 

• Project 5-6, Cesar Chaves/26th Street Corridor Bike lanes west 
• Project 3-4, Polk Street northbound contraflow bike lane from Market Street to 

McAllister  
• Project 7-1, 7th Avenue at Lincoln Way intersection improvements 
• Project 3-2, Masonic Avenue bike lane from Fell Street to Geary Boulevard 
• Project 2-1, 2nd Street bike lanes from King to Market Streets 
• Project 2-3, 14th Street eastbound bike lane, Dolores to Market Streets – Phase II 

 
2. Sharrows 
 
No update; To date, approximately 4,150 sharrows have been installed on 
approximately 140 different street segments totaling about 51 miles of roadway. This 
represents about 68% of the 75 miles identified in the 2009 Bike Plan. Staff is currently 
seeking funding for implementation of the remaining 1,350 sharrows.  
 
Staff has requested new funding for sharrow implementation on portions of the bike 
network where none exist already, as part of the agency’s 5-Year Capital Investment 
Plan (CIP) for Fiscal Year 2014-2019. 
 
B. FACILITIES & PROJECTS 
 
1. Oak and Fell Pedestrian and Bike Safety Project 
 
In December 2013, DPW crews repaved one block (bike lane only) of Fell Street (Baker 
to Broderick). 
 
Bikeways on the remaining blocks are scheduled for repaving in early 2014. Livable 
Streets staff plan to complete the design of the bikeway barriers and coordinate 
construction shortly after repaving. PUC and DPW contractors are scheduled to begin 
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construction of bulbouts and stormwater retention measures in Summer 2014. 
 
2. Polk Street Improvement Project 
 
Planning department staff are preparing recommendations for streetscape 
improvements which will be shared with the public along with more roadway design 
details in February. Environmental Review application was submitted to Planning in 
November. 
 
3. Sidewalk Bicycle Racks 
 
426 sidewalk racks (852 bicycle parking spaces) were installed January through 
December 2013.  
 
Currently, there are 612 locations in progress (i.e. not completed):  

• 406 locations under various levels of review 
• 197 locations on hold for various reasons 
• 9 locations with upcoming installations of 42 bicycle racks (84 bicycle parking 

spaces). 
 
4. On-Street Bicycle Parking 
 
21 bicycle corrals with 117 bicycle racks (234 bicycle parking spaces) were installed 
January through December 2013.  Currently, there are:  

• 52 locations in progress (i.e. not completed) 
• 31 locations under various levels of review 
• 17 locations on hold for various reasons 
•  4 locations with an upcoming installation of 21 bicycle racks (42 bicycle parking 

spaces). 
 
7. Bay Area Bike Share 
 
Following a community meeting in October, staff are working on identifying locations for 
15 new bicycle sharing stations to be installed as part of full pilot roll out in 2014. 
 
Staff are investigating specific intersections for potential traffic and circulation issues, 
utility conflicts and gauging community support the station’s installation.  
 
8. Bayshore Bicycle Lane Project 
 
This project includes bidirectional bicycle lanes on 1) Bayshore Boulevard between 
Silver and Paul Avenues, 2) Paul Avenue between Bayshore Blvd. and San Bruno Ave., 
and 3) San Bruno Ave. between Paul Ave. and Mansell St. This project closes a key 
gap in the bike network, extending bicycle lanes south of Silver Ave., and connecting 
with existing facilities on San Bruno and Paul avenues. 
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Shops began striping work on November 26 and paving work was completed in 
December 2013. Lane reconfiguration is still in the works with full completion is 
anticipated for early 2014. 
 
9. Folsom Complete Street Pilot Project 
 
The Folsom Complete Street Pilot Project was substantially implemented in December. 
Staff is working with Enforcement to improve driver adherence to the new design. 
 
10. Market & Octavia Intersection Improvements 
 
Staff worked with the Planning Department and DPW to develop preliminary conceptual 
designs and cost estimates for potential improvements, which include: raised medians, 
sidewalk bulbouts, landscaping, traffic lane removal, signal timing changes, and 
enhanced bicycle facilities.  
 
11. Bay Street Road Diet and Bikeway 
 
The project to reduce a segment of Bay Street between Laguna and Fillmore to one 
lane of traffic in each direction with a two-way left turn lane and parking-buffered cycle 
track has been approved by the SFMTA Board of Directors. A ballot was sent to 
residents to gauge support for speed humps. 
 
12. Wiggle Neighborhood Green Corridor 
 
Staff held a final public meeting on January 22 to share proposed locations for green 
infrastructure and traffic calming features.  
 
Over the next several months, we will be taking the project proposal through the 
environmental clearance phase.  After this, we will begin the process of seeking formal 
approval, which will occur at two hearings:  a Traffic Engineering Public Hearing and an 
SFMTA Board of Directors Meeting.  
 
In the bike infrastructure realm, staff proposed: 

• An extra-large bulb-out at Scott and Fell will act as a traffic diverter, requiring 
southbound automobile traffic to turn onto Fell Street; bicycle riders and 
pedestrians can continue on Scott. This will reduce Scott Street’s appeal as a 
cross-town route, making it a more pleasant place to walk, bike, and live. Access 
will be maintained to all homes and driveways. 

o The bike lane will be maintained and colored green. In addition, 
improvements to traffic signals and the existing bike box at Oak Street will 
improve the safety and comfort of riding on Scott 

• The intersection of Scott and Page will incorporate raised crosswalks and 
textured paving or artwork on the pavement to highlight pedestrian crossings and 
slow all traffic through the intersection. Paving patterns could help guide and 
organize turning cyclists 
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• The SFMTA will test measures to slow bicycles as they approach pedestrian 
crossings. For instance, speed reduction strips use narrow strips of paint or 
textured pavement that can be both seen and felt. If effective, these could be 
rolled out throughout the project area. 

 
13. Northbound San Jose Avenue & I-280 Off-Ramp Road Diet Pilot Project 
The Northbound San Jose Avenue & I-280 Off-Ramp Road Diet Pilot Project seeks to 
implement a pilot project that will determine the impact of removing a lane of traffic on 
northbound San Jose Avenue between: A) the triple merge point of San Jose Avenue, 
the northbound I-280 off-ramp to San Jose Avenue, and the Monterey Boulevard 
connector to San Jose Avenue; and, B) Randall Street. 
 
The goals of this pilot project are to: 

• Reduce traffic speeds on northbound San Jose Avenue by reducing the number 
of traffic lanes on the I-280 off-ramp and on San Jose Avenue 

• Increase safety for those who walk, drive and bike along the corridor 
• Upgrade the existing northbound bicycle lane with a wider, more separated 

bikeway (where space allows) 
 
The SFMTA, Supervisor Scott Wiener and the College Hill Neighborhood Association 
are hosting a community meeting on Monday, February 3 to discuss proposed safety 
improvements for San Jose Avenue between Monterey Boulevard and Randall Street. 
 
The City, after many years of working with Caltrans and other stakeholders, would like 
to present a proposal aimed at maximizing safety for all users of the street.  Many 
vehicles travel faster than the posted speed limit of 45 miles per hour – this project aims 
to bring vehicle speeds at or below 35 mph. 
 

 
D. SPOT IMPROVEMENTS 
 
SFMTA staff will be holding a workshop in early 2014 with key stakeholders in efforts to 
spot improvement projects to completion, determine a preferred method for identifying 
and prioritizing spot improvement projects, and create a more efficient means of 
addressing spot improvement concerns. This workshop would function as a design 
charrette and the BAC would be key stakeholder invited to attend, with the SFMTA 
requesting two or three representatives. 


