SFMTA 20-YEAR
CAPITAL PLAN
2017

CONTENTS
E X E C U T I V E S U M M A R Y. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4
Capital Program Overview
5
T H E S F M TA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6
About the SFMTA
6
The SFMTA’s Capital Assets
8
T H E C A P I TA L P L A N . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1 0
Overview of the Capital Plan
10
Purpose and Scope
11
Relationship to other Local and Regional Plans
13
The Capital Planning Process
18
Project Delivery Phases
21
Updates from the 2015 Capital Plan
22
Other Considerations of the 2017 Capital Plan
25
The 2017 Capital Needs
26
S F M TA 2 0 1 7 C A P I TA L N E E D S . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3 1
Communications & Information Technology
32
Facility
38
Fleet
50
Parking
58
Security
62
Streets
68
Taxi
74
Traffic Signals
80
Transit Fixed Guideway
84
Transit Optimization & Expansion
90
APPENDIX............................................................ 9 8
Appendix A: Capital Need Cost Estimate Scopes
100
Appendix B: Changes in Capital Needs from 2015-2017
108

4 | Executive Summary

SFMTA Capital Improvement Program | 5

EXECUTIVE SUMMARY
The San Francisco Municipal Transportation
Agency’s (SFMTA) 20-year Capital Plan is a
need-based assessment of the SFMTA’s
anticipated capital needs for the upcoming 20
years. It is a financially unconstrained plan
and includes capital needs for which funding
has not yet been committed. The purpose of
the Capital Plan is to identify all of the Agency’s
potential capital investment needs to achieve
the Agency’s and the City’s transportation
goals. It also provides the foundation for
developing the fiscally constrained 5-year
Capital Improvement Program (CIP) and the
2-year Capital Budget. Moreover, it informs
citywide and regional capital funding priorities
for the City and County of San Francisco and
the Bay Area.
This document represents the Agency’s
fourth comprehensive effort to present a
fiscally unconstrained compilation of its capital

needs. This version of the Capital Plan focuses
on more fully refining the scopes of the
Agency’s capital needs as well as characterizing
them to better showcase the role of each
capital need in bringing the SFMTA closer to
the realization of its strategic goals. The
Capital Plan makes Agency processes more
transparent by publishing the scope of what may
be considered for capital funding. This also
aides the prioritization process that occurs in
the development of the CIP, which details
what capital projects the SFMTA intends to
fund over the next five years.
This document further details the role of the
Capital Plan in the SFMTA and how the capital
needs presented in this document reflect the
long range capital investment necessary to
fully support this part of the Agency’s strategic
goals.

CAPITAL PROGRAM OVERVIEW
The Capital Plan is divided into 10 Capital Program Areas to help ensure that capital needs
are in line with the Agency’s strategic goals and priorities. The table below shows program
descriptions and total Capital Needs for each Capital Program Area:

PROGRAM

PROGRAM DESCRIPTION

20-year total
Capital Needs
(in millions)

Percent of
Total Capital
Needs

Communications & IT

Plan, design and implement Information Technology
infrastructure to improve internal operations and
customer experience.

$237M

1.1%

Facility

Acquire, rehabilitate, and/or construct maintenance
facilities and transit stations used for transit, traffic,
and parking operations.

$3,490M

15.9%

Fleet

Purchase and maintain revenue and non-revenue
vehicles (including motor coaches, light rail vehicles
and paratransit vans) to meet transit needs.

$4,540M

20.7%

Parking

Plan, design, engineer, and maintain public parking
facilities or street infrastructure related to public
parking.

$671M

3.1%

Security

Plan, design, and implement robust systems to
improve the security of the transportation system.

$545M

2.5%

Streets

Plan, design, engineer and construct improvements
to street safety that promote walking, bicycling and
taking transit.

$2,456M

11.2%

$65M

0.3%

$576M

2.6%

Taxi

Plan, design, construct and implement
improvements to the taxi system to improve taxi
operation and enhance customer experience.

Traffic Signals

Plan, design and construct traffic signals and related
infrastructure to make streets safer, improve mobility
and decrease transit travel time.

Transit Fixed
Guideway

Plan, design, engineer and construct improvements
to critical infrastructure including rail track, overhead
wires and train control technology.

$1,310M

6.0%

Transit Optimization
& Expansion

Plan, design, engineer and construct capital projects
to optimize and expand Muni service for greater
connectivity.

$8,046M

36.7%

Total

$21,937M
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ABOUT THE SFMTA
Who We Are
The San Francisco Municipal Transportation Agency (SFMTA), a department
of the City and County of San Francisco, is responsible for the management
of all ground transportation in the city. The SFMTA was established in 1999
with the passage of Proposition E, which amended the city charter to merge
the San Francisco Municipal Railway (Muni) with the Department of Parking
and Traffic (DPT), creating an integrated transportation agency to manage
city streets more effectively and advance the city’s Transit First policy. The
SFMTA continued to evolve after merging with the Taxi Commission in March
2009. The Agency is governed by a Board of Directors, which is appointed
by the Mayor and confirmed by the San Francisco Board of Supervisors. The
SFMTA governing board provides policy oversight for the Agency, including
approval of its budget, contracts, and changes of fares, fees and fines to
ensure that the public interest is represented.

What We Do
Today, the San Francisco Municipal Railway (Muni) is the nation’s seventh
largest public transit system. We connect people and places using a
diverse vehicle fleet across multiple modes, including motor coach,
trolley coach, light rail, historic streetcar and cable car. The SFMTA also
manages a paratransit service for those unable to use fixed-route transit
options, regulates the taxi industry, and oversees on- and off-street public
parking spaces.
The SFMTA has a robust planning, design and construction function
that supports all elements of the city’s transportation infrastructure. We
provide long-range forecasts for the Agency’s fleets and facilities, the city’s
public rights-of-way, and the transportation impacts of proposed land use
developments with private developers and other partners. The SFMTA
also partners with other city and regional agencies to define long-range
transportation, housing and equity goals. By performing these multiple
essential functions, the SFMTA directly touches every person who lives,
works in or visits San Francisco, and positively impacts regional efforts
to achieve California’s climate and sustainability goals, quality of life and
economic vitality.
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THE SFMTA’S CAPITAL ASSETS

859 Buses
163 miles of Overhead Wires
26 miles of Transit Priority Lanes
9 miles of Transit-Only Lanes

40 Cable cars
151 Light Rail Vehicles (LRVs)
46 Historic Streetcars
99 miles of Rail Tracks

1,222 Signalized Intersections
1,044 Intersections with Pedestrian
Countdown Signals

122 Paratransit Vans
806 Disabled Parking Zones
202 Intersections with Audible
Pedestrian Signals

5,259 Sidewalk Bike Racks
75 On-Street Bike Corrals
43 Bikesharing Stations

69 miles Class I Bike Paths
138 miles Class II Bike Paths
213 miles Class III Bike Paths
14 miles Class IV Bike Paths

441,950 Public Parking Spaces
26,750 Metered Parking Spaces
38 Off-Street Parking Garages and Lots

30 Facilities for Operations,
Maintenance, Storage and
Administration Needs
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OVERVIEW OF THE CAPITAL PLAN
Purpose and Scope
The Capital Plan is an assessment of the SFMTA’s
anticipated capital needs for the upcoming twenty
years. It is a financially unconstrained plan and
includes capital needs for which funding has not
yet been committed. The purpose of the Capital
Plan is to identify all of the Agency’s capital
investment needs. These investment needs are
based on the analysis provided by a number of
strategies and programs, as well as staff identified
needs such as those to address potential safety
issues or to comply with new mandates. Although
inclusion in the Capital Plan does not guarantee
funding or approval of any particular project or
program contained within it, having clear and
consistently stated Capital Needs are critical to
the SFMTA’s ability to plan for and secure federal,
state, regional, and local funding.

The Capital Plan is used by all levels of SFMTA
staff, local and regional transportation funding
agencies and policy bodies, other City and County
of San Francisco departments, advocacy and
stakeholder groups, and the general public.
Additionally, the Capital Plan is used as an input to
other planning documents and to advocate for the
Agency’s funding needs.

The 20-Year Capital Plan:
1. Provides foundational structure
compiling what the Agency
sees as necessary over the
next 20 years
2. Informs and assists the
development of the 5-year
Capital Improvement Program
(CIP)
3. Is an advocacy tool informing
local and regional efforts.

The SFMTA Strategic Plan and Five-Year
Capital Improvement Program can be
found online at:
www.SFMTA.com/reports.

This is the fourth edition of the Capital Plan,
which was previously published in 2011, 2013, and
2015. The Capital Plan is updated and published
every other year. Each Capital Plan informs the
5-year Capital Improvement Program (CIP) which,

unlike the Capital Plan, is fiscally constrained and
programs projected revenues to capital projects.
The CIP is also published every other year—about
six to nine months after the publication of the
Capital Plan—and requires that a capital project
be listed in the Capital Plan to be funded. The fifth
edition of the Capital Plan is scheduled for release
in 2019.
Each of the Capital Needs in the Capital Plan
represents one or multiple capital investments
needed for the Agency to reach its strategic goals
and objectives and to provide an optimal level of
service for the City of San Francisco. Assembling
these Capital Needs into one document provides
a central singular starting point for projects to
get funded by showing what may be eligible for
funding in the capital planning process.
Capital Needs represent capital infrastructure
investments involving the replacement, renewal,
improvement, expansion, or acquisition of capital
assets. The Capital Plan and the Capital Needs
do not include costs to maintain or operate
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OVERVIEW OF THE CAPITAL PLAN
infrastructure and do not involve non-capital
programs. It also does not represent assets that
are not owned and maintained by the SFMTA and
not funded by the Agency’s Capital Budget.
For this Capital Plan, Capital Program Managers,
Project Managers, and staff throughout the
Agency were provided the opportunity to review
the existing Capital Needs from the previous
Capital Plan. The primary focus of this update was
to remove those Capital Needs that have been
funded, completed or are no longer planned,
refine previously identified needs, and add new
Capital Needs based on Agency plans including
formal plans such as the:
• Muni Forward Implementation Workbook
• SFMTA Facilities Framework
• SFMTA Fleet Plan
• Rail Capacity Strategy
• State of Good Repair Report
• Vision Zero Action Strategy
• Bicycle Strategy

The Capital Plan covers the Agency’s Capital
Needs over the next 20 years based on what we
currently know and can reasonably predict. Over
the next 20 years many of the Agency’s assets will
need to be rehabilitated or replaced to maintain
safe and efficient operations, service will need
to be expanded to serve travel patterns of new
residents and workers, and the current system
will need to be enhanced to continue to provide
attractive transportation choices.
In our fiscally constrained environment, the
SFMTA proactively and diligently pursues diverse
funding opportunities in order to realize more
projects, to deliver more optimal service. The
Capital Plan serves as the first step in making
investment decisions across competing Agency
priorities.

Relationship to other Local and Regional Plans
The SFMTA Capital Plan is used to inform
transportation funding priorities for the City
and County of San Francisco, including the
San Francisco Capital Plan, San Francisco
Transportation Plan, and Plan Bay Area.
The City and County of San Francisco’s Capital
Plan (FY 2018-27)
The City and County of San Francisco develops
a ten-year Capital Plan on a biennial basis for all
recommended investments to replace, repair,
and improve the city’s capital infrastructure and
to restore healthy levels of investment in the City
and County’s aging infrastructure. These capital
investments represent a practical and fiscallyconstrained set of improvement projects that
address critical capital needs in all major City
departments. As a City department, SFMTA’s
needs are included in this citywide Capital Plan.

San Francisco Transportation Plan 2040 (SFTP)
The San Francisco Transportation Plan, prepared by
the San Francisco County Transportation Authority
and adopted by the Transportation Authority
Board in December 2013, is the blueprint for San
Francisco’s transportation system development
and investment over the next 30 years. The SFTP
brings all transportation modes, operators, and
networks together, with a view to improving
travel choices for all users. Through detailed
analysis, interagency collaboration, and public
input, the SFCTA evaluated ways to improve the
transportation system with existing and potential
new revenues. The SFTP recommends a diverse
investment and expansion plan, as well as policy
changes, which help generate revenues that fund
a significant amount of SFMTA’s capital needs. It
also contains a SF Investment Vision that departs
from business as usual and envisions how San
Francisco could achieve more with potential bond
measures and new sources of local revenue.
SFTP will be updated as part of the Connect SF
program.
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OVERVIEW OF THE CAPITAL PLAN
Plan Bay Area 2040
Adopted in 2013 by the Metropolitan Transportation
Commission and the Association of Bay Area
Governments, Plan Bay Area is the long-range
integrated transportation and land-use/housing
strategy through 2040 for the San Francisco Bay
Area. A state-mandated document (to meet the
requirement of SB 375 for Metropolitan Planning
Organizations, including MTC, to prepare a
Sustainable Communities Strategy), it integrates
long-range transportation, land-use and housing
plans that will support a growing economy,
provide more housing and transportation choices
and reduce transportation-related pollution in
the nine-county San Francisco Bay Area. This
roadmap is updated every four years to reflect
changing conditions and new planning priorities
and helps Bay Area cities and counties plan for
transportation needs and adapt to the challenges
of future population growth.

As the Congestion Management Agency (CMA)
for San Francisco, the SFCTA assists SFMTA and
other local agencies in submitting investment
needs to MTC during the Plan Bay Area Call for
Projects. Inclusion in the financially-constrained
project list in Plan Bay Area is mandatory for
all projects seeking state or federal funds or
a federal action. Three project parameters are
used to evaluate projects: project readiness,
plan status, and supporting adopted goals. The
Capital Plan and CIP are one way that SFMTA
satisfies these parameters. The SFCTA then
develops recommendations for project and
program priorities within MTC’s target budget
for the county in consultation with stakeholders.
Once approved by the SFCTA Board, the list of
recommended investment priorities is submitted
to MTC for evaluation in Plan Bay Area. After MTC
completes its detailed project evaluation, including
environmental review, the final list is adopted by
the MTC Commission.

ConnectSF and the Subway Vision
ConnectSF is a multi-agency collaboration
process to build an effective, equitable and
sustainable transportation system for our future.
It is currently developing a long-range Vision
to guide transportation planning in the city for
the next 50 years. While different city agencies
are responsible for the completion of different
Planning documents, Connect SF will ensure
that these plans work towards a consistent and
coherent Vision for the City’s transportation
future. Over the next three years, Connect SF will
coordinate transportation plans and projects for
the San Francisco County Transportation Authority,
San Francisco Municipal Transportation Agency,

and the San Francisco Planning Department. This
process is expected to inform the next, 2019
Capital Plan.
One recent effort related to Connect SF was
the Subway Vision. Staff performed outreach
and technical analysis to understand potential
opportunities for subway construction within San
Francisco. The Subway Vision does not yet include
recommendations pertinent to the 2017 Capital
Plan, but will be updated every four years.
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THE CAPITAL PLANNING PROCESS
All projects seeking capital funding must be included
in the Capital Plan to be eligible for inclusion in the
fiscally-constrained 5-year Capital Improvement
Program (CIP). Whereas the Capital Plan includes
all of the potential capital needs the SFMTA could
invest in, the 5-year CIP and 2-year Capital Budget are

constrained by projected and awarded revenue; only
projects and phases that are substantially funded
can move forward for further review and approval.
The figure on the next page provides an overview of
the Capital Plan’s role in the Capital Planning Process.

Capital Planning Process
SFMTA Board Approves

Capital Need
Identified by stakeholders
& SFMTA staff, Capital
Needs have planning level
cost estimates &
descriptions

SFMTA’s Long Range
Planning staff

Transportation
Capital Committee

reviews need, including
description & costs. Offers
recommendations to TCC

reviews
recommendation for
inclusion into the
Captital Plan

20-Year Capital Plan
financially unconstrained
plan of Capital Needs

SFMTA Five-Year Capital Improvement Program (CIP)
The CIP is a fiscally-constrained 5-year investment
plan for delivery of transportation capital projects. For
a project to be considered for funding in the CIP, it
must first be included in the Capital Plan. Secondly,
a project must have at least 90% of its funding
identified for the project or phase to be included in the
CIP. Development of the CIP requires Agency staff
to prioritize capital investment opportunities using
other strategic planning documents, to evaluate the
practical logistics of delivering projects using existing
staff and agency resources, and is bounded by 5-year
projections of capital revenue sources. Cumulatively,
these provide the public with an understanding of
which projects are planned in the next five years,
along with corresponding budgets and timelines.
Once included in the CIP, the capital needs become
capital projects and will not be included in the next
cycle of the Capital Plan. While the CIP does not

guarantee funding, it conveys conservative funding
projections and secured revenue to support the
SFMTA’s highest priority and most ready capital
improvements. Both the Capital Plan and 5-year CIP
are dynamic documents that may be changed or
adjusted as needs arise or conditions change.
This 2017 SFMTA 20-year Capital Plan is being
released ahead of the FY2019-23 CIP which is
scheduled to be released in the spring of 2018.
In order to align with the FY 2019-23 CIP, the cost
estimates for the Capital Needs listed in this Capital
Plan are for unfunded needs from Fiscal Year 20192038 (July 1st 2018 – June 30th 2037). Projects fully
funded in the last FY2017-21 CIP are not included in
cost estimates for Capital Needs in this Capital Plan.

SFMTA Two-Year Capital Budget
The 2-year Capital Budget represents a list of
capital projects that is adopted or appropriated
by the SFMTA Board. Capital projects must
have full funding plans to be included in the
Capital Budget. Many of the same conditions
for inclusion in the 5-year CIP apply to the

2-year Capital Budget, with the 2-year Capital
Budget largely based on the first two years of
the 5-year CIP. The 2-year Capital Budget must
be approved by the SFMTA Board by April of
each even year.

Capital Project
Linked to a Capital Need, a
capital project has defined
scope, schedule, & budget
in order to be prioritized in
the CIP

SFMTA’s Capital Financial
Planning & Analysis staff

Transportation
Capital Committee

5-Year Capital
Improvement Program

reviews funding requests for
Capital Projects, matches
appropriate funds, and offers
recommendations to TCC

reviews
recommendations for
inclusion into the
Capital Improvement
Program

financially constrained
program of projects. The
first two years of the CIP are
contained in the Capital
Budget

Transportation Capital Committee (TCC)
The Transportation Capital Committee is
responsible for approving, amending and
implementing the 20-year Capital Plan, 5-Year
CIP, and 2-year Capital Budget.This responsibility
includes approving new Capital Needs for
inclusion in the Capital Plan. It functions to
build transparency to SFMTA’s funding
decisions, including those which amend the
CIP as priorities shift and constraints are
realized. The committee meets monthly to

consider changes to the Capital Plan and CIP
and is comprised of representatives of each of
the SFMTA’s 10 Capital Program areas. All new
capital projects, budget increases, or changes
to existing project scopes and schedules must
be approved by this diverse committee. An
Agency-wide Project Integration Process is
also in place to assist inner-agency collaboration
between Capital Programs in project planning.
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THE CAPITAL PLANNING PROCESS
SFMTA’s Capital Programs
The Capital Plan details the Agency’s Capital
Needs for consideration into the CIP, also
ensures that one and only one Capital
Program is responsible for each of the
Agency’s Capital Needs.
The SFMTA’s Capital Programs are:
•
•
•
•
•
•
•
•
•
•

Communications and Information
Technology
Facility
Fleet
Parking
Security
Streets
Taxi
Traffic Signals
Transit Fixed Guideway
Transit Optimization and Expansion

Since publishing the 2015 Capital Plan,
the Pedestrian, Bicycle, Traffic Calming,
and Schools Capital Programs have been
consolidated into the Streets Capital Program.
Likewise, the Accessibility Capital Program
is no longer called out separately from the
many projects with accessibility components
distributed across existing Capital Programs.
It should be noted that there is an eleventh
Capital Program in the 5-year CIP: Central
Subway. As its single Capital Project is fully
funded and under construction, it lies outside
of the scope of the Capital Plan which details
unfunded Capital Needs.
Projects typically occur in four phases as
shown on the following graphic:

PROJECT DELIVERY PHASES
The SFMTA’s Capital Improvement
Program is funded by phase. Phaselevel funding provides the flexibility
to identify the most appropriate
funding sources for various stages of
project development and the ability to
forecast actual cashflow needs more
appropriately to ensure timely project
delivery.

PRE-DEVELOPMENT/
PLANNING
Pre-development & preliminary planning
includes the identification of the project
team, the development of an objectivelevel project scope and outreach plan,
and an assessment of the level of
environmental analysis required.
Deliverable: Pre-Development Report

PRELIMINARY ENGINEERING
During the Preliminary Engineering
Phase, SFMTA develops initial
drawings and tests the feasibility of
the proposed project. In this phase,
the scope of the project is finalized.
When applicable, this phase also
includes California Environmental
Quality Act (CEQA) and/or the National
Environmental Policy Act (NEPA)
Review.
Deliverable: Preliminary Development
Report and, if applicable,
Environmental Impact
Report (EIR) or
Environmental Impact
Statement (EIS)

CONSTRUCTION /
PROCUREMENT/
IMPLEMENTATION
The Construction Phase begins with a
contract award and receipt of a Notice
to Proceed. SFMTA then ensures that
work is constructed in accordance with
drawing specifications and thorough
inspections. This phase may also
denote the procurement of Muni fleet
vehicles and implementation of various
programs and technologies.
Deliverable: Completed Capital
Improvement

DETAILED DESIGN
During the Detail Design Phase, SFMTA
implements conceptual engineering
plans and produces final design
specifications. The phase also includes
preparation of engineer’s estimates,
contract packages, and an analysis of
construction bids.
Deliverable: Finished Construction
Drawings, Contract Special
Provisions, Anticipated
Construction Schedule,
Final Engineer’s Estimate
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UPDATES FROM THE 2015 CAPITAL PLAN
The total Capital Needs identified in this Capital
Plan are $21.9 billion. This is only a minor
increase from the $21.2 billion in Capital Needs
presented in the 2015 Capital Plan. Some of the
main updates from the 2015 Capital Plan are:

•
•
•

•

The addition of Capital Needs Characteristics
to each Capital Need.
A refinement of State of Good Repair needs
which resulted in a decrease.
The increase in scope of the Muni Subway
Expansion Project which increased the
capital needs
The incorporation of the SFMTA Facilities
Framework.

For further detail about changes in Capital
Needs between the 2015 and 2017 Capital
Plans, please see Appendix B.

PROGRAM

2015 Total
Capital Needs
(in Millions)

Percent of
2015 Capital
Needs

2017 Total Capital
Needs
(in millions)

Percent of
2017 Capital
Needs

Communications & IT

$167

0.8%

$237

1.1%

Facility

$2,769

13.1%

$3,490

15.9%

Fleet

$4,332

20.5%

$4,540

20.7%

Parking

$994

4.7%

$671

3.1%

Security

$67

0.3%

$545

2.5%

Streets

$2,069

9.8%

$2,456

11.2%

Taxi

$90

0.4%

$65

0.3%

Traffic Signals

$771

3.6%

$576

2.6%

Transit Fixed Guideway

$2,648

12.5%

$1,310

6.0%

Transit Optimization
& Expansion

$7,245

34.3%

$8,046

36.7%

Total (All Programs)

$21,152

$21,937
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UPDATES FROM THE 2015 CAPITAL PLAN
Addition of Capital Needs Characteristics
This version of the Capital Plan includes Capital
Needs Characteristics for each of the identified
capital needs. Capital Need Characteristics help
to describe the qualities of each of the capital
need and illustrates the impact of each capital
need relative to other needs within a Capital
Program.
The qualitative nature of the Capital Needs
Characteristics provides a greater value to

Agency decision making as Capital Needs than
the more quantitative prioritization process
that the Agency conducted in previous Capital
Plans. A more detailed quantitative prioritization
process is more beneficial as Capital Needs
become more defined Capital Projects and
are considered for inclusion in the Capital
Improvement Program.

Refinement of State of Good Repair Needs
State of Good Repair needs represent the
resources required to keep existing capital
assets operating in a manner that maintains
safety, performance, and condition. The SFMTA
operates within a constrained fiscal environment
which requires the agency to make decisions
between investing in new capital assets and
investing in existing capital assets.
The SFMTA utilizes a modeling tool called
TERM Lite, developed by the FTA, to support
investment decisions by simulating the lifecycle
needs of the agency’s capital assets. The TERM
Lite modeling tool uses the SFMTA Capital Asset
Inventory as a primary input and incorporates
asset replacement cost, useful life, annual

capital expenditure rate, and rehab/replacement
policies to determine future needs.
In this 2017 capital planning process, the
Agency refined the Capital Asset Inventory and
the TERM Lite model to improve the accuracy
of the model forecasts. These refinements
resulted in a reduction in State of Good Repair
capital needs, specifically, it played a significant
role in the $195 million reduction in the total
capital needs scope of the Traffic Signals capital
program, the $334 million reduction in the
total capital needs scope of the Parking capital
program, and the $1,301 million reduction in the
total capital needs scope of the Transit Fixed
Guideway capital program.

Muni Subway Expansion Project
The 2017 Capital Plan reflects a more expansive
scope of the Muni Subway Expansion Project
based on additional planning and project
development work that was conducted since
the last Capital Plan. This additional planning
work led to development of a new project
alternative with a larger scope that would
construct a new light-rail tunnel between West
Portal and Park Merced and re-design portions

of 19th Avenue. This alternative includes a
substantial increase in the length of the tunnel
and additional underground stations and
therefore notably increases the capital cost.
The increase in the scope of this capital need
to $2.5-3 billion in 2017 dollars was part of the
$850 million increase in the total capital needs
scope of the Transit Optimization and Expansion
capital program.

The Incorporation of the Facilities Framework
The SFMTA Facilities Framework is a flexible
and dynamic tool to address SFMTA’s facility
needs through 2040. To provide reliable transit
service, the SFMTA needs reliable facilities

for its operations and fleets. The inclusion of
these capital needs is a significant part of the
$721 million increase in the total scope of the
Facilities capital program.

Other Considerations of the 2017 Capital Plan
Non Capital/ Non Infrastructure Programs
The Capital Plan covers Capital Needs
to restore, enhance, or expand SFMTA
infrastructure that our Agency needs to
implement over the next 20 years in order to
deliver on the City’s Transit First Policy and
to assist in meeting the Agency’s strategic
goals. There are many non-infrastructure
programs that the SFMTA will fund to assist
these infrastructure projects. For example,
Transportation Demand Management projects
educate the public on use and availability of
transit and bicycle infrastructure in order to

achieve the transportation mode shift outlined
in the Agency’s strategic plan away from single
occupancy vehicles. These non-infrastructure
programs are funded in operations aspects of
our budget or listed in and funded within the
‘Other’ category of the Capital Improvement
Program. These non-infrastructure programs
however are not covered in the Capital Needs
listed in this Capital Plan, not because they
are not important, but because they are not
capital projects, and are therefore outside of
the scope of this document.
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THE 2017 CAPITAL NEEDS
The Strategic Plan and Capital Need Characteristics
The SFMTA Strategic Plan establishes the
goals, objectives, and metrics by which the
Agency will be measured. The 2019 Strategic
Plan is currently under development. This
Capital Plan is informed by the Fiscal Year
2013-2018 Strategic Plan which identified the
following Strategic Goals:

1. Create a safer transportation experience
for everyone.
2. Make transit, walking, bicycling, taxi,
ridesharing and carsharing the preferred
means of travel.
3. Improve the environment and quality of
life in San Francisco.
4. Create a workplace that delivers
outstanding service.

Unlike the previous three editions of the
Capital Plan, this Capital Plan presents
characteristics for each of the Capital Needs
thereby showing how each of them assists
the Agency in reaching these Strategic Goals.
We are adding these characteristics to the
Capital Plan and are no longer providing a
quantitative capital needs prioritization score.

Capital Project Impact

Enhance:

Almost every one of the Agency’s Capital
Needs either restore, enhance or expand
the assets that the Agency owns and uses
for service delivery. Some Capital Needs do
not effect assets that the Agency owns and
operates. These are denoted by an N/A (not
applicable).

Includes enhancements to the functionality
or quality of SFMTA assets without adding to
the total assets owned and operated by the
SFMTA (such as the SFMTA Facility Safety
Improvement Campaign). This would include
investments that upgrade systems or enhance
the features of an existing asset.

Restore:

Expand:

Includes investments to replace existing
assets that are beyond their useful life or
normal replacement cycle (such as the Motor
Coach Replacement Program). It also features
investments that rehabilitate or renovate
existing assets to continue the use of the
asset, such as major improvements to an
asset that extend the useful life (such as the
Motor Coach Midlife Overhaul Program).

Includes expansion or acquisition of additional
assets that the SFMTA will own and operate
as well as investments that augment and
increase capacity of the existing system (such
as the Light Rail Vehicle Fleet Expansion).
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THE 2017 CAPITAL NEEDS
Aside from State of Good Repair, the characteristics below are directly linked to the SFMTA’s
2013 Strategic Plan and its four stated goals. They are therefore listed here as they relate to
these four goals. These goals also determined the prioritization criteria that were used in the
2015 Capital Plan.

Capital Need Timeframe:
The period of time that the SFMTA currently
plans on undergoing the project delivery
process for this Capital Need.

Goal 1: Create a safer transportation experience for everyone
2018

2023

2028

2038

This indicates that the Agency plans to
undergo the project delivery process within
the next five years.

2018

2023

2028

2038

This indicates that the Agency plans to
undergo the project delivery process in ten to
twenty years.

Safety:
This Capital Need directly contributes to the safety of the transportation
system, reduces incidents and injuries, and/or directly contributes to the
Agency’s Vision Zero goals.
Security:
This Capital Need directly protects the transportation system from external
threats including vandalism, theft, or security issues and/or directly assists
system adaptation to extreme weather/seismic events.

2018

2023

2028

2038

This indicates that the Agency plans to
undergo the project delivery process in five
to ten years.

2018

2023

2028

2038

This indicates an ongoing Capital Need that
the Agency will continually address over the
next twenty years.

Goal 2: Make transit, walking, bicycling, taxi and carsharing the
preferred means of travel
System Improvement:
This Capital Need directly contributes to system reliability, travel time savings, or the quality of the system.
System Access:
This Capital Need directly enhances system accessibility for seniors and
persons with disabilities.
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THE 2017 CAPITAL NEEDS
Goal 3: Improve the environment and quality of life in San Francisco
Environmental Sustainability:
This Capital Need directly reduces the Agency’s impact on the environment
and reduces dependence non-renewable resources.

SFMTA 2017 CAPITAL NEEDS
Communications & Information Technology
Facility

Financial Sustainability:
This Capital Need directly contributes to a net reduction in the Agency’s
operating and/or maintenance costs, contributes to the Agency’s ability to
deliver capital projects, generates additional revenue for the Agency, and/or
presents a clearly cost efficient method of service delivery.

Goal 4: Create a workplace that delivers outstanding service
Workplace Quality:
This Capital Need directly contributes to the betterment of the working environment of SFMTA employees.

Fleet
Parking
Security
Streets
Taxi
Traffic Signals
Transit Fixed Guideway
Transit Optimization & Expansion

Capital Need Characteristic not directly connected to a Strategic Plan goal:
State of Good Repair:
Restoration Capital Needs are State of Good Repair Needs, as are Capital
Needs that will directly increase the Agency’s ability to keep its assets in a
State of Good Repair.
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COMMUNICATIONS & IT INFRASTRUCTURE
Plan, design and implement Information Technology infrastructure to
improve internal operations and customer experience.
This program supports the planning, design
and implementation of IT infrastructure projects
to improve efficiency and ease-of-use across
the transportation system. The SFMTA
maintains a wide array of IT assets across
the city, from Wi-Fi and telephony systems
at SFMTA worksites to the fiber network
that provides the internal communication
backbone of the Muni Metro system.
Capital Needs in the Capital Plan include:
the Next Generation Customer Information
System to update existing NextBus technology
to better serve the public, replacement and
upgrades of on board Clipper card readers,
various needs to improve and streamline the
Agency’s data processes, build a foundation

that supports innovative transportation
technology systems, and maintaining our
information systems, network infrastructure,
security and privacy controls, and userfocused systems such as desktop computers
and devices in a State of Good Repair. These
initiatives all contribute to a more efficient
communication network and help customers
to better integrate the transit system into their
day-to-day lives.
It should be noted that many of the SFMTA’s
Communications and IT investments are
supported through the SFMTA operating
budget, and therefore do not appear in the
Capital Plan.

11 CAPITAL NEEDS, $237M SCOPE
• Next Generation Transit Customer Information System
• IT and Network System Upgrades
• Data Management and Mapping Upgrades
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Communication and IT Infrastructure Capital Needs
State of Good Repair of Management Info Systems (MIS),
Information Technology (IT), and Network Systems
Capital Need Description
State of good repair of MIS/IT/Network Systems. Provides for the replacement of various existing Communications/Information Technology assets, including SCADA, Bus
On-Board Video, and the Incident Management/Tracking system.

| CN-CI01

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$160.3 M | 67.6%
Capital Need Timeframe
Capital Need Justification
Providing for the timely replacement of these systems supports a safe and
reliable transit system.

2018

2023

2028

On Board Clipper Reader Replacement and Upgrades
Capital Need Description
Replacement of the existing Clipper readers (approx. 3500 units). Currently the
readers are not able to integrate with Radio and only support Clipper. Replacing the
existing readers with units that integrate with Radio, support NFC (open payment),
QR/Barcodes and are field proven will address future compatibility issues and current equipment performance issues.

2038

Capital Need Characteristics

| CN-CI02

Next Generation Customer Information System
Capital Need Description
Through its use of real-time information, this project is designed to increase public
confidence in Muni so that customers can take transit to their destinations quickly and
reliably anywhere in San Francisco. The system will employ the latest technology to make
transit easier and more convenient to ride in an environment of increasing transportation
choices and congestion. The project will take advantage of maturing and advanced technologies including: sophisticated real-time transit arrival prediction algorithms, algorithms
that generate alternatives based on location and nearby vehicles, mobile technologies
and associated user information to understand system usage and customer preferences,
real-time passenger counting to assess vehicle loads, real-time signage on-board vehicles, and solar-powered information signs.
Capital Need Justification
Current system was deployed in 2000 and relies on technologies that are increasingly unsupported and incompatible with current systems. With increasing
on-demand transportation options, public feedback indicates that real-time
information at the right times and places can influence travel choices and
increase transit ridership.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$9.5 M | 4%
Capital Need Timeframe

Capital Need Justification
The Clipper system is due to be replaced by 2019, however the existing equipment was installed in 2007 and has an operating life of 5 years. The current
equipment needs to be replaced to address its on going performance reliability
issues. Replacing the equipment at this juncture will allow for integration with
the new Radio system providing single sign on for operators and enable the
agency to leverage newer technology as an adjunct to the Clipper system.

2018

2023

Capital Need Description
Planning and implementation of an IT server site to provide operations in the event of
a disaster. This would be approached in two phases, implement and test key systems,
then expand the site to support all systems. High Availability is not covered by this
site and is already addressed with the agency’s existing infrastructure.

Capital Need Justification
The SFMTA currently does not have a disaster recovery site and in the event of
a disaster that renders both of its primary data centers inoperable it would not
be able to operate any of its IT systems in any capacity. A Disaster Recovery
site is required to enable the operation of key systems in the event of a disaster.

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$45.5 M | 19.2%
Capital Need Timeframe
2018

2023

2028

2028

2038

| CN-CI03

Capital Need Justification
Without a platform, applications and services are developed in a silo which
reduces compatibility and increases ongoing support costs. IoT and intelligent
transportation technologies will require a robust network of networking technologies to manage their communications.

| CN-CI07

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$4.2 M | 1.8%

Restore
Capital Need Estimated Cost |
% of Total Capital Program

2018

2023

2028

| CN-CI08
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$2.9 M | 1.2%

$3.5 M | 1.5%

Capital Need Timeframe

Capital Need Timeframe

2023

2028

Capital Need Characteristics

2038

Capital Need Justification
The SFMTA does not have a full list of outdoor and underground assets. A
high definition LiDAR effort will allow the SFMTA to fully and accurately map
important assets including the path of rail lines, overhead wires, signs, street
widths and poles. Also, the SFMTA does not have full internal maps of all facilities. Having such maps would ease planning and also be useful for emergency
responders.

2038

Capital Need Characteristics

LiDAR and Internal Building Mapping
Capital Need Description
High resolution 3-dimensional mapping to allow the SFMTA to fully capture all assets
including rail, street and tunnel. This capital need would also provide a full internal
map of all SFMTA facilities.

Capital Project Impact

2018

2038

Capital Need Characteristics

Capital Need Timeframe

Capital Need Characteristics

Disaster Recover / Continuity Plan

Capital Project Impact

Transportation On-Demand Platform /
Internet of Things (IoT) Mesh Network Infrastructure
Capital Need Description
This Capital Need includes a Transportation On-Demand Platform to build transportation applications and services on such as sensor technology, Internet of Things
(IoT), and integration with “Smart City” services, as well as a mesh network system
to organize and prioritize networking technologies for IoT including Sigfox, Wifi, CAD/
AVL, fiber and future standards and protocols.

Capital Project Impact

| CN-CI06

2018

2023

2028

Capital Need Characteristics

2038
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Communication and IT Infrastructure Capital Needs
SFMTA System Support and Security
Capital Need Description
Includes Video Infrastructure Systems to provide a standardized and rationalized video
system and network infrastructure with role-based access and security, a full illustrated electronic catalog mapping all parts for all contracted equipment suppliers to
digitized engineering diagrams and schematics, and the building and maintainance of
a risk-appropriate security framework and technologies to support business continuity
and information privacy.

| CN-CI09

Capital Need Description
The first phase of the computer-aided dispatch/automatic vehicle location (CAD/
AVL) system, commonly known as the radio system, will be complete summer of 2017.
A second phase is needed to consolidate additional vehicle networks. This would
utilize the new CAD/AVL system as a unifying technology platform to provide a single
network and technology interface on all vehicles. This is important to ensure future
technologies onboard vehicles are compatible with one-another, reduce overall
network communications costs and deploy future technologies that would utilize
communications and networking through the CAD/AVL.

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$3.3 M | 1.4%
Capital Need Timeframe

Capital Need Justification
Current systems are fragmented and do not offer the necessary features for
long-term system safety, security and operations. It is useful for mechanics
and others to have a full listing of available parts. A searchable electronics part
catalog will allow staff to be fully certain they are looking up correct parts for
a given task. This catalog will also be useful for analysts who have to conduct
analyses and are familiar with equipment in general, but who do not order parts
on regularly. Business continuity and information privacy are vulnerable without
a long-term security roadmap.

2018

2023

2028

Capital Need Description
Add diversified and redundancy to the Advanced Train Control Systems (ATCS)
sub-systems. ATCS manages train traffic and movement when trains switch from
manual to automatic control as they exit the surface streets and enter the underground
tunnels. The system is built on several sub-systems that ensure safe movement of
trains. However, the sub systems are dependent on a single vendor, Thales Transport
& Security, and diversification would add resiliency and additional redundancy beyond
the current configuration.
Capital Need Justification
Current system is dependent on a single vendor and diversification would add
resiliency.

| CN-CI10
Enhance
Capital Need Estimated Cost |
% of Total Capital Program

| CN-CI12
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$1.5 M | 0.6%
Capital Need Timeframe
2018

2023

2028

Computer Aided Design Upgrades

| CN-CI13
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$1 M | 0.4%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-CI11

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics

2038

Capital Need Justification
This will speed up creation of new designs, make existing technical schematics
more usable for SFMTA staff, and close the gap between CAD and GIS users.

2038

Capital Need Characteristics

$3 M | 1.3%

$2.5 M | 1.1%
Capital Need Justification
The SFMTA is managing and receiving large volumes of data. A platform
capable of storing, analyzing, reporting, monitoring and delivering data in a
speedy manner with minimal maintenance and effort would assist the Agency in
detecting and fixing issues in expediently to deliver quality service.

Capital Need Justification
There are currently 11 networks and antennas on vehicles, which limits compatibility and expansion of systems. This will enable to consolidation of systems
resulting in cost savings and expansion of future systems will be more cost
effective with a single network on vehicles.

Capital Need Description
Centralize Computer Aided Design (CAD) work into a central repository, digitalize
all technical schematics, and automate the transfer of CAD work into a centralized
Geographic Information System (GIS) datastore.

Capital Project Impact

High Volume Cloud-Based Data Integration, Analytics, Reporting
and Monitoring Platform
Capital Need Description
Create a high volume cloud based data platform for storing a wide range of high volume
data, applying analytics to this data for use in recommendation engines and reports,
managing and monitoring this incoming data in real-time, and migrating this to government cloud services when appropriate.

2038

Capital Need Characteristics

Sub systems for ATCS

Phase 2 Radio Project – Platform Consolidation

2018

2023

2028

Capital Need Characteristics

2038
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FACILITY
Acquire, rehabilitate, and/or construct maintenance facilities and transit
stations used for transit, traffic, and parking operations.
Efficient and well-functioning maintenance,
fueling, storage, and staging facilities are
vital to ensuring reliable transit service and
that SFMTA’s fleet is in a state of good repair.
Several of SFMTA’s maintenance facilities
are past their useful lives, with some dating
more than 100 years into SFMTA’s history. The
Facilities Program supports the modernization
and expansion of obsolete facilities to
make them safe and efficient, as well as
acquiring new facilities to accommodate
fleet expansion. Where possible, the Agency
plans to reconfigure, consolidate, or expand
existing facilities to meet operational needs,
allocate costs efficiently, and incorporate
the infrastructure and the space needed
for the growing and changing fleet. These
Capital Needs will also ensure that all SFMTA

employees experience a safe, comfortable
and optimal working environment.
The Capital Needs expressed in this program
will accommodate the existing and expanded
SFMTA Fleet as projected to 2040. Certain
Capital Needs represent projects that must
be readily implemented to create adequate
capacity to store and maintain fleet vehicles.
SFMTA does not have capacity at existing
yards to accommodate the projected fleet
expansion in the 2017 Fleet Plan.
More information on our Facility initiatives can
be found in SFMTA’s draft Facility Framework,
available for viewing at the SFMTA
administrative headquarters at 1 S. Van Ness
Avenue.

26 CAPITAL NEEDS, $3,490M SCOPE
• More efficient, higher-capacity maintenance facilities
• Modernized facilities for a modern fleet
• Better working environment for SFMTA employees
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Facility Capital Needs
1201 Mason Street (Cable Car Barn) Enhancement
Capital Need Description
Constructs office space and refurbishes and replans existing offices to aid in growing
Cable Car staffing needs. This scope may change if other needs at 1201 Mason Street
become a higher priority as informed by ongoing inspection and analysis.

| CN-FC03

1201 Mason (Cable Car Barn) Rehabilitation

| CN-FC11

Capital Need Description
Rehabilitate and replace major systems of the Cable Car Barn facility. Major functions
of the facility including storage and running repair of vehicles, as well as the cable
and winding machines that moves the cable cars.

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$6.5 M | 0.2%

$182.2 M | 5.2%

Capital Need Timeframe
Capital Need Justification
Improvements will enhance maintenance efficiency and safety for the cable car
system. It will indirectly result in safer, more reliable service and increases in
cable car use. Improvements will also help maintain a healthy working environment for employees.

2018

2023

2028

Capital Need Justification
These project improve the safety of the work environment. Investments in safety
infrastructure also assist in promoting a culture of safety.

| CN-FC06
Enhance
Capital Need Estimated Cost |
% of Total Capital Program

2023

2028

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$140.1 M | 4%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-FC08

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

Most were built between the 1980s and early 2000s. Some are nearing the end of
their estimated 33 year lifespan. A few are historic - with very old outside facades
and newer interiors (Taraval and Judah are two examples)

Capital Need Timeframe
2023

2028

Capital Need Characteristics

2038

2018

2023

2028

Capital Need Justification
This project will improve and enhance employee facilities, leading to healthier
working environments.

2038

Capital Need Characteristics

Operator Convenience Stations Renewal Campaign
Capital Need Description
Includes major rehabilitation, preservation, and improvement of 25 existing restroom
facilities at 6 locations, including Operations Central Control (OCC), subway stations,
etc. and construction of new operator restrooms.

Capital Project Impact

2018

Capital Need Justification
Timely replacement and rehabilitation of SFMTA facilities improves the agency’s
ability to provide reliable service. This project is critical to maintaining facilities
in a state-of-good-repair.

2038

| CN-FC12

$4.4 M | 0.1%

$8 M | 0.2%
Capital Need Justification
Remain in compliance with safety regulations.

2018

Capital Need Characteristics

SFMTA Facilities Renewal Campaign - ONGOING
Capital Need Description
Rehabilitate and replace facility infrastructure and fixed equipment, primarily the
building structure and internal systems (e.g., HVAC, piping, electrical). Some projects
identified in the Real Estate Vision are listed separately.

Capital Project Impact

SFMTA Facility Fire Life Safety System Campaign
Capital Need Description
Implement Fire Safety Improvements at 6 SFMTA Facilities, including new and additional fire protection (sprinklers, alarms, strobes, etc) to bring buildings into compliance with fire safety regulations.

2038

Capital Need Characteristics

SFMTA Facility Safety Improvement Campaign
Capital Need Description
Features a series of facility safety improvement projects at all SFMTA facilities, as
appropriate. Projects include: Eye Wash Stations, Pigeon Abatement, Pit Drain Sump
Systems, Pit Safety Nets, Motive Power Emergency Lights, Potrero Storeroom Isolative Wall, and Presidio Power Shutoff Switches.

Capital Need Timeframe
Capital Need Justification
Maintaining existing cable car facility and fixed equipment in a state of good
repair will help ensure safe and reliable transit service.

| CN-FC13

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$12.5 M | 0.4%
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics

2038
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Facility Capital Needs
601 25th Street (Muni Metro East) Expansion Project
Phase I and Phase II
Capital Need Description
Expand the Muni Metro Rail Facility into the currently undeveloped 4 acres to the east
of the existing yard, for future light rail vehicle storage, a combined back shop for all
modes, and interim bus maintenance and storage use prior to delivery of the expanded light rail vehicle fleet.

Capital Need Justification
Facilities for transit operations, paratransit, SSD shops, etc. are located on
short-term leased property and it is in the strategic interest of SFMTA to secure
long-term or permanent locations for these activities. The continued growth
of transit results in a similar challenge as SFMTA has a need for long-term or
permanent locations for transit operations facilities.

| CN-FC15

Capital Need Description
The SFMTA has numerous sites in San Francisco that would be appropriate for jointuse development for housing or retail purposes; however up front capital is sometimes needed for site preparation or for a capital contribution for concurrent SFMTA
operations on-site.

Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Estimated Cost |
% of Total Capital Program
Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-FC19

Capital Need Justification
Fully utilizing existing SFMTA properties provides resources to operate and
maintain the Muni fleet.

Capital Need Description
Complete rebuild of the Kirkland Division, including addition of full maintenance
capacity at the division, per Option 2 of the Facilities Framework.

Capital Project Impact

Restore

2018

2023

2028

2038

Capital Need Characteristics

2301 Stockton (Kirkland) Facility Reconstruction

| CN-FC22
Capital Project Impact

Restore

Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Estimated Cost |
% of Total Capital Program

$16.8 M | 0.5%

$77.6 M | 2.2%

2018

2023

Capital Need Timeframe

2028

2038

Capital Need Characteristics

| CN-FC20

Capital Need Justification
The division facility is over 60 years old and is obsolete and needs to be
replaced. It is too small, and is located among non-conforming interests. The
resulting improvements will provide safer and healthier working conditions
and will ensure that the transportation system is more efficient. Efficient and
properly designed facilities are key to maintaining the Muni Fleet in a state of
good repair.

Capital Need Description
Complete rebuild Presidio Division - fleet moves to pivot facility to remain in service
while rebuild is underway. Cost estimate reflects Option 2 of the Facilities Framework, which consists of construction of a more intense development with a multi-level facility.

Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

2018

2023

2028

2023

2028

2038

| CN-FC23
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$311.5 M | 8.9%

Capital Need Timeframe

Capital Need Characteristics

2018

Capital Need Characteristics

2500 Mariposa (Potrero) Facility Reconstruction

$95 M | 2.7%
Capital Need Justification
Facilities for transit operations, paratransit, SSD shops, etc. are located on
short-term leased property and it is in the strategic interest of SFMTA to secure
long-term or permanent locations for these activities. The continued growth
of transit results in a similar challenge as SFMTA has a need for long-term or
permanent locations for transit operations facilities.

Expand

Capital Need Timeframe

Real Property Acquisition for SFMTA Facilities
Capital Need Description
Acquisition of real estate property (purchase or long-term lease) for needed Facilities
expansion / relocation. This would include using funds to acquire real estate on existing leases where SFMTA holds a “right of first refusal” if the property is to be sold, or
a “purchase option” as part of a lease, or other similar contract language.

Capital Project Impact

$20 M | 0.6%

Capital Need Timeframe
Capital Need Justification
Timely replacement and enhancement of the shop equipment increases
SFMTA’s ability to provide reliable service and reduce incidents stemming from
faulty equipment. This project is critical to maintaining a state-of-good-repair
of the equipment that support operations, maintenance, and administration
functions.

| CN-FC21

$120 M | 3.4%

Transportation Operation Fixed Equipment
Replacement Campaign
Capital Need Description
Provides for ongoing acquisition and replacement of the equipment needed to support
all aspects of SFMTA operations, maintenance and administrative functions.

SFMTA Real Estate Capital (Joint-Use Development)

Capital Need Timeframe
2038

Capital Need Justification
The division facility is over 100 years old and is obsolete and needs to be
replaced. The resulting improvements will provide safer and healthier working
conditions and will ensure that the transportation system is more efficient.
Efficient and properly designed facilities are key to maintaining the Muni Fleet
in a state of good repair.

2018

2023

2028

Capital Need Characteristics

2038
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Facility Capital Needs
949 Presidio (Presidio) Facility Reconstruction
Capital Need Description
Complete rebuild Presidio Division - fleet moves to pivot facility to remain in
service while rebuild is underway. Cost estimate reflects Option 2 of the Facilities
Framework, which consists of construction of a more intense development with a
multi-level facility.

| CN-FC24

1200 15th Street (Enforcement Headquarters)
Capital Need Description
Improves the CCSF Animal Care and Control Facility at 1200 15th Street as a newly
owned headquarters for the Sustainable Streets Enforcement Sub-Division.

Capital Project Impact

Restore

Capital Need Justification
Other than the new Islais Creek Bus Maintenance Facilility, the Flynn Facility is
the only location that the SFMTA can store and maintain 60 ft. motorcoaches.
The fleet is currently growing, and this facility needs to be modernized to maintain the new and growing fleet.

$363.8 M | 10.4%

$28 M | 0.8%
Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-FC25

Capital Need Justification
Improves coordination for the Security, Investigations and Enforcement (SIE)
Group, and ends the short-term lease of their current facilities. Provides adequate space for SIE group job functions.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

2023

2028

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$964 M | 27.6%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-FC26

Capital Need Justification
Well-maintained subway station facilities will reduce the risk of safety
hazards due to deteriorating systems. Timely replacement of assets allows
for consistent and efficient station operations, i.e., replaces old systems with
energy-efficient ones.

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

2018

2023

2028

2023

2028

2038

| CN-FC29
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$21 M | 0.6%
Capital Need Timeframe

Capital Need Timeframe

Capital Need Characteristics

2018

Capital Need Characteristics

SFMTA Facilities Solar Panel Installation
(Sustainability - Power)
Capital Need Description
Installation of solar panels at the Woods, Potrero, Presidio and Flynn Facilities. Each
facility has an abundance of open, clear roof space where solar panels could be
installed. The resulting electrical generation could be used to power each facility and
excess energy could be returned to the power grid.

Capital Project Impact

2038

| CN-FC28

$24 M | 0.7%

$5 M | 0.1%
Capital Need Justification
This project will result in cleaner buses, with the potential of improving customer satisfaction. It will also improve the working environment by providing more
effective and modernized equipment that reduces water resource consumption
and efficiently utilizes necessary cleaning chemicals.

2018

Capital Need Characteristics

Subway Station Rehabilitation Campaign
Capital Need Description
Provides for ongoing rehabilitation and improvement projects in the Metro Subway
stations. It includes rehabilitation of substructure, superstructure, Heating,
Ventilating, and Air Conditioning (HVAC) systems, electrical systems, plumbing
systems, as well as painting and platform edge detection tile replacement.

Capital Project Impact

Rubber Tire Division Wash Rack Replacement
(Sustainability - Water)
Capital Need Description
Provides new updated wash racks for all five Rubber Tire Transit Divisions. Wash
racks will be able to handle standard and/or articulated motor coaches depending on
the division in which they are installed.

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

1940 Harrison Street (Flynn Facility) Rehabilitation
Capital Need Description
The scope of the proposed Flynn Bus Maintenance Facility Renovation project includes: lift upgrades for all in-ground lifts and hoists, roof improvements, exhaust fan
upgrades, mechanical and HVAC replacement, air and diesel equipment replacement
including air compressors, generators and fire pumps.

Capital Project Impact

Capital Need Estimated Cost |
% of Total Capital Program
Capital Need Timeframe

Capital Need Justification
The division facility is over 100 years old and is obsolete and needs to be
replaced. The resulting improvements will provide safer and healthier working
conditions and will ensure that the transportation system is more efficient.
Efficient and properly designed facilities are key to maintaining the Muni Fleet
in a state of good repair.

| CN-FC27

2038

Capital Need Justification
This project will improve energy efficiency and would result in cost savings. It
would also support the agency’s sustainability goals by reducing SFMTA’s use of
non-renewable resources.

2018

2023

2028

Capital Need Characteristics

2038
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Facility Capital Needs
1095 Indiana (Woods) Facility Rehabilitation
Capital Need Description
Replace paint booth, replace wash racks with washer that can handle 60’ buses,
improve maintenance areas after component rebuild is moved to Burke, modify
some maintenance bays to accept 60’ buses, upgrade existing equipment throughout
the facility.

| CN-FC30

Muni Metro Elevator Expansion
Capital Need Description
Install new ADA compliant street and platform elevators at Muni Metro stations with
level changes, including shared BART/Metro stations. Initially, elevators would be
installed at stations that currently only provide one elevator, or where a fully ADA
compliant elevator is not available. The full build-out would provide at least one
ADA-compliant elevator at every Muni Metro access point.

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$117 M | 3.35%
Capital Need Timeframe
Capital Need Justification
Upgrade Woods to achieve better performance in maintenance areas, and to
have facilities that can accommodate 60’ buses.

2018

2023

Capital Need Description
Forty elevators and escalators are located in the Muni Metro System. The twelve
remaining elevators are located at other facilities. This program replaces several
components that are most prone to failure, including door operators, landing doors,
cab doors, door tracks, sills and sill angles, thus extending their useful life and improving reliability. These upgrades are especially necessary for ensuring accessibility
concerns for seniors and people with disabilities.
Capital Need Justification
The Capital Need will improve the reliability of station elevators and ensure
consistent and safe access to stations for persons with disabilities.

Capital Need Justification
The project will improve the reliability of station escalators and ensure consistent and safe access to stations for persons with disabilities.

2038

Capital Need Characteristics

| CN-FC31

Capital Need Justification
The new elevators will ensure consistent and fully ADA compliant access to the
underground Metro stations for people with mobility impairments and others
needing the elevator for access to the stations.

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$40 M | 1.15%

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

2018

2023

2028

| CN-FC34
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$17 M | 0.5%

$135 M | 3.9%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-FC32

Capital Need Justification
Build a paratransit facility that would be leased to a paratransit service provider. The purpose behind building a facility of this type is to ensure paratransit
service is met in SF, which may be problem if available spaces for leasing are
not present at a future time.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

2018

2023

2028

| CN-FC35
Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$14 M | 0.4%

$700 M | 20.1%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

Capital Need Characteristics

2038

Capital Need Justification
A new bus operations facility would provide the flexibility to implement the Real
Estate Vision in a shorter timeline, increasing SFMTA vehicle facility capacities
and maintenance capabilities sooner.

2038

Capital Need Characteristics

Develop a SFMTA New Motorcoach Facility
Capital Need Description
The SFMTA requires a new multimodal transportation facilitiy for an expanding bus
fleet. Cost includes land purcahse and full construction of a facility for approximately
300 busses with storage and full maintenance capability.

Capital Project Impact

2038

Capital Need Characteristics

Paratransit Facility
Capital Need Description
Build a paratransit facility on property owned or long-term leased by City of S.F. The
current cost estimate assumes the facility would share a location with a separately
operated new or renovated SFMTA transit division.

Capital Project Impact

Muni Metro Station Escalator Rehabilitation Program
Capital Need Description
Existing escalators in transit stations will be rehabilitated or replaced to conform with
current building codes and incorporate modern safety features. Capital Need includes
the six escalators that have not been completed or funded.

Capital Project Impact

Capital Need Timeframe

2028

SFMTA Elevator/Escalator Rehabilitation Program

| CN-FC33

2018

2023

2028

Capital Need Characteristics

2038
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Facility Capital Needs
SFMTA Facilities Renewal Campaign - BACKLOG
Capital Need Description
Rehabilitate and replace facility infrastructure and fixed equipment, primarily the
building structure and internal systems (e.g., HVAC, piping, electrical). Some projects
identified in the Real Estate Vision are listed separately.

| CN-FC36
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$60.3 M | 1.7%
Capital Need Timeframe
Capital Need Justification
Timely replacement and rehabilitation of SFMTA facilities improves the agency’s
ability to provide reliable service. This project is critical to maintaining facilities
in a state-of-good-repair.

2018

2023

2028

1 South Van Ness (SFMTA Headquarters)
Capital Need Description
Perform tenant improvements at 1 SVN replacing carpets and workstations to increase capacity and space use with existing square footage. Includes modernization
conference and meeting room technology and other minor improvements to conference spaces.

2038

Capital Need Characteristics

| CN-FC37
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$6.2 M | 0.2%
Capital Need Timeframe
Capital Need Justification
The SFMTA has increased staff at 1 SVN (SMFTA Headquarters), however the
Agency is working to optimize existing square footage, rather than purchase or
lease additional space in the downtown area.

2018

2023

2028

Capital Need Characteristics

2038
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FLEET
Purchase and maintain revenue and non-revenue vehicles (including
motor coaches, light rail vehicles and paratransit vans) to meet transit
needs.
Muni currently operates over 1,021 service
vehicles across 79 transit lines. The Fleet
Capital Program ensures that these vehicles
are safe, comfortable, clean, and reliable for
San Francisco passengers. Rehabilitating
or replacing vehicles as they near the end
of their useful life helps avoid costly repairs
and service interruptions caused by vehicle
failures. SFMTA also prioritizes adding more
vehicles, which alleviates overcrowding on
busy routes and enables the transit system
to carry more passengers as the city grows.

These initiatives all contribute to SMFTA’s
long-term goals of increasing Muni service on
key routes and eliminating delays caused by
outdated vehicles and infrastructure.
Some of our Fleet Capital Needs include
cable car and historic vehicle renovations,
replacing and expanding the light rail fleet,
routine replacement of the paratransit and
non-revenue vehicle fleet, and replacing and
expanding Muni’s entire rubber tire fleet with
modern, efficient busses.

16 CAPITAL NEEDS, $4,540M SCOPE
• New transit vehicles for a safer and more reliable Muni experience
• Fleet expansion to provide more service capacity on overcrowded routes
• Vehicle rehabilitation projects to reduce service delays

52 | Capital Program Areas

SFMTA Capital Plan | 53

Fleet Capital Needs
Light Rail Vehicle Fleet Expansion
Capital Need Description
Expansion of light rail vehicle fleet by up to 113 vehicles. The current contract includes
24 vehicles to allow for the opening of the Central Subway. These vehicles will be in
service prior to 2019. An option has also been exercised for 40 additional vehicles
to further expand service. Delivery is scheduled in 2018 and 2019. The contract also
provides for the option to purchase 45 additional light rail vehicles to further increase
the level of transit service. The 45-car option has not been exercised. The City will also
purchase four vehicles per a development agreement related to the Warriors arena
that may be in addition to those included in the contract.
Capital Need Justification
This project will provide for increased service along existing and under construction light rail lines. Expansion of the Light Rail fleet with modern vehicles
should allow for greater speed, reliability and comfort.

| CN-FT01

Capital Need Description
The program consist of the systematic rehabilitation of 45 historic streetcar vehicles,
featuring an end of life rehab (to like-new condition). A rehab is needed every 15 to 20
years. It includes rehab or replacement of the brake interlock system, backup master
controller, electrical system, propulsion, and other systems as well as complete body
repair, fare box and radio replacement, and ADA updates.

Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$467 M | 10.3%
Capital Need Timeframe
2018

2023

2028

2038

| CN-FT02
Enhance
Capital Need Estimated Cost |
% of Total Capital Program
Capital Need Timeframe
2018

2023

2028

Capital Need Description
This program consists of the accelerated, phased overhaul and reconstruction of
the 40 vehicle Cable Car fleet. Given the cultural significance and historical importance of the Cable Car system and Fleet, it is a priority to ensure that the Cable Cars’
condition is consistent with the City’s pride in our fleet. The expected life of a rebuilt
Cable Car is approximately 20 years, with a minor rehabilitation every 5-7 years.
This program includes major rehabilitation of 17 Powell Cars and 11 California Cars
to like-new condition, and mid-life rehabilitation of 10 Powell Cars and 2 California
Cars. This program will ensure the availability of funding for staff and materials to
complete needed rehabilitation on a rolling 5-7 year basis.
Capital Need Justification
This program will maintain a high level of system reliability, safety, and productivity, providing quality service to this top tourist attraction.

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$113 M | 2.5%

Capital Need Justification
Mid-life overhauls are required to ensure that the vehicles can operate for their
full useful lives of 25 years.

| CN-FT03
Restore
Capital Need Estimated Cost |
% of Total Capital Program

2023

2028

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$484 M | 10.7%
Capital Need Timeframe
2018

2023

2028

| CN-FT06
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$762 M | 16.8%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

Capital Need Characteristics

2038

2038

Capital Need Characteristics

$42 M | 0.9%
Capital Need Justification
This project will provide for the modernization of the existing light rail vehicle
(LRV) fleet and will also allow for greater speed, reliability, and comfort.

2038

| CN-FT05

Light Rail Vehicle Replacement (Program)
Capital Need Description
Includes replacement of the entire fleet of Breda light rail vehicles when they
reach the end of their useful life, with 151 new light rail vehicles (LRVs) that meet
the operational and capacity needs of the Metro light rail system. Replacement
every 25 years.

Capital Project Impact

2018

Capital Need Characteristics

Light Rail Vehicle Midlife Overhauls (Program)

2038

Capital Need Characteristics

Cable Car Vehicle Rehabilitation (Program)

Capital Need Justification
This program will maintain a high level of system reliability, safety, and productivity, providing quality service to patrons. It is necessary to keep the cars in
operation since they are not replaced.

Capital Need Description
Includes the systematic midlife rehabilitation and overhaul of 242 out of 264 Siemens
light-rail vehicles. The current delivery schedule estimates that the majority of
vehicles will reach the middle of their lives by 2038. This program includes heating
ventilating and air conditioning (HVAC), brakes, couplers, pantograph, propulsion,
doors, car body, seats, and cab. These figures include cars from the 45-car option,
but the delivery and subsequent overhaul years are estimated at this time, and it
is possible that not all will be purchased. Additionally, it is anticipated that mid-life
overhauls of the Breda LRV fleet will be complete by 2019 and that any additional
overhauls will be of selected systems on only a portion of the fleet.

Capital Project Impact

$5 M | 0.1%
Capital Need Justification
Adequately trained operators are critical to maintaining system safety.
Increased operator knowledge of vehicles can also assist maintenance staff
when troubleshooting problems.

| CN-FT04

Capital Need Timeframe

Capital Need Characteristics

Rail and Bus Training Simulators
Capital Need Description
Purchase and installation of a one rail simulator and one bus simulator. These
simulators will be used to train transit operators on basic operations and how to
maintain control through difficult weather conditions, equipment malfunctions,
traffic obstacles, and other real-world situations.

Historic Vehicle Rehabilitation (Program)

2018

2023

2028

Capital Need Characteristics

2038
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Fleet Capital Needs
Replace On-Board Fare Collection Equipment
Capital Need Description
Covers replacement of 1,336 fareboxes. In addition to fareboxes, this project would
include replacement of revenue transfer and collection equipment and software,
a data collection and reporting system, and integration with the computer aided
dispatch/automatic vehicle location (CAD/AVL) system. Further fleet expansion
could increase this capital need.

| CN-FT07

Motor Coach Replacement (Program)
Capital Need Description
Entails the replacement of 564 standard and articulated motor coaches with hybrid
motor coaches. This program seeks to replace the existing fleet and future confirmed
expansion vehicles to a state of good repair, replacing old, severely overtaxed equipment with the latest and most advanced hybrid technology available. Replacement
every 12 years. Potential further expansion of 110 additional coaches would also
require one replacement cycle.

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$25 M | 0.6%

2018

2023

2028

Capital Need Description
Expansion of the motor coach fleet, both in number of vehicles and vehicle capacity,
to accommodate projected growth. Expansion after 2018 may include up to 110 additional motor coaches to a total of 674. These expansion vehicles would include those
needed to provide expanded service to planned major developments (Parkmerced,
Treasure Island, Hunters Point/Candlestick Point Shipyard).

2038

Capital Need Characteristics

Motor Coach Expansion (Program)

| CN-FT08
Expand
Capital Need Estimated Cost |
% of Total Capital Program

2018

2023

Capital Need Justification
The primary focus of this program is to maintain the motor coach fleet in a state
of good repair by replacing key components midway through the vehicle’s useful life. Mid-life rehabilitation of the motor coach fleet ensures that the vehicles
operate in a safe and secure manner, reducing safety hazards and vandalism. In
addition, this rehabilitation program will allow each vehicle to reach its full useful life before needing to be replaced. Timely rehabilitation of the motor coach
fleet reduces the number of breakdowns and improves service reliability.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$733 M | 16.2%

2018

2023

2028

| CN-FT11
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$162 M | 3.6%

2028

2038

Capital Need Characteristics

| CN-FT09

Capital Need Justification
On-time replacement of non-revenue vehicles ensures that employees can
effectively support the operations of the transportation system and efficiently
access locations where there are service incidents and perform corrective
measures. Many vehicles have significantly exceeded their useful lives and
their current condition presents challenges for maintaining effective operations.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Timeframe
2018

2023

2028

| CN-FT12
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$282 M | 6.2%

$59 M | 1.3%

Capital Need Timeframe

Capital Need Timeframe

2023

2028

Capital Need Characteristics

2038

Capital Need Justification
This project will replace the current fleet of vehicles used to deliver ADA and
non-ADA paratransit service (e.g. paratransit taxi & group van service), providing for newer, modern vehicles and better access for persons with disabilities
who are unable to access the fixed route transit system.

2038

Capital Need Characteristics

Paratransit Fleet Replacement (Program)
Capital Need Description
Provides for the routine, scheduled replacement of 75 large cutaway vans every 5
years, and 38 paratransit minivans every 4 years. The capacity of the cutaway vans is
2 wheelchair users and 12 seated passengers. Maximum minivan capacity is 2 wheelchair users and 3 seated passengers.

Capital Project Impact

2018

2038

Capital Need Characteristics

Non-Revenue Vehicle Replacement (Program)

$154 M | 3.4%

Motor Coach Midlife Overhaul (Program)
Capital Need Description
Provides for the systematic mid-life overhaul of all 564 vehicles in the motor coach
fleet and new vehicles from confirmed future expansion. It may also include overhauls
of a further expansion of up to 110 additional coaches. The program includes rehabilitation and replacement of engines; transmissions; differentials; suspension systems;
wheelchair lifts; passenger and driver seats; glass; and body repair and paint.

Capital Need Justification
The new coaches will offer greater reliability and safety with enhanced transmission-based brake retarders, composite materials, slip resistant flooring,
and better mirrors. As a result, this project will improve agency safety and
security, as well as improved transit reliability, on-time efficiency, and customer
satisfaction.

Capital Need Description
Consists of the purchase and replacement of non-revenue vehicles, such as specialized maintenance vehicles, as well as light and heavy duty trucks and sedans that are
used throughout the agency. This project will replace existing non-revenue vehicles at
the end of their useful life.

Capital Project Impact

Capital Need Timeframe
Capital Need Justification
The expansion of the motor coach fleet is needed to meet projected ridership
demand. In addition, new fleet procurements will help meet operational needs
for larger capacity vehicles and help meet zero emissions targets.

Capital Project Impact

Capital Need Timeframe

Capital Need Timeframe
Capital Need Justification
This project will effectively improve system accountability as well as passenger
boarding. In addition, it will lead to better system reliability and reductions in
travel time.

| CN-FT10

2018

2023

2028

Capital Need Characteristics

2038
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Fleet Capital Needs
Trolley Coach Midlife Overhaul (Program)
Capital Need Description
Implements systematic mid-life overhauls of all 278 vehicles in the trolley coach
fleet. This program includes the rehabilitation and replacement of frames, inverter
replacement, battery management, and minor overhaul of major components. This
program of rebuilds and overhauls involves modernization of equipment to meet
current standards (e.g., accessibility).

Capital Need Justification
The primary focus of this program is to maintain the trolley coach fleet in a state
of good repair by overhauling vehicle components midway through the vehicle’s
useful life.

| CN-FT14

Capital Need Justification
Timely replacement of trolley coach vehicles reduces the number of incidents
and breakdowns from vehicle deterioration and age, contributing to greater
reliability and a cleaner and more comfortable experience for the customer and
employee.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$100 M | 2.2%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-FT15
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$450 M | 9.9%
Capital Need Timeframe
2018

2023

2028

2038

Capital Need Characteristics

| CN-FT16
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$535 M | 11.8%
Capital Need Timeframe

Capital Need Justification
Heavy repair overhauls are required to ensure that the vehicles can operate for
their full useful lives of 25 years. Although Breda vehicles will be phased out of
service as the replacement Siemens vehicles are delivered, overhauls will still
be required because phase out will not be complete until 2028.

| CN-FT17

$167 M | 3.7%

Light Rail Vehicle Heavy Repair Overhaul
Capital Need Description
Includes periodic overhauls of all 264 Siemens light rail vehicles and one quarter (38)
of the Breda vehicles. Heavy repair overhauls are targeted to occur every 4-5 years.
This program focuses on overhaul of mechanical components of the trucks, including
brakes and propulsion, and does not cover as many systems as the mid-life overhauls.
These figures include the 45-car option vehicles, though the final number that is
purchased may be different.

Capital Need Description
Replacement of on-board monitoring and control equipment. Includes replacement of
CCTV, automatic passenger counters, radio, and on-board ATCS equipment. Replacement required every five to six years when not provided with a new vehicle.

Capital Project Impact

Trolley Coach Replacement (Program)
Capital Need Description
Provides for the systematic replacement of 278 vehicles in the trolley coach fleet. This
project replaces the trolley coach vehicles at the end of their useful life, maintaining
the trolley coach fleet in a state-of-good-repair. During replacement the mix of vehicles
sizes may be adjusted to align with the Transit Fleet Management Plan projections of ridership (more 60’ vehicles, fewer 40’ vehicles). FTA replacement guidline is every 15 years
but SFMTA wishes to replace them at every 12 years since the rubber-tire hybrids are
rated for 12 years per FTA guideline. Reasoning is both hybrids & trolley are operating in
similiar terrain.

Replacement of Other On-Board Equipment

2018

2023

2028

Capital Need Characteristics

2038

Capital Need Justification
Replacement of on-board equipment is required to maintain safe and efficient
operations. The equipment does not last as long as the vehicles on which it is
placed.

2018

2023

2028

Capital Need Characteristics

2038
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PARKING
Plan, design, engineer, and maintain public parking facilities or street
infrastructure related to public parking.
The SFMTA is responsible for maintaining
on- and off-street public parking facilities that
serve San Francisco residents, visitors, and
businesses. The Parking Program supports the
planning, design, rehabilitation, construction
and operation of public parking garages, as
well as street infrastructure and facilities
related to public parking. This includes
ensuring that parking garages are structurally
sound, well-ventilated, well-lit and otherwise
well maintained such that they provide
a welcoming customer experience. The
SFMTA also ensures that parking structures
are accessible and meet the requirements of
the Americans with Disabilities Act (ADA). For
on-street parking, the SFMTA procures and
maintains vehicle detection technology and a

means by which drivers can pay for parking
in busy areas (primarily in the form of parking
meters).
Capital Needs over the next twenty years
include ensuring that current SFMTA parking
infrastructure remains in a state of good
repair, and that our parking garages are able
to withstand seismic and extreme weather
events. In addition, SFMTA must procure
state-of-the-art vehicle detection and payment
technologies; because the useful life of these
technologies is between 5 and 10 years, we
must plan for a few such procurements over
the next 20 years.

5 CAPITAL NEEDS, $671M SCOPE
• Seismic upgrades to ensure safe and secure parking garages
• Parking Vehicle Detection Technology
• Modernized Parking Meter Equipment
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Parking Capital Needs
Implement Parking Vehicle Detection Technology
Capital Need Description
Implement vehicle detection technology to measure parking occupancy. This will
support demand-responsive meter rate adjustments and help provide parking
availability information to the public.

Capital Need Justification
Improving parking availability and providing information to the public will make
it easier to find a parking space. This reduces vehicle miles traveled and greenhouse gas emissions.

| CN-PK02

Capital Need Justification
When completed, this project will extend the useful life of major revenue-generating assets, enhance safety of public facilities, as well as help provide better
services for those bicycling, carpooling and carsharing.

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$45 M | 6.7%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-PK03

Capital Need Justification
The PARCS equipment is antiquated and requires regular maintenance. Due
to the different hardware and software versions, staff cannot get a coherent
report from the parking garages. Parking equipment replacement parts in some
of the garages are no longer available.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$379.7 M | 56.6%

2023

2028

2038

| CN-PK04
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program
Capital Need Timeframe
2023

2028

2038

| CN-PK06
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program
Capital Need Timeframe

Capital Need Characteristics

2018

2023

$90 M | 13.4%

Capital Need Timeframe
2018

2018

Capital Need Characteristics

Parking Facility Structural and Seismic Upgrades
Capital Need Description
Most of SFMTA’s parking structures are at least 20 years old (oldest garage was built
in 1941). Performing a structural analysis to assess the integrity of the SFMTA garages
is the first and necessary step to ensure the viability of SFMTA parking assets. The
second step is to implement structural and seismic upgrades, where needed.

Capital Project Impact

$127.7 M | 19%
Capital Need Justification
Modernizing existing parking meters will improve reliability and increase driver
convenience by accepting non-cash forms of payment. Modernized meters will
also allow for demand-responsive pricing.

| CN-PK05

$29 M | 4.3%

Parking Meters State of Good Repair (Program)
Capital Need Description
Replaces and modernizes equipment for all 27,000 metered parking spaces. All
on-street parking meters were replaced in 2014. This estimate accounts for three
additional replacements within the next 20 years. Assumes expansion of number of
meters durring replacements.

Capital Need Description
Replacement of the Parking Access and Revenue Control Systems (PARCS) software,
hardware, ticket dispensers, gate arms, registers, ticket acceptors, ticket readers, and
pay stations at 20 SFMTA off-street parking garages.

Capital Project Impact

Parking Facilities State of Good Repair (Program)
Capital Need Description
Restoration of 38 parking facilities that provide nearly 15,000 parking spaces, 90,000
sq. ft. of retail space and generate over $85M in annual gross revenues. Includes
major rehabilitation, preservation, and improvement of existing parking facilities
to enhance parking infrastructure and improve parking management. Implements
improvements to elevators, energy efficient lighting, and mechanical systems (e.g.,
HVAC, sump pumps), CCTV surveillance systems, and bike parking as well as
compliance with ADA regulations and various Planning, Building and Fire Codes.

Parking Access Revenue Control System

2028

Capital Need Characteristics

2038

Capital Need Justification
Improving the seismic and structural integrity of existing parking structures
increases the resiliency of the facilities in the event of a natural disaster.

2018

2023

2028

Capital Need Characteristics

2038
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SECURITY
Plan, design, and implement robust systems to improve the security of the
transportation system.
Developing state-of-the-art security and
emergency management systems is crucial
to providing San Francisco with a safe and
reliable transportation system. Security
Program funds are used to plan, design,
and implement security initiatives in case of
a natural disaster, terrorist attack, or other
emergency situations. SFMTA also applies
for competitive grants such as the federal
Transit Security Grant Program, which

provides funding for projects that protect vital
transportation infrastructure, employees and
passengers against potential terrorist and
security threats.
The Capital Needs listed in this program
represent
Security
and
Emergency
Management needs to ensure that SFMTA
infrastructure remains protected against
external threats such as extreme weather
events, vandalism, and terrorist attacks.

9 CAPITAL NEEDS, $545M SCOPE
• Ongoing planning and implementation to protect critical infrastructure
• Subway flooding and tunnel intrusion mitigation
• Implementation of Threat and Vulnerability Assessment recommendations
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Security Capital Needs
Threat and Vulnerability Assessment (TVA) Implementation
Capital Need Description
This capital need addresses two major elements of threat and vulnerability assessment which includes review and mitigation implementation. Capital need CN-SC01
funds annual emergency management and security reviews of major threats and
vulnerabilities to SFMTA’s critical infrastructure, assets, and facilities. Based on these
reviews, the capital need covers the implementation of high-priority mitigation and
preparedness projects to protect critical SFMTA facilities, assets, and infrastructure.
Project represented by this capital need address natural, manmade, or cyber-security
threats of the SFMTA with an emphasis on Rail Transit Security.
Capital Need Justification
Improves safety and security for employees and customers by planning for and
implementing solutions to reduce impacts of natural, manmade, or cybersecurity disasters. The annual reviews and strategies developed from these reviews
ensure the Agency meets its regulatory requirements.

| CN-SC01

Capital Need Description
Implementation of technology projects from industry best practices to enhance rail
system security and employee/customer protection during normal operations as
well as to augment response capabilities for all-hazard disasters on the rail system.
Systems include emergency vehicles, modeling system, digital message boards, and
redundant communication systems.

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$67 M | 12.3%
Capital Need Timeframe
2018

2023

2038

Capital Need Characteristics

| CN-SC02
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$4.7 M | 0.9%

2018

2023

2028

2038

Capital Need Characteristics

| CN-SC03

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$15 M | 2.8%
Capital Need Timeframe
Capital Need Justification
Maintains the security of SFMTA facilities as mandated by regulations.

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$25.2 M | 4.6%

Capital Need Justification
Enhances the transportation operations and emergency management capabilities of SFMTA.

2018

2023

2028

Subway Tunnel Intrusion Detection and Deterrence Measures
Capital Need Description
This capital need funds the procurement, installation, and staff training of an upgraded
video-based alert system in our subway that actively monitors and detects intrusions
into secured areas. This system would monitor our subway stations, tunnels, platforms, and trackside protection assets. This capital need also funds security enhancements related to more traditional methods of intrusion detection and deterrence such
as site hardening, trackside protection reinforcement, lighting, and upgraded sensors.

2018

2023

2038

Capital Need Characteristics

| CN-SC05

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$297.2 M | 54.6%

Capital Need Justification
This capital need reduces the potential service disruption and protects SFMTA
passengers and employees while complying with regulatory requirements.
Intentional or unintentional intrusion into our network has been identified as an
issue which poses not only a safety and security risk, but a risk to the overall
service delivery of the organization.

2018

2023

2028

2028

Capital Need Characteristics

2038

Capital Need Description
Implementation of the San Francisco Lifelines Council’s recommendations outlined in
the San Francisco Lifelines Council Interdependency Study to mitigate risks from natural hazards to SFMTA infrastructure assets above and below Market Street. Mitigation
recommendations primarily are concerned with earthquake, but also recognize the
significant impact of earthquake related flooding and fire. These mitigation strategies
include but are not limited to subway, surface rail, electric sub-station, and trolley bus
related infrastructure.
Capital Need Justification
The SF Lifelines Council is a private/public partnership sponsored by the San
Francisco Office of Resilience and Recovery. The purpose of the Council is to
focus on post-disaster reconstruction and recovery efforts. The “Interdependency Study” identified Market Street Corridor where many major components
of many lifeline systems are collocated and interdependent. The corridor also
represents an areas of Very High to Moderate risks of liquefaction. The study
recommends coordinating post-disaster action plans in coordination with
partner Lifeline Council members. SFMTA would work closely with other City
agencies as well as BART and other regional transit partners.

2038

Capital Need Characteristics

Market Street Natural Hazard Mitigation

Surveillance, Access Control, and Security System
Enhancements
Capital Need Description
Annual high-priority security enhancement measures such as perimeter security
enhancements, surveillance equipment, video analytics and monitoring, employee
security access control, equipment, signs, manuals, and cyber security systems.

Capital Project Impact

Capital Need Timeframe

Capital Need Timeframe
Capital Need Justification
Improves the Agency’s emergency response capabilities while complying with
regulations.

| CN-SC04

Capital Need Timeframe

2028

Incident Management Planning and Response
Capital Need Description
Fund continuous upgrades of emergency communications equipment (satellite
phones, radios) and supplies; interagency common operating picture operations;
post-disaster damage and safety assessment. The exact projects are driven by after-action reports from incident response activations and/or emergency management
exercises.

Technology In Transportation Emergency Management

| CN-SC06
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$100 M | 18.4%
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics

2038

66 | Capital Program Areas

SFMTA Capital Plan | 67

Security Capital Needs
Subway Flooding Prevention, Preparedness, and Mitigation
Capital Need Description
Conduct an all-hazard review of the SFMTA subways to prevent, prepare, and mitigate
risks, primarily of flooding. A systemwide review is needed every 5 to 10 years.

| CN-SC07

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$25.8 M | 4.7%
Capital Need Timeframe
Capital Need Justification
Maintains the integrity of SFMTA assets and prevents service disruption in the
event of major natural disasters.

2018

2023

2028

Continuity of Operations
Capital Need Description
Implement measures to ensure that the SFMTA would continue its essential functions
after a major disaster. An immediate need would be to set up a fully functional Department Operation Center for coordinating rail and bus operations in a post-disaster
situation.

2038

Capital Need Characteristics

| CN-SC08
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$6.8 M | 1.2%
Capital Need Timeframe
Capital Need Justification
Maintains essential SFMTA operations in the event of a major disaster.

2018

2023

2028

2038

Capital Need Characteristics

Traffic Signal Battery Backup System
Capital Need Description
Replacement or expansion of traffic signal battery backup system installed in FY17 or
earlier. The useful life of the current backup system is about five years at this time.

| CN-SC09
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$3.2 M | 0.6%
Capital Need Timeframe
Capital Need Justification
Maintains traffic safety after a major power outage or natural/manmade disaster. Costs are offset by the otherwise need for PCOs staffing intersections and
controlling traffic.

2018

2023

2028

Capital Need Characteristics

2038
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STREETS
Plan, design, engineer and construct improvements to street safety that
promote walking, bicycling and taking transit.
San Francisco is a national leader in complete
streets design that accommodates all
transportation modes and prioritizes safety
for vulnerable users. In order to streamline
the capital funding process for this work,
we’ve chosen to unify the former Pedestrian,
Bicycle, Traffic Calming, and School capital
programs into a more integrated and diverse
Streets Program that will invest in capital
projects to make our streets safe, vibrant and
enjoyable places to walk and bike.

The Capital Needs expressed in this program
are based on consistency with the Vision
Zero Goal of eliminating traffic deaths and
providing infrastructure that supports the
mode shift detailed in the SFMTA’s Bicycle
Strategy. Realizing the scope of these Capital
Needs would provide San Francisco with
a complete network for bicycling, provide
necessary bicycle parking, as well as address
the High Injury Network with pedestrian
safety projects and provide traffic calming on
local streets.

9 CAPITAL NEEDS, $2,456M SCOPE
• Improved street safety for all users
• A complete bicycle network, bike parking, and implementation of the
Bicycle Strategy
• Safer streets through Traffic Calming projects on residential streets that
are both driven by resident request and proactively identified
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Streets Capital Needs
Bicycle Parking (Program)
Capital Need Description
Includes the installation of 1,000 bicycle racks per year (e.g., sidewalk racks, on-street
racks); wheel stops; bollards; corrals and other measures to facilitate bicycle parking
at various locations throughout San Francisco. Also includes the installation of 7
bicycle parking stations, one every three years, which are self-service or attended
facilities that have controlled access for secure storage of a bicycle; and the
installation of 160 bicycle lockers, 8 per year. Secure bicycle lockers provide flexible,
shared use, on-demand bicycle parking options.
Capital Need Justification
These facility improvements serve the entire system through the provision of
safe, convenient bicycle parking so that cyclists can access desired land uses
at the end of their trips. These facilities serve the entire system by providing
for bicycle storage needs, making bicycle transportation a safer, more viable,
attractive mode in San Francisco.

| CN-ST01

Capital Need Description
Replace signs, striping, green pavement, bike signals, and other bicycle facilities.
Includes Spot Improvement upgrades to ensure that bicycle facilities are upgraded
to meet evolving best practices.

Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Estimated Cost |
% of Total Capital Program
Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-ST02

Capital Need Justification
Rehabilitating the bicycle network encourages bicycling and maintains the
network in a State-of-Good-Repair. These investments contribute to meeting the
goals established in the SFMTA’s Bicycle Strategy.

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$585 M | 23.8%

2018

2023

2028

2038

| CN-ST03
Expand
Capital Need Estimated Cost |
% of Total Capital Program

$172 M | 7%

2028

Capital Need Characteristics

Capital Need Justification
Implementing these projects are the cornerstone of the City’s Vision Zero program. The focus in this category on the highest need streets will makes streets
safer and more accessible for all users, specifically vulnerable citizens - seniors, people with disabilities, and children, who are more likely to be severely
injured if involved in collisions. Increasing walking by improving street safety
results in many benefits, not only for individual health, but also for economic
development, neighborhood vitality, and environmental sustainability. The
projects will reduce injuries and collisions City-wide, but especially in high-risk
communities such as the Tenderloin.

2028

2038

| CN-ST06
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program
Capital Need Timeframe
2018

2023

2028

2038

| CN-ST07
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$909.8 M | 37%
Capital Need Timeframe
2018

Capital Need Justification
In addition to safety, the SFMTA is committed to making walking a preferred
mode choice. The focus on this category is to make key streets more walkable
to increase the number of trips made by walking in the City. This is through
improving existing streets where people walk, improving local neighborhood
shopping corridors and reducing the number of infrastructure real or perceived
barriers to walking.

2038

Capital Need Characteristics

Citywide Pedestrian Full Build-Out
Capital Need Description
This category enhances the existing pedestrian environment and builds on the core
pedestrian safety projects by focusing on improving streets to make them more
walkable. Projects include walkability improvements on neighborhood connections,
such as wider sidewalks and green infrastructure, especially where people already
walk. It further builds on local neighborhood corridors to promote walking and
economic development, tapping into economic potential. Lastly, this category targets
infrastructure deficiencies- locations where there are not high injuries but there are
major impediments or barriers to walking, such as highway underpasses, rail
crossings or lack of sidewalks in areas experiencing (and targeted for) new growth.

Capital Project Impact

2023

2023

$561.5 M | 22.9%

Capital Need Characteristics

2018

2018

Capital Need Characteristics

Citywide Pedestrian Core Projects
Capital Need Description
Pedestrian Core Projects will implement the key infrastructure needed to meet the
City’s Vision Zero goals, using proven pedestrian countermeasures at the highest need
locations. The work will be guided on the City’s high injury network, and range from
intersection improvements such as bulb-outs to major corridor transformations.

Capital Project Impact

Capital Need Timeframe
Capital Need Justification
Neighborways reduce the speed and amount of automobile traffic on local
streets thereby promoting the residential character of these streets and making
them more accessible to bicyclists.

Restore

Capital Need Timeframe

Neighborway Network
Capital Need Description
Provide a network of safe and comfortable local streets to connect people
walking and biking to schools, parks and other local destinations. Specific
improvements include new traffic signals and signage to facilitate bicycle travel,
and concrete infrastructure like islands, speed humps, and traffic circles to slow
down vehicle speed.

Capital Project Impact

$137 M | 5.6%

Capital Need Timeframe
Capital Need Justification
Protected bike lanes add to the comfort of bicyclists and make San Francisco’s
bicycle infrastructure more accessible to a wider range of users. This aides
the SFMTA’s strategic goal of making sustainable modes of transportation the
preferred means of travel.

| CN-ST05

$31.8 M | 1.3%

Protected Bike Lane Network
Capital Need Description
Add new protected bike lanes and upgrade existing Class II bike lanes to physically
protected facilities to create a citywide network of protected bike lanes suitable for
a wide range of users. Specific protected bike lane infrastructure includes transit
boarding islands to provide protection from bus passenger loading, concrete
barriers to separate traffic from people bicycling, and signal and signage upgrades
to increase easy of bicycling.

Bicycle Network State of Good Repair (Program)

2023

2028

Capital Need Characteristics

2038
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Streets Capital Needs
Traffic Calming - School Streets
Capital Need Description
This program takes a proactive approach to traffic safety on local streets around
schools across San Francisco. Provides for the evaluation, design, and implementation
of context-specific traffic calming measures around public, private and charter
schools in San Francisco. Traffic calming measures range from improved signals and
signage to pedestrian bulbs and streetscape measures, to in-road treatments such as
speed humps.

| CN-ST08
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$2.9 M | 0.1%
Capital Need Timeframe

Capital Need Justification
These projects will improve pedestrian and bicycle safety, and promote walking
and cycling for all school aged children in San Francisco.

2018

2023

2028

Traffic Calming - Application Based Local Streets
Capital Need Description
The application-based Traffic Calming Program Program responds to resident concerns
about traffic safety and neighborhood livabilty to evaluate requests and design traffic
calming projects on local streets across San Francisco. Traffic calming devices such as
speed humps, pedestrian bulb-outs, traffic circles, median islands are considered and
installed at various locations in the city. Some of the more intensive traffic calming
projects may include features such as chicanes, traffic diverters, signalized pedestrian
crosswalks and street closures. Program is comprised of Application-Based Residential
Traffic Calming, and Proactive Residential Area Improvement sub-programs. Public
spaces can also be created or enhanced by traffic calming projects.
Capital Need Justification
Traffic calming projects improve safety and neighborhood livability by reducing
speeding on local streets in neighborhoods. These projects also enhance the
comfort of people walking and bicycling.

| CN-ST10
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$28 M | 1.1%
Capital Need Timeframe
2018

2023

2028

Capital Need Justification
Traffic calming projects improve safety and neighborhood livability by reducing
speeding on local streets in neighborhoods. These projects also enhance the
comfort of people walking and bicycling.

2038

Capital Need Characteristics

Traffic Calming - Proactive Local Streets
Capital Need Description
The Proactive Traffic Calming Program Program will supplement the application-based
program by targeting the city’s most vulnerable populations from traffic safety by
proactively identifying local streets for evaluation and potential traffic calming
treatment based on a determined criteria, but without waiting for a citizen petition.
The Proactive Program will be data-driven, like the application-based program,
ensuring that the local streets with the greatest degree of impacts from vehicular
speeding will be addressed. Locations around schools, senior citizen facilities and
parks are expected to be the geographic focus for this program.

2038

Capital Need Characteristics

| CN-ST11
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$28 M | 1.1%
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics

2038
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TAXI
Plan, design, construct and implement improvements to the taxi system to
improve taxi operation and enhance customer experience.
The Taxi Program strives to make comfortable,
efficient, and environmentally friendly taxis
available throughout the city. Program funds
are used to plan, design, and implement
improvements to the taxi system and to
provide a better customer experience for all
taxi users. The Taxi Program also includes
initiatives to reduce the environmental
impact of taxi use, such as promoting electric
vehicles. The Taxi program also strives to

assist the SFMTA’s non-fixed route paratransit
services.
Capital Needs expressed in this program
would make our Taxi fleet more accessible to
the senior and disabled communities as well
as users that need to transport bicycles. These
Capital Needs would also provide improved
facilities for taxi drivers to support them in
providing excellent non-fixed route service for
the City of San Francisco.

7 CAPITAL NEEDS, $65M SCOPE
• Improved customer experience
• Expansion of facilities to support taxi drivers
• Rebate programs for clean fuel and accessible vehicles
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Taxi Capital Needs
Accessible Taxi Rebate Program
Capital Need Description
Establish a rebate program for new purpose built accessible vehicles purchased by
companies or medallion holders to incentivize the purchase of wheelchair accessible
vehicles. This program will subsidize costs for one of the more expensive vehicle
types in the taxicab fleet which provides arguably one of the most important services.
Greater incentives may be provided to operators willing to purchase alternative fuel
accessible vehicles.
Capital Need Justification
Improve mobility options for those unable to use other transportation options
for some or all trips. The MTA views transportation vehicles as capital investments, the need to offer accessible vehicles therefore is a capital expense as is
needed for capital expense to assist the purchase and availability of accessible
vehicles.

| CN-TA01

Capital Need Justification
This allows for taxis to better serve multi-modal connections, allowing those
who own or rent bicycles a higher connectivity to the rest of San Francisco.

N/A

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$10.5 M | 16.1%

$0.2 M | 0.3%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-TA02

Capital Need Justification
Taxi stands establish locations so that taxis can be easier found throughout
the city and aids in movement throughout the city for individuals or groups who
chose, or require, taxis as their travel mode.

Expand

2018

2023

2028

2038

Capital Need Characteristics

Taxi Clean Fuel Rebate Program
Capital Need Description
Rebate program to incentivize the purchase of clean fuel vehicles. Greater incentives
are provided to operators willing to purchase the cleanest vehicles available.

Capital Project Impact

| CN-TA06
Capital Project Impact

N/A

Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Estimated Cost |
% of Total Capital Program

$0.3 M | 0.5%

$37.2 M | 57.1%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-TA03
Expand
$10 M | 15.4%
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics

Capital Need Justification
In an effort to make a 100% green taxi fleet; the SFMTA offers drivers a rebate
incentive for the purchase of a clean fuel vehicle. This incentive is given to
offset the increased costs of purchasing a non-clean fuel vehicle.

2038

2018

2023

2028

Capital Need Justification
This project will help streamline taxicab regulation management by allowing
multiple functions to be managed in one database through one system. Currently there are numerous databases and paper files to track activity in the industry
including vehicle management, and as the industry expands it is becoming
increasingly difficult to manage the growth through paper files.

2038

Capital Need Characteristics

Taxi Management System
Capital Need Description
Provide funding for the creation and implementation of a fleet management system for
taxicabs. This system would include the ability to monitor vehicle location, affiliation,
insurance and inspection status. There will also be an interface that allows the system
to integrate driver information from other databases which will allow staff to track
driver history, complaints, and compliments as well as allow staff to issue real-time
citations to drivers in the field. There will also be a function that allows drivers and
taxi companies to pay fees through various user interface portals.

Capital Project Impact
Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Justification
This installation would provide multiple benefits, including: 1) provide a rest stop to
the drivers, 2) disperse taxis throughout the city, and 3) act as a pseudo-taxi stand.

| CN-TA04

Capital Need Estimated Cost |
% of Total Capital Program

Implement Taxi Driver Rest Stops
Capital Need Description
Construct taxi operator break facilities implemented across the city. Ranging from
parklets, restrooms, or other facilities to improve taxi driver break conditions.

Capital Need Description
In an effort to increase service to the outer city, 15 additional taxi stands will be established around major hail hubs to better manage and direct taxi flow and utilization.

Capital Project Impact

Bicycle Racks For Taxis
Capital Need Description
This will start as a pilot program, providing bicycle racks to willing drivers. The program
will then expand to ensure that every taxi vehicle will have bicycle racks.

Increase Taxi Stands

| CN-TA07
Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$4.5 M | 6.9%
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics

2038
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Taxi Capital Needs
Taxi Toplight Improvement
Capital Need Description
Provide new toplights that will give taxi vehicles higher visibility and a pooling feature.
Taxis would operate to augment existing overburdened transit service to focus on
common origins/destinations. Taxis would be provided Scrolling LED lights to indicate
the Cab-Pooling service. Drivers will then utilize a standard rate and drive along
established set pickup locations. The driver will then pick-up as many riders along the
route and drop off riders at any point along the route, allowing a faster, more flexible
transportation alternative if you require a seat, storage, or are in a rush.
Capital Need Justification
Toplights will clearly communicate taxi availability and increase driver and
passenger safety, efficiency, and emulate the unique look and feel of San
Francisco.

| CN-TA08
Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$2.4 M | 3.7%
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics

2038
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TRAFFIC SIGNALS
Plan, design and construct traffic signals and related infrastructure to
make streets safer, improve mobility and decrease transit travel time.
Traffic signals are integral to the smooth
functioning of the transportation system.
The Traffic Signals Program provides funding
for upgrading, replacing and constructing
new traffic signals and signal infrastructure.
Some of San Francisco’s traffic signals and
supporting infrastructure is over half a century
old. Modernizing these systems to better
manage traffic flow will result in time and
money savings for people across every mode
of transportation.

to enhance traffic analysis, provide transit
signal priority, and expedite maintenance
procedures. The Traffic Signals Program also
funds the design and construction of new
and upgraded traffic signals to improve safety
and help the city reach its Vision Zero goal
of eliminating all traffic fatalities and severe
injuries by 2024. Upgrading and replacing
signals and signal infrastructure will decrease
travel time, improve mobility, and increase
the safety of San Francisco roadways.

The SFMTA is replacing outdated signals with
Intelligent Transportation Systems (ITS) tools

6 CAPITAL NEEDS, $576M SCOPE
• Traffic signal visibility improvements
• Support of transit signal priority projects
• Pedestrian Countdown Signals and Audible Pedestrian Signals for a safer
pedestrian environment
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Traffic Signals Capital Needs
Automated Photo Traffic Enforcement
Capital Need Description
Provides for the replacement of obsolete analog wet-film photo enforcement systems
with new digital photo enforcement systems at 23 existing approaches and the
addition of digital photo enforcement systems at 10 new approaches. These existing
approaches include red light and turn restriction enforcement. New approaches
could include either red light or turn restriction enforcement and, if approved by state
legislature, could include speed enforcement.
Capital Need Justification
Automated Photo Enforcement systems improve intersection safety by improving compliance, reducing the number of vehicle crashes. Established systems
include red light photo and illegal turn enforcement. Others, like speed, require
state legislature approval.

| CN-SG01

Capital Need Justification
Support the Vision Zero program by improving safety, reducing the number of
injuries through improved traffic control (e.g., where pedestrian countdown
signals and signal visibility improvements are provided as part of a signal modification effort).

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Justification
Maintaining existing infrastructure in a state of good repair will help ensure a
safe and reliable street network.

| CN-SG04
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$7 M | 1.2%

$48.6 M | 8.4%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-SG02

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$363.6 M | 63.1%
Capital Need Timeframe
2018

2023

2028

Capital Need Justification
Support the Vision Zero project to improve safety at crash or other problem
locations. This project reduces vehicle delays, travel time and injuries by
improved traffic control, often where STOP signs are inappropriate, i.e., due to
traffic volumes, intersection configuration, and other such factors.

2038

Capital Need Characteristics

| CN-SG03

Capital Need Justification
The SFgo Program will replace obsolete and deteriorating traffic signal communications facilities and provide real-time information on current transit and auto
traffic to improve transit flow and reliability.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

2023

2028

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$75 M | 13%
Capital Need Timeframe
2018

2023

2028

| CN-SG06
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$56.7 M | 9.8%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

Capital Need Characteristics

2038

2038

Capital Need Characteristics

$25 M | 4.3%
Capital Need Justification
Transit Only Red Lanes improve transit travel time and reliability for Muni riders.
Timely replacement of these transit only red lanes ensures that they may serve
their intended purpose.

2038

| CN-SG05

Transit Only Red Lane Replacement
Capital Need Description
This need covers the ongoing replacement and renewal costs of the SFMTA Transit
Only Red Lanes. This assumes that 12 new miles of red lanes will be built every five
years as well as a 20% contingency of cost escalation every five years.

Capital Project Impact

2018

Capital Need Characteristics

SFgo (Program)
Capital Need Description
This citywide intelligent transportation management system gathers and analyzes
real-time information on current transit and auto traffic flow and congestion; responds
to changes in roadway conditions; provides transit priority and emergency vehicle
preemption; disseminates real-time traveler and parking information to the public;
facilitates the management of special events; and enhances day-to-day parking and
traffic operations. It will significantly improve obsolete and deteriorating traffic signal
communications facilities, and will implement a number of Intelligent Transportation
System (ITS) technologies.

Capital Project Impact

Traffic Management State of Good Repair (Program)
Capital Need Description
This includes the replacement and repair of existing faded or damaged traffic paint
markings/striping such as lane lines and crosswalks, as well as traffic control curb
painting such as red curb zones.

Capital Need Description
Provides for installation of new traffic signals, signs, pavement markings and related
traffic control hardware, with an emphasis on new locations. Over a 20-year period,
this program anticipates installing a mix of 10 new signals and/or flashing beacons
every other year and 1,500 new signs per year.

Capital Project Impact

Signal and Sign Infrastructure State of Good Repair
(Program)
Capital Need Description
Encompass upgrades of existing traffic control devices, including modifications to existing signals that lack a pedestrian countdown feature, mast arms, 12” signals, battery
backup systems, accessible pedestrian signals, wireless detectors, or related amenities.
The project also includes the upgrade or replacement of signal equipment that is at the
end of its useful life (50 years). Funded sign work in this category includes pavement
marking installations and the graffiti program, where existing signs are replaced with
signs that have higher reflectivity, and a coating that eases graffiti removal.

New Signals & Signs (Program)

2018

2023

2028

Capital Need Characteristics

2038
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TRANSIT FIXED GUIDEWAY
Plan, design, engineer and construct improvements to critical infrastructure
including rail track, overhead wires and train control technology.
Muni’s fixed guideway systems, which include
light rail, trolley coach, streetcar, and historic
cable car lines, are a crucial component of
San Francisco’s transportation infrastructure.
With over 99 miles of track and approximately
206,950 daily customers, vehicles on fixed
guideway routes carry nearly 30% of Muni’s
daily ridership.
Capital Needs in the Transit Fixed Guideway
capital program help to maintain, replace, and
enhance these services, including investing
in new train control technology, replacing
track, upgrading maintenance facilities, and
maintaining Muni’s 243 miles of overhead
wires.

Key Fixed Guideway Capital Needs over the
next twenty years include replacing worn
track trolley wire and trolley poles on the K
& M, and N lines, reconstructing substations,
and replacing or rehabilitating Overhead
and Traction Power and Cable Car System
assets. These Capital Needs will help to make
the Fixed Guideway system more reliable,
safe and comfortable for the approximately
206,950 daily passengers who currently rely
on fixed guideway routes.

10 CAPITAL NEEDS, $1,310M SCOPE
• Fixed Guideway Track Replacement
• Substation Reconstruction
• Automatic Train Control System Rehabilitation
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Transit Fixed Guideway Capital Needs
Automatic Train Control System State of Good Repair
(Program)
Capital Need Description
Provides for the phased rehabilitation and replacement of the Automatic Train Control
System (ATCS). The current system was implemented in 1999, and technology has
changed significantly. The program will include improvements to the current infrastructure such as updating the main Vehicle Control Center (VCC) computer system,
upgrading station controllers to support current and future technology, and updating
the loop cable system to modern equipment that is less susceptible to cuts. This
program would also include future improvements to technology that would improve
service delivery and safety.
Capital Need Justification
A proper functioning ATCS is vital to the day-to-day operations of the San
Francisco transit system. Without the ATCS trains in the Muni Metro Tunnel
would be required to operate manually which increases travel time and reduces
overall capacity of the Muni Metro Tunnel and the overall Muni System. Muni
Metro travel time reliability is directly reliant on a functional ATCS.

| CN-TF01

Capital Need Description
Provides for the rehabilitation, replacement, and improvement of all components of
the existing Muni overhead catenary system (OCS) and traction power infrastructure
to support electrically-powered trolley coaches, light rail vehicles, and historic
streetcars. This includes overhead wires, support poles, switches, substations,
feeders, related hardware, underground infrastructures, communications, power
cables, and SCADA.

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$250 M | 19.1%

2018

2023

2028

2038

Capital Need Characteristics

| CN-TF02

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$210 M | 16%

2018

2023

2028

Capital Need Description
Provides for the phased design and replacement of the trackway and related systems
serving the light rail lines. Projects under this program include rail replacement, rail
grinding, switch machine replacement, special trackwork replacement, track fastener
replacement, tunnel infrastructure repairs and replacement, train signal upgrades,
other electrical and mechanical improvements, and other work required to maintain
non-traction power rail infrastructure. This program includes construction projects
and a proactive replace in kind program for smaller projects.
Capital Need Justification
The primary focus of this program is to maintain the light rail and cable car
trackways in a state of good repair by replacing components that have reached
the end of their useful life.

2038

Capital Need Characteristics

Rail State of Good Repair (Program)

Capital Need Justification
The primary focus of this program is to maintain the overhead system in a state
of good repair by replacing components that have reached the end of their
useful life.

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$54 M | 4.1%

| CN-TF04

Capital Need Justification
The N-Line is an important part of the Muni transit network. The state of good
repair of this railway ensures that trains may continue to run in a timely and
efficient manner and provide maximum comfort for Muni customers.

Restore
Capital Need Estimated Cost |
% of Total Capital Program

2023

2028

Restore
$233 M | 17.8%
Capital Need Timeframe
2018

2023

2028

| CN-TF08
Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Timeframe

Capital Need Timeframe

2028

Capital Need Characteristics

2038

Capital Need Justification
This program will update the aging traction power substation to improve the
reliability of the system which is important in maintaining Muni rail service in a
state of good repair in order to continue to serve our customers. The substations are a critical component of our system as they provide the power to
operate the Light Rail System.

2038

Capital Need Characteristics

$154 M | 11.8%

2023

| CN-TF07

Capital Need Estimated Cost |
% of Total Capital Program

$125.5 M | 9.6%

2018

2038

Capital Project Impact

Substation Reconstruction
Capital Need Description
The substations of West Portal, Laguna Honda, Church, Civic Center, Carl, Bryant,
Station J, Judah, Outer Mission, Taraval, and Downtown are close to or beyond their
design lives.

Capital Project Impact

2018

Capital Need Characteristics

N-Line Rail Replacement between Arguello/Carl and La Playa
Capital Need Description
This project is to replace 3.5 miles of worn tangent track, trolley wire and trolley poles
for the N-Judah LRV line west of Arguello and Carl. Replace special trackwork
including: Curved track located at Arguello/Carl, 9th/Irving, 9th/Judah, and La Playa/
Judah; Single crossovers at 20th/Judah, 37th/Judah, 48th/Judah;Turn out track at 30th/
Judah;Spur track at La Playa/Judah;Updating 26 boarding islands, street lighting,
traffic signals, ADA improvements, water and sewer upgrades will also be encompassed by this project. This scope may change if other locations become a higher
priority to be addressed instead of those listed here as informed by ongoing inspection
and analysis.

Capital Project Impact

Capital Need Timeframe
Capital Need Justification
To replace track work, machinery, and communications equipment improve
overall safety and increase the likelihood of attaining operational performance
standards by providing updated and modern equipment which cable cars utilize.

| CN-TF06

Capital Need Timeframe

Capital Need Timeframe

Cable Car Infrastructure State of Good Repair (Program)
Capital Need Description
Covers a wide variety of cable car infrastructure needs. Projects include: upgrades to
the cable car barn; turntable rehabilitation at Powell and Market, Victoria Park, and
Bay and Taylor; track switch replacement; safety upgrades; tangent track/slot
replacement; depression beam replacement; crossover installation at Powell and
Market; cable rewinder and holdback replacement; cable propulsion upgrade; and
other projects as needed.

Overhead and Traction Power System Rehabilitation
(Program)

2018

2023

2028

Capital Need Characteristics

2038
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Transit Fixed Guideway Capital Needs
K & M-Lines
Capital Need Description
One project is to replace approximately 1 mile of worn tangent track, trolley wire and
trolley poles for the M-Line from Broad/Plymouth to San Jose/Ocean including curved
tracks located at San Jose/Broad, San Jose/Farallones, San Jose/Mt. Vernon &
Niagara; single crossovers at San Jose/Niagara and at Broad/Plymouth; turnouts at
San Jose/Ocean(1), San Jose/Seneca(1), San Jose at Cameron Beach Yard (2);
updating 4 low level boarding islands and 1 key stop; construct 1 new key stop; and
new street lighting, traffic signals, ADA improvements, water and sewer upgrades.
The other project is to replace about a half mile of worn tangent track, trolley wire and
trolley poles on West Portal Ave from Ulloa to 15th Ave. Updating 2 boarding islands
and street lighting, traffic signals, ADA improvements, water and sewer upgrades will
also be encompassed by this project. This scope may change if other locations
become a higher priority to be addressed instead of those listed here as informed by
ongoing inspection and analysis.

| CN-TF09

Capital Need Description
Design and installation of redundant VCC system for ATCS. VCC is currently the brain
of the ATCS system and is located at West Portal on Lenox Avenue. Any major failure
would cause significant service impacts in the subway. A second VCC located
downtown at the TMC in hot standby mode would provide critical backup capability in
the event a system failure at Lenox.

Capital Project Impact

Restore
Capital Need Estimated Cost |
% of Total Capital Program

$144.1 M | 11%

2018

2023

2028

2038

Capital Need Characteristics

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$44 M | 3.4%

Capital Need Justification
A proper functioning ATCS is vital to the day-to-day operations of the San
Francisco transit system. Without the ATCS trains in the Muni Metro Tunnel
would be required to operate manually which increases travel time and reduces
overall capacity of the Muni Metro Tunnel and the overall Muni System. Muni
Metro travel time reliability is directly reliant on a functional ATCS.

2018

2023

2028

| CN-TF10

Capital Need Description
Replacement of critical ATCS wiring components. This work includes replacement of
ATCS VCC to SCS, axle counter wiring, and intrusion wiring.

Restore

Capital Project Impact

Restore
$27 M | 2.1%

Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Timeframe

$68.4 M | 5.2%
Capital Need Timeframe
2023

| CN-TF12

Capital Need Estimated Cost |
% of Total Capital Program

Capital Project Impact

2018

2038

Capital Need Characteristics

Automatic Train Control System Wiring Replacement

Cameron Beach Reconstruction of trackwork including pull in
and pull outs, and yard grading

Capital Need Justification
This work at the Cameron Beach yard is necessary to provide a more efficient
path of travel for train accessing the the facility supporting Muni rail service in
a state of good repair.

| CN-TF11

Capital Need Timeframe

Capital Need Timeframe

Capital Need Justification
The K- and M-Lines are an important part of the Muni transit network. The state
of good repair of this railway ensures that trains may continue to run in a timely
and efficient manner and provide maximum comfort for Muni customers.

Capital Need Description
This project is intended to raise the elevations of the Cameron Beach Yard, involving
major structural, foundation and earthwork; replacing the north and south ladder
tracks, tangents tracks, track switches, frogs and closure rails. Traction power and
worn OCS trolley wires, poles, foundations, special work, various other OCS
components at the Cameron Beach Rail Yard will also be replaced to accomodate
the new yard elevations.

Automatic Train Control System VCC Backup

2028

Capital Need Characteristics

2038

Capital Need Justification
A proper functioning ATCS (Automatic Train Control System) is vital to the
day-to-day operations of the San Francisco transit system. It is the system that
controls train movements within the subway and allows the trains to operate at
opitmal and safe headways. Without the ATCS trains in the Muni Metro Tunnel
would be required to operate manually which increases travel time and reduces
overall capacity of the Muni Metro Tunnel and the overall Muni System. Muni
Metro travel time reliability is directly reliant on a functional ATCS.

2018

2023

2028

Capital Need Characteristics

2038
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TRANSIT OPTIMIZATION & EXPANSION
Plan, design, engineer and construct capital projects to optimize and
expand Muni service for greater connectivity.
The SFMTA is currently embarking on an
ambitious plan to make Muni more efficient,
reliable, safe, and comfortable for its existing
700,000 daily passengers – as well as to
prepare the system for future growth. The
Capital Needs listed here such as Muni
Forward ensure the continued streamlining
and expansion of transit resources so that
the Agency may continue to provide excellent
service to its customers. These Capital Needs
also address making Muni Metro Stations
more convenient for all users and prioritize

16 CAPITAL NEEDS, $8,046M SCOPE
• Faster Muni Service
• Transit First Streets
• Upgraded Stations & Transit Stops

transit through Transit Signal Priority and other
programmatic enhancements as discussed in
the Rail Capacity Strategy.
This Capital Program details the Bus Rapid
Transit, Light Rail, and Subway Projects on
Geary Blvd, Geneva and 19th Avenue, as well
as to Fisherman’s Wharf and Fort Mason.
These projects will support San Francisco’s
Transit First policy as the city continues to
grow. As the 2019 Capital Plan integrates the
work of ConnectSF, this list of projects may
increase or change slightly.
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Transit Optimization & Expansion Capital Needs
Muni Subway Expansion Project
Capital Need Description
The proposed project would: 1) Construct new light-rail tunnel between West Portal
and Parkmerced to improve the Muni Metro M-line’s speed, reliability, and capacity; 2)
Re-design 19th Avenue between Eucalyptus and Brotherhood with wider sidewalks, a
bike path separated from traffic, and new trees and landscaping.

| CN-TO01
Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$3,000 M | 37.3%
Capital Need Timeframe
Capital Need Justification
These improvements are anticipated to make Muni Metro a more reliable and
attractive option for existing riders and attract new riders. These improvements
are also are anticipated to make 19th Avenue feel safer and more comfortable
for everyone who travels along this street, including people walking, cycling,
driving, and riding transit.

2018

2023

2028

Capital Need Justification
This project will improve the quality of the public realm and optimize sustainable
mobility modes (transit, walking and cycling), so that they are pleasant, reliable,
efficient and comfortable for all users.

| CN-TO03

Capital Need Justification
E-Line service is a component of the planned TEP service improvements and
will serve the projected growth in trips along the waterfront area. A northern
terminal is needed to provide the operational flexibility required for overlapping
E-Line and F-Line services. A Fort Mason terminal provides access to Fort Mason and areas to the west, which have limited transit access options.

Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$240 M | 3%
Capital Need Timeframe
2018

2023

2028

2038

Capital Need Characteristics

Geary Light Rail Transit
Capital Need Description
Constructs a surface-subway, light rail transit (LRT) line to replace the 38 Geary bus
lines. Geary is in the county’s Four Corridors plan and is the next priority for major
investment after the Central Subway. This is a long-term proposal with Geary Bus
Rapid Transit Service providing near-term improvements until funding for the LRT can
be identified.

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$150 M | 1.9%

2018

2023

| CN-TO06
Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$2,000 M | 24.9%
Capital Need Timeframe

Capital Need Timeframe
2028

2038

Capital Need Characteristics

Historic Street Car Expansion
Capital Need Description
Consists of two separate projects. One project creates a northern terminal that
consists of an independent E-Line track loop & terminal that allows for operational independence of the F-Line, including layovers, from E-Line service. The second project
extends the current terminal west from Fisherman’s Wharf to the Fort Mason Center
through an abandoned railroad tunnel underneath Fort Mason. The E-Line would likely
operate along this extension. The F-Line extension would cost approximately $80M,
and the E-Line track loop would cost approximately $10M.

Capital Need Description
Geary Boulevard Improvement Project’s goals are to: 1) Improve bus travel times and
on-time performance, 2) Improve safety and access for all users, and 3) Enhance
neighborhood livability and community vitality. This project improves transit by providing buses with their own lane, physically separated by traffic. This reduces conflicts
with vehicles that cause delays. Other improvements include transit-optimized traffic
signals, increased bus frequencies, and high-quality station platforms. The Locally
Preferred Alternative is projected to have a 24% travel time savings, 20% reliability
improvement, and a nearly 20% ridership increase where the BRT treatments are
applied. BRT provides these improvements in a cost-effective manner, allowing them
to be phased over time. The project also includes pedestrian safety and streetscape
enhancements in neighborhoods and commercial districts along the corridor.

| CN-TO05

Capital Need Justification
This project would increase pedestrian safety, service reliability, person capacity, passenger comfort and attractiveness and reduce travel time along the
corridor.

Better Market Street
Capital Need Description
Includes planning, conceptual engineering, environmental review, public outreach
and construction of the Better Market Street Project. Concepts will be developed and
evaluated for urban design of sidewalks and boarding islands, transit facilities and
operations, pedestrian facilities (e.g., crosswalks), new traffic signals, and bicycle
facilities. The study area is roughly bounded by blocks just north of Market St., Mission St., Octavia Blvd. and Steuart St. $256 Million has already been allocated for this
project in the FY17-21 CIP. The total estimated cost of this project is $406 Million.

2038

Capital Need Characteristics

Geary Boulevard Improvement Project

| CN-TO04

Capital Need Justification
This project will provide a higher capacity service along the corridor, providing
passengers with improved speed, reliability and comfort.

Expand
Capital Need Estimated Cost |
% of Total Capital Program

2023

2028

Geneva Avenue Light Rail Transit Extension
Capital Need Description
Entails extending light rail track 2.7 miles along Geneva Avenue from the Green
Railyard to Bayshore Boulevard and then to the existing T-Third terminus at Sunnydale
Station. Operations would occur at-grade with station locations to be determined.

Capital Project Impact

2018

| CN-TO07
Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$90 M | 1.1%

$610 M | 7.6%

Capital Need Timeframe

Capital Need Timeframe

2018

2023

2028

Capital Need Characteristics

2038

Capital Need Justification
This project would provide for the operational flexibility needed to meet longterm rail service needs.

2038

Capital Need Characteristics

2018

2023

2028

Capital Need Characteristics

2038
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Transit Optimization & Expansion Capital Needs
Geneva/Harney Avenue Bus Rapid Transit
Capital Need Description
The project will implement BRT service from Balboa Park BART to the Hunters Point
Transit Center, including bus-only lanes and transit signal priority along Geneva
Avenue in the Cities of San Francisco and Daly City, Harney Way and Crisp Road. This
BRT service may be operated partly as an extension of the 28 Rapid service, which
would provide a one-seat connection between major SE San Francisco residential and
employment development areas, the two largest college campuses in San Francisco,
and regional retail centers. A second route would be added as demand warrants to
provide more frequent service between City College, Balboa Park BART and the
Hunters Point Transit Center.
The Geneva Harney BRT project will link existing neighborhoods and planned developments, including the Candlestick Point/Hunters Point Shipyard project to the Bayshore
Caltrain Station, Balboa Park BART, and the Muni Metro T-Third line. Enhancements to
improve bicycle and pedestrian safety and accessibility will be made throughout the
BRT Corridor. $30 Million has already been allocated for this project in the FY17-21 CIP.
The total estimated cost of this project is $102 Million.

| CN-TO08

Capital Need Description
The Rail Capacity Technical Panel conducted a line-by-line review of current operational pain points and impediments. While major enhancements were identified along
every line, a reasonable delivery timeline for these enhancements given their cost and
benefits relative to the prioritized mid- and long-term concepts is beyond the horizon
of the Rail Capacity study. However, less significant improvements were identified that
would be implemented at a programmatic level as part of regular rail replacement or
enhancement projects.

Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$72 M | 0.9%
Capital Need Timeframe
2018

2023

2028

2038

Capital Need Characteristics

Capital Need Justification
This project will provide new and expanded transit capacity to accommodate
new development growth areas, reduce transit travel time and improve transit
reliability. The project will provide service on a corridor that connects regional
transit services, Priority Development Areas, and the Candlestick Point/Hunters
Point Shipyard Development.

| CN-TO09
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$200 M | 2.5%
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics
Capital Need Justification
The improvements result in greater transit travel time reliability and on-time
performance. Improved reliability and on-time performance should also result in
decreased operational resource needs.

Capital Need Justification
The current Muni light rail system was not designed with consideration for
flexible service operations or adjustments to service disruptions. The Rail Capacity Strategy Programmatic Enhancements will leverage State of Good Repair
investments to provide a necessary increase in the flexibility of both service
design and adjustments, and allow for more efficient delivery of service.

| CN-TO12

Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$67 M | 0.8%
Capital Need Timeframe
2018

2023

2028

2038

Capital Need Description
The project would construct support facilities to improve transfers near the Caltrain
Bayshore Station among Caltrain, the T-Third line, the future Geneva Harney BRT,
Muni 8 Bayshore and 9 San Bruno lines, Samtrans bus service, and employee/community shuttle buses and vans. This project would also improve pedestrian/bicycle
access to and passenger loading near the Caltrain Bayshore Station. Facilities would
include: shuttle/auto passenger loading space and shelters, bicycle parking, bicycle
sharing facility, street furniture, landscaping, a plaza, wayfinding signs, information
displays and possibly a bicycle/pedestrian path. In the initial stage, the facility would
be sited near the Sunnydale Avenue extension east of Bayshore Boulevard being
constructed by the Schlage Lock development project. In a potential second phase,
this facility could be expanded or even partially relocated to a nearby location to improve Caltrain connections with BRT and T-Third service. In this later phase, vertical
and horizontal circulation improvements, ticket/information facilities, and an enclosed
waiting area could be added.
Capital Need Justification
This project improves connectivity and enhances transit travel options for
residents and employees of southeast San Francisco, supporting major planned
transit-oriented development and affordable housing. It would address current
limited connections among Caltrain, the T-Third light rail line, and Muni bus
lines. It would also support efforts to increase Caltrain service at this station,
which will increasingly serve as a major regional transit connection with
planned growth and Caltrain electrification.

2038

Capital Need Characteristics

Bayshore Mulitmodal Facility

Muni Forward Capital Projects
Capital Need Description
Muni Forward aims to make getting around San Francisco safer and more reliable by
creating a Rapid Network, improving reliability, using state-of-the-art technology to
make the system run better, and enhancing safety and access to stops and stations.
Muni Forward transit priority projects on the Rapid Network may include adding bus
or pedestrian bulbs, transit-only lanes, transit signal priority, and other street design
changes to reduce delay for transit and enhance pedestrian safety. The first phase of
Muni Forward is already underway, with a 10% service increase in place and over 40
miles of transit priority improvements on the way. During the next phase of Muni Forward transit priority projects, priority will be given to lines 1, 5, 7R, 8, 22, K, and M, then
to lines that have high existing or projected ridership, such as the 24, 29, 43, and 44.

Rail Capacity Strategy: Programmatic Enhancements

| CN-TO13
Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

$20 M | 0.3%
Capital Need Timeframe
2018

2023

2028

Capital Need Characteristics

2038
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Transit Optimization & Expansion Capital Needs
T Third Phase 3 to Fisherman’s Wharf
Capital Need Description
Provides for the study and extension of the T-Third rail line approximately 1 mile north,
from the planned Central Subway terminal at Stockton/Clay through North Beach and
into Fisherman’s Wharf. This project will provide a higher capacity service along the
corridor, introducing improved speed, reliability and comfort. Cost estimate ranges
from $643M - $2.6B. Future studies might include the Lombard Corridor.

Capital Need Justification
Extension would connect Fisherman’s Wharf and North Beach, a regional trip
generator and one of the most dense neighborhoods in San Francisco, with
efficient and reliable rapid transit service.

| CN-TO14

Capital Need Description
This includes the costs of installing activated beacons, leaning bars, and NextMuni
signs at 80 mini-high platforms as they are reconstructed towards the end of their
useful life.

Capital Project Impact

Expand
Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Timeframe

2018

2023

2028

2038

Capital Need Characteristics

| CN-TO15

Capital Need Justification
Provide a safe and accessible transit system by keeping assets in a state of
good repair. Enhance the customer experience.

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

2018

2023

2028

2038

| CN-TO16

Capital Need Justification
This project will enhance the customer experience and address critical capital
maintenance needs for stations.

2028

2038

| CN-TO18
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$37 M | 0.5%

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$2 M | 0.02%
Capital Need Timeframe
2028

Capital Need Characteristics

2018

2023

2028

2038

Capital Need Characteristics

Transit Signal Priority
Capital Need Description
Purchase and deploy Transit Signal Priority (TSP) devices and communications
equipment for intersections on the Muni Bus and Rail network. The project includes
capital equipment and associated costs, including: vehicle detection loops, conduit,
cabinets, controllers and electrical wiring (rail); cabinets, controllers, wireless
communication and associated hardware (bus).

Capital Project Impact

2023

2023

Capital Need Timeframe

Capital Need Characteristics

2018

2018

Capital Need Characteristics

Muni Metro Station Enhancements
Capital Need Description
Improve Muni customer and employee experience by providing better travel information, wayfinding, cleaner stations and safety improvements at the seven Muni
Metro underground stations. Scope includes lighting upgrades, new signage, state
of good repair upgrades, accessibility improvements, and enhancements to station
agent booths.

Capital Project Impact

Accessible Stop Spot Improvement Program

Capital Need Justification
This project will improve passengers’ access, wayfinding, and safety to transit
stops, particularly for people with mobility impairments.

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

Capital Need Timeframe

Capital Need Timeframe

Capital Need Description
Implement small light rail and bus and stop improvements to improve accessibility
for persons with disabilities. Improvements could include: repair/replacement of
damaged railings, signage and attenuators at Key Stops; installation of NextMuni/
Push-to-Talk at transit shelters; improving crosswalks, and installing or upgrading
curb ramps adjacent to transit stops.

Capital Project Impact

$0.5 M | 0.01%

$28.6 M | 0.4%
Capital Need Justification
This project will improve passenger access to light rail transit, particularly for
people with mobility impairments.

| CN-TO17

$1,500 M | 18.6%

Accessible Light Rail Stops (Program)
Capital Need Description
Design and construct 20 new accessible light rail stops at 10 locations that have been
identified in the Accessible Key Stop Feasibility Study (M679.0), then continue with
other feasible, high-priority locations as they are identified. The program will also
replace the wayside lift at San Jose & Geneva with a ramp and platform.

Transit Stop Boarding Islands and Features (Program)

| CN-TO19
Capital Project Impact

Enhance
Capital Need Estimated Cost |
% of Total Capital Program

$29 M | 0.4%
Capital Need Timeframe

2038

Capital Need Justification
Transit signal priority has proven to improve travel time and service reliability
for Muni riders.

2018

2023

2028

Capital Need Characteristics

2038
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APPENDIX: COST ESTIMATE SCOPES
The Capital Plan covers the Agency’s Capital
Needs over the next 20 years based on what
we currently know and can reasonably predict.
We are providing additional information in the
following appendix to show how the cost

estimates were arrived at for some of the
Capital Needs presented in the Capital Plan.
Due to the nature of many of the Capital
Needs, it is not possible to do this with all of
the needs presented in this document.
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Appendix A: Capital Need Cost Estimate Scopes

Parking Capital Need Cost Estimate Scopes

Fleet Capital Need Cost Estimate Scopes
Light Rail Vehicle Fleet Expansion (CN-FT01)

$467,000,000

Estimated project cash flow for FY2019-2028 plus $21M for Warriors cars plus $280M for 45 car expansion.

Rail and Bus Training Simulators (CN-FT02)

$5,000,000

Estimate based on current price of simulators ($2-2.5M apiece).

Implement Parking Vehicle Detection Technology (CN-PK02)
Procurement Date

Sensor Unit Cost

Number of Sensors

Cost

2018

$300

30,000

$9,000,000

2026

$250

40,000

$10,000,000

2034

$200

50,000

$10,000,000
$29,000,000

Historic Vehicle Rehabilitation (CN-FT04)

$113,000,000

$2.5M per vehicle in 2017 dollars for the full fleet one time during the capital plan cycle.

Light Rail Vehicle Midlife Overhauls (CN-FT05)

Parking Meters State of Good Repair (CN-PK04)

$484,000,000

Estimate based on delivery schedule of Siemens LRVs at $2M per car in 2017 dollars.

Replace On-Board Fare Collection Equipment (CN-FT07)

$25,000,000

Capital cost of current contract ($20.4M) plus 10% contingency and sales tax inflated with no escalation.

Light Rail Vehicle Heavy Repair Overhaul (CN-FT16)

$535,000,000

Estimated Based on delivery schedule of Siemens LRVs and overhaul of 1/4 of Breda fleet at $750,000 per
car in 2017 dollars.

Procurement Year

2020 Unit Price

2028 Unit Price

2036 Unit Price

Single Space
Mechanisms

$515

$515

$515

Housing

--

$200

--

Lock

$175

$175

$175

Paystations

$9,000

$9,000

$9,000

Total SS

$690

$890

$690

Total MS

$9,000

$9,000

$9,000

Meters Procured

30,000

40,000

50,000

Paystations Procured

500

600

700

Subtotal

$25,200,000

$41,000,000

$40,800,000

Contingency 10%

$2,520,000

$4,100,000

$4,080,000

Sales Tax

$2,356,200

$3,833,500

$3,814,800

Total Cost

$30,076,200

$48,933,500

$48,694,800

Total Cost over 20-year
Capital Plan

$127,704,500
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Appendix A: Capital Need Cost Estimate Scopes

Streets Capital Need Cost Estimate Scopes
Bicycle State of Good Repair Network (CN-ST05)

Bicycle Parking (CN-ST01)
2037 Short and Long-Term Bike Parking Costs (un-escalated)
Facility Type

Units

Cost/Unit

Cost

Bike Stations

7

$1,000,000

$7,000,000

Bike Lockers

160

$12,063

$1,930,096

Bike Racks

20,000

$1,000

$20,000,000

Subtotal

$28,930,096

10% Contingency

$2,893,010

Grand Total

$31,823,106

$6.85M per year
• 300,000 sq ft of epoxy green paint per year at $6 per square foot (assumes useful life of 5
years)
• 50,000 sq ft of thermoplastic green paint per year at $16 per square foot (assumes useful
life of 5 years)
• 400k linear feet of thermoplastic striping per year at $3 per linear foot (assumes useful life
of 5 years)
• $3M per year for routine upgrades and spot improvements to maintain facilities consistent
with evolving industry best practices.
• Counter maintenance $50k per year
Total cost: $137M

Citywide Pedestrian Core Projects (CN-ST06)

$561,500,000

WalkFirst 2013 estimated $240 to meet 50% of injuries + fatalities, doubled to meet 100%, escalated 2013
number to 2017 at 4% annually.
Protected Bike Lane Network (CN-ST02)

$3.25M per mile based on recent 7th St and 8th St protected lanes. Includes:
• 4 transit boarding islands per mile @ $100k each
• 6 signal modifications per mile @ $250k each
• Signing and striping $600k per mile
• 25 concrete barriers, islands, and pedestrian refuges per mile @ $30k each
• Estimated 180 miles of protected bike lanes
Total cost: $585M

Citywide Pedestrian Full Build Out (CN-ST07)

$909,800,000

WalkFirst Streetscape Prioritization 2014, escalated to 2017 $ at 4% annually.

Traffic Calming - School Streets (CN-ST08)

$2,900,000

Cost estimate assumes $15K/school and that 2/3 of SF's 282 schools receive traffic calming treatments.

Neighborway Network (CN-ST03)

$1.275M per mile based on Wiggle Green Corridor cost estimates. Includes:
• 2 new traffic signals per mile @ $400k each
• 4 concrete islands, diverters, and/or traffic circles per mile @ $30k each
• 8 speed humps per mile @ $10k each
• 4 curb extensions per mile @ $50k each
• Signing and striping $75k per mile
• Estimated 135 miles of neighborways
Total cost: $172M

Traffic Calming - Application Based Local Streets (CN-ST10)

$28,000,000

Cost estimate assumes 50 projects per year at cost of $28K per project.

Traffic Calming - Proactive Local Streets (CN-ST11)
Cost estimate assumes 50 projects per year at cost of $28K per project.

$28,000,000
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Appendix A: Capital Need Cost Estimate Scopes

Taxi Capital Need Cost Estimate Scopes
Bicycle Racks for Taxis (CN-TA02)

Traffic Signals Capital Need Cost Estimate Scopes
$300,000

As part of integrating Bike awareness within the SFMTA. An estimate of 10% of taxis will be given bike
racks. This capital expenditure represents the cost of the turnover of vehicles during the project timelime
encompassing approx 1000 bike racks.

Implement Taxi Driver Rest Stops (CN-TA03)

$10,000,000

This involves acquisition of space and construction of facilities. Construction estimates of 500k-1 M per
facility, and market based land acquisition of 500k-2M.

Increase Taxi Stands (CN-TA04)

$200,000

Spaces range from 5-15k depending on the number of spaces needed for the additional cab stand.

Taxi Toplight Improvement (CN-TA08)
Merged with CN15-TX05.approx cost of 1.2k/unit for 2,000 cabs.

$2,400,000

Automated Photo Traffic Enforcement (CN-SG01)

$7,000,000

Excludes transit lane or parking enforcement. Estimated $5 Million for red light and turn enforcement
programs enhance and expansion. $2 M is a placeholder for potential expansion into other traffic
enforcement areas not yet approved, like speed enforcement or do not block box enforcement.

Signals and Sign Infrastructure State of Good Repair (CN-SG02)

Type of Signal Work

Cost

PCS Contract (full)

$45,000,000

Signal Mod Contract

$60,000,000

Corridor Contract (full)

$90,000,000

State of Good Repair Contract (full)

$67,500,000

Install Conduits & Poles (Follow the Paving)

$40,000,000

Graffitti Program

$4,500,000

12” Signal Visibility Upgrades (Signal Shop)

$8,400,000

Sensys (Signal Shop)

$4,800,000

BBS (Signal Shop)

$30,000,000

APS (Signal Shop)

$6,000,000

All-way Plates (Sign Shop)

$200,000

Raised Pavement Markers (Paint Shop)

$7,200,000

Total Cost over 20-year Capital Plan

$363,600,000
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Appendix A: Capital Need Cost Estimate Scopes

Transit Optimization and Expansion Capital Need Cost Estimate Scopes

New Signals and Signs (CN-SG04)
Type of Signal Work

Cost

New Signals & Beacons

$45,000,000

New Signs

$3,600,000

Total

$48,600,000

Muni Forward Capital Projects (CN-TO09)

Includes 47 miles of Muni Forward Projects on the following lines,
Transit Priority Projects:
• 1 - Downtown & Outer
• 5 - 6th Ave to 25th Ave (Mid Route)
• 7 - Outer
• 22 - Fillmore Street
• K - Ocean Ave
• K/M - West Portal Ave
• M - Oceanview
• 24 - Divisadero
• 29 - Sunset
• 43 - Masonic
• 44 - O’Shaughnessy
Total cost: $200M

SFGO (CN-SG05)
Total Infrastructure

$43,980,000

Total Material

$31,000,000

Total Program’s Needs

$74,980,000

Approx. per year over 20 years

$3,749,000

Transit Only Red Lane Replacement (CN-SG06)
Maintenance
Cost

Maintenance
Cost

Maintenance
Cost

Maintenance
Cost

Total

Years

# of
Years

Miles

2017-2021

2022-2026

2027-2031

2032-2036

20172021

5

9

$3.2M

$3.84M

$4.61M

$5.53M

$17.2M

20222026

5

12

initial paint in
17-21

$5.12M

$6.14M

$7.37M

$18.6M

20272031

5

12

---

initial paint in
22-26

$6.14M

$7.37M

$13.5M

20322036

5

12

---

---

initial paint in
27-31

$7.37M

$7.4M

Total

20

45

$3.2M

$9.0M

$16.9M

$27.6M

$56.7M

Assumes 20% contingency 5 year to 5 year
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Appendix B: Changes in Capital Needs from 2015-2017
Overall, inflationary growth has raised the scope of many capital needs, and as parts of certain capital
needs have been funded or are deemed to be no longer necessary, these capital needs have been
reduced. Significant changes in the SFMTA’s Capital Needs from 2015 to 2017 are detailed here and
broken down by Capital Program.
Communications/IT:
• The Next Generation Customer Information System Capital Need (CN-CI06) as well as CN-CI07
through CN-CI13 were added to the Communications & IT Infrastructure Capital Program.
Facilities:
• The 2017 Facilities Framework has been incorporated into this Capital Program.
• The following 2015 Facilities Capital Needs have been funded, are accounted for elsewhere, or are
no longer needed such as:
• Beach Track Rebuild (CN15-FA01)
• Burke Facility Reconfiguration (CN15-FA02)
• Cable Car Museum Renovation (CN15-FA04) (now part of CN-FC11)
• Electronic L.E.D. Signage System –Expansion To NextMuni Program (CN15-FA05)
• Implement Fall Protection Improvements at Multiple Facilities (CN15-FA07)
• Install New Operator Convenience Stations (Program) (CN15-FA09)
• Marin Site – New Use Project (CN15-FA14)
• Muni Metro East – Build Paint and Body Shop for the Entire Muni Fleet (CN15-FA16) (now part
of CN-FC15)
• Muni Metro East – Historic Streetcar Canopy (CN15-FA17)
• Muni Metro Station Wayfinding Project (CN15-FA18)
• The Development of a New Motorcoach (CN-FC35) and Paratransit (CN-FC34) Facility has been
added.
• Elevator and Escalator Capital Needs (CN-FC31 through CN-FC33), captured in the Accessibility
Capital Program in 2015, have been added to the Facilities Capital Program.
• SFMTA Facilities Renewal Campaign has been split between Ongoing (CN-FC12) and Backlog (CNFC36)
• 1 South Van Ness (SFMTA Headquarters) (CN-FC37) has been added to the Facilities Capital Program.
Fleet:
• The Capital Needs to expand and overhaul the Light Rail Vehicle Fleet (CN-FT01, CN-FT05, and CNFT16) have increased in scope.
• Replacement of Other On-Board Equipment (CN-FT17) has been added to the Fleet Capital Program.
Parking:
• The 2015 Electric Vehicle Charging Infrastructure Capital Need (CN15-PA01) has not been included
in the 2017 Parking Capital Program.
• Staff analysis led to a reduction in the Parking Facilities State of Good Repair Program (CN-PK03).
Security:
• CN-SC05 through CN-SC09 have been added to the 2015 Capital Plan.
• The Threat and Vulnerability Assessment Implementation Capital Need (CN-SC01) has expanded in
scope.

Streets:
• The 2015 Bicycle Safety Education (CN15-BI02) and Bike Sharing Program (CN15-BI03) Capital
Needs are outside of the defined scope of the 2017 Capital Plan.
• The 2015 Citywide Bicycle Strategy Capital Need has been divided into the Protected Bike Lane
(CN-ST02) and Neighborway (CN-ST03) Network Capital Needs.
• The Citywide Pedestrian Core Projects (CN-ST06) and Full Build-Out (CN-ST07) Capital Needs have
expanded in scope.
• The Traffic Calming Program Capital Needs (CN-ST08, CN-ST10, and CN-ST11) have decreased in
scope.
Taxi:
• The Accessible Taxi Rebate Program (CN-TA01), Increase Taxi Stands (CN-TA04) and Taxi Management System (CN-TA07) Capital Needs decreased in scope.
• The Taxi Cab Pooling Pilot (CN15-TX05) 2015 Capital Need was merged with the Taxi Toplight Improvement (CN-TA08) Capital Need.
Traffic Signals:
• Staff analysis led to a reduction in the Signal and Sign Infrastructure State of Good Repair Program
(CN-SG02).
• The Transit Only Red Lane Replacement Capital Need (CN-SG06) was added to the Traffic Signals
Capital Program.
Transit Fixed Guideway:
• Staff analysis led to a reduction in the Overhead and Traction Power System Rehabilitation Program
(CN-TF06) as well as the Automatic Train Control System (CN-TF01), Cable Car Infrastructure (CNTF02), and Rail State of Good Repair Programs (CN-TF04).
• Capital Needs CN-TF07 through CN-TF12 were added to the 2017 Capital Plan. Most of these
needs were part of the Capital Needs listed above in 2015.
• The Subway Tunnels Structures State of Good Repair Program (CN15-FG03) is not individually listed
in the 2017 Capital Plan.
Transit Optimization & Expansion:
• The following Transit Optimization & Expansion Capital Needs have been funded, are accounted for
elsewhere, or are no longer needed such as:
• Arena Transit Capacity Improvements (CN15-TE02)
• Rail Capacity Strategy: Long-Term (CN15-TE10)
• Rail Capacity Strategy: Near-Term (CN15-TE11)
• The Muni Subway Expansion Project Capital Need (CN-TO01) expanded in scope.
• Better Market Street (CN-TO03), Geary Boulevard Improvement Project (CN-TO05), and Muni Forward Capital Projects (CN-TO09) have been partially funded.
• CN-TO15, CN-TO16, and CN-TO17 are Accessibility Capital Needs that have been added to the Transit Optimization & Expansion Capital Program.
• Muni Metro Station Enhancements (CN-TO18) and Transit Signal Priority (CN-TO19) Capital Needs
have been added to the Transit Optimization & Expansion Capital Program.
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