



January 12, 2021 Port Commission

### **Update Topics**

- 1. Embarcadero Transportation Goals & Context
- 2. EEP Phasing Plan
- 3. Phase 1 Overview
- 4. Schedule & Next Steps

## **A Waterfront for All**



### **Embarcadero Transportation Goals**



- Safety
- Access
- Mobility
- Connectivity
- Economic Recovery

#### **VISION FOR A BETTER EMBARCADERO**

Comprehensive & coordinated wayfinding

Enhanced promenade & urban design

Safer, more efficient

Faster, more reliable transit

Simplified intersections

with fewer conflicts, smarter signals

Two-way, 'water-side' protected bikeway

PORT

Shorter pedestrian crossings ADA accessibility upgrades

**SFMTA** Embarcadero Traffic Safety Update

### 2020 Quick-Builds







## **Preliminary Engineering**

### Analysis



- ✓ 3rd travel lane provides room for relatively quick, cost-effective improvements
- ✓ No 3<sup>rd</sup> lane but promenade generally wider, fewer loading conflicts, median narrowing opps
- \$? No 3<sup>rd</sup> lane, loading challenges, higher infrastructure costs, other uncertainties

**Phased Approach** 

|                 |  | Target<br>Construction              | Budget (est.)   |  |
|-----------------|--|-------------------------------------|-----------------|--|
| EEP<br>Phase 1A | Central Segment<br>Mission to Broadway | 2021/22                             | <b>\$1</b> m*   |  |
|                 |  |                                     |                 |  |
| EEP<br>Phase 1B | Central Segment<br>Mission to Broadway | <b>2023/24</b> (tentative)          | <b>\$2-4m</b> * |  |
|                 |  |                                     |                 |  |
| EEP<br>Phase 2  | Southern Segment<br>Folsom to Townsend | TBD                                 | \$15-20m*       |  |
|                 |  | *Rough estimates, subject to change |                 |  |

### **Phase 1 Overview**



### Phase 1 Overview



### Phase 1A





Phase 1A

### Phase 1B



### Phase 1B



Existing: 38 feet Potential: 22 feet





### Washington St



### Phase 1 Overview

#### **Mission Street to Broadway**



**Phase 1 Schedule** 



### Phase Two





## **Thank You!**

# sfmta.com/embarcadero Embarcadero@sfmta.com

